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REQUEST FOR PROPOSAL (RFP) 

SECTION 1. INFORMATION TO CONSULTANTS 

Sub: Supervision Consultant (SC) Services (2nd Call) for Operation & Maintenance of 4 

laning of Madurai – Tirunelveli – Panagudi – Kanniyakumari Section from Km 0/000 to 

Km 243/170 of NH-7 (New NH.44) including construction of Bridge at Narikulam Tank 

Portion at km 230/700 to Km 231/250 and Improvement of Approach Road to ROB at 

Km 0/600 at Samayanallur of NH-7(New NH.44) and Operation & Maintenance of 

Tuticorin – Tirunelveli Section from Km 0/000 to km 47/250 of NH-7A (New NH.138) 

in the State of Tamil Nadu 

GENERAL:- 

1. The National Highways Authority of India (NHAI) invites proposals for engaging a 

Supervision Consultant on the basis of International Competitive Bidding for the following 

contract package in the State of Tamil Nadu. 

Table :  Details of Project 

S. 

No. 

Consultancy 

Package 
NH No. State Project Stretch 

Project 

Length 

(Km) / 

Total 

Project 

Cost 

(Cr.) 

Assignment  

period 

(months) 

1 RO 
Madurai/SC/O&
M/2017/Packag

e-I (2ND Call) 

7 & 7A 

(New 

NH. 44 

& 138) 

Tamil 

Nadu 
Operation & Maintenance of 4 laning of Madurai – Tirunelveli – Panagudi –

Kanniyakumari Section from Km 0/000 to Km 243/170 of NH-7 (New NH.44) 

including construction of Bridge at Narikulam Tank Portion at km 230/700 to Km 

231/250 and Improvement of Approach Road to ROB at Km 0/600 at Samayanallur 

of NH-7(New NH.44) and Operation & Maintenance of Tuticorin – Tirunelveli 

Section from Km 0/000 to km 47/250 of NH-7A (New NH.138) in the State of Tamil 

Nadu. (2nd Call) 

  

The RFP shall be received through “INFRACON” (www.infracon.nic.in) and will be 

evaluated based on details furnished on “INFRACON”. As such before submitting the 

proposal, the Consultant (the firm and all key personnel) shall mandatorily register and 

enlist themselves, on the MoRT&H portal “INFRACON” and upload all relevant information 

to enable correct evaluation of RFP. 

All the bidders registered on “INFRACON” shall form a Team on “INFRACON” which would 

be assigned unique INFRACON Team ID. Bidders while submitting the RFP proposal shall 

furnish registration details including INFRACON Team ID. A copy of INFRACON Operation 

Procedure is enclosed for bidder’s reference. 
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2. Selection of SC shall be as per selection procedures given in the Model Contract 

Agreement and general procurement methods followed in NHAI. The selected SC shall be 

intimated to the Contractor 

3. The proposal shall be submitted in English Language and all correspondence would be in 

the same language. 

4. The Operation & Maintenance of project broadly include Operation and Maintenance 

activities of the Contractor for completed construction works and Projects Facilities are 

opened to traffic as per the Contract Agreements. 

5. As per the Terms and Conditions of the Contract Agreement(s), the Supervision 

Consultant is broadly required to: 
 

i.  Survey )Including Traffic Survey) and examination of stretch for requirements of 
additional structures, project facilities, road furniture’s and other items warranted 
for implementation including structural designs. 

ii. Pavement condition survey for the entire stretch for the entire including plan and 
profile and working out required pavement strengthening measures and 
improvements. 

iii. Condition survey of all existing structures and working out strengthening measures. 
iv. Cost valuation of proposed items/works after conducting survey examination of 

completer stretch. 
v. Preparation of RFP document 
vi. Review of the Drawings and Documents; 
vii. Review, inspection and monitoring of Construction Works; 
viii. Conducting Tests on completion of construction and issuing Completion Certificate; 
ix. Review, inspection and monitoring of O&M; 
x. Review, inspection and monitoring of Divestment Requirements; 
xi. Determining, as required under the Agreement, the costs of any works or services 

and/or their reasonableness; 
xii. Determining, as required under the Agreement, the period or any extension 

thereof, for performing any duty or obligation; 
xiii. Providing all requisite data on monthly basis in Monthly Progress Report (MPR) within a 

period of 7 days from the close of month, as required by Authority, for updating the 
project specific website and PMIS substantially in the format prescribed at Annexure–III 

xiv. Assisting the Parties in resolution of disputes; and 
xv.     Undertaking all other duties and functions in accordance with the Contract 

Agreement.  
xvi.     Provide assistance is dispute resolution/arbitration case/court case pertain to the 

project highway even from the commencement of construction of the (4 lane) 
project. 

xvii. To perform the function/duties as directed by the PIU/Authority for the project 
stretch without any additional cost. 

   

6. The interested consultancy firms may download the RFP from NHAI Website 13.01.2018 to 

08.02.2018 upto 10.00 hrs.  The Consultant who download the RFP document from the 

website will be required to pay the non- refundable fee of Rs.5,000/- at the time of the 
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submission of the Bid proposal. The RFP will be invited through e- tendering portal. Refer 

Procedure under e-tendering for submission of RFP through e- tendering. 

7. In this document, unless the context otherwise requires, reference to a firm or consultant 

or bidder or applicant shall be construed as reference to any individual firm, 

organization, company or their JV, reputed engineering institutions such as 

IITs/NITs/Deemed Universities. 

8. The proposal should be submitted by consultancy firms in two parts in two separate 

envelopes/package duly marked and put together in one single outer envelope/package.  

The two parts of the proposal are Part 1: Technical Proposal and Part 2: Financial 

Proposal. For a given Project, Stage-1 of the Evaluation shall consider the evaluation of 

the Technical Proposal (i.e. Part 1). The firm scoring the qualifying marks (minimum75%) 

as mentioned in RFP shall be listed in the descending order of their technical score and 5 

top ranking firms shall only be considered for further evaluation provided none of them is 

in conflict of interest with the Contractor. The firms in conflict of interest shall be 

substituted by next ranking firm not having conflict of interest with the Contractor. 

Under stage 2, the financial proposal of such five firms as selected above shall be opened 

and evaluated. The weightage of Technical and Financial score shall be 80% & 20% 

respectively. The final selection of the firm shall be based on the highest combined score 

of Technical and Financial Proposal. 

9. The total time period for the assignment as Supervision Consultant will be for 36 months. 

On expiry or termination of aforesaid period, the Authority may in its discretion renew 

the appointment. 

10. Consultants may apply either as a sole firm or forming Joint Venture with other 

consultants. In case of Joint Venture, the maximum number of Joint Venture partners is 

limited to 2 (i.e. one lead + 1 JV partners). Formulation of more than one JV with 

different partners for the same work is not allowed and all such proposal involving the 

firms shall be treated as non-responsive. 

11. (A) The Applicant whether a sole applicant or lead member with joint venture may 

include any number of Associate to provide technology in the assignment (Ref para 9 (iii) 

of Data Sheet). The associate firm can provide equipment based road inspection services 

for any of the 5 equipment viz., (i) Network Survey Vehicle including all modules required 

as per technical specifications, (ii) Falling Weight Deflectometer, (iii) Mobile Bridge 

Inspection Unit and (iv) Retro Reflectometer (v) Automatic Traffic Counter cum Classifier 

(ATCC).However, the associate(s) cannot be common for 2 or more bidders. If any 

associate is common with 2 or more bidders, all those bids shall be declared non-

responsive. Hence, the bidder may ensure on his own that the associate proposed by him 

is not proposed by any other bidder participating in the same assignment and the bidder 

is solely responsible in this regard. 

(B) In addition, the applicant whether a sole applicant or lead member with joint 

venture may also include an Associate for providing key personnel. In such case, 

the applicant should submit a MOU with associate regarding role and responsibility 
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of Associate Company. However the maximum no. of key personnel from Associate 

firm during RFP proposal and implementation of contract should be limited to two 

(2). 

12. Consulting firms meeting the following criteria and not in conflict of interest with the 

Contractor are only eligible for applying for this assignment. Firms not meeting these 

criteria need not apply. 

A. Eligibility criteria for sole applicant. 

S.

No

. 

Experience of the applicant in completed projects in 

last seven years 

Annual Turnover* 

Preparation of DPR 

(NH/SH/Equivalent) 

Project Supervision/IC 

(NH/SH/Equivalent) 

1. The firm should have 

prepared DPR/FS cum 

PPR for at least Two 

projects of 4/6 laning** 

of 30% of project length 

each or one project of 

4/6 laning of50% of 

project length. 

The firm should have 

experience of Project 

Supervision/IE of 

a. At least two construction 

projects of four/six laning** of 

30% of project length each or 

one project of 4/6 laning of 

50% of project length and 

At least one O&M project 

under DBFOT/OMT/ O & M of 

four/six laning** of 50% of 

project length. 

Annual turnover 

(average of last 5 

years or in each of 

the preceding two 

years) of the firm 

from consultancy 

business should be 

equal to or more 

than Rs.2.5 Crore. 

* Annual Turnover should be duly certified by statutory body like Chartered 

Accountant or Independent Auditors who are competent to do so as recognized by 

the State concerned. 

B. Eligibility Criteria for partners in case of JV (not more than 1 JV partner shall be 

allowed). 

Lead Partner should meet at least 75% and JV partner should meet at least 40% 

eligibility criteria of Annual Turnover. Lead partner and the JV partner both shall 

have experience of at least one project of eligible category as in para 12 (A) above 

Note: The weightage given for experience of a firm would depend on the role of the 

firm in the respective assignments. The firm’s experience would get full credit if it 

was the sole firm in the respective assignment. Experience weightage for firms 

joining Lead partner JV partner shall be considered in the same proportion as 

payment has been received ** by the firm towards consultancy work in the project. 

**For weightage of experience in any past Consultancy assignment experience 

certificate from the client shall be accepted. In the absence of experience 
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certificate from the client, proportion of payment received towards Consultancy 

work duly certified by statutory body like Chartered Accountant or Independent 

Auditors who are competent to do so as recognised by the State concerned shall be 

accepted. Annual turnover duly certified by Chartered Accountant shall be 

accepted. In case of non- availability of such documents no weightage of 

turnover/experience will be considered. 

13. Following enhancement factor will be used for the cost of services provided and for the 

turnover from consultancy business to a common base value for works completed in India: 

Year of completion of services / 

turnover Enhancement factor 

Financial year in which RFP invited 1.00 

One year prior to RFP 1.10 

Two year prior to RFP 1.21 

Three year prior to RFP 1.33 

Four year prior to RFP 1.46 

Five year prior to RFP 1.61 

Applicant should indicate actual figures of costs and amount for the works executed by 

them without accounting for the above mentioned factors. 

In case the financial figures and values of services provided are in foreign currency, the 

above enhancement factors will not be applied. Instead, current market exchange rate 

(State Bank of India BC Selling rate as on last date of submission of the bid) will be 

applied for the purpose of conversion of amount in foreign currency into Indian Rupees. 

14. The Bidder including individual or any of its Joint Venture Member should, in the last 2 

years, have neither failed to perform for the works of Expressways, National Highways, 

ISC (Inter State Connectivity) & EI (Economic Importance) works, as evidenced by 

imposition of a penalty by an arbitral or judicial authority or a judicial pronouncement or 

arbitration award against the Bidder including individual or any of its Joint Venture 

Member, as the case may be, nor has been expelled or terminated by Ministry of Road 

Transport & Highways or its implementing agencies for breach by such Bidder including 

individual or any of its Joint Venture Member. Consultants (sole firm or lead firm and any 

of the JV partners) who have been debarred by NHAI and the debarment is in force as on 

date of application, need not apply as their RFP proposal will not be entertained. 

15. NHAI will not be responsible for any delay, loss or non-receipt of RFP document sent by 

post/courier. Further, NHAI shall not be responsible for any delay in receiving the 

Proposal and reserves the right to accept/reject any or all applications without assigning 

any reason thereof. 

16. The Technical proposal (in Original) must be submitted in a hard bound form with all pages 

numbered serially, along with an index of submission. (Hard bound implies binding 
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between two covers through stitching or otherwise whereby it may not be possible to 

replace any paper without disturbing the documents). Spiral bound form, loose form, etc. 

will be not accepted. A copy of the Technical Proposal should also be uploaded on the e-

portal. Financial Proposals shall have to be submitted only in Electronic Form (to be 

uploaded on the e-portal). In the event, any of the instructions mentioned herein have 

not been adhered to, NHAI may reject the Proposal 

17. NHAI will be at liberty to keep the credentials submitted by the Consultants at bidding 

stage, in public domain and the same may be uploaded on NHAI web-site. By submitting 

the proposal, the Consultants shall be deemed to have no objection to upload/hoist the 

information pertaining to their credentials as well as of their key personnel on NHAI web- 

site. 

18. The individual key personnel proposed in the bid by the consultants or any replacement 

thereof should undertake that they shall have no objection in uploading/hoisting of their 

credentials by NHAI in public domain 

19. RFP submission must be received not later than 12.00 hrs on 09.02.2018 in the manner 

specified in the RFP document at the address given below. 

 
General Manager (Tech) & Regional Officer, 
National Highways Authority of India  
Plot No. 3, Surya Towers,  
2nd Floor, 1st East Street, 
K.K Nagar,  
Madurai – 625 020. 
Tamil Nadu. 
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SECTION 2. LETTER OF INVITATION TO CONSULTANTS 

1. INTRODUCTION 

1.1 Bids are invited from consulting firms either as a sole firm/ joint venture with other 

consultant willing to act as SC to submit a proposal for providing consulting services 

required for the assignment named in the attached Letter of Invitation.  

1.2 A brief description of the assignment and its objectives are given in the Terms of 

Reference (TOR). 

1.3 This RFP is neither an agreement nor an offer by the Authority to the prospective 

Applicants or any other person. The purpose of this RFP is to provide interested parties 

with information that may be useful to them in the formulation of their Proposals 

pursuant to this RFP. This RFP includes statements and assumptions, which reflect 

various assessments arrived at by the Authority in relation to the Consultancy. Such 

assessments and statements do not purport to contain all the information that each 

Applicant may require. The information contained in this RFP, may not be complete, 

accurate, adequate or correct. Each Applicant should, therefore, conduct its own 

investigations about the assignment and the local conditions before submitting the 

proposal by paying a visit to the Client and the project site, sending written queries to 

the client, before the date and time specified in the Data Sheet. 

1.4 Please note that (i) the costs of preparing the proposal, including visits to site, are not 

reimbursable as a direct cost of assignment and (ii)NHAI is not bound to accept any of 

the proposals received by it and reserves the right to annul the selection process at 

any time prior to contract award, without thereby incurring any liability to the 

Consultants. 

1.5 We wish to remind you that in order to avoid conflict of interest situations, any firm 

associated with the Contractor of the Project Highway as its Design and/or Supervision 

Consultant during construction period and defect liability period of the project or 

previous Operation and Maintenance period and/or the Contractor(s) as Design 

Consultant and/or Construction Supervision Consultant is not eligible to participate in 

the bidding. The restriction herein shall not apply after a period of 5(five) years from 

the completion of their consultancy assignment 

1.6 Those Consultants who were engaged by Ministry/ NHAI for the above project as 

Design Consultants for preparation of Detail Project Reports shall not be permitted to 

submit proposal for providing the consultancy services as Independent Consultant for 

the same project for first Operation and Maintenance period of the project either 

individually or in JV with other firms. The restriction herein shall not apply after a 

period of 5 (five) years from the completion of their DPR consultancy assignment for 

the project. 
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1.7 The Consultant will not propose any personnel who had been engaged by the Contractor 

on the same project within last one year. 

1.8 Consultant have an obligation to disclose any situation of actual or potential 

conflictthatimpactstheircapacitytoservethebestinterestoftheirClient,orthanmay 

reasonably be perceived as having this effect. Failure to disclose said situations may 

lead to the disqualification of the Consultant or the termination of its Contract and/or 

any other action as deemed fit by the Authority at any stage. 

1.9 It is the NHAI’s policy that the consultants observe the highest standard of ethics 

during the selection and execution of such contracts. In pursuance of this policy, the 

NHAI: 

i. Defines, for the purpose of this paragraph, the terms set forth below as follows: 

a “corrupt practice” means the offering, giving, receiving, or 

soliciting, directly or indirectly, of anything of value to 

influence the action of a public official in the selection 

process or in contract execution; 

b “fraudulent practice” means a misrepresentation or omission 

of facts in order to influence a selection process or the 

execution of a contract; 

c “collusive practices” means a scheme or arrangement 

between two or more consultants with or without the 

knowledge of the Client, designed to establish prices at 

artificial, non-competitive levels; 

d “coercive practices” means harming or threatening to harm, 

directly or indirectly, persons or their property to influence 

their participation in a procurement process, or affect the 

execution of a contract. 

ii. Will reject a proposal for award if it determines that the Consultant 

recommended for award has, directly or through an agent, engaged in corrupt, 

fraudulent, collusive or coercive practices in competing for the contract in 

question; 

iii. Will declare a firm ineligible, either indefinitely or for a stated period of time, to 

be awarded a contract if it at any time determines that the firm has engaged in 

corrupt or fraudulent practices in competing for, or in executing, a contract; and 

iv. Will have the right to require that a provision be included requiring consultants to 

permit the NHAI to inspect their accounts and records relating to the performance 

of the contract and to have them audited by authorized representatives of NHAI. 

1.10 Consultants, their Sub-Consultants, and their associates shall not be under a 

declaration of ineligibility for corrupt and fraudulent practices. Furthermore, the 

Consultants shall be aware of the provisions on fraud and corruption stated in the 

specific clauses in the General Conditions of Contract. 
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Consultants shall furnish information on commissions and gratuities, if any, paid or to 

be paid to agents relating to this proposal and during execution of the assignment if 

the Consultant is awarded the Contract, in the Financial Proposal. 

1.11. The Data Sheet indicates how long Consultants’ Proposals must remain valid after the 

submission date. During this period, Consultants shall maintain the availability of 

Professional staff nominated in the Proposal. The Client will make its best effort to 

complete the process within this period. Should the need arise, however, the Client may 

request Consultants to extend the validity period of their proposals. Consultants who 

agree to such extension shall confirm that they maintain the availability of the 

Professional staff nominated in the Proposal, or in their confirmation of extension of 

validity of the Proposal, Consultants could submit new staff in replacement. If any 

consultant seeks any replacement(s), while extending the bid validity, then the same 

shall be evaluated for ascertaining suitability of replacement as per the provisions of 

the RFP and no remuneration shall be deducted for any such replacement(s). However, 

the technical evaluation shall take into account of the originally submitted CV(s) only 

irrespective of replacement sought. Consultants who do not agree have the right to 

refuse to extend the validity of their Proposals. 

2. CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 

2.1. The Consultants may request a clarification of any of the RFP documents up to the 

number of days indicated in the Data Sheet before the Proposal submission date. Any 

request for clarification must be sent in writing by paper mail, facsimile, or 

electronic mail to the Client’s address indicated in the Data Sheet. The Client will 

respond by cable, facsimile, or electronic mail to such requests and will send copies 

of the response (including an explanation of the query but without identifying the 

source of inquiry) to all consultants who have purchased the RFP document. 

Clarification/amendment will also be hosted on NHAI web-site. 

2.2. At any time before the submission of Proposals, the Client may for any reason, 

whether at its own initiative or in response to a clarification requested by a 

Consulting firm, modify the RFP documents by amendment. Any amendment shall be 

issued in writing through addendum. Addendum may be sent by mail, cable, telex, 

facsimile or electronic mail to consultants or/and will be hosted on NHAI website 

which will be binding on them. The Client may at its discretion extend the deadline 

for the submission of Proposals. 

3. PREPARATION OF PROPOSAL 

3.1 You are requested to submit your proposal in Two Parts strictly using the formats 

enclosed herewith (refer section 3and 4). The two parts shall be: 

Part 1: Technical Proposal and 
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Part 2: Financial Proposal. 

The Technical Proposal (Hard Bound) should be enclosed in an envelope which 

should be marked as “Part – 1 – Technical Proposal”. The Financial Proposal should 

be submitted only in Electronic Form. No hard copy of the Financial Proposal is to 

be submitted. Please also refer “procedure under e-tendering” defined in the RFP in 

this regard. The proposal shall be written in the English language as specified in the 

Data Sheet. All pages of the Proposal shall be signed by an authorized representative.  

The representative’s authorization shall be confirmed by written Power of Attorney 

duly notarized to be submitted with the proposal. In case of JV a MoU indicating the 

specific Projects, input and role of each Partner etc. shall be submitted with the 

proposal. 

Part 1: Technical Proposal 

3.2 You are expected to examine all terms and conditions included in the documents. 

Failure to act or to provide all requested information will be at your own risk and 

may result in rejection of your proposal. 

3.3During preparation of the Technical proposal you may give particular attention to the 

following: 

i. The man-months for the assignment shall be that stated in the Terms of 

Reference. The same shall be considered for the purpose of evaluation as well 

as award. 

ii. The Consultants should prefer to field as many of their permanent staff as 

possible and higher marks shall be given in this regard. The permanent staff 

would be considered those already employed with the firm prior to one year 

from the month during which this Tender Notice is issued. More weightage will 

be given to those key personnel who are employed with more years with the 

firm. 

iii. No alternative to key professional staff may be proposed and only one 

Curriculum Vitae (CV) may be submitted for each position and 

iv. A good working knowledge of the language specified in the data sheet is 

essential for key professional staff on this assignment. Reports must be in the 

language (s) specified in the data sheet. 

v. For Key Personnel e.g. Team Leader, Highway Maintenance cum Resident 

Engineer, Bridge/ Structural Engineer and Road Safety Expert, the Consultants 

should prefer candidates having worked on EPC Projects. Such personnel shall 

be rated higher than the candidates having no such experience at all”. 

3.4 Your Technical Proposal must provide the following information, using but not 

limited to the formats attached in the Section 3 &4. 
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i) A brief description of the firm’s organisation and an outline of recent 

experience of the Consultants and, in the case of Joint Venture, for each 

partner, on assignments of a similar nature. The information which you shall 

provide on each assignment should indicate, inter-alia, the profiles of the staff 

provided, duration, contract amount and firm’s involvement. The details of 

assignments on hand shall also be furnished. 

ii) SiteAppreciation:limitedtofourA4sizepagesin1.5spaceand12fontincluding 

photographs, if any; 

iii) Proposed methodology for the execution of the services illustrated with bar 

charts of activities. The proposed methodology should be accompanied by the 

consultants initial view, key challenges they foresee and potential solutions. 

The proposal shall indicate as to whether the firm is having the facilities for 

carrying out the following field activities or these are proposed to be 

outsourced to specialized agencies. 

• Surface defects detection and roughness measurement using Network 

Survey Vehicle 

• Pavement strength measurement using FWD 

• Bridge inspection using Mobile Bridge Inspection Unit 

• Road signs inspection using Retro Reflectometer 

• Traffic count  using Automatic Traffic Counter cum Classifier (ATCC) 

iv) Proposed Quality Audit Methodology including Quality Assurance Plan 

v) In case the consultant envisages outsourcing any or all of the above services to 

the expert agencies, the details of the same indicating the arrangement made 

with the agencies need to be furnished. These agencies would however, be 

subject to approval of the client to ensure quality input by such agencies 

before award of the work. For out-sourced services, proposed 

firms/consultants should have such experience on similar projects. 

vi) The composition of the proposed staff team, the tasks which shall be assigned 

to each and their timing; 

vii) Requirement for submission of CVs. 

a. CVs strictly in the prescribed format and recently signed in blue ink on each 

page by both the proposed professional staff and the Managing Director/Head 

or the authorized representative of the firm. 

b. Key information should include years with the firm and degree of 

responsibility held in various assignments. In CV format, at summary, the 
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individual shall declare his qualification & total experience (in years) against 

the requirements specified in TOR for the position (Ref. Enclosure-B of TOR). 

If any information is found incorrect, at any stage, action including 

termination and debarment from future NHAI projects upto 2 years may be 

taken by NHAI on the personnel and the Firm. 

c. If same CV is submitted by two or more firms, zero marks shall be given for 

such CV. 

d. CVs of Key Personnel having intermittent inputs will be considered only if the 

assignments on hand, including those for which LOA has been received from 

the Client or for which Consultant has been declared as H1, do not exceed 

3(three)for team leader, 2 (two) for Road Safety Expert and 3(three) for 

bridge/structural engineer as on 7 days before due date of proposal. 

e. All the CVs which are to be evaluated should be complete in all respects 

including signing and certification by the individual and the firm. In order to 

overcome the difficulties in furnishing the duly signed CVs due to time 

prescribed for submission for RFP, maximum 3 CVs (except Team Leader and 

Highway Maintenance Engineer) with scanned signatures of the candidates on 

all pages shall be permitted. However, the authorized representative of the 

firm shall sign on each page. If the firm is selected, then the firm shall 

submit duly signed CVs before the signing of contract. 

f. If a CV score less than 75% marks, whatever marks it score will be carried 

forward for maximum 2 nos. key personnel for determining the total score of 

the firm. However, if the Key Personnel does not fulfil the minimum 

academic qualification (as mentioned at Enclosure-B of TOR of RFP), the 

overall score of his CV will be evaluated as zero. If the Key Personnel does 

not fulfil the minimum qualification related to experience (as mentioned at 

Enclosure-B of TOR of RFP), then zero marks will only be assigned for that 

sub criteria, but the marks obtained by the CV of the Key Personnel will be 

carried forward for maximum 2 nos. key personnel for determining the total 

score of the firm. In case, a firm is H-1, then maximum 2 (two) such Key 

Personnel (whose CV scores less than 75% or who does not fulfil the minimum 

qualification) will have to be replaced by the firm before signing the 

contract. The reduction in remuneration of such replacements will be at the 

rate of 10% for each replacement. In case CV of a person is turned out to be 

fake/incorrect/inflated during the assignment, the consultancy firms shall 

have to refund the salary and perks drawn including interest @12% per annum 

in respect of the person apart from other consequences. In addition to 

above, 10% of the salary and perks to be refunded shall be recovered from 

the Firm as penalty. 
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viii) Deployment Schedule for each key personnel should be formulated and 

incorporated in the Technical Proposal which will be reviewed on quarterly 

basis. 

ix) Estimates of the total time effort (person x months) to be provided for the 

services, supported by bar chart diagrams showing the time proposed (person x 

months) for each professional staff and sub professional staff. 

x) A certification to the effect should be furnished by the Consultant that they 

have checked the qualifications and experiences details submitted by the key 

personnel in their CVs and found to be correct. This certification should be 

made in CVs of all key personnel after the certification by the candidate. The 

format of CV includes certification to this effect. 

xi) Detailed Evaluation criteria of the Firm and Key Personnel, which will be used 

for evaluation of Technical Bids is enclosed as Appendix B10 to Section-4. The 

consultants shall submit the self-evaluation as per Appendix B10 duly filled in 

based on the Detailed Evaluation criteria mentioned therein at Appendix-B10. 

While submitting the self-evaluation, Consultant shall make reference to the 

documents along with page nos., which have been relied upon in his self-

evaluation. 

3.5  The technical proposal must not include any financial information. 

Part 2: Financial Proposal 

3.6   Your Financial Proposal must be strictly using the formats attached in Section 

5. No additional items/quantities other than that specified in the formats should 

be proposed by the Consultants since the same shall not be considered for the 

evaluation/award. For the first 12 months from the Date of Commencement of 

Services, Consultants shall be paid billing rates as indicated above. Beginning 

13th months of the services provided, billing rates shall be increased on all items 

of contract inter alia including vehicle hire, office rent, consumables, furniture etc @ 

5% every 12 months for local currency for the subsequent period of services 

rendered by the personnel of all categories namely (i) key Personnel; (ii) sub-

Professional personnel and (iii) Support staff. However, for evaluation and award 

of the Bid proposals, the quoted initial rate (as applicable for first 12 months) 

shall be multiplied by the total time input for each position on this contract, i.e. 

without considering the increase in the billing rates.  

3.7 The Financial Proposal should clearly identify as a separate amount, the local 

taxes (including social security), duties, fees, levies and other charges imposed 

under the applicable law, on the consultants, the sub-consultants, and their 

personnel (other than nationals or permanent residents of the government’s 

country); unless the Data Sheet specifies otherwise. This cost, however, will not 

be considered in evaluation. 
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3.8 Consultants may express the price of their services in the Local currency (Indian 

Rupees)  

3.9 The Goods and service tax shall be considered for release along with invoice, 

subject to condition that Consultant submits the proof of deposit of the same 

with a Certificate from CA firm within a period of 90 days of receipt of such 

Goods and service tax. 

*(This will be the exchange rates as per Reserve Bank of India rounded off to nearest Rupee 

applicable at the time of RFP invitation). 

4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 

4.1. PREPARATION & SUBMISSION OF APPLICATIONS: 

The Applicants shall submit the proposal (Proof of Eligibility and Technical Proposal) in 

hard bound form with all pages numbered serially and by giving and index of 

submissions. Applications submitted in other forms like spiral bound form; loose form 

etc. shall be rejected. Copies of Applications shall not be submitted and considered. 

Financial proposal are only to be submitted online and no hard copy of the financial 

proposal should be submitted. 

i. Detailed RFP may be downloaded from https://etenders.gov.in and the 

Application may be submitted online following the instructions appearing on the 

screen. A Vendor manual containing the detailed guidelines for e-tendering 

system is also available on https://etenders.gov.in. 

ii. The following shall be the form of various documents in the Application: 

A. Only Electronic Form (to be uploaded on the https://etenders.gov.in) 

a. Technical proposal as indicated in para ‘B’ below 

b. Financial proposal as per format prescribed in SECTION-5 OF RFP. 

B. Hard copy of Technical proposal in Original to be submitted in Sealed 

Envelope and also in Electronic form to be uploaded on the 

https://etenders.gov.in 

(I) Technical Proposal in Hard Bound Form including 

a. Power of Attorney for signing the Application 

b. If applicable, the Power of Attorney for Lead Member of JV; 

c. Copy of Memorandum of Understanding between JV partners, if applicable; 

d. Copy of Memorandum of Understanding with Associate, if applicable 

e. Firm’s credentials as per format prescribed in SECTION-3 OF RFP. 

f. Technical Proposal as per format prescribed in SECTION-4 OF RFP. 
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(II) Demand Draft (DD) of Rs.5,000/- (Rupees Five thousand only)towards the cost of 

RFP in favor of National Highways Authority of India. 

iii. The Applicant shall submit the original documents specified above in point no. 

4.1(ii)B together with their respective enclosures and seal it in an envelope and 

mark the envelope as “Technical Proposal” for the Project for which proposal is 

submitted and name and address of the Applicant. The envelope must be clearly 

marked “DO NOT OPEN, EXCEPT IN THE PRESENCE OF THE EVALUATION 

COMMITTEE”. In addition, the Application due date should be indicated on the 

right hand corner of the envelope. The original documents should be submitted 

before 12:00 hours Indian Standard Time on the Application due date i.e. on 

09.02.2018, at the below mentioned address in the manner and form as detailed 

in the RFP. A receipt thereof should be obtained from the below mentioned 

person. 

 
General Manager (Tech) & Regional Officer, 
National Highways Authority of India  
Plot No. 3, Surya Towers,  
2nd Floor, 1st East Street, 
K.K Nagar,  
Madurai – 625 020. 
Tamil Nadu. 
Tel. No. 0452 2587750 
Fax No. 044 – 2587750 
E mail: nhairomadurai@gmail.com  

The Applicant shall upload scanned copies of the Technical Proposal and Financial 

Proposal as specified in point nos. 4.1 (ii) A & B above on the 

https://etenders.gov.in before 12:00 hours Indian Standard Time on the 

Application due date i.e. on 08.02.2018. Hard copy of the documents as specified 

in point nos. 4.1 (ii) B above only is required to be submitted. Financial Proposal is 

to be submitted On-line only and no hard submission is to be made. In the event of 

any discrepancy between the original and the copy (in electronic form), the 

original shall prevail. 

iv. It may be noted that the scanned copies can be prepared in file format i.e. PDF 

and/or ZIP only. The Applicants can upload a single file of size of 10 MB only but 

can upload multiple files. 

C. Procurement of Consultants through INFRACON Portal (to be uploaded 

on www.infracon.nic.in) 

i)  All the Consultancy Firms and key personnel have to register on 

www.infracon.nic.in portal and should upload their technical proposals / 

credentials in public domain. This Portal has facility to host Firms & Personnel 

credentials online with option to link to Aadhaar & Digi locker for data validation 

& purity. 
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ii) The Applicant shall ensure that they have uploaded modules stipulated in 

MoRT&HCircular No.RW-NH-35075/1/2010-S&R dt. 28.10.2015 on 

www.infracon.nic.in, failing which the bid submitted will be summarily rejected. 

Hard copy of the documents as specified in the said MoRT&H Circular only is 

required to be submitted. Financial Proposal is to be submitted online only and 

no hard copy submission is to be made. In the event of any discrepancy between 

the original and the copy (in electronic form), the original shall prevail. 

4.2. Modification / Substitution/ Withdrawal of bids: 

i. The Bidder may modify, substitute or withdraw its e- bid after submission. Prior 

to the Bid Due Date. No Bid shall be modified, substituted or withdrawn by the 

Bidder on or after the Bid Due Date. 

ii. Any alteration/ modification in the Bid or additional information supplied 

subsequent to the Bid Due Date, unless the same has been expressly sought for by 

the Authority, shall be disregarded. 

iii. For modification of e-bid, bidder has to detach its old bid from e-tendering portal 

and upload / resubmit digitally signed modified bid. 

iv. For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering 

portal and can withdraw its e-bid. 

v. Before withdrawal of a bid, it may specifically be noted that after withdrawal of 

a bid for any reason, bidder cannot re-submit e-bid again. 

4.3. OPENING AND EVALUATION OF APPLICATIONS: 

Opening of Proposals will be done through online for Financial Proposal and both on- 

line and manually for Technical Proposal. 

i. For participating in the tender, the authorized signatory holding Power of 

Attorney shall be the Digital Signatory. In case the authorized signatory holding 

Power of Attorney and Digital Signatory are not the same, the bid shall be 

considered non- responsive. 

The Authority shall open Envelope containing Technical Proposal received as 

mentioned in point nos. 4.1 (ii) B at 15:00 hours Indian Standard Time on the 

Application due date i.e. on 09.02.2018, in the presence of the Applicants who 

choose to attend. This Authority will subsequently open the Technical Proposal as 

mentioned in point no.4.1A(a) above and evaluate the Applications in accordance 

with the provisions set out in the RFP. 

ii. The Financial Proposal 4.1 (ii) A (b) will be opened of the short listed applicants 

who qualify for financial opening as per RFP. The date of opening of Financial 

Proposal will be notified later on. 
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5. PROPOSAL EVALUATION 

5.1. A two -stage procedure shall be adopted for evaluating the proposals. 

5.2. Deleted. 

Technical Proposal 

5.3.  

i. The Evaluation Committee appointed by the NHAI shall carry out its evaluation 

applying the evaluation criteria at Appendix-B10 and point system specified in 

the data sheet. Each responsive proposal shall be attributed a technical score 

(St.) The technical proposal should score at least 75 points to be considered 

responsive. The Authority shall shortlist 5 (five) top firms on the basis of their 

technical score not in the conflict of interest with the contractor. 

ii. The Technical Evaluation made by NHAI based on the criteria at Appendix-B10 

will be made available on NHAI website i.e. www.nhai.org, giving opportunities 

to respond within 7 days in case of objections, if any. 

Financial Proposal 

5.4. After the evaluation of Technical Proposals is completed and the shortlist of 5 firms 

is finalized, NHAI may notify those consultants whose proposals were not considered 

as per conditions of RFP indicating that their Financial Proposal will not be opened 

online. The NHAI shall simultaneously notify the finally selected 05 (five) short listed 

firms indicating the date and time set for opening of the Financial Proposals. 

5.5. The Financial Proposals shall be opened through e-proc publicly in the presence of 

the consultants’ representatives who choose to attend. The name of the consultant, 

the technical scores, and the proposed prices shall be read aloud and recorded when 

the Financial Proposals are opened. The Client shall prepare minutes of the public 

opening. 

5.6. The Evaluation Committee will determine whether the submitted Financial Proposals 

are complete (i.e. whether they have included cost of all items of the corresponding 

proposals; if not, then the cost towards such missing items will be considered as NIL, 

but the Consultant shall, however, be required to carry out such obligations without 

any additional compensation. In case under such circumstances, if Client feels that 

the work cannot be carried out within the overall cost as per the submitted financial 

proposal, such proposals shall be considered non responsive. 

5.7. The Evaluation Committee shall determine if the financial proposal is complete and 

without computational errors. The order of priority as among these firms on the basis 

of financial bids will also be determined and the lowest financial bid shall rank first 

for award of contract. 
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5.8. The lowest Financial Proposal (Fm) will be given a financial score (Sf) of 100 points. 

The financial scores (Sf) of the other Financial Proposals will be computed as 

Sf = 100 x Fm/F, where Sf is the financial score. Fm is the lowest price and F, the 

price of the proposal under consideration. Proposals shall finally be ranked according 

to their combined technical (St) and financial (Sf) scores using the weights indicated in 

the data sheet: 

S = St x T% + Sf x P%. 

The Firm achieving the highest combined technical financial score shall be declared as 

the most preferred bidder. 

6.  Replacement of Personnel 

6.1. Prior to the expiration period of validity of proposal, the NHAI shall notify the 

successful firm (first ranking firm) in writing by registered letter or facsimile and 

issue LOA. In case two or more firms offer same lowest financial bid, the firm 

achieving the highest Technical score shall be considered for LOA.  

6.2. The proposal shall include methodology (work plan), staffing and bar charts, which 

shall indicate activities, staff, periods in the field and in the home office, staff 

months, logistics and reporting. Special attention shall be paid to optimise the 

required outputs from the firm within the available budget and to define clearly the 

inputs required from the NHAI to ensure satisfactory implementation of the 

assignment. 

6.3. It is the responsibility of the Consultant, before submitting the financial proposal, to 

contact the local tax authorities to determine the local tax amount to be paid by the 

Consultant under the Contract. Having selected a firm, among other things, on the 

basis of an evaluation of proposed key professional staff, the Contract will be 

finalized.  

6.4  All replacements shall be governed by Clause 4.5 (  Renewal and/or Replacements of 

Personnel) of General Condition of the Contract.  

7. AWARD OF CONTRACT 

7.1. The Client shall award the Contract to the selected Consultant. However, after 

signing of the Contract, the Client may return the unopened Financial Proposals to 

the unsuccessful Consultants. 

7.2. The successful firm with whom the contract is signed is expected to commence the 

assignment on the date and at the location specified in the data sheet. 
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8. PERFORMANCE CLAUSE 

Supervision Consultant shall be expected to fully comply with all the provisions of the 

`Terms of Reference’, and shall be fully responsible for supervising and ensuring that 

the Designs, Construction and Maintenance and Operation of the facility takes place in 

accordance with the provisions of the Contract Agreement. Failure of the Supervision 

Consultant to notifying NHAI and the Contractor on non-compliance of the provisions of 

the Contract Agreement by the Contractor, non-adherence to the provision of ToR and 

non-adherence to the time schedule prescribed under ToR shall amount to non-

performance. 

The Supervision Consultant shall appoint senior most technical director or equivalent as 

its authorised representative, who shall correspond with the NHAI besides Team Leader 

to monitor the performance of its staff, undertake quarterly site inspections and give a 

report to NHAI on such inspection for comments and suggestions of NHAI for future 

compliance. The proposal submitted shall also include the name of the authorised 

representative along with the authorization letter and power of attorney. No separate 

payment shall be made for such inputs and site visits of the authorized representative 

as the same shall be treated as incidental to the assignment. 

9. CONSULTANT’S PROPOSAL 

9.1. Broad job-description and minimum qualification and experience requirements for 

key personnel mentioned above are given in Enclosure–B. However, higher marks 

shall be accorded to the Candidate with higher relevant qualification and experience 

in EPC projects. The age of the Key Personnel should not be more than 65 years on 

the date of submission of proposal. Consultants are advised in their own interest to 

frame the technical proposal in an objective manner as far as possible so that these 

could be properly assessed in respect of points to be given as part of evaluation 

criteria. The bio-data of the key personnel should be signed on every sheet by the 

personnel concerned and the last sheet of each bio-data should also be signed by the 

authorised signatory for the Consultant. The key personnel shall also certify at the 

end of their bio-data proforma that they have not left any of the NHAI works without 

completing of their assignment and have not accepted any other offer at the time of 

signing of the bio-data and as such shall be available to work with the Supervision 

Consultant, if the Project is awarded. In case the key personnel leaves the 

assignment without approval of NHAI, NHAI would be at liberty to take any 

appropriate action against that key personnel including debarment. 

9.2. In addition to above, the consultants are required to propose sub-professional staff 

as detailed in Enclosure-A with the minimum qualification and experience 

requirements as given in Enclosure–B. 
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10. PERFORMANCE SECURITY 

10.1 The successful consulting firm shall have to submit a Bank Guarantee (BG) for an 

amount of 10% of the Contract Value within 15 days of issue of LOA. The BG shall be 

valid for a period of 38months i.e. upto 2 months beyond the expiry of the Contract 

of 36 months. The BG shall be in the format specified in Appendix I of draft contract 

form and furnished from a Nationalized Bank, IDBI or ICICI/ICICI Bank/Foreign 

Bank/EXIM Bank / Any Scheduled Commercial Bank approved by RBI having a 

networth of not less than 500 crore as per latest Annual Report of the Bank. In the 

case of a Foreign Bank (issued by a Branch in India) the networth in respect of Indian 

operations shall only be taken into account. In case of Foreign Bank, the BG issued by 

Foreign Bank should be counter guaranteed by any Nationalized Bank in India. In case 

of JV, the BG shall be furnished on behalf of the JV and not individually by the 

members. 

10.2 Alternatively, a single Bank Guarantee to cover for the performance of all projects 
under NHAI may also be deposited as tabulated below, at the discretion of the 
consultant, instead of depositing separately again and again. The Consultant may 
initially provide the Performance Security for a period of two years provided that it 
shall procure the extension of the validity of the Performance Security at least one 
month prior to the date of expiry thereof. Once the appropriate single Bank 
Guarantee for Performance Security has been submitted by the Consultant, the 
existing BGs shall be returned. The Bank Guarantee be submitted in prescribed 
Performa. 

Performance Security 

Remaining cumulative Value of Consultancy Fee 
as per Contracts under a Agency (NHAI) (Cr) 

BG Value (in Rs. Crores.) 

0-20 0.5 

20-40 1 

40-100 2.50 

100-200 4.0 

Beyond 200 5.0 

11. AUTHORISED SIGNATORIES 

The Authority shall require the Supervision Consultant to designate and notify to the 

Authority and the Contractor up to 2 (two) persons employed in its firm to sign for and 

on behalf of the Supervision Consultant, and any communication or document required 

to be signed by the Supervision Consultant shall be valid and effective only if signed by 

any of the designated persons; provided that the Supervision Consultant may, by notice 

in writing, substitute any of the designated persons by any of its employees. 
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DATA SHEET 

(As Mentioned in Letter of Invitation to Consultants) 

 

1. No Pre-Proposal Conference shall be held. 

2. The proposal shall be valid for 120 days after the last date of submission. 

3. Clarification may be requested 7 days prior to last date of submission of bids. The address 

for requesting clarification is: 

 
General Manager (Tech) & Regional Officer, 
National Highways Authority of India  
Plot No. 3, Surya Towers,  
2nd Floor, 1st East Street, 
K.K Nagar,  
Madurai – 625 020. 
Tamil Nadu. 
Tel. No. 0452 2587750 
Fax No. 044 – 2587750 
E mail: nhairomadurai@gmail.com  

The Language of documents and correspondence will be English 

4. All the personnel shall have working knowledge of English and all the reports etc. shall be 

written in English. 

5. NHAI shall reimburse only Goods and service tax. Consultant has to assess all other taxes 

and should inbuilt them in their financial proposal. These taxes (other than Goods and 

service tax) should not be provided separately. The Consultants to state cost in INR only. 

6. The Consultants to ensure that their firms and key personnel should register their 

credentials / modules on www.infracon.nic.in as stipulated in MoRT&H Circular No. RW-

NH-35075/1/2010-S&R® dt. 28.10.2015. 

7. The time and date of submission: 12.00 hrs. on.08.02.2018 

8. The points assigned to Technical Evaluation criteria are: 

S. No. Description Marks 

1. Relevant experience for the assignment 35 

2. Quality of approach and methodology 05 

3. Experience in use of technology for road inspection 20 

4. Qualifications and competence of the key staff for the assignment 40 

 Total 100 
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i. Sub criteria for Relevant Experience of the firm for the assignment 

Year of Establishment of the Firm (In case of JV year of establishment 

of LM shall be considered) (Min 5 Years) 

2 

Average Annual Turnover (last 5 years) from consultancy business 

(Min. 5 crore) 

2 

No. of key personnel with the firm 2 

Experience in DPR/Feasibility cum PPR preparation for two projects of 

4/6 laning of 30% of project length each or one project of 4/6 laning 

of 50% of project length in last 7 years 

5 

In hand DPRs for NHAI Projects ( presently under progress) 10 

Experience as Independent Engineer/ Authority Engineer/ Supervision 

consultants for two construction projects of four/six laning of 30% of 

project length each or one projects of four/six laning of 50% of 

project length in last 7 years 

6 

Experience as Independent Engineer/ Supervision consultants one 

O&M project under DBFOT/OMT of four/six laning** of 50% of project 

length in last 7 years. 

8 

Employer’s certificate should be submitted substantiating the experience claimed by 

the firm. 

**Consultants should give details of the experience of the firm considering the 

completed and the on-going highway assignments, separately for PPP and non-PPP 

Projects along with experience certificates from clients. This list of the completed 

works should also include those assignments which are substantially (90% of 

Contract value) completed. No Qualification/Experience etc. shall be considered 

without proof of experience. 

Experience of Consultant for having offered consultancy services to a private 

organization shall also be considered as relevant experience for current assignment, 

provided the experience is duly endorsed by the respective Government Agency. 

ii. Sub criteria for Adequacy of the proposed work plan and methodology 

Site Appreciation 1 

Quality of Approach and Methodology (approach and initial view on project 

plan including key challenges envisaged and potential solutions) 

2 

Internal Quality Audit Methodology to be adopted (Quality Assurance Plan) 2 

Total 5 



National Highways Authority of India RFP for Supervision Consultant 

 

23 

 

iii.   Sub criteria for Experience in use of technology for road inspection 

S.No Description 
Maximum 

Points 

Sub-

Points 

1 
Experience in Network Survey Vehicle (NSV) or 

better technology for pavement inspection 
6  

1.1 Own an equipment/MOU with Associate  3 

1.2 1-2 projects  4 

1.3 3-5 projects  5 

1.4 > 5 projects  6 

2 

Experience in Falling Weight Deflectometer (FWD) 

or better technology for pavement strength 

measurement 

3  

2.1 Own an equipment/MOU with Associate  2 

2.2 1-3 projects  2.5 

2.3 > 3 projects  3 

3 
Experience in Mobile Bridge Inspection Unit or 
better technology for bridge inspection 

4  

3.1 Own an equipment/MOU with Associate  2 

3.2 1-3 projects  3 

3.3 >3 projects  4 

4 Experience in Retro reflectometer technology 4  

4.1 Own an equipment/MOU with Associate  2 

4.2 1-3 projects  3 

4.3 > 3 projects  4 

5 

Experience in Automatic Traffic Counter cum 
Classifier (ATCC) 

 

3  

5.1 Own an equipment/MOU with Associate  1 
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S.No Description 
Maximum 

Points 

Sub-

Points 

5.2 1-3 projects  2 

5.3 > 3 projects  3 

 Total 20  

Note: A. The consultants owning the equipments shall be required to submit proof of 

ownership.  

B. The experience of the associate firms in use of technology shall also be counted in 

the evaluation. The experience of firm or associate firm in NSV, FWD, MBIU, Retro 

reflectometer, ATCC or equivalent technology shall be supported by experience 

certificate. The experience of a firm/associate firm for a private 

concessionaire/contractor shall be considered only if the experience certificate is 

authenticated by the concerned competent Government department/authority. 

iv. Qualification and competence of following professional/sub-professional staff 

for the assignment shall be evaluated. The weightage for various key staff are as 

under:- 

S.No Staff Position 

No. of Professional 

Staff 

Marks per 

Staff Total Marks 

1 Team Leader cum Sr. 

Highway Engineer 

1 19 19 

2 Highway maintenance cum 

Resident Engineer 

3 4 12 

3 Bridge/Structural Engineer 1 4 4 

4 Road Safety Expert 1 5 5 

 Total   40 

Sub criteria for qualification of key Personnel (i.e. Professional staff) 

General qualifications 25 

Adequacy for the project 70 

Employment with firm 5 

Total 100 

v. The technical proposal should score at least 75 points to be considered responsive for 

financial evaluation. 
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vi. Detailed evaluation criteria which is to be used for evaluation of technical bids is as 

indicated below as Appendix-EC. 

vii. The Consultant should carryout self-evaluation based on the evaluation criteria at 

Appendix-EC. While submitting the self-evaluation along with bid, Consultant shall 

make references to the documents which has been relied upon in his self-evaluation. 

viii. Result of technical evaluation shall be made available on the website giving 

opportunity to the bidders to respond within 7 days in case they have any objection. 

ix. The single currency for price conversion is INR. For evaluation of bid proposals, the 

foreign currency conversation rate of 1US Dollar = Rs. ***** and 1 Euro = Rs.***** shall 

be used. 

x. The weightage given to technical proposal is T = 80%. 

The weightage given to financial proposal is P = 20%. 

xi. Commencement of Assignment: The firm shall begin carrying out the services within 15 

days of signing of the Consultancy Agreement. 

Remarks: Based on experience and the Consulting Industry’s Capacity, Project specific 

requirement etc., NHAI may modify the above criteria for Selection of SC 
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Section 3: FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 

The proposal should contain the following information in enclosed format attached at 

Appendix A. 

• Year of Establishment of Firm 

• Average annual turnover (last five years) 

Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for the 

last five years ( FY 2012-2013,FY 2013-2014, 2014-15, 2015-16& 2016-17)**.For claiming 

experience of Highway projects, Completion Certificate from Employer should be enclosed. 

The proposal should also contain the details of the key personnel viz. their name, 

qualification, expertise area, experience and years of association with the firm. 

Appendix A 

The following information related to the firm should be provided in the proposal. 

i. Name of the package applied for:- 

ii. Year of establishment of firm * 

Consultant 

Year of 

Establishmen

t 

Countr

y 

Type of Organization 

Individua

l 

Partnershi

p 

Corporatio

n Other 

Individual / 

Lead Partner 

(of JV) 

      

NOTE: - Year of Establishment of Lead Partner of JV shall be considered. 

*Copy of Certificate of incorporation shall be submitted. 

iii. Office/Business Address/Telephone nos./Cable Address. 

iv. Narrative description of firm (Not more than 2 sheets) 

v. Name of two(2) principals who may be contacted with title and telephone 

number/fax number. 

vi. Financial Statement of the last five years. ** 

S.No. Particulars 2016-17 2015-16 2014-15 2013-14 2012-13 

i. Annual turnover from 

Consulting business 
     

ii. Total Assets      

iii. Current Assets      
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a. **The amount shall be stated in INR. (Consider US$1= ***** INRs. and 1 Euro = ***** 

INRs.) 

b. The currency conversion rate for the respective years shall be mentioned for other 

international currencies. 

c. Balance Sheet/ Auditor Certificate of last 5 years (2012-13 2013-14, 2014-15, 

2015-16& 2016-17) shall be submitted as evidence of Annual Turnover”. 

d. Wherever details for Audited Balance Sheet, Financial Statement, Balance 

Sheet/Auditor Certificate of last 5 years are sought, the last 5 year shall be 

preceding the year in which Bid submission is to be made. 

In case the annual accounts for the latest financial year are not audited and 

therefore the Applicant cannot make it available, the Applicant shall give an 

undertaking to this effect duly certified by statutory body like Chartered 

Accountant or Independent Auditor who are competent to do so as recognized by 

the state concerned. In such a case, the Applicant shall provide the Audited 

Annual Reports for 5 (five) years preceding the year for which the Audited Annual 

Report is not being provided. 

vii. Experience *** as Independent Engineer or Construction Supervision of Highway 

Projects, separately for PPP and non-PPP Projects during the last 7 years. 

S. 

N o 

Projects 

Name/year  

Type 

Services 

Ren-

dered 

Descri-

ption of 

Highway 

Project/ 

Length 

(kms) 

Client 

(with 

complet

e 

address, 

contact 

person, 

telephon

e Nos 

and Fax 

Nos) 

Total 

Fee for 

the 

Con-

sultancy 

Assign-

ment 

(INR) 

Fee 

Received 

by 

Applican

t (in 

case of 

JV/ 

Associ-

ation) 

% Age of 

Total 

Fee 

Receive

d by the 

Firm 

Approx. 

Cost of 

Highway 

Project 

Perio

d 

Sole 

consultant 

Prime 

Consultant 

of JV/JV/or 

Sub 

Consultant 

1 2 3 4 5 6 7 8 9 10 

  A. Completed/Substantially completed projects: 

1.  

2.  

3.  

B. Projects in progress: 

1.  

2.  

3.  
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viii. Experience *** in DPR/Feasibility Study of 4/6 laning Highway projects during the 

last 7 years. 

S. 

N o 

Projects 

Name/year 

Type 

Services 

Rendered 

Length of 

Project 

(kms) 

Client 

(with 

complete 

address, 

contact 

person, 

telephon

e Nos and 

Fax Nos) 

Total Fee 

for the 

Consul-

tancy 

Assign-

ment 

(INR) 

Fee in 

INR(Appli

cant’s 

share in 

% age of 

total fee 

received 

by the 

firm Period 

         

1 2 3 4 5 6 7 8 9 

ix. Experience *** in Project Supervision/IE for Operation and Maintenance of Highway 

Projects, separately for PPP and non-PPP Projects during the last 7 years. 

S. 

N o 

Projects 

Name/ 

year  

Type 

Services 

Ren-

dered 

Descri-

ption of 

Highway 

Project/ 

Length 

(kms) 

Client 

(with 

complete 

address, 

contact 

person, 

telephon

e Nos and 

Fax Nos) 

Total Fee 

for the 

Con-

sultancy 

Assign-

ment 

(INR) 

Fee 

Received 

by 

Applicant 

(in case 

of JV/ 

Associ-

ation) 

% Age of 

Total Fee 

Received 

by the 

Firm Period 

Sole 

consultant 

Prime 

Consultant 

of JV/JV/or 

Sub 

Consultant 

1 2 3 4 5 6 7 8 9 

a. ***4/6 lane as applicable for the project for which RFP is invited. Experience of 4/6 

lane shall be considered interchangeably for 4/6 laning projects.  

b. Only those projects, to be included in the table which are Highways Projects and 

for which clients certificates from the concerned Government agencies are 

enclosed with the proposal. The certificate should be issued by an Officer not 

below the rank of Executive Engineer. 

c. The weightage given for experience of a firm would depend on the role of the firm 

in the respective assignments. The firm’s experience would get full credit if it was 

the sole firm in the respective assignment. Experience weightage for firms as Lead 

partner/JV partner/Associate shall be considered in the same proportion as 

payment has been received by the firm towards consultancy work in the project. 
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d. For weightage of experience in any past Consultancy assignment experience 

certificate from the client shall be accepted. In the absence of experience 

certificate from the client, proportion of payment received towards Consultancy 

work duly certified by statutory body like Chartered Accountant or Independent 

Auditors who are competent to do so as recognized by the State concerned shall be 

accepted. Annual turnover duly certified by Chartered Accountant shall be 

accepted. In case of non-availability of such documents no weightage of 

turnover/experience will be considered. 

e. Assignments on hand including those for which the Letter of Acceptance from the 

clients received as on 7 days prior to due date for submission of proposals: The 

details shall be given in the following format. 

S. 

No 

Name of 

Assignmen

t 

Clien

t 

Role of the 

firm 

Date of 

letter of 

Acceptanc

e 

Date of 

Agreeme

nt if 

signed 

Present 

status of 

Assignment 

Team Members 

provided by the 

firm Sole, Lead/ 

Other in JV 

or sub-

consultant 

Nam

e DOB 

Positio

n 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

          

(f)      Number of Key Personnel (as defined in RFP) employed with the firm in highway sector  with 

more than one year from bid submission date: 

 

Key Personnel Number of key personnel employed 

Sole Applicant 

(Lead Member 

in case of JV) 

JV (1)  

Team Leader cum Senior Highway Engineer 
   

Resident cum Highway Engineer    

Bridge/Structural Engineer    

Road Safety Expert    
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SECTION 4.FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL 

Appendix B-1 Technical proposal submission form. 

Appendix B-2 Site Appreciation 

Appendix B-3 Approach paper on methodology for performing the assignment. 

Appendix B-4 Facility for Field Investigations and Testing  

Appendix B-5 Composition of the Team and Task(s) of each Team member 

Appendix B-6 Curriculum vitae of proposed Professional staff. 

Appendix B-7 Time schedule for deployment of Professional staff 

Appendix B-8 Activity (works) schedule. 

Appendix B-9 
Affidavit for correctness of CVs of key personnel and experience 

claimed by the firm. 

Appendix B-10 

Self-Evaluation by the Firm on the Annexure A, along with 

Annexure-A-1, Annexure A-2-1 to A-2-8 and Annexure A-3-1 to A-

3-8 
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APPENDIX B-1 

Technical Proposal Submission Form. 

From (Name of Firm)  To: (Name and Address of Client) 

   

   

   

Ladies/Gentlemen:   

Subject: Submission of Technical and Financial Proposal for engagement as SC for the   

 Operation and Maintenance of 

i.  

We, the undersigned, offer to provide the consulting services for the above in accordance 

with your Request for Proposal dated   , and our Proposal dated ………. while duly examining 

and understanding the contents of RFP. We are hereby submitting our Proposal, which 

includes this Technical Proposal and a Financial Proposal sealed under a separate envelope 

for the above mentioned work.  

My/Our registration No. on Infracon is ……. and my/our Infracon Team ID is ……………. 

We further certify that in the last 3 years, we or any member of our JV/Associates have 

neither failed to perform any contract/ assignment nor have been expelled from any 

contract/assignment nor had any contract/assignment terminated for our breach. our 

Proposal is binding upon us. We understand you are not bound to accept any Proposal you 

receive 

We remain, 

Yours sincerely, 

Authorized Signatory 

Name and Address of Firm 

(Lead Member in case of JV) 
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APPENDIX B-2 : : SITE APPRECIATION 

Shall give details of site as per actual site visit and data provided in RFP and 

collected from site supported by photographs to demonstrate that responsible 

personnel of the Consultant have actually visited the site and familiarized with the 

salient details/complexities and scope of services. 
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APPENDIX B-3 : APPROACH PAPER ON METHODOLOGY FOR PERFORMING THE 

ASSIGNMENT 

The approach and methodology will be detailed precisely under the following topics. 

 

1) Methodology or services, surveying, road condition data collection and analysis [not more 

than 2 pages] 

 

2) Key challenges foreseen and proposed solutions in carrying out the assignment [not more 

than 1page] 

 

3) Proposed Quality Audit Methodology and Quality Assurance Plan[not more than 6 pages] 
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APPENDIX B-4 : FACILITY FOR FIELD INVESTIGATION AND TESTING 

1. State whether applicant has in-house (created in house at site)/ outsourced/ not 
available facility   for 

• Surface defects detection and roughness measurement using Network Survey 

Vehicle 

• Pavement strength measurement using FWD 

• Bridge inspection using Mobile Bridge Inspection Unit 

• Road signs inspection using Retro Reflectometer 

• Traffic count using ATCC 

2. In-case answer to 1 is available (created in house at site) a list of field investigation 
and testing equipment is to be attached 

3. In case answer to 1 is outsourced/not available – arrangements made or proposed to 
be made for each of the above field investigations is to be attached 

4. For experience in NSV, FWD, MBIU and reflectometer,  references need to be 
provided in the following format: 

REFERENCES 

Relevant Services Carried Which Best Illustrate Qualifications 

The following information should be provided in the form at below for each reference 

assignment for which your firm, either individually as a corporate entity or as one of the 

major companies within a consortium, was legally contracted by the client: 

Assignment Name: Country: 

Location within Country: Professional Staff Provided 
by your firm: 

Name of Client : No. of Staff : 
Address : No. of Staff Months : 

Technology Used: 
Start Date 
(Month / Year) 

Completion Date 
(Month / Year) 

Approx. Value of 
Services :(in INR/current USD): 

Name of JV/Association Firm(s)if any: No. of Months of Professional 
Staff provided by Associated Firm(s) 

Status of your Company in the Assignment i.e., Sole/Lead Member/Other Member/Associate 

Narrative Description of Project : 

Description of Actual Services Provided by your Company: 

Signature of Authorised Representative 

(Certificate from Employer regarding experience should be furnished) 
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APPENDIX B-5 : COMPOSITION OF THE TEAM PERSONNEL, AND TASK(S) OF EACH 

TEAM MEMBER 

1. Technical/Managerial Staff 

Sl. No. Name Position Task 

1    

2    

3    

4    

…    

…    

 

2. Support Staff 

Sl. No. Name Position Task 

1    

2    

3    

4    

…    

…    
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APPENDIX B-6 : FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED 

PROFESSIONAL STAFF 

Proposed Position : ……………………………………………… 

 

Name of Firm 

:....................................................................................... 

INFRACON ID (Firm) ……………………………………………….. 

Name of Staff 

:........................................................................................ 

INFRACON ID (Individual) ……………………………………………….. 

Profession :.............................................................................................. 

Date of Birth : 

Years with Firm/Entity :........................................... Nationality : 

.............................. Membership of Professional 

Societies:......................................................................... 

Detailed Task Assigned : 

.............................................................................................. 

Summary of Qualification & Experience vis-à-vis the requirements as per TOR 

S. No 

Name 

of 

Employ

er Post Held 

Projec

t 

Name 

Period 

Assignment 

in the 

Project 

Client of 

the 

Project 

Rema

rk From To 

         

         

Education: 

[Summarise college/university and other specialised education of staff member, giving their 

names, dates attended, and degrees obtained. Use about one quarter of a page.] 

Key Qualifications: 

[Give an outline of staff member’s experience and training most pertinent to tasks on 

assignment. Describe degree of responsibility held by staff member on relevant previous 

assignments and give dates and locations. Use about half a page.] 

Employment Record: 

[Starting with present position, list in reverse order every employment held. List all positions 

held by staff member since graduation, giving dates, name of employing organisations, titles 
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of positions held, and locations of assignments. For experience in last ten years, also give 

types of activities performed and client references, where appropriate. Use about three-

quarters of a page.] 

Languages: 

[For English language indicate proficiency: excellent, good, fair, or poor; in speaking, 

reading, and writing] 

Summary of Qualification & Experience vis-à-vis the requirements as per TOR 

Requirements as 

per TOR (Enclosure-

B) 

Possessed by the Staff 

Member 

Break-up of experience 

Brief Description 

of Project 

Man-months 

provided 

    

 

Certification by the Candidate 

I, the undersigned, (Name and Address) undertake that this CV correctly describes myself, my 

qualifications and my experience and NHAI would be at liberty to debar me if any information 

given in the CV, in particular the Summary of Qualification & Experience vis-à-vis the 

requirements as per TOR is found incorrect. I further undertake that I have neither been 

debarred by NHAI nor left any assignment with the consultants engaged by NHAI / contracting 

firm (firm to be supervised now) for any continuing work of NHAI without completing my 

assignment. I will be available for the entire duration of the current projects (named-----------

----------). If I leave this assignment in the middle of the work, NHAI would be at liberty to 

debar me from taking any assignment in any of the NHAI works for an appropriate period of 

time to be decided by NHAI. I have no objection if my services are extended by NHAI for this 

work in future. 

I further undertake that if due to my inability to work on this project due to unavoidable 

circumstances, due to which consultant’s firm is forced to seek replacement. In such 

unavoidable circumstances, I shall not undertake any employment in NHAI projects during the 

period of assignment of this project and NHAI shall consider my CV invalid till such time. 

I undertake that I have no objection in uploading/hosting of my credentials by Employer in 

pubic domain. 

For Key Personnel having intermittent inputs, add the following: 

I further certify that I am associated with the following assignments as on date (as on 7 days 

prior to due date for submission of proposal) including those for which LOA has been received 

by the firm and the inputs in these assignments shall not effect the work of the current 

assignment. 
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Name of 

Assignment Client 

Date of 

LOA 

Likely start 

(Month / 

Year) 

Likely end 

(Month / 

Year) 

Total input of the 

person (man-

months) 

      

 

………………………………………………………….. Date : …………………………………  

(Signature of Key Personnel) (Day/Month/Year) 

 

 

 

 

 

 

 

Certification by the firm 

The undersigned on behalf of …………………… ( name of consulting firm) certify that the 

qualification and experience details of Shri ……. (name ………………………………………………………….. 

of the proposed personnel and address) as described in the CV has been checked and found to 

be correct.  It is also certified that Shri…… (name of proposed personnel) to the best of our 

knowledge has neither been debarred by NHAI nor left his assignment with any other 

consulting firm engaged by NHAI / Contracting firm (firm to be supervised now) for the 

ongoing projects.  We understand that if the information about leaving the past assignment is 

known to NHAI, NHAI would be at liberty to remove the personnel from the present 

assignment and debar him for an appropriate period to be decided by NHAI. 

………………………………………………………….. Date : ………………………………… 

[Signature of authorised representative of the Firm] (Day/Month/Year) 

Note:- 

a. Personnel is to affix his recent photograph on first page of CV. 

b. Complete address and phone number of the Personnel is to be provided. 

c. Document for proof of age is to be enclosed. 

d. Document for proof of qualification is to be enclosed. 

e. Age of the personnel shall not be more than as specified. 

f. Experience Certificates from Employers to be attached. 
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APPENDIX B-7: TIME SCHEDULE FOR PROFESSIONAL PERSONNEL 

A. Activity Schedule 

Sl.No
. 

Nam
e 

Positio
n 

Monthwise Program (in form of Bar Chart) 

[1st, 2nd, etc. are months from the start of assignment] 

1s

t 
2n

d 
3r

d 
4t

h 
5t

h 
6t

h 
7t

h 
8t

h 
9t

h 
10t

h 
11t

h 

12th and 

subsequen
t years 

Numbe
r of 

Months 

1               
Subtota
l (1) 

2               
Subtota
l (2) 

3               
Subtota
l (3) 

4               
Subtota
l (4) 

-               - 

-               - 
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APPENDIX B-8 : ACTIVITY (WORKS) SCHEDULE 

A. Activity Schedule 

SI. 
No. Item of Activity (Works) 

Monthwise Program (in form of Bar Chart) 
[1st, 2nd, etc. are months from the start of 

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 
10t
h 

11t
h 12th 

1 
.................................
.............. 

            

2 
.................................
.............. 

            

3 
.................................
.............. 

            

4 
.................................
.............. 

            

- 
.................................
.............. 

            

- 
.................................
.............. 

            

 

B. Completion and Submission of Reports 

SI. 
No Reports : Programme : (Date) 

1 Monthly reports(Design and Construction)  

2 Quarterly Reports  

3 
Various others reports as provided in the Contract 
Agreement such as Completion Report 
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APPENDIX B-9: AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL AND 

EXPERIENCE CLAIMED BY THE FIRMS 

(To be submitted on non-judicial Stamp Paper) 

I, the undersigned, on behalf of  (name of the Consultant submitting the proposal), do 

hereby certify that the details furnished in this proposal including CV of key personnel and 

experience claimed by the firm/firms are true and correct to the best of my knowledge and 

belief. 

Managing Director/Head of the  

Firm/Authorised Representative of the firm*  

Address 

*Lead Member in case of JV 
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APPENDIX B-10: Self Evaluation by the Firm on the Annexure A, along with 

Annexure-A-1, Annexure A-2, Annexure A-3, Annexure A-4-1 to A-4-4 and 

Annexure A-5-1 to A-5-9. 

Name of the Firm:……………………………………………………………………………….. 

S. 

No. Name of the Professional Staff 

Marks of out 

of 100 Weightage Marks Remark 

Details Marks 

1 Team Leader cum Sr. Highway Engineer 

(As per Annexure-A-4-1) 

 x/100*19  

2 Highway Maintenance cum Resident 

Engineer (As per Annexure- A-4-2) 

 x/100*12  

3 Road Safety Expert 

(As per Annexure-A-4-3) 

 x/100*4  

4 Bridge/Structural Engineer (As per 

Annexure- A-4-4) 

 x/100*5  

Maximum Marks 40 Total 0 

Evaluation of the Firm (As per Annexure-A-1) Maximum 35 0 

Grand Total of Evaluation 0 

Managing Director/Head of the Firm/Authorized Representative of the firm 

Address: 

Lead Member in case of JV 
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APPENDIX B-11: 

INTEGRITY PACT 

(To be executed on plain paper and submitted along with Technical Bid/Tender documents for tenders 

having a value between Rs.5 Cr and 100 Cr. To be signed by the bidder and same signatory competent/ 

authorized to sign the relevant contract on behalf of the NHAI) 

Tender No._________ 

This integrity Pact is made at _____ on this _________day of ________2016. 

Between 

National Highways Authority of India (NHAI), a statutory body constituted under the National Highways 

Authority of India Act, 1988, which has been entrusted with the responsibility of development, 

maintenance and management of National Highways, having its office at Plot No. 3, Surya Towers, 1
st
 

East Street, K.K Nagar, Madurai – 625 020, hereinafter referred to as “The Principal”, which expression 

shall unless repugnant to the meaning or contract thereof include its successors and permitted assigns. 

and 

___________________________________ hereinafter referred to as “The Bidder/Contractor 

/Concessionaire/Consultant” and which expression shall unless repugnant to be meaning or context 

thereof include its successors and permitted assigns. 

Preamble 

Whereas, the Principal intends to award, under laid down organizational procedures, contract/s for 

“Supervision Consultant services for the project of Operation & Maintenance of 4 laning of Madurai 

– Tirunelveli – Panagudi – Kanniyakumari Section from Km 0/000 to Km 243/170 of NH-7 (New NH.44) 

including construction of Bridge at Narikulam Tank Portion at km 230/700 to Km 231/250 and 

Improvement of Approach Road to ROB at Km 0/600 at Samayanallur of NH-7(New NH.44) and 

Operation & Maintenance of Tuticorin – Tirunelveli Section from Km 0/000 to km 47/250 of NH-7A 

(New NH.138) in the State of Tamil Nadu”. The Principal values full compliance with all relevant laws of 

the land, rules of land, regulations, economic use of resources and of fairness/ transparency in its relations 

with its Bidder(s) and/ or Contractor(s)/Concessionaire(s)/ Consultant(s). 

And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this Integrity Pact 

(hereafter referred to as Integrity Pact) the terms and conditions of which shall also be read as integral 

part and parcel of the Tender documents and contract between the parties. Now, therefore, in 

consideration of mutual covenants stipulated in this pact, the parties hereby agree as follows and this pact 

witnesses as under:- 

Article-1 Commitments of the Principal 

1) The Principal commits itself to take all measures necessary to prevent corruption and to observe the 

following principles:- 
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a. No employee of the Principal, personally or through family members, will in connection with 

the tender for, or the execution of a contract, demand, take a promise for or accept, for self, or 

third person, any material of immaterial benefit which the person is not legally entitled to. 

b. The Principal will, during the tender process treat all Bidder(s) with equity and reason. The 

Principal will in particular, before and during the tender process, provide to all Bidder(s) the 

same information and will not provide to any Bidder(s) confidential/ additional information 

through which the Bidder(s) could obtain an advantage in relation to the tender process or the 

contract execution. 

c. The Principal will exclude all known prejudiced persons from the process, whose conduct in 

the past has been of biased nature. 

2) If the Principal obtains information on the conduct of any of its employees which is a criminal 

offence under the IPC/PC Act or any other Statutory Acts or if there be a substantive suspicion in this 

regard, the Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary 

actions as per its internal laid down Rules/Regulations. 

Article – 2 Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). 

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) commit himself to take all measures 

necessary to prevent corruption. He commits himself to observe the following principles during his 

participation in the tender process and during the contract execution. 

a. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or through 

any other person or firm, offer, promise or give to any of the Principal’s employees involved 

in the tender process or the execution of the contract or to any third person any material or 

other benefit which he/she is not legally entitled to, in order to obtain in exchange any 

advantage of any kind whatsoever during the tender process or during the execution of the 

contract. 

b. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other 

Bidders into any undisclosed agreement or understanding, whether formal or informal. This 

applies in particular to prices, specifications, certifications, subsidiary contracts, submission 

or non-submission or bids or any other actions to restrict competitiveness or to introduce 

cartelization in the bidding process.  

c. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not commit any offence 

under the relevant IPC/PC Act and other Statutory Acts; further the Bidder(s)/ Contractor(s)/ 

Concessionaire(s)/ Consultant(s) will not use improperly, for purposes of completion or 

personal gain, or pass on to others, any information or document provided by the Principal as 

part of the business relationship, regarding plans, technical proposals and business details, 

including information contained or transmitted electronically.  

d. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of foreign-origin shall disclose 

the name and address of the Agents/ Representatives in India, if any. Similarly the Bidder(s)/ 

Contractor(s)/ Concessionaire(s)/ Consultant(s) of Indian Nationality shall furnish the name 

and address of the foreign principle, if any.  

e. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, when presenting his bid, 

disclose any and all payments he has made, is committed to or intends to make to agents, 
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brokers or any other intermediaries in connection with the award of the contract. He shall also 

disclose the details of services agreed upon for such payments. 

f. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third persons 

to commit offences outlined above or be an accessory to such offences. 

g. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not bring any outside 

influence through any Govt. bodies/quarters directly or indirectly on the bidding process in 

furtherance of his bid. 

Article – 3 Disqualification from tender process and exclusion from future contracts. 

1. If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or during 

execution has committed a transgression through a violation of any provision of Article-2, above 

or in any other form such as to put his reliability or credibility in question, the Principal is 

entitled to disqualify the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) from the 

tender process. 

2. If the Bidder/ Contractor/ Concessionaire/ Consultant has committed a transgression through a 

violation of Article-2 such as to put his reliability or credibility into question, the Principal shall 

be entitled to exclude including blacklist and put on holiday the Bidder/ Contractor/ 

Concessionaire/ Consultant for any future tenders/ contract award process. The imposition and 

duration of the exclusion will be determined by the severity of the transgression. The severity 

will be determined by the Principal taking into consideration the full facts and circumstances of 

each case particularly taking into account the number of transgressions, the position of the 

transgressors within the company hierarchy of the Bidder/ Contractor/ Concessionaire/ 

Consultant and the amount of the damage. The exclusion will be imposed for a minimum of 1 

year.  

3. A transgression is considered to have occurred if the Principal after due consideration of the 

available evidence concludes that “On the basis of facts available there are no material doubts”.  

4. The Bidder/ Contractor/ Concessionaire/ Consultant with its free consent and without any 

influence agrees and undertakes to respect and uphold the Principal’s absolute rights to resort to 

and impose such exclusion and further accepts and undertakes not to challenge or question such 

exclusion on any ground, including the lack of any hearing before the decision to resort to such 

exclusion is taken. This undertaking is given freely and after obtaining independent legal advice. 

5. The decision of the Principal to the effect that a breach of the provisions of this Integrity Pact has 

been committed by the Bidder/ Contractor/ Concessionaire/ Consultant shall be final and binding 

on the Bidder/ Contractor/ Concessionaire/ Consultant. 

6. On occurrence of any sanctions/ disqualification etc arising out from violation of integrity pact, 

the Bidder/ Contractor/ Concessionaire/ Consultant shall not be entitled for any compensation on 

this account. 

7. Subject to full satisfaction of the Principal, the exclusion of the Bidder/ Contractor/ 

Concessionaire/ Consultant could be revoked by the Principal if the Bidder/ Contractor/ 

Concessionaire/ Consultant can prove that he has restored/ recouped the damage caused by him 

and has installed a suitable corruption prevention system in his organization. 

Article – 4  Compensation for Damages. 
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1. If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money Deposit/ Bid 

Security or demand and recover the damages equivalent to Earnest Money Deposit/ Bid Security 

apart from any other legal right that may have accrued to the Principal.  

2. In addition to 1 above, the Principal shall be entitled to take recourse to the relevant provisions of 

the contract related to Termination of Contract due to Contractor/ Concessionaire/Consultant’s 

Default. In such case, the Principal shall be entitled to forfeit the Performance Bank Guarantee of 

the Contractor/ Concessionaire/ Consultant and/ or demand and recover liquidated and all 

damages as per the provisions of the contract/concession agreement against Termination. 

Article – 5  Previous Transgression 

1. The Bidder declares that no previous transgressions occurred in the last 3 years immediately 

before signing of this Integrity Pact with any other Company in any country conforming to the 

anti corruption/ Transparency International (TI) approach or with any other Public Sector 

Enterprise/ Undertaking in India or any Government Department in India that could justify his 

exclusion from the tender process. 

2. If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender 

process or action for his exclusion can be taken as mentioned under Article-3 above for 

transgressions of Article-2 and shall be liable for compensation for damages as per Article-4 

above. 

Article-6 Equal treatments of all Bidders/ Contractors/ Concessionaires/ Consultants/ 

Subcontractors. 

1. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) undertake(s) to demand from all 

sub-contractors a commitment in conformity with this Integrity Pact, and to submit it to the 

Principal before contract signing. 

2. The Principal will enter into agreements with identical conditions as this one with all Bidders/ 

Contractors/ Concessionaires/ Consultants and Subcontractors. 

3. The Principal will disqualify from the tender process all Bidders who do not sign this Pact or 

violate its provisions. 

Article – 7 Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 

Consultant(s)/ Sub-contractor(s). 

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ Consultant or 

Subcontractor, or of an employee or a representative or an associate of a Bidder/ Contractor/ 

Concessionaire/ Consultant or Subcontractor, which constitutes corruption, or if the Principal has 

substantive suspicion in this regard, the Principal will inform the same to the Chief Vigilance Officer. 

Article – 8  Pact Duration 

This Pact begins when both parties have legally signed it. (In case of EPC i.e. for projects funded by 

Principal and consultancy services). It expires for the Contractor/ Consultant 12 months after his Defect 

Liability period is over or 12 months after his last payment under the contract whichever is later and for 
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all other unsuccessful Bidders 6 months after this Contract has been awarded. (In case of BOT/OMT 

Projects) It expires for the Contractor 24 months after his Contract period is over and for all other 

unsuccessful Bidders 6 months after this Contract has been awarded.  

If any claim is made/ lodged during this time, the same shall be binding and continue to be valid despite 

the lapse of this pact as specified above, unless it is discharged/ determined by Chairman of NHAI. 

Article - 10  Other Provisions. 

1. This pact is subject to Indian Law. Place of performance and jurisdiction is the Registered Office 

of the Principal, i.e. Madurai. 

2. Changes and supplements as well as termination notices need to be made in writing. 

3. If the Bidder/Contractor/Concessionaire/Consultant is a partnership or a consortium, this pact 

must be signed by all partners or consortium members. 

4. Should one or several provisions of this agreement turn out to be invalid, the remainder of this 

agreement remains valid. In this case, the parties will strive to come to an agreement to their 

original intentions. 

5. Any disputes/ differences arising between the parties with regard to term of this pact, any action 

taken by the Principal in accordance with this Pact or interpretation thereof shall not be subject to 

any Arbitration. 

6. The actions stipulated in this Integrity Pact are without prejudice to any other legal action that 

may follow in accordance with the provisions of the extant law in force relating to any civil or 

criminal proceedings. 

In witness whereof the parties have signed and executed this Pact at the place and date first done 

mentioned in the presence of following witness:-  

   

(For & On behalf of the Principal)   (For & On behalf of the Bidder/  
 Contractor/ Concessionaire/ Consultant ) 

(Office Seal )   

Place________   

Date_________   

   

Witness 1 : 

(Name & Address):________________ 
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Witness 2 : 

(Name & Address): ________________ 
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Anneuxre-A-1 

Evaluation Sheet (Relevant Experience of Firm for the Assignment Total Marks = 35) 

S. 
No. Description Marks Name of Firm:- 

Certificate 
attached 

(Page 
No.)/Remar

k 

1 Year of Establishment of the Firm (In  case of 
JV year of establishment of Lead Member 
shall be considered) (Min 5 years) 

For 5 years - 1.5 marks More than 5 years - 2 
marks 

2   

2 Average Annual Turnover (last 5 years or in 
each of the preceding two years) from 
consultancy business (Min 5 Crore) 

For >50 Crores - 2 marks 

For 20-50 Crores- 1.5 marks 

For 10-20 Crores- 1 mark 

For 5-10 Crores- 0.5 mark 

2   

3 Numbers of key personnel with the firm more 
than one year with the firm. 

<4 personnel - 0 marks 

4 to 12 - Linearly varying from 0.25 to 2 

> 12 personnel - 2 marks 

2   

4 Experience in DPR/Feasibility cum PPR 
preparation for two projects of 4/6 laning of 
30% of project length each or one project of 
4/6 laning of 50% of project length in last 7 
years 

2 project 4/6 laning of 30% of project length 
each - 4 marks Or 

1 project of 4/6 laning of 50% of project 
length 

- 4 marks 

Add 0.25 (Zero point two five) marks extra 
for each additional project subject to 
maximum 1 marks. 

5   

5 In hand DPRs for NHAI Projects 

For DPR project length > the length of project 

for which RFP invited -5 Marks 

For DPR  project length > two times the 

length of project for which RFP invited -7.5 

10   
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Evaluation Sheet (Relevant Experience of Firm for the Assignment Total Marks = 35) 

S. 
No. Description Marks Name of Firm:- 

Certificate 
attached 

(Page 
No.)/Remar

k 

Marks 

 For project length  > three times the length of 

project for which RFP invited - 10 Marks 

6 Experience as Independent 
Engineer/Authority Engineer/Supervision 
Consultant  

two construction projects of four/six laning 
** of 30% of project length each or one 
projects of four/six laning ** of 50% project 
length in last 7 years. 2 construction projects 
4/6 laning of 30% of project length each -
4marks Or 1 construction project of 4/6 
laning of 50% of project length - 4 marks 

Add 1(one) mark extra for completed 
assignment of Independent Engineer/ 
supervision consultancy subject to maximum 
2 (two) mark. 

6   

7 Experience as Independent 
Engineer/Supervision Consultants 

one O&M project under DBFOT/OMT/O&M of 
four/six laning** of 50% of project length in 
last 7 years 

1 project - 6 marks 

Add 0.5 (Zero point five) marks extra for 
each additional project subject to maximum 
2 marks. 

8   

 Total 35   
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Anneuxre-A-2 

Evaluation Sheet (Adequacy of the Proposed Approach and Methodology) 

Description 
Maximum 

Marks 

Reference/Details of 

projects Claimed for 

self assessment 

Marks self assessed 

by the bidder 

Site Appreciation 

(i) Average 0.50 

(ii) Good 0.75 

(iii) Very Good 1.00 

1   

Quality of Approach and 

Methodology (Review of scope of 

work and design review, 

construction supervision 

methodology, contract management 

approach, safety review/audit and 

O&M stage, initial view on project 

plan including key challenges 

envisaged and potential solutions to 

be judged).€ 

(i) Average 0.75 

(ii) Good 1.50 

(iii) Very Good 2.00 

2   

Quality Audit Methodology and 

Quality Assurance Plan 

(i) Average 0.75 

(ii) Good 1.50 

(iii) Very Good 2.00 

2   

Total Marks 5   
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Anneuxre-A-3 

Evaluation sheet for assessment of experience in use of technology for road inspection 

S.No Description 
Maximum 

Points 

Reference/Details 

of projects 

Claimed for self 

assessment 

Marks 

self 

assessed 

by the 

bidder 

1 

Experience in Network Survey 

Vehicle (NSV) or better technology 

for pavement inspection 

• Own an equipment/MOU with 

Associate - 3 

• 1-2 projects- 4 

• 3-5 projects- 5 

• >5 projects- 6 

6  

 

2 

Experience in Falling Weight 

Deflectometer (FWD) or better 

technology for pavement strength 

measurement 

• Own an equipment/MOU with 

Associate - 2 

• 1-3 projects- 2.5 

• >3 projects- 3 

3  

 

3 

Experience in Mobile Bridge 

Inspection Unit (MBIU) or better 

technology for bridges inspection 

• Own an equipment/MOU with 

Associate - 2 

• 1-3 projects -3 

• >3 projects -4 

4  

 

4 

Experience in Retro reflectometer 

technology 

• Own an equipment/MOU with 

Associate - 2 

4  
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Evaluation sheet for assessment of experience in use of technology for road inspection 

S.No Description 
Maximum 

Points 

Reference/Details 

of projects 

Claimed for self 

assessment 

Marks 

self 

assessed 

by the 

bidder 

• 1-3 projects- 3 

• >3 projects- 4 

5 

Experience in ATCC 

• Own an equipment/MOU with 

Associate - 1 

• 1-3 projects- 2 

• >3 projects- 3 

3  

 

 Total 20   
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Anneuxre-A-4-1 

Evaluation Sheet -Team Leader cum Sr. Highway Engineer 

S. 
N. Description 

Max. 
Marks 

Name of 
Firm:………… Remarks 

1 General Qualification/Name/DOB 25 Name of Team 
Leader:……… 

 

 i. Graduate in Civil Engineering -21 
marks 

ii. Post Graduation in Management/ 
Construction/ Transportation/ 
Highway Engineering/ Structural 
Engineering/ any other specialized 
stream of civil engineering. - 04 
marks. 

25   

2 Adequacy for the project 70   

Professional Experience in Highway Projects:   

i) Total Highway Professional Experience 

< 10 years -0 

10 years -22 

Add two marks extra for each additional 
completed year of experience subject to 
maximum 8 (eight) marks. 

30   

ii) Experience as Team leader/Project Manager 
or in Similar Capacity* in O&M of completed 
4/6 lane highway sections 

< 3 years -0 

3 years -30 

Add 2.5 marks extra for each additional year 
of experience subject to maximum 5 (five) 
marks. 

35   

iii) Experience in similar capacity* in Highway 
Development Projects taken up under EPC 

1 projects - 4 marks 

add 1 mark extra for additional projects 
subject to maximum 1 (one) marks 

5   

3 Employment with the Firm 

< 1 year -0 

1 year -3 

Add 0.5 marks for each subsequent year 
subject to maximum 2 marks 

5   

 Total 100   

 

*Similar Capacity includes the following positions 
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i. On behalf of Consultant: Team Leader/Resident Engineer (Construction 

Supervision/IE) 

ii. On behalf of Contractor: Project Manager (Construction/Construction Supervision) 

iii. In Government Organizations: Superintending Engineer (or equivalent) and above 

In case of experience on behalf of Consultant or Contractor, the experience shall be duly 

endorsed by the respective Government agency. In case of non-availability of endorsement 

from Govt. Agency, the experience uploaded on Infracon Portal will be taken into 

consideration. However, the key personnel/ bidder will be solely responsible for any fake 

information/ CV, which may result in debarment. 
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Annexure-A-4-2 

Evaluation Sheet - Highway Maintenance cum Resident Engineer  

S. 
No. Description 

Max. 
Marks 

Name of 
Firm:………… Remark 

 General Qualification/Name/DOB 25 Name of 
Highway 
Maintenance 
Engineer:……… 

 

 i. Graduate in Civil Engineering- 21 
marks 

ii. Post Graduation in Highway Engg.- 04 
marks 

25   

2 Adequacy for the project 70   

Professional Experience   

i) Experience in Highway works 
(inspection/design/construction/maintenanc
e) 

<7 years -0 

7years -22 

Add two marks extra for each additional 
completed 
yearofexperiencesubjecttomaximum8(eight) 

marks. 

30   

ii) Experience in similar capacity* in highway 
Construction / Maintenance works of similar 
nature< 3 years -0 

3 years -12 

Add one marks extra for each additional 
completed 
yearofexperiencesubjecttomaximum3(three) 

marks. 

15   

iii) Experience in similar capacity* in project 
involving Construction/Maintenance works of 
4/6 laning/Expressways 

1 project -20 

Add 2.5 marks extra for each project to 
maximum 5 (five) marks. 

25   

3 Employment with the Firm 

< 1 year -0 

1 year -3 

Add 0.5 marks for each subsequent year 
subject to maximum 2 marks 

5   

 Total 100   
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*Similar Capacity includes the following positions 

i. On behalf of Consultant: Highway Engineer/ Highway Maintenance Engineer/ 

Resident Engineer (Construction Supervision/IE) 

ii. On behalf of Contractor: Highway Engineer / Project Manager 

(Construction/Construction Supervision) 

iii. In Government Organizations: Executive Engineer (or equivalent) and above 

In case of experience on behalf of Consultant or Contractor, the experience shall be duly 

endorsed by the respective Government agency. In case of non-availability of endorsement 

from Govt. Agency, the experience uploaded on Infracon Portal will be taken into 

consideration. However, the key personnel/ bidder will be solely responsible for any fake 

information/ CV, which may result in debarment. 
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Annexure-A-4-3 

Evaluation Sheet - Road Safety Expert 

S. 
No. Description 

Max. 
Marks 

Name of 
Firm:………… Remark 

1 General Qualification/Name/DOB 25 Name of Road 
Safety 
Expert:…… … 

 

 Graduate in Civil Engineering - 21 marks 

Post-Graduation in 
Traffic/Transportation/Safety Engineering- 
04 marks 

25   

2 Adequacy for the project 70   

Professional Experience   

i) Total Professional Experience 

<7years -0 

7years -22 

Add two mark extra for each additional year 
of experience subject to maximum 8 (eight) 
marks. 

30   

ii) Experience in similar capacity in Road Safety 
Works of Major Highway Projects (4/6 laning 
Projects) 

< 3years -0 

3years -17 

Add one mark extra for each additional year 
of experience subject to maximum 3(three) 
marks. 

20   

iii) Experience in similar capacity in Road Safety 
Audit of 4/6 lane highway/Expressway 
projects. 1 nos. -12 

Add 1 (one) mark extra for each additional 
project subject to maximum 3(three) marks. 

15   

iv) Experience in similar capacity in preparation 
of Road Safety Management Plan for Inter 
Urban Highways 

1project -3marks 

More than one project - 5 marks 

5   

3 Employment with the Firm 

< 1 year - 0 

1 year - 3 

Add 0.5 marks for each subsequent year 
subject to maximum 2 marks 

5   

 Total 100   
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*Similar Capacity includes the following positions 

i. On behalf of Consultant: Road Safety Expert (Construction Supervision/IE) 

ii. On behalf of Contractor: Road safety Expert (Construction/Construction 

Supervision) 

iii. In Government Organizations: Executive Engineer (or equivalent) and above 

In case of experience on behalf of Consultant or Contractor, the experience shall be duly 

endorsed by the respective Government agency.  In case of non-availability of endorsement 

from Govt. Agency, the experience uploaded on Infracon Portal will be taken into 

consideration. However, the key personnel/ bidder will be solely responsible for any fake 

information/ CV, which may result in debarment. 
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Annexure-A-4-4 

Evaluation Sheet - Bridge/Structural Engineer 

S. 
No. Description 

Max. 
Marks 

Name of 
Firm:…… Remark 

1 General Qualification/Name/DOB 25 Name of 
Bridge/Structur

al 
Engineer:……… 

 

 Graduate in Civil Engineering - 21 marks 
Post Graduation in Structural Engineering - 
04 marks. 

25   

2 Adequacy for the project 70   

Professional Experience   

i) Total Professional Experience 
<7 years -0 
7years -22 
Add two mark extra for each additional 
completed year subject to maximum 8(eight) 
marks. 

30   

ii) Experience in similar capacity in 
Construction/Construction Supervision of 
Bridge/Interchange/any other structures 
including rehabilitation 
< 3 years -0 
3 years -16 
Add one marks extra for each additional 
completed year of experience subject to 
maximum 4 (four) marks. 

20   

iii) Experience in similar capacity in 
Construction/Construction Supervision of 
Bridge/Interchange/any other structures 
including rehabilitation of 4/6 lane 
highway/expressway or similar project. 
1 Project -16 
Add1 (one) mark extra for each additional 
project subject to maximum 4 (four) mark 

20   

3 Employment with the Firm 

< 1 year -0 
1 year -3 
Add 0.5 marks for each subsequent year 
subject to maximum 2 marks 

5   

 Total 100   

 

*Similar Capacity includes the following positions 
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i. On behalf of Consultant: Bridge Engineer/ Bridge Design Engineer/ Structural 

Engineer 

ii. On behalf of Contractor: Bridge Engineer/ Bridge Design Engineer/ Structural 

Engineer 

iii. In Government Organizations: Executive Engineer (or equivalent) and above 

In case of experience on behalf of Consultant or Contractor, the experience shall be duly 

endorsed by the respective Government agency. In case of non-availability of endorsement 

from Govt. Agency, the experience uploaded on Infracon Portal will be taken into 

consideration. However, the key personnel/ bidder will be solely responsible for any fake 

information/ CV, which may result in debarment. 

Note applicable to all key personnel:  

1.If a key personnel has worked in next lower category to the similar capacity, the marks 

allotted to key personnel in the category ‘experience in similar capacity’ shall be reduced to 

two thirds of marks in this category. This shall be applicable for evaluation of all key 

personnel. 

2. Similar projects means 2/4/6 lane as applicable for the project for which RFP is invited. 

For 2-lane projects experience of 4/6 lane also to be considered with a multiplication factor 

of 1.5. Experience of 4/6 lane shall be considered interchangeably for 4/6 laning projects. For 

4/6 laning projects, experience of 2 lane will be considered with a multiplication factor of 

0.4. 
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Annexure-A-5-1 Evaluation Sheet Details -Team Leader- 

S. 
No. 

Name of 
Employee 

Post 
Held 

Nature 
of work 

Name of 
Employer Client 

Total 
Period 

Period Experience 
certificate 
Page No. From To 

          

          

          

          

          

 

Annexure-A-5-2 Evaluation Sheet Details –Highway Maintenance Engineer- 

S. 
No. 

Name of 
Employee 

Post 
Held 

Nature 
of work 

Name of 
Employer Client 

Total 
Period 

Period Experience 
certificate 
Page No. From To 

          

          

          

          

          
 

 

Annexure-A-5-3 Evaluation Sheet Details –Road Safety Expert 

S. 
No. 

Name of 
Employee 

Post 
Held 

Nature 
of work 

Name of 
Employer Client 

Total 
Period 

Period Experience 
certificate 
Page No. From To 

          

          

          

          

          
 

Annexure-A-5-4 Evaluation Sheet Details –Bridge/Structural Engineer 

S. 
No. 

Name of 
Employee 

Post 
Held 

Nature 
of work 

Name of 
Employer Client 

Total 
Period 

Period Experience 
certificate 
Page No. From To 
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SECTION 5 FORMAT FOR SUBMISSION OF FINANCIAL PROPOSAL. 

Appendix C-1:Financial proposal submission form 

Appendix C-2:Summary of costs 

Appendix C-3:Breakdown of local currency costs 
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APPENDIX C-1 : FINANCIAL PROPOSAL SUBMISSION FORM 

FROM : (Name of Firm) TO : 

 
General Manager (Tech) & Regional 
Officer, 
National Highways Authority of India  
Plot No. 3, Surya Towers,  
2nd Floor, 1st East Street, 
K.K Nagar,  
Madurai – 625 020. 
Tamil Nadu. 
Tel. No. 0452 2587750 
Fax No. 044 – 2587750 
E mail: nhairomadurai@gmail.com  
 

Subject : 

We, the undersigned, offer to provide the consulting services for the above in accordance 

with your Request for Proposal dated [Date], and our proposal. Our attached financial 

proposal is for the sum of [Amount in words and figures].This amount is exclusive of the local 

taxes which we have estimated at (Amount in Words and Figures). 

Our financial proposal shall be binding upon us up to the expiration of the validity period of 

the proposal, i.e.,[Date]. 

We undertake that, in competing for (and, if the award is made to us, in executing) the above 

contract, we will strictly observe the laws against fraud and corruption in force in India 

namely “Prevention of Corruption Act 1988”. 

Commission and gratuities, if any, paid or to be paid by us to agents relating to this proposal 

and contract execution, if we are awarded the contract, are listed below: 

Name and Address Amount and Purpose of Commission 

of Agents Currency or Gratuity 

............................... ............................... ............................... 

............................... ............................... ............................... 

We understand you are not bound to accept any proposal you receive. 

We remain, Yours sincerely, 

Managing Director/Head of the firm/ 

Authorised Representative of the firm* 

Name of the firm  

Address 

*Lead Member in case of JV 



National Highways Authority of India RFP for Supervision Consultant 

 

65 

 

 

 

APPENDIX C-2 :SUMMARY OF COSTS 

No. Description Amount (:LC)* 

 Local Consultants  

I Remuneration for Local Professional Staff  

II Supporting Staff  

III Transportation  

IV Duty Travel to Site  

V Office Rent  

VI Office Supplies, Utilities and Communication  

VII Office Furniture and Equipment  

VIII Reports and Document Printing  

IX Road Survey Equipment  

 Sub total Local Consultant  

 Foreign Consultants  

F-1 Remuneration for Expatriate Staff  

F-II Mobilization and Demobilisation  

F-IV Other Costs  

 Subtotal Foreign Consultants  

 Goods and Services Tax Payable in India  

 Total Costs (Including Tax)  

LC* Local Currency 

Note: 

i. The remuneration shall include the cost of accommodation and all other miscellaneous 

personal expenses as required for carrying out the assignment. 

ii. Any travel related expenditure incurred by the Team Leader on account of his/her 

involvement in multiple projects shall be deemed to be included in the cost quoted for 

the project and shall not be payable separately. 

iii. Payments will be made as per stipulations of the Conditions of Contract. 
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APPENDIX C-3 : BREAKDOWN OF LOCAL CURRENCY COSTS 

I. REMUNERATION FOR LOCAL PROFESSIONAL STAFF 

No. Position Name 

3 Years 

No. of man- 
months* Rate Amount 

 
Key Personnel (Professional 
Staff) 

    

1. 
Team Leader cum Sr. Highway 
Engineer 

 1 x 36   

2 
Highway Maintenance 

Cum Resident Engineer 
 3 x 36   

3 Road Safety Expert  1 x 9   

4 Bridge/Structural Engineer  1 x 14   

 Sub – Total  167   

 Sub-professional     

1 
Assistant Highway 

Maintenance Engineer 
TBN 5 x 36   

2 
Assistant Quality cum Material 
Engineer  

TBN 2 X 36   

3 Assistant Bridge Engineer TBN 2 X 24   

4 CAD Expert TBN 1 x 10   

5 Electrical Engineer TBN 1 x 7   

6 Horticulture Expert TBN 1 x 36   

7 Quantity Surveyor TBN 2 X 36   

8 IT Expert TBN 5 X 36   

 Total  605   

Note: The S. No. 2,3,7,8,of sub professional staff will be mobilized as per requirement of PIU,  

Madurai 

TBN = To Be Named 

*The man-month against each key personnel/sub – professional shall be same as specified in 

Enclosure A. 
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II. Support Staff 

S.N
o. Position Name 

Staff 
Months 

Billing  
Rate () 

Amount  
( ) 

1 Technical Supervisor 
 

TBN 5 x 36   

2 Office Manager  TBN 1 x 36   

3 Accountant-cum-Cashier  TBN 1 x 36   

4 Steno-Cum- Computer Operator  TBN 2 x 36   

5 Office Boy  TBN 2 x 36   

  Total
: 

396   

Note :Billing rates as indicated above shall be increased in accordance with clause 6.2(a) 

Special Conditions of Contract for the personnel of all categories namely (i) key Personnel; (ii) 

sub- Professional personnel and (iii) Support staff. The increase as above shall be payable only 

on the remuneration part of Key Personnel, Sub-Professional Personnel and support staff. 

However, for evaluation of Bid proposals, the quoted initial rate shall be multiplied by the 

total time input for each position on this contract, i.e. without considering the subsequent 

increase in the billing rates. 

III. Transportation (Fixed rate on rental basis) 

The vehicles provided by the Consultants shall include the cost for rental, drivers, operation, 

maintenance, repairs, insurance, etc. for all complete approx. 4000km/month run. (The 

vehicles shall not be more than 3 years old.) 

The requirement of vehicles be assessed and details provided in the table below: 

Requirements 

S. No Description of Vehicles 

Qty. (No. of 

vehicle- month) 

Rate/ 

Vehicle- 

Month Amount 

1. Team Leader Office – 

Innova/scorpio or equivalent 

1 x 36   

2. Support staff – Tata Sumo or 

Equivalent 

4 x 36   

 Total 180   

 

IV. Duty Travel to Site (Fixed Costs): Professional and Sub-Professional Staff 
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Trips Number of Trips Rate* Amount 

Site to NHAI HQ/RO office and back for 

key personnel 
36 

  

Site to NHAI HQ/RO office and back for 

sub-professional staff 
18 

  

* Rate quoted includes Hotel charges (lodging & boarding), travel cost etc. 

complete for one person. 

V. Office Rent (Fixed Costs) – Minimum 200 sqm area of office shall be rented. 

The office shall be located at Tirunelveli and the office rent includes electricity and water 

charges, maintenance, cleaning, repairs, security etc. complete. 

Nos of Months Rate/month Amount 

36   

VI. Office Supplies, Utilities and Communication (Fixed Costs) 

The cost shall include of office supplies, drafting supplies, computer running cost, domestic 

and international communication etc. as required for office functioning. 

Nos of Months Rate/month Amount 

36   

VII. Office Furniture and Equipment (Rental) 

The cost shall include rental charges towards all such furniture and equipment as required for 

proper functioning of the office. Office furniture shall include executive tables, chairs, visitor 

chairs, steel almirahs, computer furniture, conference table etc. Office equipment shall 

include as a minimum of telephone (2 external & 10 internal lines), photocopier (15ppm, 

12000 copies per month with A3 & A4 input) fax machine, PCs (5 No., Intel Core 2 Duo E8300, 

19” colour TFT, Cache – 6MB, RAM – 2 GB, HDD – 250 GB, DVD Writer, Key board, optical scroll 

mouse, MS- Windows Vista Business, pre loaded anti virus etc.), laser printers(2 no., 14 ppm, 

266 MHz, 5000 pages per month, 600 x 600 dpi or better etc., Engineering Plan printer(1 no.), 

binding machine(1 no.), plotter A0 size, overhead projector, AC(4 no., 1.5 Ton), Water 

Coolers (as required) etc. 

Nos of Months Rate/month Amount 

36   

 

VIII. Reports and Document Printing 
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No. Description 

No. of 

Reports 

No. of 

Copies per 

Report 

Total Nos. 

of copies 

Rate per 

Copy 

(Rs.) Amount 

1 Monthly reports 36 3 108   

2 Half yearly Reports 6 3 18   

3 Various others 

reports as provided 

in the Contract 

Agreement 

30 

3 

90   

 Total  

All reports are to be provided in electronic form/soft copy also 

IX. Road Survey Equipment 

The cost shall include carrying out survey using equipment, manpower, software and report 

processing. 

 

 

  

Item Kms Rate per 

km 

(INR) 

No of times 

survey to be 

conducted 

Amount 

(INR) 

Surface defects detection and roughness 

measurement using network survey vehicle 
  6  

Pavement strength measurement using FWD   3  

Bridge inspection using mobile bridge inspection unit   6  

Road signs inspection using Retro Reflectometer   6  

Traffic sampling using ATCC   6  

Total     
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SECTION 6. TERMS OF REFERENCE FOR SUPERVISION CONSULTANT 

1. Scope 

1.1 These Terms of Reference for the Supervision Consultant(the “TOR”) are being 

specified pursuant to the Contract Agreement dated 10.04.2013 (the “Agreement”), 

which has been entered into between the Authority and M/s. RAIMA Toll Road Private 

Limited (the “Concessionaire”) for Operation & Maintenance Period of   4 laning of 

Madurai – Tirunelveli – Panagudi – Kanniyakumari Section from Km 0/000 to Km 

243/170 on OMT Basis and Concession Agreement dated 20.05.2016, which has been 

entered into between the Authority and Shri. Rajagopal (O & M Contractor) 4 Laning 

and Strengthening of Existing 2 Lanes of Tirunelveli – Tuticorin Road from Km 4/300 

to Km 51/200 of NH-7A in the State of Tamil Nadu and a copy of which is annexed 

hereto and marked as Annex-A to form part of this TOR. 

. 

S. 

No. Consultancy Package 

NH 

No. 

Project 

Stretch 

Project Length (Km) / Total Project 

Cost (Cr.) 

 Supervision Consultant Services during Operation & Maintenance  of following project in State of 

Tamil Nadu 

1 Operation & Maintenance of 

4 laning of Madurai – 

Tirunelveli – Panagudi – 

Kanniyakumari Section from 

Km 0/000 to Km 243/170 of 

NH-7 (New NH.44) 

including construction of 

Bridge at Narikulam Tank 

Portion at km 230/700 to 

Km 231/250 and 

Improvement of Approach 

Road to ROB at Km 0/600 at 

Samayanallur of NH-7(New 

NH.44) and Operation & 

Maintenance of Tuticorin – 

Tirunelveli Section from Km 

0/000 to km 47/250 of NH-

7A (New NH.138) in the 

State of Tamil Nadu (2
nd

 

Call) 

7 (New 

NH.44 

  

 

&  

 

7A  

New 

NH. 

138) 

Madurai – 

Kanniyakumari 

Section. 

 

 

 

 

Tuticorin to 

Tirunelveli 

Section 

243.170 

 

 

 

 

 

 

47.250 
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2. Definitions and interpretation 

2.1 The words and expressions beginning with or in capital letters used in this TOR and 

not defined herein but defined in the Agreement shall have, unless repugnant to the 

context, the meaning respectively assigned to them in the Agreement. 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the 

context otherwise requires, be deemed to be references to the Articles, Clauses and 

Schedules of the Agreement, and references to Paragraphs shall be deemed to be 

references to Paragraphs of this TOR. 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall 

apply, mutatis mutandis, to this TOR. 

3. Role and functions of the Supervision Consultant 

3.1 The role and functions of the Supervision Consultant shall include the following: 

i. Survey )Including Traffic Survey) and examination of stretch for requirements of 

additional structures, project facilities, road furniture’s and other items warranted for 

implementation including structural designs 

ii. Pavement condition survey for the entire stretch for the entire including plan and 

profile and working out required pavement strengthening measures and improvements 

iii. Condition survey of all existing structures and working out strengthening measures. 

 

iv.  Cost valuation of proposed items/works after conducting survey examination of 
completer stretch  

 

 
v. Preparation of RFP document 

 

vi. Review of the Drawings and documents as set forth in Para 4; 

vii. Determine the Project facilities completion schedule 

 

iii. Review, inspection and monitoring of Construction Works as set forth in Paragraph 5; 

iv. Conducting tests on completion of construction and issuing Completion Certificate as 

set forth in Paragraph 5; 

v. Review, inspection and monitoring of O&M as set forth in Paragraph 6; 
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vi. Review, inspection and monitoring of Divestment Requirements as set forth in 

Paragraph 7; 

vii. Determining, as required under the Agreement, the costs of any works or services 

and/or their reasonableness; 

viii. Determining, as required under the Agreement, the period or any extension thereof, 

for performing any duty or obligation; 

ix. providing all requisite data on monthly basis in Monthly Progress Report (MPR) within a 

period of 7 days from the close of month, as required by Authority, for updating the 

project specific website and PMIS substantially in the format prescribed at Annexure – 

III. 

x. Assisting the Parties in resolution of disputes as set forth in Paragraph 9; and 

xi. carrying out minor design works such as design of drainage, blackspot removal design, 

etc as per the requirements; and 

xii. Undertaking all other duties and functions in accordance with the Agreement.  

xviii. Provide assistance in dealing dispute resolution/arbitration case/court case pertain to 
the project highway even from the commencement of construction of the (4 lane) 
project.  

xix. To perform the function/duties as directed by the PIU/Authority for the project 
stretch without any additional cost. 

 

 

3.2 The Supervision Consultant shall discharge its duties in a fair, impartial and efficient 

manner, consistent with the highest standards of professional integrity and Good 

Industry Practice. 

3.3 The Supervision Consultant shall also perform following functions. 

i. to take measurements and keep measurement records, as per direction of NHAI.  

ii. to recommend issue of interim certificates for progress payments within 14 days of the 

receipt of bill. If the Project Director is satisfied about inordinate delay on part of 

Supervision Consultant, a penalty of Rs. 10,000/- or 0.5% of the monthly amount 

payable to the Supervision Consultant whichever is higher shall be levied on this 

account.  

iii. to maintain records, test data, details of variations, correspondence and diaries in the 

formats approved / specified by the Employer;  
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iv. to examine and attend the measurement of any work which is about to be covered up 

or put out of view before permanent work is placed thereon and / or examined and 

attend the measurement of the completed works in the prescribed form;  

v. to check the contractor’s accounts, invoices, and other statements as regards 

arithmetical errors and compliance with contract and if required, to make corrections 

thereof;  

 

vi. to maintain a day-to-day diary which shall record all events pertaining to the 

administration of the Contract, request forms and orders given to the contractor and 

any other information which may at a later date be of assistance in resolving queries 

which may arise concerning execution of the works;  

vii. to submit the specific reasons for negative/ positive variations in the various items of 

the BOQ 

viii. to prepare BOQ along with estimate and rate analysis based on the surveys/ 

studies/audits for the future O&M contract and additional project facilities in 

consultation with clients representatives and submit it to the NHAI, HQ at least 4 

months before the expiry of the contract. Consultant should submit three copies for 

the BOQ.  

ix. Supervising the obligation of the Toll Collection agency including verifying the toll 

collection and other mandatory requirements as per contact with toll collection 

agency.  

x. The hiring cost of equipments and all other ancillary items shall be part of the 

contract price for the obligations of supervision consultant under Clause 3. 
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4. Review of Drawings and Documents 

4.1 The Supervision Consultant shall undertake a detailed review of the Drawings to be 

furnished by the Contractor along with supporting data, including the geo-technical 

and hydrological investigations, characteristics of materials from borrow areas and 

quarry sites, topographical surveys and traffic surveys. The Supervision Consultant 

shall complete such review and send its comments/observations to the Authority and 

the Contractor within 15 (fifteen) days of receipt of such Drawings. In particular, such 

comments shall specify the conformity or otherwise of such Drawings with the Scope 

of the Project and Specifications and Standards (if required). 

4.2 The Supervision Consultant shall review any modified Drawings or supporting 

Documents sent to it by the Contractor and furnish its comments within 7 (seven) days 

of receiving such Drawings or Documents.  

4.3 The Supervision Consultant shall review the Drawings sent to it by the Safety 

Consultant in accordance with Schedule-H and furnish its comments thereon to the 

Authority and the Contractor within 7 (seven) days of receiving such Drawings. The 

Supervision Consultant shall also review the Safety Report and furnish its comments 

thereon to the Authority within 15 (fifteen) days of receiving such report. 

5. Construction Works 

5.1 In respect of the Drawings, Documents and Safety Report received by the Supervision 

Consultant for its review and comments relating to the Construction Works, the 

provisions of Paragraph 4 shall apply, mutatis mutandis. 

5.2 The Supervision Consultant shall review the monthly progress report furnished by the 

Contractor and send its comments thereon to the Authority and the Contractor within 

7 (seven) days of receipt of such report. 

5.3 The Supervision Consultant shall inspect the Construction Works and the Project 

Highway once every month, preferably after receipt of the monthly progress report 

from the Contractor, but before the 20th (twentieth) day of each month in any case, 

and make out a report of such inspection (the “Inspection Report”) setting forth an 

overview of the status, progress, quality and safety of construction, including  the 

work methodology adopted, the materials used and their sources, and conformity of 

Construction Works with the Scope of the Project and the Specifications and 

Standards.  In a separate section of the Inspection Report, the Supervision Consultant 

shall describe in reasonable detail the lapses, defects or deficiencies observed by it in 

the construction of the Project Facilities.  The Inspection Report shall also contain a 

review of the maintenance of the existing lanes in conformity with the provisions of 
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the Agreement. The Supervision Consultant shall send a copy of its Inspection Report 

to the Authority and the Contractor within 7 (seven) days of the inspection. 

5.4 The Supervision Consultant may inspect the Project Highway more than once in a 

month if any lapses, defects or deficiencies require such inspections. 

5.5 For determining that the Construction Works conform to Specifications and Standards, 

the Supervision Consultant shall require the Contractor to carry out, or cause to be 

carried out, tests on a sample basis, to be specified by the Supervision Consultant in 

accordance with Good Industry Practice for quality assurance.  For purpose of this 

Paragraph 5.5, the tests specified in the IRC Special Publication-11 (Handbook of 

Quality Control for Construction of Roads and Runways) and the Specifications for 

Road and Bridge Works issued by MoRT&H (the “Quality Control Manuals”) or any 

modification/substitution thereof shall be deemed to be tests conforming to Good 

Industry Practice for quality assurance.  The Supervision Consultant shall issue 

necessary directions to the Contractor for ensuring that the tests are conducted in a 

fair and efficient manner, and shall monitor and review the results thereof. 

5.6 The sample size of the tests to be specified by the Supervision Consultant under 

Paragraph 5.5 shall comprise 10% (ten per cent) of the quantity or number of tests 

prescribed for each category or type of tests in the Quality Control Manuals; provided 

that the Supervision Consultant may, for reasons to be recorded in writing, increase 

the aforesaid sample size by up to 10% (ten per cent) for certain categories or types of 

tests. 

5.7 The timing of tests referred to in Paragraph 5.5, and the criteria for 

acceptance/rejection of their results shall be determined by the Supervision 

Consultant in accordance with the Quality Control Manuals.  The tests shall be 

undertaken on a random sample basis and shall be in addition to, and independent of, 

the tests that may be carried out by the Contractor for its own quality assurance in 

accordance with Good Industry Practice. 

5.8 In the event that the Contractor carries out any remedial works for removal or 

rectification of any defects or deficiencies, the Supervision Consultant shall require 

the Contractor to carry out, or cause to be carried out, tests to determine that such 

remedial works have brought the Construction Works into conformity with the 

Specifications and Standards, and the provisions of this Paragraph 5 shall apply to such 

tests. 

5.9 In the event that the Contractor fails to achieve scheduled progress of the project, the 

Supervision Consultant shall undertake a review of the progress of construction and 

identify potential delays, if any.  If the Supervision Consultant shall determine that 

completion of any work is not feasible within the time specified in the Agreement, it 

shall require the Contractor to indicate within 15 (fifteen) days the steps proposed to 
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be taken to expedite progress, and the period within which completion shall be 

achieved.  Upon receipt of a report from the Contractor, the Supervision Consultant 

shall review the same and send its comments to the Authority and the Contractor 

forthwith. 

5.10 If at any time during the Contract Period, the Supervision Consultant determines that 

the Contractor has not made adequate arrangements for the safety of workers and 

Users in the Contractor zone of construction or that any work is being carried out in a 

manner that threatens the safety of the workers and the Users, it shall make a 

recommendation to the Authority forthwith identifying the whole or part of the 

Construction Works that should be suspended for ensuring safety in respect thereof. 

5.11 In the event that the Contractor carries out any remedial measures to secure the 

safety of suspended works and Users, it may, by notice in writing, require the 

Supervision Consultant to inspect such works, and within 3 (three) days of receiving 

such notice, the Supervision Consultant shall inspect the suspended works and make a 

report to the Authority forthwith recommending whether or not such suspension may 

be revoked by the Authority. 

5.12 If suspension of Construction Works is for reasons not attributable to the Contractor, 

the Supervision Consultant shall determine the extension of dates set forth in the 

Project Facilities Completion Schedule, to which the Contractor is reasonably entitled, 

and shall notify the Authority and the Contractor of the same. 

5.13 The Supervision Consultant shall issue a Completion Certificate upon completion of 

each Project Facility and Major Maintenance Work, if any, specified under and in 

accordance with this Agreement. 

5.14 Upon reference from the Authority, the Supervision Consultant shall make a fair and 

reasonable assessment of the costs of providing information, works and services as 

directed by authority and certify the reasonableness of such costs for payment by the 

Authority to the Contractor. 

5.15 The Supervision Consultant shall aid and advise the Contractor in preparing the 

Maintenance Manual. 

6. Operation & Maintenance 

6.1 The Supervision Consultant shall review the annual Maintenance Programme furnished 

by the Contractor and send its comments thereon to the Authority and the Contractor 

within 15 (fifteen) days of receipt of the Maintenance Programme. 
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6.2 The Supervision Consultant shall review the monthly status report furnished by the 

Contractor and send its comments thereon to the Authority and the Contractor within 

7 (seven) days of receipt of such report. 

6.3 Visual Inspection of project highway 

6.3.1The Supervision Consultantshall carry out visual inspection of entire highway stretch as 

per the frequency defined in the following table 

Nature of defect or deficiency 
Frequency of 
inspection 

ROADS 

(a) Carriageway and paved shoulders 

(i) Breach or blockade Daily 

(ii) Pot holes Daily 

(iii) Cracking  Weekly 

(iv) Rutting Weekly 

(v) Bleeding/skidding Weekly 

(vi) Ravelling/Stripping of bitumen surface  Weekly 

(vii) Damage to pavement edges  Weekly 

(viii) Removal of debris Daily 

(b) Hard/earth shoulders, side slopes, drains and culverts 

(i) 
Variation by more than 2% in the prescribed slope of camber/cross 
fall 

Weekly 

(ii) Edge drop at shoulders  Weekly 

(iii) 
Variation by more than 15% in the prescribed side (embankment) 
slopes 

Weekly 

(iv) Rain cuts/gullies in slope Weekly 

(v) 
Damage to or silting of culverts and side drains during and 
immediately preceding the rainy season 

Weekly 

(vi) Desilting of drains in urban/semi-urban areas Daily 
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Nature of defect or deficiency 
Frequency of 
inspection 

I Road side furniture including road signs and pavement marking 

(i) 
Damage to shape or position;  

poor visibility or loss of retro-reflectivity 
Daily 

(d) Street lighting and telecom (ATMS) 

(i) Any major failure of the system Daily 

(ii) Faults and minor failures Daily 

(iii) Streetlight with Lux Meter Weekly 

(e) Trees and plantation 

(i) 
Obstruction in a minimum head-room of 5 m above carriageway or 
obstruction in visibility of road signs 

Daily 

(ii) Deterioration in health of trees and bushes Weekly 

(iii) Replacement of trees and bushes Weekly 

(iv) Removal of vegetation affecting sight line and road structures Weekly 

(f ) Rest areas/ Wayside Amenities 

(i) Cleaning of toilets Daily 

(ii) Defects in electrical, water and sanitary installations Daily 

(g) Toll plaza[s]  

(i) Failure of toll collection equipment including ETC or lighting Daily 

(ii) Damage to toll plaza Weekly 

(h) Other Project Facilities and Approach roads 

(i) 
Damage or deterioration in Approach Roads,     -[pedestrian 
facilities, truck lay-bys, bus-bays, bus- shelters, cattle crossings, 
Traffic Aid Posts, Medical Aid Posts and other works] 

Daily 

(j) Incident Management  
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Nature of defect or deficiency 
Frequency of 
inspection 

(i) 
Instances of Incident Management as reported including time of 
call, response time, services rendered and time of clearing of the 
Highway. 

Daily 

(ii) List of the Incident Management Services rendered. Weekly 

BRIDGES 

(a) Superstructure of bridges 

(i) Cracks Weekly 

(ii) Spalling/scaling Weekly 

(b) Foundations of bridges 

(i) Scouring and/or cavitation Weekly 

I Piers, abutments, return walls and wing walls of bridges 

(i) Cracks and damages including settlement and tilting Weekly 

(d) Bearings (metallic) of bridges 

(i) Deformation Weekly 

(e) Joints in bridges  

(i) Loosening and malfunctioning of joints Weekly 

(f) Other items relating to bridges 

(i) Deforming of pads in elastomeric bearings Weekly 

(ii) 
Gathering of dirt in bearings and joints; or clogging of spouts, weep 
holes and vent-holes 

Weekly 

(iii) Damage or deterioration in parapets and handrails Weekly 

(iv) Rain-cuts or erosion of banks of the side slopes of approaches Weekly 

(v) Damage to wearing coat Weekly 

(vi) 
Damage or deterioration in approach slabs, pitching, apron, toes, 
floor or guide bunds 

Weekly 
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Nature of defect or deficiency 
Frequency of 
inspection 

(vii) 
Growth of vegetation affecting the structure or obstructing the 
waterway 

Weekly 

6.3.2 All elements which have daily inspection frequency shall be inspected weekly as well. 

Similarly, all elements which have weekly inspection frequency shall be inspected 

monthly as well. 

6.3.3 Daily inspection report format and weekly inspection report format has been provided 

in Annexure I and II of this document respectively. Manpower which needs to conduct 

visual inspection and mode of reporting is defined in the following table. 

 

Frequency of inspection Inspection to be carried out by Mode of reporting 

Daily Sub-professional staff Soft copy by Email 

Weekly Key personnel Soft copy by Email 

Monthly Key personnel Hard copy and Soft copy 

 

6.3.4 The Consultant shall also be responsible for inspection and monitoring of Wayside 

Amenities, ETC (Electronic Toll Collection), ATMS (Advanced Traffic Management 

System) and incident management. 

6.3.5 High resolution photographs and video of the highway stretches having defects and/or 

deficiencies shall be submitted along with Weekly Inspection Report and Monthly 

Status Report. Summary of key observations around defects and deficiencies in 

highway stretch shall be reported in Monthly Progress Report and detailed inspection 

report shall be provided as Annexure  to Monthly Progress Report. 

 

6.4 Road conditions surveys 

6.4.1 The carrying out of condition surveys will be one of the most important and crucial field 

tasks under the project. The Supervision Consultant shall carry out condition surveys using 

equipment and following a frequency as defined under. 
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S No Key metrics of Asset Equipment to be used 
Frequency of condition 

survey 

1 
Surface defects of 

pavement 
Network Survey Vehicle 

(NSV) 

At least twice a year (As 

per survey months defined 

for the state basis rainy 

season) 

2 
Roughness of 

pavement 
Laser Profilometer 

At least twice a year (As 

per survey months defined 

for the state basis rainy 

season) 

3 Strength of pavement 
Falling Weight 

Reflectometer (FWD) 
At least once a year 

4 Bridges 
Mobile Bridge Inspection 

Unit (MBIU) 

At least twice a year (As 

per survey months defined 

for the state basis rainy 

season) 

5 
Road signs& Road 

Markings 
Retro-reflectometer 

At least twice a year (As 

per survey months defined 

for the state basis rainy 

season) 

6 
Traffic Sampling & 

Video Recording 
ATCC 

At least twice a year (As 

per survey months) 

 

The first equipment based inspection shall be conducted within 30 days of appointed date of 

the Supervision Consultant. The other inspections shall be conducted before and after the 

rainy seasons as per the schedule defined in Annexure IV, except for FWD testing which shall 

be conducted once a year. 

Calibration of equipment, wherever needed, is required to be done in presence of Competent 

Authority. Once approval of equipment, the settings and a sample data set is provided by 

Competent Authority, network level data for entire project stretch can be collected. Month 

of survey for each state has been defined in Annexure IV of this document. 
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6.4.2 Measurement of pavement surface defects and roughness 

i. The Supervision Consultant shall use Network Survey Vehicles mounted with 

equipment such as Laser based automatic crack detection , laser profilometer, 

high resolution digital cameras for RoW and pavement, high accuracy DGPS 

receiver etc and in vehicle data processing software or better technology to 

accurately measure following pavement surface properties 

Surface defect Dimensions to be reported 

Cracking 

• Length 

• Width 

• Depth 

Potholes 
• Area 

• Depth 

Raveling 

• Indicator 

• %  

• Area 

Rutting 
• Depth 

• Width 

Concrete Joint/ Faulting • Length 

Roughness • IRI in both wheel paths 

 

ii. The following criteria shall be met by the process of defects detection 

• Measurement of 3D road profile using such technologies as laser scanning or 

other proven technologies. 

• Ability to operate (collect data) at different speeds with a minimum speed 

of40km/h. 

• Profile depth accuracy of 0.5mm 

• Capability for lane tracking to control driver wander’ and ensure high 

repeatability of data between surveys. 
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• Measure at least3.5m width of highway lane.  

• Transverse Profile including rut depth measurement of pavement surface 

widths of both carriageway and shoulders. The rut depth data must be 

convertible to different straightedge lengths (1.8m to 3.5m) and meet industry 

standards (ASTM E1703 / E1703M). 

• Pavement images with capability to automatically identify and rate distresses 

• Roughness measurement with outputs of both raw longitudinal profiles and 

International Roughness Index (IRI) calculation shall be reported at least 100m 

referenced to the preceding Location Reference Post (LRP). The roughness 

must meet ASTM-E950 (equivalent to Class I road profiler). The IRI shall be 

determined in both wheel paths. 

• Ability to record images at user-defined intervals (e.g. every 5, 10m, etc.) 

• Minimum images resolution of 1600x1200 

• Outputs must include Standard JPEG image or similar industry standard 

• Distance resolution of <1mm, 

• Capable of achieving distance accuracy of 0.1% (i.e. within 1m over 1km 

distance) 

• All data outputs should be in a non-proprietary format (e.g. .CSV, .MDB, Excel) 

and not require specialist software in order to view or format data 

• Data should also be capable of being easily formatted into data compatible  

with HDM-4 

iii. The following are the set of deliverables which should be submitted after 

completion of survey as part of Monthly Progress Report 

• Raw data generated from the equipment which are part of Network Survey 

covering the parameters mentioned in above table.  It should also include 

o Survey ID, Description, Date, Lane 

o GPS referenced data for GIS mapping 

• Video logging 

o Pavement imagery (AVI/JPEG) 

o 360 degree imagery (JPEG) 

• Interpretation report covering summary of entire survey and analysis of defects 

and deficiencies 
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6.4.3 Measurement of pavement strength 

i. The Supervision Consultant shall carry out structural strength surveys for existing 

pavements using Falling Weight Deflectometer technique in accordance with the 

procedure given in IRC:115-2014 (Guidelines for Structural Evaluation and 

Strengthening of Flexible Road Pavements Using Falling Weight Deflectometer (FWD) 

Technique) and IRC: 117-2015 (Guidelines for the Structural Evaluation of Rigid 

Pavement by Falling Weight Deflectometer) 

ii. The interval at which deflection measurements are to be taken up are as per IRC:115-

2014. For flexible pavements, the sample size and the interval of the data to be 

collected depends on the length of the uniform section calculated and condition of the 

pavement section i.e. ‘good’, ‘fair’ and ‘poor’ for each lane, established on the 

pavement condition data based on the criterion given in IRC:115-2014. For rigid 

pavements, the deflection data may be collected at interiors, corners, transverse 

joints and longitudinal joints in the outer lanes at intervals as specified in IRC:117-

2015. 

iii. The following are the set of deliverables which should be submitted after completion 

of inspection test as part of Monthly Progress Report 

• Data report covering following parameters 

o Deflection Bowl (Transient Deflections at seven different points) 

o Corrected Elastic Modulus Bituminous E1 

o Corrected Elastic Modulus Granular E2 

o Corrected Elastic Modulus Subgrade E3 

o Subgrade CBR 

• Interpretation report covering summary of entire survey results and analysis of 

key parameters 

 

6.4.4 The Supervision Consultant shall carry out the condition and structural assessment 

survey of the bridges in accordance with IRC-SP; 35 with the use of Mobile Bridge 

Inspection unit (MBIU) or better technology. 

i. The following criteria shall be met by the process of bridge condition assessment  

• Automatic folding and unfolding of platform 

• 90 degree rotation of platform 
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• Sufficient safety features to be incorporated such as dedicated power supply, 

emergency cut off system, etc 

• Complete access to hidden parts of the bridge by the raters 

ii. Detailed bridge inspection report shall be submitted as per the Inspection Proforma 

provided in IRC-SP 35 

6.4.5 Measurement of retroreflection of road signs 

 

i. The Supervision Consultant shall measure Coefficient of retroreflected luminance RA 

(nighttime retroreflection) of road traffic signs using a portable retroreflectometer.  

ii. The following criteria shall be met by the process of road signs retroreflection 

measurement  

• Measurement of retroreflective signs shall be conducted in accordance with ASTM 

E1709 and ASTM E2540 

• Measurement time after pressing trigger shall be less than or equal to 1 sec 

• Observation angle adjustment from 0.2 degrees to 2.0 degrees 

• Entrance angle adjustment from -45 degrees to +45 degrees 

• Self-contained commercially available battery 

• Inbuilt data storage of at least 2,000 measurements so that data transfer 

requirement is minimized while the survey is being conducted 

• Interface for transferring data from device to Computer 

• Built in GPS to capture GPS coordinates of road sign 

• Range shall be at least 0-2000 cd/lx/m2 

iii. The following are the set of deliverables which should be submitted after completion 

of survey as part of Monthly Progress Report 

• System generated coefficient of retroreflected luminance RA (nighttime 

retroreflection) of all road signs 

• Interpretation report covering analysis of road signs falling in different range of RA 

and actions to be taken 

6.4.6 Performance Assessment of Road Markings 

Road Markings shall be subjected to routine inspection in accordance with the inspection 

methods set out in IRC:35-2015 in respect of following: 

Retro-reflectivity Dry and Wet (RL and RW) 

Wear (W) 
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Luminance coefficient (Qd) 

Skid resistance (SRT)   

6.4.7 Traffic sampling and video recording 

i. Consultant shall use ATCC systems that can meet the following accuracy levels after 

validation/ calibration: 

 

a) Classification of vehicles: better than 95% 

b) Counting of vehicles: better than 98%  

 

Before validation and calibration, the ATCC system shall meet the following accuracy 
levels: 

a)  Classification of vehicles: better than 90% 

b)  Counting of vehicles: better than 95% 

 

For verification of above accuracy levels, audit of raw ATCC shall be done by the 
consultant on a sampling basis and should submit a certificate in this regard. 

 
ii. ATCC systems such as Pneumatic Tube Detector, Inductive Detector Loop, Video Image 

Detection, and Infrared Sensor or latest technologies shall be adopted. 

iii. The classified traffic volume count surveys shall be carried out for 7 days (continuous, 

direction-wise)at the selected survey stations. The vehicle 

classificationsystemasgiveninrelevantIRCcodemaybefollowed.However, the following 

generalized classification system is suggested in view of the requirements of traffic 

demand estimates and economic analysis: 

Motorised Traffic Non-Motorised Traffic 

2-Wheeler Bi-Cycle 

3-Wheeler Cycle-Rickshaw 

Passenger Car Animal Drawn Vehicle(ADV) 

UtilityVehicle (Jeep, Van etc.) Hand Cart 

 Other Non-Motorised Vehicle 

Bus 
Mini Bus 
Standard Bus 

 LCV 
LCV-Passenger 
LCV-Freight 

Truck MCV : 2-Axle Rigid Chassis 

 HCV : 3-Axle Rigid Chassis 
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 MAV Semi Articulated 

  Articulated 
 

iv. All results shall be presented in tabular and graphical form. The survey data shall be 

analyzed to bring out the hourly and daily variations. The traffic volume count per day 

shall be averaged to show a weekly average daily traffic (ADT) by vehicle type. The 

annual average daily traffic (AADT) shall be worked out by applying seasonal factors. 

6.5 The Supervision Consultantshall carry out following inspections of ETC lanes at toll plazas 

on a month basis: 

12. Infrastructure: 

• Availability of civil infrastructure at toll plazas required for installation of ETC 
systems 

• Adequacy of hardware, software and other related items as per IHMCL/NHAI 
technical specifications and requirements  

13. Operations: 

• Adherence of various stakeholders (acquirer bank, system integrator, toll operator, 
issuer bank etc) of the ETC system to the service level agreements 

• Efficacy of the ETC system (RFID tagging, AVC, WIM etc) in terms of accuracy and 
uptime 

• Tracking and reporting toll plaza experience metrics such as average waiting time, 
transaction times for different modes of payment (RFID, cash, smart cards, QR codes 
etc) and congestion levels (eg length of queue in different lanes) across 4 different 
times in a day 

• Robustness of dispute resolution mechanisms in place for the tag holder and toll 
operators by the issuer and acquirer banks 

6.6 The Supervision Consultant shall prepare a Monthly Status Report in respect of its duties 

and functions under this Agreement and in accordance with the format prescribed in 

Annexure III. 1st deliverable of the report which is an executive summary to the main 

report (Section 1) shall be submitted to the Authority and updated on the PMIS and 

project specific website by 4th of every month. Main report (Section 2 onwards) shall be 

submitted to the Authority and updated on the PMIS and project specific website by 7th 

of every month. Key sections of the Monthly Status Report are as follows. 

 

S.No Sections Sub sections 

1 Executive Summary  
1.1 Overall road condition  

1.2 Key reporting metrics 
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S.No Sections Sub sections 

1.3 Key maintenance activities undertaken 

1.4 Pending issues 

1.5 Recommended actions by IE/SC 

1.6 Strip plan for maintenance 

2 Project Overview 

2.1 Key project details  

2.2 Location map 

2.3 Key plan 

2.4 Summary of project features 

2.5 RoW availability  

3 
Critical issues and action 

taken  

3.1 Issue and action log  

3.2 Summary of deficiencies  

3.3 Obligations as per contract 

3.4 Inspection schedule 

4 Monthly Inspection Report  
4.1 Summary of NCR issued 

4.2 Equipment based inspection report  

5 Monitoring of ETC lanes 

5.1 Monthly ETC Report 

5.2 On-ground infrastructure report 

5.3 On-ground ETC operations & SLA adherence 

6 Status of damages 

6.1 Damages for non completion of project 

facilities 

6.2 Damages for breach of maintenance activities 

6.3 Damages for non completion of major 

maintenance works 
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S.No Sections Sub sections 

7 Change of Scope proposals   7.1 Change of Scope proposals  

8 Status of pending disputes  8.1 Status of pending disputes  

9 Reports  

9.1 Toll collection statement  

9.2 Accident Report 

9.3 Details of user complaints 

9.4 Encroachment list 

9.5 Lane closure report 

10 Annexures  

 

6.7 The Supervision Consultant shall in its O&M Inspection Report specify the tests, if any, 

that the Contractor shall carry out or cause to be carried out for the purpose of 

determining that the Project Highway is in conformity with the Maintenance 

Requirements. It shall monitor and review the results of such tests and the remedial 

measures, if any, taken by the Contractor in this behalf. 

6.8 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-K, the 

Supervision Consultant shall, in conformity with Good Industry Practice, specify the 

permissible limit of deviation or deterioration with reference to the Specifications and 

Standards and shall also specify the time limit for repair or rectification of any deviation 

or deterioration beyond the permissible limit. 

6.9 The Supervision Consultant shall determine if any delay has occurred in completion of 

repair or remedial works in accordance with the Agreement, and shall also determine the 

Damages, if any payable by the Contractor to the Authority for such delay. 

6.10 The Supervision Consultant shall examine the request of the Contractor for closure of 

any lane(s) of the carriageway for undertaking maintenance/repair thereof, keeping in 

view the need to 90inimize disruption in traffic and the time required for completing 

such maintenance/repair in accordance with Good Industry Practice. It shall grant 

permission with such modifications, as it may deem necessary, within 3 (three) days of 

receiving a request from the Contractor. Upon expiry of the permitted period of closure, 

the Supervision Consultant shall monitor the re-opening of such lane(s), and in case of 

delay, determine the Damages payable by the Contractor to the Authority as per 

Contract Agreement. 
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6.11 The Supervision Consultant shall monitor and review the curing of defects and 

deficiencies by the Contractor as per Contract Agreement. 

6.12 In the event that the Contractor notifies the Supervision Consultant of any modifications 

that it proposes to make to the Project Highway, the Supervision Consultant shall review 

the same and send its comments to the Authority and the Contractor within 15 (fifteen) 

days of receiving the proposal. 

6.13 On requirement, the Supervision Consultantshall carry out minor design works such as 

design of drainage, blackspot removal design, etc 

6.14 The Supervision Consultant shall undertake traffic sampling, as and when required by the 

Authority. 

14. Termination 

7.1 At any time, not earlier than 90 (ninety) days prior to Termination but not later than 15 

(fifteen) days prior to such Termination, the Supervision Consultant shall, in the presence 

of a representative of the Contractor, inspect the Project Highway for determining 

compliance by the Contractor and, if required, cause tests to be carried out at the 

Contractor’s cost for determining such compliance. 

7.2 The Supervision Consultant shall inspect the Project Highway once in every 15(fifteen) 

days during a period of 90 (ninety) days after Termination for determining the liability of 

the Contractor in respect of the defects or deficiencies specified therein. If any such 

defect or deficiency is found by the Supervision Consultant, it shall make a report in 

reasonable detail and send it forthwith to the Authority and the Contractor. 

15. Determination of costs and time 

8.1 The Supervision Consultant shall determine the costs, and/or their reasonableness, that 

are required to be determined by it under the Agreement. 

8.2 The Supervision Consultant shall determine the period, or any extension thereof, that is 

required to be determined by it under the Agreement 

16. Assistance in Dispute resolution 

9.1 When called upon by either Party in the event of any Dispute, the Supervision Consultant 

shall mediate and assist the Parties in arriving at an amicable settlement. 

9.2 In the event of any disagreement between the Parties regarding the meaning, scope and 

nature of Good Industry Practice as set forth in any provision of the Agreement, the 

Supervision Consultant shall specify such meaning, scope and nature by issuing a reasoned 

written statement relying on good industry practice and authentic literature. 
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17. Other duties and functions 

10.1 The Supervision Consultant shall perform all other duties and functions specified in the 

Agreement. 

18. Miscellaneous 

11.1 All key personnel and sub professional staff of the Supervision Consultant shall use the 

fingerprint based (biometric) attendance system for marking their daily attendance. 

Attendance shall be marked at least once a day and anytime during the day. 1 Biometric 

Attendance System shall be installed by the Supervision Consultant at its own cost at the 

site office in order to facilitate the attendance marking. More systems can be installed 

near the project highway up to a maximum of 1 system per 50 km in order to encourage 

frequent visits of project highway by key personnel and sub professional staff. A copy of 

monthly attendance records shall be attached with Monthly Status Report. Proper 

justification shall be provided for cases of absence of key personnel/ sub professional 

staff which do not have prior approval from Project Director of concerned stretch.  

11.2 The Supervision Consultant shall notify its programme of inspection to the Authority and 

to the Contractor, who may, in their discretion, depute their respective representatives 

to be present during the inspection. 

11.3 A copy of all communications, comments, instructions, Drawings or Documents sent by 

Supervision Consultant to the Contractor pursuant to this TOR, and a copy of all the test 

results with comments of the Supervision Consultant thereon shall be furnished by the 

Supervision Consultant to the Authority forthwith. 

11.4 The Supervision Consultant shall obtain, and the Contractor shall furnish in two copies 

thereof, all communications and reports required to be submitted under this Agreement 

by the Contractor to the Supervision Consultant, whereupon the Supervision Consultant 

shall send one of the copies to the Authority along with its comments thereon. 

11.5 The Supervision Consultant shall retain at least one copy each of all Drawings and 

Documents received by it, including ‘as-built’ Drawings and keep in its safe custody. 

11.6 Upon completion of its assignment hereunder, the Supervision Consultant shall duly 

classify and list all Drawings, Documents, results of tests and other relevant records, and 

hand them over to the Authority or such other person as the Authority may specify, and 

obtain written receipt thereof. Two copies of the said documents shall also be furnished 

in micro film form or in such other medium as may be acceptable to the Authority. 
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Enclosure-A 

MAN – MONTHS INPUT FOR KEY PROFESSIONAL STAFF SUPERVISION 

CONSULTANT 

 (A) Key Personnel (Professional Staff) Man Month 

1 Team Leader cum Sr. Highway Engineer 1 x 36 

2 Highway Maintenance cum Resident Engineer 3 x 36 

3 Road Safety Expert 1 x 9 

4 Bridge/Structural Engineer 1 x 14 

 Sub – Total 167 

 Sub-professional  

1 Assistant Highway 

Maintenance Engineer 
5 x 36 

2 Assistant Quality material Engineer  2 X 36 

3 Assistant Bridge Engineer 2 X 24 

4 CAD Expert 1 x 10 

5 Electrical Engineer 1 x 7 

6 Horticulture Expert 1 x 36 

7 Quantity Surveyor 2 X 36 

8 IT Expert 5 X 36 

 Sub- Total 605 

Note: 

1. The Team Leader may not be required every day as they handle assignments on other 
projects also running concurrently. However, their presence would be required at least 
for  a week every month. The man-months for the Team Leader have been indicated 
accordingly. 

2. The Contract Specialist and Financial Analyst may be required for the project for 
specific needs. Their deployment shall be arranged by the consultant on specific 
requisition from the Authority and the payment shall be made as per the actual 
deployment. The Contract Specialist and Financial Analyst shall be paid at the average 
of the rates quoted for Key Personnel listed at Sl. No. 2, 3 & 4 above. 

3. The qualification and experience of Sub Professional staff would not be accounted in 
the evaluation. However, Consultant shall have to get their CVs approved from NHAI 
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before mobilization. The other inputs like support staff shall also be provided by the 
Consultant of an acceptable type commensurating with the roles and responsibilities of 
each position. 

4. The S. No. 2,3,7,8,of sub professional staff will be mobilized as per requirement of PIU,  

Madurai.
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Enclosure B 

MINIMUM QUALIFICATION OF 

KEY PERSONNEL & SUB PROFESSIONAL STAFF QUALIFICATION OF KEY PERSONNEL 

TEAM LEADER CUM Sr. HIGHWAY ENGINEER 

This is the senior most position and the expert engaged as the team leader shall be 
responsible for reviewing the entire Project implementation activities of the Contractor. 
He shall check all the Designs being prepared by the Contractor, ensure execution of 
works on site as per specification and standards, and continuously interact with the NHAI 
and the Contractor. He shall review and suggest modifications to the Maintenance 
Manual, Annual Maintenance Programme of the Contractor. Review of emergency 
response arrangements needs special attention. He shall undertake Project site visits and 
shall guide, supervise, coordinate and monitor the work of other experts in his team as 
well as those of the Contractor. The candidate is required to be a Highway Engineer, who 
should have a proven record of supervising, organising and managing of Project 
preparation w.r.t construction/maintenance of highway projects as defined below, 
financed by international lending agencies and others. 

He should have the following qualification / experience. 

1. Essential Qualifications. 

i.Graduate in Civil Engineering from recognized university. 

ii.Total Highway Experience of 10years. 

iii. At least 3 years experience as Team Leader/Project Manager or in similar 
capacity in O&M and other related activities (like Maintenance Manual, 
Maintenance Programmes, Lane Closures, Traffic Management, etc.) of 
completed 4/6 lane highway sections. 

2. Preferential Qualifications. 

i.Post Graduate Degree in Management/ Construction/ Transportation/ Highway 
Engineering/ Structural Engineering or any other specialized stream of civil 
engineering. 

ii.Highway Development Projects taken up under EPC. 

Note: (1) Similar Capacity includes the following positions 

On behalf of Consultant: Team Leader/Resident Engineer(Construction 
Supervision/IE) 

a)On behalf of Contractor: Project Manager(Construction/Construction 
Supervision) 

b)In Government Organizations: Superintending Engineer (or equivalent)and 
above 

In case of experience on behalf of Consultant or Contractor, the experience shall be duly 
endorsed by the respective Government agency. In case of non-availability of endorsement 
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from Govt. Agency, the experience uploaded on Infracon Portal will be taken into 
consideration. However, the key personnel/ bidder will be solely responsible for any fake 
information/ CV, which may result in debarment. 

(2) Only those projects will be considered for evaluation where the input of the personnel 

is 9 months or more. 

 

 

HIGHWAY MAINTENANCE cum RESIDENT ENGINEER 

The Highway Engineer shall be responsible for undertaking routine/periodic inspection of 
Project Highway and supervision of construction/ O&M works. His expertise shall include 
pavement conditions surveys, data collection, computer aided design methods for 
Civil/Highway Engineering with particular reference to CAD application to the highway 
rehabilitation and/or upgrading projects. All CD works shall be inspected by him at least 
once before and after monsoon so as to see that the vent way is clear and protection 
works are intact. 

He should have the following qualification / experience. 

1. Essential Qualifications. 

i. Graduate in Civil Engineering from a recognized University. 

ii. Professional Experienceof7yearsinhighwayworks 
(inspection/design/construction/maintenance). 

iii. Experience of at least 3 years in similar capacity in Highway 
Construction/Maintenance works of similar nature 

iv. Out of 3 years as in (iii) above at least one project should involve works of 4/6 
laning/expressways or similar project 

2. Preferential Qualifications. 

i. Post Graduate Degree in Highway Engineering 

Note: Similar Capacity includes the following positions 

i. On behalf of Consultant: Highway Engineer/ Highway Maintenance Engineer/ 
Resident Engineer (Construction Supervision/IE) 

ii. On behalf of Contractor: Highway Engineer / Project Manager 
(Construction/Construction Supervision) 

iii. In Government Organizations: Executive Engineer (or equivalent)and above 

In case of experience on behalf of Consultant or Contractor, the experience shall be duly 
endorsed by the respective Government agency. In case of non-availability of endorsement 
from Govt. Agency, the experience uploaded on Infracon Portal will be taken into 
consideration. However, the key personnel/ bidder will be solely responsible for any fake 
information/ CV, which may result in debarment. 
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BRIDGE / STRUCTURAL ENGINEER 

The Bridge Engineer shall be responsible for supervising the works of existing or proposed 
bridges, interchanges and any other structure related to the Project Highway. He shall 
undertake structure condition survey once in a year and submit an exclusive report on 
repair and rehabilitation requirements of bridges/ structures. He shall also inspect the 
bridge rehabilitation and repair works which are required to be undertaken by the 
Contractor. He shall review and suggest modifications to the maintenance 
manual/programme relating to his duties. 

He should have the following qualification / experience. 

1. Essential Qualifications. 

i. Graduate in Civil Engineering from a recognized University. 

ii. Professional Experience of 7 years. 

iii. 3 years experience in similar capacity in Construction / Construction Supervision 
of bridge / interchange / any other Structures including rehabilitation 

iv. At least one project should involve work of 4/6 laning/expressways or similar 
project. 

2. Preferential Qualifications. 

i. Post Graduate Degree in Structural Engineering. 

 

Note- Similar Capacity includes the following positions 

i. On behalf of Consultant: Bridge Engineer/ Bridge Design Engineer/ Structural 
Engineer 

ii. On behalf of Contractor: Bridge Engineer/ Bridge Design Engineer/ Structural 
Engineer 

iii. In Government Organizations: Executive Engineer (or equivalent)and above 

In case of experience on behalf of Consultant or Contractor, the experience shall be duly 
endorsed by the respective Government agency.  In case of non-availability of 
endorsement from Govt. Agency, the experience uploaded on Infracon Portal will be taken 
into consideration. However, the key personnel/ bidder will be solely responsible for any 
fake information/ CV, which may result in debarment. 

ROAD SAFETY EXPERT 

The Road Safety Expert shall review all the safety measures taken by the Contractor 
during the contract period at site. Conformity to the safety requirement as per detailed 
contract requirement shall also be checked and approved. This shall cover all the 
temporary/permanent structures, handling of equipments, safety of workers/road users 
and generating awareness /training of site staff of Contractor. He shall also look into the 
causes of various accidents and review other insurance coverage taken by the Contractor. 
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He shall undertake, supervise safety audit/ inspection once in every quarter and furnish a 
detailed report. He shall review emergency response arrangement, accident data, 
formats, safety provisions in O&M activities etc., as proposed by the Contractor. 

1. Essential Qualifications. 

i. Graduate in Civil Engineering from a recognized University. 

ii. Professional Experience of 7 years. 

iii. Minimum 3 years experience in Road Safety works of Major Highway Projects (4 / 
6laning projects) 

iv. Experience in Road Safety Audit of at least one 4/6 lane highway / expressway 
project. 

2. Preferential Qualifications 

i. Post Graduate Degree in Traffic/Transportation/Safety Engineering. 

ii. Preparation of Road Safety Management Plan for inter urban Highways in EPC 
mode. 

 

Note- Similar Capacity includes the following positions 

i.       On behalf of Consultant: Road Safety Expert (Construction Supervision/IE) 

ii. On behalf of Contractor: Road safety Expert (Construction/Construction 
Supervision) 

iii.       In Government Organizations: Executive Engineer (or equivalent)and above 

In case of experience on behalf of Consultant or Contractor, the experience shall be duly 
endorsed by the respective Government agency.  In case of non-availability of 
endorsement from Govt. Agency, the experience uploaded on Infracon Portal will be taken 
into consideration. However, the key personnel/ bidder will be solely responsible for any 
fake information/ CV, which may result in debarment. 
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SUB PROFESSIONAL 

ASSISTANT HIGHWAY MAINTENANCE ENGINEER: 

The Candidate should be either Graduate in Civil Engineering with 3 years experience in 

highways or Diploma in Civil Engineering with 7 years experience in highways. He should have 

handled at least one highway project of similar nature. 

ASSISTANT QUALITY CUM MATERIAL ENGINEER: 

The Candidate should be either Graduate in Civil Engineering with 3 years experience in 

highways or Diploma in Civil Engineering with 5 years experience in highways. He should have 

handled at least one highway project of similar nature. 

ASSISTANT BRIDGE ENGINEER: 

The Candidate should be either Graduate in Civil Engineering with 3 years experience in 

highways or Diploma in Civil Engineering with 10 years experience in highways. He should 

have handled at least one Major Bridge project. 

CAD EXPERT: 

He should be a Graduate in Civil Engineering with adequate computer training or graduate in 

Computer Science having experience in computer aided design methods in highway 

engineering. The incumbent should have 3 years experience and should have handled at least 

one highway project of similar nature. 

ELECTRICAL ENGINEER: 

The Candidate should be a Graduate in Electrical Engineering. He should have at least 6 years 

professional experience. 

HORTICULTURE EXPERT: 

The Candidate should be a Graduate in Agriculture Science with specialization in 

Horticulture/Arboriculture. He should have at least 6 years professional experience. 

QUANTITY SURVEYOR: 

He should be Graduate or equivalent in Civil Engineering having Min. 5 years of professional 

experience in preparation of highway project estimates. He should have Min. 3 years 

experience in Preparation of Bill of Quantities/estimates for major highway projects costing 

Rs.100 Crore or above. 

IT EXPERT:  

Duties: He shall be assisting the Team Leader. He is proposed to be deployed during the 

construction period as well as in defect liability period for some duration to assist the Team 
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Leader in discharging all his day-to-day functions. His main responsibilities include designing 

of communication system layout and safety security systems for TMS, HTMS, ATMS as well as 

all IT related works, besides discharging any other work assigned to him by the Team Leader. 

Such modifications will be required to be done on Software MOSS 

Qualification and Experience: The candidate should be a Systems Engineer having 

experience of at least 5 years. He should be an expert in preparation of standards for 

systems of toll collection and HTMS. He should be a graduate in Electronics/Computer 

Science or equivalent. He should have experience of international latest technology/systems 

 in the field of HTMS and tolling. He should have work experience of at least one in 

 establishing HTMS as well as all IT related works and one in tolling systems. 

 

Note: Upto 1 sub-professional can be a fresh graduate (zero/ less than minimum required 

work experience) with first class in graduation stream. Eligibility requirement in terms of 

minimum years of experience shall not be applicable for this sub professional.  

Annexure I- Daily Inspection Report 

 

Nature of defect/ deficiency Defect 
found 
(Yes/No) 

If defect 
found, 
Chainage & 
side 

Compliance 
of previous 
defect 
(Yes/No/NA) 

SC Remarks 

ROADS 

Carriageway and paved shoulders 

Breach or blockade     

Pot holes 
    

Removal of debris 
    

Hard/earth shoulders, side slopes, drains and culverts 

Desilting of drains in 

urban/semi-urban areas 
    

Road side furniture including road signs and pavement marking 
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Nature of defect/ deficiency Defect 
found 
(Yes/No) 

If defect 
found, 
Chainage & 
side 

Compliance 
of previous 
defect 
(Yes/No/NA) 

SC Remarks 

Damage to shape or position;  

poor visibility or loss of retro-

reflectivity 

    

Street lighting and telecom (ATMS) 

Any major failure of the system 
    

Faults and minor failures 
    

Trees and Plantation 

Obstruction in a minimum head-

room of 5 m above carriageway 

or obstruction in visibility of 

road signs 

    

Rest areas 

Cleaning of toilets 
    

Defects in electrical, water and 

sanitary installations 
    

Toll plaza[s]  

Failure of toll collection 

equipment including ETC or 

lighting 

    

Other Project Facilities and Approach roads 

Damage or deterioration in     
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Nature of defect/ deficiency Defect 
found 
(Yes/No) 

If defect 
found, 
Chainage & 
side 

Compliance 
of previous 
defect 
(Yes/No/NA) 

SC Remarks 

Approach Roads,     -[pedestrian 

facilities, truck lay-bys, bus-

bays, bus- shelters, cattle 

crossings, Traffic Aid Posts, 

Medical Aid Posts and other 

works] 

 

 

 

Annexure II- Weekly Inspection Report 

Nature of defect or deficiency 

Defect 

found 

(Yes/No

) 

If defect 

found, 

Chainage 

& side 

Compliance of 

previous 

defect 

(Yes/No/NA) 

SC 

Remarks 

ROADS    

(a) Carriageway and paved shoulders    

(i) Breach or blockade     

(ii) 

Roughness value exceeding 
2,500 mm in a stretch of 1 
km (as measured by a 
standardised 
roughometer/bump 
integrator) 

 

   

(iii) Pot holes     
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Nature of defect or deficiency 

Defect 

found 

(Yes/No

) 

If defect 

found, 

Chainage 

& side 

Compliance of 

previous 

defect 

(Yes/No/NA) 

SC 

Remarks 

(iv) 
Cracking in more than 5% of 
road surface in a stretch of 
1 km 

 
   

(v) 

Rutting exceeding 10 mm in 
more than 2% of road 
surface in a stretch of 1 km 
(measured with 3 m straight 
edge) 

 

   

(vi) Bleeding/skidding     

(vii) 
Ravelling/Stripping of 
bitumen surface exceeding 
10 sq m 

 
   

(viii) 
Damage to pavement edges 
exceeding 10 cm 

    

(ix) Removal of debris     

(b) 
Hard/earth shoulders, side slopes, 
drains and culverts 

   

(i) 
Variation by more than 2% in 
the prescribed slope of 
camber/cross fall 

 
   

(ii) 
Edge drop at shoulders 
exceeding 40 mm     

(iii) 
Variation by more than 15% 
in the prescribed side 
(embankment) slopes 

 
   

(iv) Rain cuts/gullies in slope     
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Nature of defect or deficiency 

Defect 

found 

(Yes/No

) 

If defect 

found, 

Chainage 

& side 

Compliance of 

previous 

defect 

(Yes/No/NA) 

SC 

Remarks 

(v) 

Damage to or silting of 
culverts and side drains 
during and immediately 
preceding the rainy season 

 

   

(vi) 
Desilting of drains in 
urban/semi-urban areas  

   

(c) 
Road side furniture including road 
signs and pavement marking 

   

(i) 

Damage to shape or 
position;  

poor visibility or loss of 
retro-reflectivity 

 

   

(d) Street lighting and telecom (ATMS)    

(i) 
Any major failure of the 
system     

(ii) Faults and minor failures     

(e) Trees and plantation    

(i) 

Obstruction in a minimum 
head-room of 5 m above 
carriageway or obstruction 
in visibility of road signs 

 

   

(ii) 
Deterioration in health of 
trees and bushes     

(iii) 
Replacement of trees and 
bushes     
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Nature of defect or deficiency 

Defect 

found 

(Yes/No

) 

If defect 

found, 

Chainage 

& side 

Compliance of 

previous 

defect 

(Yes/No/NA) 

SC 

Remarks 

(iv) 
Removal of vegetation 
affecting sight line and road 
structures 

 
   

(f ) Rest areas    

(i) Cleaning of toilets     

(ii) 
Defects in electrical, water 
and sanitary installations     

(g) Toll plaza[s]    

(i) 
Failure of toll collection 
equipment including ETC or 
lighting 

 
   

(ii) Damage to toll plaza     

(h) 
Other Project Facilities and 
Approach roads 

   

(i) 

Damage or deterioration in 
Approach Roads,     -
[pedestrian facilities, truck 
lay-bys, bus-bays, bus- 
shelters, cattle crossings, 
Traffic Aid Posts, Medical 
Aid Posts and other works] 

 

   

BRIDGES    

(a) Superstructure of bridges    

(i) Cracks     
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Nature of defect or deficiency 

Defect 

found 

(Yes/No

) 

If defect 

found, 

Chainage 

& side 

Compliance of 

previous 

defect 

(Yes/No/NA) 

SC 

Remarks 

(ii) Spalling/scaling     

(b) Foundations of bridges    

(i) Scouring and/or cavitation     

(c) 
Piers, abutments, return walls and 
wing walls of bridges 

   

(i) 
Cracks and damages 
including settlement and 
tilting 

 
   

(d) Bearings (metallic) of bridges    

(i) Deformation     

(e) Joints in bridges    

(i) 
Loosening and 
malfunctioning of joints     

(f) Other items relating to bridges    

(i) 
Deforming of pads in 
elastomeric bearings  

   

(ii) 

Gathering of dirt in bearings 
and joints; or clogging of 
spouts, weep holes and 
vent-holes 

 

   

(iii) 
Damage or deterioration in 
parapets and handrails  
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Nature of defect or deficiency 

Defect 

found 

(Yes/No

) 

If defect 

found, 

Chainage 

& side 

Compliance of 

previous 

defect 

(Yes/No/NA) 

SC 

Remarks 

(iv) 
Rain-cuts or erosion of banks 
of the side slopes of 
approaches 

 
   

(v) Damage to wearing coat     

(vi) 

Damage or deterioration in 
approach slabs, pitching, 
apron, toes, floor or guide 
bunds 

 

   

(vii) 
Growth of vegetation 
affecting the structure or 
obstructing the waterway 

 
   

 

Annexure III- Monthly Status Report 
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1. Executive Summary 

1.1. Overall road condition 

Road condition LHS RHS 

Satisfactory road condition 40 km 20 km 

Poor road condition 50 km 70 km 

Total length of project 90 km 90 km 

 

1.2. Key reporting metrics 

Key metrics Value/Amount 

No of pending NCRs 35 

Damages amount recommended on Contractor (Rs Cr) Rs 5.9 Cr 

No of pending Change of Scope proposals 2 

No of pending disputes 2 

Monthly toll collection (Rs Cr) (If applicable) Rs 3.8 Cr 

No of accidents 12 

No of encroachments 47 

 

1.3. Key maintenance activities undertaken 

Asset Maintenance activities undertaken 

Pavement • Contractor has commenced the work for renewal and repair of 
pavement on the project highway w.e.f 14th September 2016 

Shoulder  

Drainage • Cleaning of drainage in builtup areas in progress 

Median  

Road furniture • Contractor has taken up repairs and maintenance of MBCB and electric 
poles, etc on issuance of NCPs from Supervision Consultant 

Bridges  

Buildings • As per provisions of CA and policy decided by MoRTH/NHAI, 2 ETC 
lanes at each toll plaza have been operationalised w.e.f. 25th 
September 2016. The connectivity of ETC lanes with Central Clearing 
House (CCH) has been achieved and presently ETC lanes are 

All figures and graphs in templates are 

illustrative. Please add actual details. 
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Asset Maintenance activities undertaken 

operationalized in Hybrid Mode due to less number of tags purchased 
by highway users 

Horticulture • Planting of new trees from Chainage 200+300 to 226+650 

• Trimming of plants which were causing obstruction to highway users 

1.4. Pending issues 

• Overlay on the entire stretch of project length of 252 km and service roads has not been 
taken up by Contractor yet since the date of completion of overlay is due in next 25 days 

• Over all progress is very slow regarding repair of potholes and rutting on Main Carriageway 
which is causing inconvenience to highway users and is also a concern from road safety 
point of view. 

• Street lighting in 

o Anantapur bypass completed on main carriageway and is energized but 
for service roads street lighting is pending on both sides 

o Kurnool bypass erection of poles only completed in main carriageway 
not yet energized till to date, but for service roads not started 

1.5. Recommended actions by Supervision Consultant 

• In spite of the repeated requests, there is no material change in status of works pertaining 
to repairs/ rectifications of defects on the project highway. SC has recommended the 
damages of Rs 5.9  Cr on the Contractor on account of delay in repairs of defects in road 
and bridge works in terms of the provision of Clause 15.8.1 of the Contract Agreement. 
Contractor shall be liable for imposition of further damages on similar lines till the date of 
completion 

• Contractor is requested to take at most care for completing the overlay before 31.03.2017 
since the existing road condition is getting deteriorated day by day causing much 
inconvenience to the traffic 
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Main report 

2. Project Overview 

2.1. Key project details 

Project Name  

NH no (New/Old)  

Mode of the Project  

No. of Lanes  

Length of the Project  

Total Project Cost  

Concessionaire/ Contractor  

Date of Award (LOA date)  

Appointed Date  

Commercial Operation Date (COD)   

Contract Period  

O&M Period  

Supervision Consultant  

SC Agreement Date  

SC Mobilization Date  

SC Scheduled Completion Date  

SC EOT (Extension Of Time) 
 

 

  

All figures and graphs in templates are 

illustrative. Please add actual details. 
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2.2. Location Map 

 

 

  

All figures and graphs in templates are 

illustrative. Please add actual details. 
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2.3. Key plan 

 

 

2.4. RoW availability 

Width of RoW available on both sides of the highway 
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2.5. Summary of project features 

SNo Particulars Value 

1 No of flyovers 2 

2 Service Road 45 

3 ROBs 5 

4 ROB location (chainage) 261.975, 299.606, 350.547, 
396.135 & 420.302 

5 RUBs 0 

6 RUB location (chainage) NA 

7 No of Bypass 7 

8 Length of Bypass 43 

9 No of Major Bridges 7 

10 No of Minor Bridges 67 

11 No of Culvert 640 

12 No of VUP 16 

13 No of PUP/ Cattle Underpass 12 

14 No of Major Intersection/ Junction 22 

15 No of Toll Plaza 3 

16 Location of Toll Plaza (chainage)  

17 No of Truck Laybye 30 

18 No of Bus Bays 122 

19 No of Wayside Amenities 0 

20 Location of Wayside Amenities (chainage) NA 

 

All figures and graphs in templates are 

illustrative. Please add actual details. 
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3. Critical Issues and Action taken 

3.1. Issue and action log 
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1 Drying 
up of 
plants on 
median 

Ongoing Contractor 325+200 to 
327+800 

2.6 Irregular 
watering 

Replaceme
nt of 

plants and 
daily 

watering 

NA 

2 Large 
potholes 

New Contractor 387+300 
LHS 

0.1 None Filling of 
potholes 

<DD/M
M> 

 

 

3.2. Summary of items (Cumulative Observations/ Deficiencies) 

SNo Description Unit Total 

Work 
done 
upto 

previous 
month 

Work 
done 

during 
reporting 

month Balance Remarks 

1 Carriageway and paved shoulders 

(a) Pot Holes Sqm 42 - - 42  

(b) Roughness value 
exceeding 2,500mm 

mm      

(c ) Cracking in more than 
5% of road surface 

Sqm 7179 - - 7179  

All figures and graphs in templates are 

illustrative. Please add actual details. 

All figures and graphs in templates are 
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SNo Description Unit Total 

Work 
done 
upto 

previous 
month 

Work 
done 

during 
reporting 

month Balance Remarks 

(d) Rutting exceeding 
10mm in more than 2% 
of road surface 

Sqm 5 - - 5  

(e) Bleeding/Skiding Sqm      

(f) Ravelling  Sqm      

(g) Damage to pavement 
edges exceeding 10cm 

m      

2 Hard/Earth Shoulders 

(a) Rain cuts/ gullies in 
slope 

Cum 650 25 - 625  

(b) Edge drop at shoulders 
exceeding 40 mm 

m      

3 Drains and culverts 

(a) Cleaning of Culvert  Nos 1 - - 1  

(b) Damage to or silting of 
culverts  

      

(c)  Silting of drains in 
urban/ semi urban 
areas 

      

4 Road furniture 

(a) Sign Boards Nos 456 - - 456  

(b) Kilometer Stones       

(c ) Metal Beam Crash 
Barrier 

      

(d) Bus Shelters Nos 72 4 - 68  

(e) Junction signs Nos 26 8 - 18  
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SNo Description Unit Total 

Work 
done 
upto 

previous 
month 

Work 
done 

during 
reporting 

month Balance Remarks 

(f) Median Grills Rmt 894 - - 894  

(g) Studs Nos 5328 - - 5328  

(h) Delineators Nos 8236 - - 8236  

(i) Road Marking Sqm 1899 - - 1899  

(j) Kerb Painting Sqm 4575 - - 4575  

(k) Guard Posts Nos 3657 - - 3657  

5 Street lighting and telecom (ATMS) 

(a) Street lights Nos      

(b) Telecom Nos      

6 Trees and plantation 

(a) Removal of vegetation 
affecting sight line and 
road structures 

Ha 77.42 - 3.57 73.85  

(b) Replacement of trees 
and bushes 

Nos 15072 - - 15072  

7 Buildings and bridges 

(a) Rest areas       

(b) Toll plazas       

(c ) Bridges       

 

 

 

 

 



National Highways Authority of India RFP for Supervision Consultant 

 

122 

 

3.3. Obligations as per contract 

Please write a summary of contractual obligations of Contractor and non-compliances of 

critical obligations highlighting reasons for delay and stating pending actions 

• Critical obligations of Contractor as per contract 

 

 

 

 

 

• Non compliances of critical contractual obligations 

 

 

 

3.4. Major maintenance and Inspection schedule 

 

Item Responsibility Last completed on Due date 

Major maintenance Contractor [DD/MM/YY] [DD/MM/YY] 

Periodic overlay Contractor [DD/MM/YY] [DD/MM/YY] 

Pavement inspection 
using NSV 

Supervision Consultant [DD/MM/YY] [DD/MM/YY] 

Roughness using 
Laser Profilometer 

Supervision Consultant [DD/MM/YY] [DD/MM/YY] 

Pavement strength 
using FWD 

Supervision Consultant [DD/MM/YY] [DD/MM/YY] 

Culvert inspection 
using GPR 

Supervision Consultant [DD/MM/YY] [DD/MM/YY] 

Bridge inspection 
using MBIU 

Supervision Consultant [DD/MM/YY] [DD/MM/YY] 

Road sign inspection 
using Reflectometer 

Supervision Consultant [DD/MM/YY] [DD/MM/YY] 

Other    
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4. Inspection Report 

 

4.1. Summary of NCR issued 

SNo Highway asset 

Total NCR issued till 
previous month 

(A) 

NCR issued in  
reporting month 

(B) 

NCR closed in  
reporting month 

(C) 

Balance NCR  

(A+B-C) 

1 Pavement 48 12 25 35 

2 Shoulder 7 0 3 4 

3 Drainage 
 

   

4 Median 
 

   

5 Road furniture 
 

   

6 Bridges 
 

   

7 Buildings 
 

   

8 Horticulture 
 

   

9 [Other assets] 
 

   

 
Total 

 
   

All figures and graphs in templates are 

illustrative. Please add actual details. 
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4.2. Equipment based inspection report 
   Pavement Surface Defects Roughness Pavement Strength 
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0.000 0.500 L1 2X10 20X35 2.5X1.2 4X12 25 1.4  4.23 7110 34 14 

0.500 1.000 L1 3X5 10X15 1.5X0.8 3X10 24 1.8  2.68 7430 36 15 

1.000 1.500 L1 
 

          

 

Report of equipment based inspection needs be provided as an Annexure to monthly report as per the defined frequency. 

Following documents/media to be submitted for equipment based inspection. 

• Video footage of all cameras installed on Network Survey Vehicle- ROW cameras and pavement camera 

• Network Survey Vehicle report capturing dimensions of following key metrics of pavement 

o Cracks 

o Potholes 

o Raveling 

o Bleeding 

o Rutting 
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o Texture depth 

o Skid resistance 

o Roughness (IRI) 

• Falling Weight Deflectometer (FWD) report capturing following key metrics of pavement strength  

o Deflection Bowl (Transient Deflections at seven different points) 

o Corrected Elastic Modulus Bituminous E1 

o Corrected Elastic Modulus Granular E2 

o Corrected Elastic Modulus Subgrade E3 

o Subgrade CBR 

o Bituminous layer coefficient A1 

o Base layer coefficient A2 

o Granular base layer coefficient A3 

o Modified structural number 

• Mobile Bridge Inspection Report (MBIU) capturing following key metrics of bridges 

o Condition Approach 

o Condition Signs 

o Condition Debris 

o Condition Joint 

o Condition Deck 

o Condition Rails 

o Condition Protect 

o Condition Stream 

o Condition Superstructure 

o Condition Piers 

o Condition Abutment 
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• Retroreflectometer report capturing following key metrics of road furniture 

o Coefficient of retroreflected luminance RA (nighttime retroreflection) of road traffic signs  

• ATCC report capturing ADT, AADT, hourly and weekly variations and recommendation on capacity augmentation 
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5. Monitoring of ETC lanes 

5.1. Monthly ETC Report 

TYPE OF VEHICLE 
For Corresponding 

month of previous year For Previous Month For Current Month 

No of 
vehicles 

Fee 
Collected 

No of 
vehicles Fee Collected 

Fee per 
vehicle 

No of 
vehicles Fee Collected 

A Car Total 3845 384500 4659 465,900.00 100 4289 428,900.00 

B LCV Total 1521 243360 1312 209,920.00 160 1399 223,840.00 

C Bus Total 2404 793386 2284 765,207.00 201 2349 786,915.00 

D Truck Total 1603 528924 1523 510,138.00 134 1566 524,610.00 

E 3 Axle Total 18990 6836400 16310 5,953,150.00 365 15127 5,521,355.00 

F MAV Total 16119 8381880 21111 11,188,830.00 530 18790 9,958,700.00 

G 
Over 
Size 

Total 1 630 27 17,280.00 640 36 23,040.00 

 

Total for the 
Month 

49844 18,050,618 52963 19,898,834 
 

49016 18,265,661 

 

5.2. On-ground infrastructure report 

All figures and graphs in templates are 

illustrative. Please add actual details. 



National Highways Authority of India RFP for Supervision Consultant 

 

129 

 

Total number of plaza lanes =  

Total number of dedicated ETC lanes =  

Total number of hybrid lanes = 

 

SNo Description 
Total 
units 

Units 
working  

Units 
damaged/ 
missing 

Equipment 
owner/ 

provider 

Equipment as 
per 

specifications 
(Y/N) Remarks 

1 Hardware 

(a) Over-head transceiver 4 3 1 ABC Co. Y  

(b) Hand-held reader       

(c ) Lane controller       

(d) AVC       

(h) Camera       

(l) Weigh-in-motion       

(m) Static weigh bridge       

(n) Any other items        

2 Softwares 

(a) Software – Lane/ Plaza level       

(c) TMS       
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SNo Description 
Total 
units 

Units 
working  

Units 
damaged/ 
missing 

Equipment 
owner/ 

provider 

Equipment as 
per 

specifications 
(Y/N) Remarks 

(d) Any other items        

 

5.3. On-ground ETC operations and SLA adherence 

Lane 
Average queue 
length during 

peak time 

Average queue 
length during 
non peak time 

Average 
Transaction time 

(cash) 

Average 
transaction 
time (RFID) 

Average 
transaction 
time (cards) 

Average 
transaction 

time (wallet) 

Average 
transction 

time 
(others) 

Lane 1 10 vehicles 5 vehicles 15 seconds 10 seconds 20 seconds 25 seconds 
UPI – 20 
seconds 

Lane 2        

Lane 3        

 

• Average system uptime = 80% 
• Transactions uploaded (as per SLA) = 80% 
• Blacklists uploaded (as per SLA) = 50% 
• Blacklists downloaded (as per SLA) = 85% 
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6. Status of Damages for breach of maintenance activities 

6.1. Damages for non completion of project facilities 

SNo Period Amount of damages (Rs) 

1 Upto June 2016 15,00,35,000 

2 Jul 2016 2,00,88,000 

3 Aug 2016 2,00,88,000 

4 Sep  2016 1,94,40,000 

 Total 20,96,51,000 

 

Supporting Calculations for damages for Sep 2016 

• No of days in Sep = 30 
• Performance security is Rs 64,80,00,000 
• As per CA Clause 12.3.2 damages payable is 0.1% of performance security per day = Rs 6,48,000 
• Total damages payable = 30 X 6,48,000 = Rs 1,94,40,000  

6.2. Damages for breach of maintenance activities 

SNo Period Amount of damages (Rs) 

1 Upto June 2016 1,00,35,000 

2 Jul 2016 6.63,196 

3 Aug 2016 6,63,196 
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SNo Period Amount of damages (Rs) 

4 Sep  2016 52,22,444 

 Total 1,65,83,836 

 

Supporting Calculations for damages for reporting month 
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6.3. Damages for non completion of major maintenance/ periodic overlay 

SNo Period Amount of damages (Rs) 

1 June 2016 6,48,000 

2 Jul 2016 2,00,88,000 

3 Aug 2016 2,00,88,000 

4 Sep 2016 1,94,40,000 
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SNo Period Amount of damages (Rs) 

 Total 6,02,64,000 

 

Supporting Calculations for damages for Sep 2016 

• No of days in Sep = 30 
• Performance security is Rs 64,80,00,000 
• As per CA Clause 12.3.2 damages payable is 0.1% of performance security per day = Rs 6,48,000 
• Total damages payable = 30 X 6,48,000 = Rs 1,94,40,000 
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7. Change of Scope proposals 

SNo Proposal Details 

Date of first 
submission to 

SC Current status COS Amount 

Expected/ 
Actual date of 

approval 

1 Construction of [Flyover 
Name] at [Chainage] 

[DD/MM/YYYY] Approved in principle by 
Authority. Detailed quantitSCs in 
proper order yet to be submitted 

[+/- Amount] [DD/MM/YYYY] 

2 Nallah diversion through box 
culvert at [Chainage] 

[DD/MM/YYYY] Clarifications to be submitted by 
Contractor, expected date 
[DD/MM/YYYY] 

[+/- Amount] [DD/MM/YYYY] 

 

8. Status of pending disputes 

SNo Dispute Details 
Date of first 

submission to SC Suggested resolution by SC 

Dispute 
Amount (if 
applicable) Current stage 

1 Increased tollable length 
to be applicable in toll fee 
calculations  

[DD/MM/YYYY] No merit in increasing tollable length 
hence no action required by NHAI 

NA SAROD 

All figures and graphs in templates are 

illustrative. Please add actual details. 
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2 Filling stations energized 
without obtaining NOC 
from ministry  

[DD/MM/YYYY] NHAI to consider the Contractor's 
request for intervention and assistance 

[+/- Amount] B/w Contractor 
and NHAI 
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9. Reports 

9.1. Monthly Toll Collection Report (Applicable only if project highway is tolled) 

TYPE OF VEHICLE 
For Corresponding 

month of previous year For Previous Month For Current Month 

No of 
vehicles 

Fee 
Collected 

No of 
vehicles 

Fee 
Collected 

Fee per 
vehicle 

No of 
vehicles 

Fee 
Collected 

A Car 

Single 3845 384500 4659 465,900.00 100 4289 428,900.00 

Return 1506 218370 1972 295,800.00 150 1758 263,700.00 

Local 769 38450 979 48,950.00 50 1029 51,450.00 

B LCV 

Single 1521 243360 1312 209,920.00 160 1399 223,840.00 

Return 134 31490 162 38,880.00 240 132 31,680.00 

Local 1683 134640 1838 147,040.00 80 1461 116,880.00 

C Bus 

Single 2404 793386 2284 765,207.00 201 2349 786,915.00 

Return 359 177903 173 87,567.00 303 203 102,717.00 

Local 277 45738 205 34,782.00 102 318 54,060.00 

D Truck 
Single 1603 528924 1523 510,138.00 134 1566 524,610.00 

Return 240 118602 116 58,378.00 202 136 68,478.00 

All figures and graphs in templates are 

illustrative. Please add actual details. 
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TYPE OF VEHICLE 
For Corresponding 

month of previous year For Previous Month For Current Month 

No of 
vehicles 

Fee 
Collected 

No of 
vehicles 

Fee 
Collected 

Fee per 
vehicle 

No of 
vehicles 

Fee 
Collected 

Local 185 30492 136 23,188.00 68 212 36,040.00 

E 3 Axle 

Single 18990 6836400 16310 5,953,150.00 365 15127 5,521,355.00 

Return 131 70740 34 18,700.00 550 37 20,350.00 

Local 69 12420 84 15,540.00 185 131 24,235.00 

F MAV 

Single 16119 8381880 21111 11,188,830.00 530 18790 9,958,700.00 

Return 2 1550 20 15,800.00 790 35 27,650.00 

Local 6 1560 18 4,770.00 265 8 2,120.00 

G Over Size 

Single 1 630 27 17,280.00 640 36 23,040.00 

Return 
 

0 0 - 965 
 

- 

Local 
 

0 0 - 320 
 

- 

 
Total for the Month 49844 18,050,618 52963 19,898,834 

 
49016 18,265,661 
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9.2. Accident Report 
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All figures and graphs in templates are 

illustrative. Please add actual details. 
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Mapping of report fields to responses 

 

A 1. Urban 2. Rural 

B 1. Overturned 2. Head On Collision 3. Hit from Back 4. Hit to Fix Object 5. Right turn Collision 6. Left turn Collision 7. Veered 

Out off The Road 8. Hit Pedestrian 9. Unknown/Hit & Ran Away 

C 1. Fatal 2. Major injury 3. Minor injury 

D 1. Drunken 2. Over Speeding 3. Vehicle out of Control 4. Driven on wrong side 5. Mechanical Problem 6. Drowsiness/Not 

Applicable 7. Fault of Driver 

E 1. Normally Loaded 2. Overloaded/Handing 3. Empty 4. Unknown 

F 1. Straight road 2. Slight Curve 3. Sharp Curve 4. Hump 5. Dip 

G 1. T-Junction 2. Y-Junction 3. Four arm Junction 4. Staggered Junction 5. Junction with more than 6. Round about Junction 

H 1. Fine/Clear 2.Mist/Fog 3. Cloudy 4. Light Rain 5. Heavy Rain 6. Strong Wind 7. Dust Storm 8. Cold 9. Hot 

I 1. 0-18 Years 2. 18-25 Years 3. 25-40 Years 4.40-60 Years 5. 60-80 Years 

J 1. Driver 2. Passenger 3. Pedestrian 4. Cyclist 5. Others 

K 1. Two Wheeler 2. Auto Rickshaw 3. Car/Jeep 4. Bus 5. Light Truck 6. Heavy Truck 7. Tractor 8. Bicycle 9. Cycle Rickshaw 

10. Hand Drawn Cart 11. Animal Drawn Cart 
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9.3. Details of complaints 

SNo 
Toll 

plaza 
Complaint 

No Date 
Name of the 

person 

Contact 
details of 
person Details of complaint 

Compliance by the 
Contractor 

1   81 8/9/2016 Mr. Shailendra 
Gurjar, LIG-44,RSS 
mohalla, Shivaji 
Nagar, Bhopal (M.P.) 

  Mr. Shailendra Complaints 
regarding Pot holes on the 
Highway may cause 
accidents. 

 Pot holes are repaired  

2   82 10/9/2016 Dr. Anil Diwakar, HIG 
Swarganga Complex 
Bus Stand Seoni 
(M.P.) 

  Dr. Diwakar complaints 
that presence of Animals 
and also Pot holes on road 
are obstructing the 
driving which may cause 
accidents.  

Animals are continuously 
driven out from the Road 
by the Highway Patrolling 
team and Pot holes are 
repaired. 

3   83 11/9/2016 Maj. Sidharth, 238 
Fd wksp C/o- 56 APO 

  Maj. Sidharth while 
travelling in personal car 
wants Exemption from 
Toll Fee on production of  
I.D. Card  

The Exemption under 
Indian Toll (Army and Air 
force) Act 1901, to army 
personnel travelling in 
private vehicle may be 
given if on Govt. duty 
with requisite pass as 
specified in the Indian 
Toll (Army and Air Force 
Rules, 1942) 

  

All figures and graphs in templates are 

illustrative. Please add actual details. 
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9.4. Encroachment list 
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1 212+500 LHS Kurnool Kurnool Temporary Tea stall New 7 5mX3.5m Vijay Kumar Reddy 

2 213+200 RHS Kurnool Dinnedevara Padu Permanent Godown Existing 5 10.5m X 4m Buddana 

 

9.5. Lane Closure Report 

S.No Date 

Chainage (Km) 

Side Time of Closure 

Reasons for Lane 
Closure & Approval 

Details Remarks From To 

1 9/9/2016 215+300 215+350 RHS 1pm-4pm Patch work  

        

  

All figures and graphs in templates are 

illustrative. Please add actual details. 
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10. Annexures 

Annexure 1: Detailed visual inspection report of project highway  

Assets to be covered- Pavement, Shoulder, Drainage, Median, Bridges, Road furniture, Buildings, Horticulture, Service Road 

Nature of defect or deficiency 

 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage & 

side 

Compliance of 

previous defect 

(Yes/No/NA) 

SC Remarks 

ROADS 

(a) Carriageway and paved shoulders 

(i) Breach or blockade     

(ii) 

Roughness value exceeding 2,500 mm in 
a stretch of 1 km (as measured by a 
standardised roughometer/bump 
integrator) 

 

   

(iii) Pot holes     

(iv) 
Cracking in more than 5% of road 
surface in a stretch of 1 km 

    

(v) Rutting exceeding 10 mm in more than 
2% of road surface in a stretch of 1 km 
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Nature of defect or deficiency 

 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage & 

side 

Compliance of 

previous defect 

(Yes/No/NA) 

SC Remarks 

(measured with 3 m straight edge) 

(vi) Bleeding/skidding     

(vii) 
Ravelling/Stripping of bitumen surface 
exceeding 10 sq m 

 
   

(viii) 
Damage to pavement edges exceeding 
10 cm 

 
   

(ix) Removal of debris     

(b) Hard/earth shoulders, side slopes, drains and culverts 

(i) 
Variation by more than 2% in the 
prescribed slope of camber/cross fall     

(ii) 
Edge drop at shoulders exceeding 40 
mm     

(iii) 
Variation by more than 15% in the 
prescribed side (embankment) slopes 
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Nature of defect or deficiency 

 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage & 

side 

Compliance of 

previous defect 

(Yes/No/NA) 

SC Remarks 

(iv) Rain cuts/gullies in slope     

(v) 
Damage to or silting of culverts and side 
drains during and immediately 
preceding the rainy season 

 
   

(vi) 
Desilting of drains in urban/semi-urban 
areas  

   

(c) Road side furniture including road signs and pavement marking 

(i) 

Damage to shape or position;  

poor visibility or loss of retro-
reflectivity 

 

   

(d) Street lighting and telecom (ATMS) 

(i) Any major failure of the system     

(ii) Faults and minor failures     

(e) Trees and plantation 
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Nature of defect or deficiency 

 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage & 

side 

Compliance of 

previous defect 

(Yes/No/NA) 

SC Remarks 

(i) 
Obstruction in a minimum head-room of 
5 m above carriageway or obstruction in 
visibility of road signs 

 
   

(ii) 
Deterioration in health of trees and 
bushes     

(iii) Replacement of trees and bushes     

(iv) 
Removal of vegetation affecting sight 
line and road structures  

   

(f ) Rest areas 

(i) Cleaning of toilets     

(ii) 
Defects in electrical, water and sanitary 
installations     

(g) Toll plaza[s]  

(i) 
Failure of toll collection equipment 
including ETC or lighting  
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Nature of defect or deficiency 

 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage & 

side 

Compliance of 

previous defect 

(Yes/No/NA) 

SC Remarks 

(ii) Damage to toll plaza     

(h) Other Project Facilities and Approach roads 

(i) 

Damage or deterioration in Approach 
Roads,     -[pedestrian facilities, truck 
lay-bys, bus-bays, bus- shelters, cattle 
crossings, Traffic Aid Posts, Medical Aid 
Posts and other works] 

 

   

BRIDGES 

(a) Superstructure of bridges 

(i) Cracks     

(ii) Spalling/scaling     

(b) Foundations of bridges 

(i) Scouring and/or cavitation     
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Nature of defect or deficiency 

 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage & 

side 

Compliance of 

previous defect 

(Yes/No/NA) 

SC Remarks 

(c) Piers, abutments, return walls and wing walls of bridges 

(i) 
Cracks and damages including 
settlement and tilting  

   

(d) Bearings (metallic) of bridges 

(i) Deformation     

(e) Joints in bridges  

(i) Loosening and malfunctioning of joints     

(f) Other items relating to bridges 

(i) 
Deforming of pads in elastomeric 
bearings  

   

(ii) 
Gathering of dirt in bearings and joints; 
or clogging of spouts, weep holes and 
vent-holes 
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Nature of defect or deficiency 

 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage & 

side 

Compliance of 

previous defect 

(Yes/No/NA) 

SC Remarks 

(iii) 
Damage or deterioration in parapets 
and handrails  

   

(iv) 
Rain-cuts or erosion of banks of the side 
slopes of approaches     

(v) Damage to wearing coat     

(vi) 
Damage or deterioration in approach 
slabs, pitching, apron, toes, floor or 
guide bunds 

 
   

(vii) 
Growth of vegetation affecting the 
structure or obstructing the waterway     

 

 

Annexure 2 onwards:  

SC should include comments, status update, data points and reports in following annexures which have not been included 

elsewhere in the main report. Such reports may include but not limited to: 

• Minutes of review meeting 

• Correspondence details 
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• Weather report 

• Organizational chart of Contractor and IE 

• Project photographs 
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Annexure IV- Month of survey for equipment based road condition assessment 

Equipment based road inspection shall be done by the Consultant twice a year as per the 

month of the year defined in the following table. 

However, since the first survey shall be conducted within 30 days of appointment of 

the Supervision Consultant, the following modification to the schedule shall be 

adopted. For example, if majority of highway length (>50%) passes through a state, 

where defined survey months are May and November, if appointed date is on 1st 

March, then the first equipment based survey shall be conducted in the month of 

March within 30 days of appointment and this shall be considered as the equipment 

based survey to be conducted in the month of May. The 2ndequipment based survey 

shall be conducted in the month of November, the 3rd survey shall be conducted in 

the month of May and so on. As regards FWD, the first test/survey shall be conducted 

in the month of March within 30 days of appointment. The 2nd test/survey shall be 

conducted in March of next year and so on. 

Region State 
Survey before 

rains 
Survey after rains 

East Bihar May Nov 

East Chhattisgarh May Nov 

East Jharkhand May Nov 

East Orissa May Nov 

East West Bengal May Nov 

Central Madhya Pradesh May Nov 

NE Arunachal Pradesh Mar Oct 

NE Assam Mar Oct 

NE Manipur Mar Oct 

NE Meghalaya Mar Oct 
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Region State 
Survey before 

rains 
Survey after rains 

NE Mizoram Mar Oct 

NE Nagaland Mar Oct 

NE Sikkim Mar Oct 

NE Tripura Mar Oct 

North Chandigarh May Nov 

North Delhi May Nov 

North Haryana May Nov 

North Himachal May Nov 

North Jammu And Kashmir May Nov 

North Punjab May Nov 

North Uttar Pradesh May Nov 

North Uttaranchal May Nov 

South 
Andaman And Nicobar 

Islands 
Apr Nov 

South Andhra Pradesh Apr Nov 

South Karnataka Apr Nov 

South Kerala Apr Nov 

South Pondicherry Jun Jan 

South Tamil Nadu Jun Jan 
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Region State 
Survey before 

rains 
Survey after rains 

West Dadar Nagar Haveli Apr Oct 

West Daman And Diu Apr Oct 

West Goa May Nov 

West Gujarat Apr Oct 

West Maharashtra May Nov 

West Rajasthan Apr Oct 

 

Annexure V-OUTPUT FORMAT FROM NETWORK SURVEY VEHICLE AND FWD TESTING 
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        [NAME & LOGO OF IMPLEMENTING AGENCY] 

[PROJECT NAME] 

 Independent Engineer 

[NAME OF CONSULTING FIRM] 

 

OUTPUT FROM NETWORK SURVEY VEHICLE AND FWD TESTING 
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Annexure V: OUTPUT FORMAT FROM NETWORK SURVEY VEHICLE AND FWD 

TESTING (SECTION 1: TESTING WITHIN 1 MONTH OF APPOINTMENT, SECTION 2:  

FWD ATTRIBUTES - ANNUALLY, BALANCE PARAMETERS –BIANNUALLY) 

In addition to the reports being submitted on equipment based inspection as specified 

in Section 4.2 of the Monthly Progress Report in the O&M phase, the Independent 

Engineer (IE) shall submit electronically in excel (.xls) format certain key parameters 

to the Project Director in the following format. 

Worksheets under Section 1 (‘Road inventory data’) shall be updated from surveys 

conducted only once within 30 days of appointed date of the Independent Engineer. 

Worksheets under Section 2 (‘Road condition data’) shall be updated from surveys 

carried out annually for FWD attributes and biannually for the remaining attributes. 

The fields to be updated in each of the worksheets are described below. Each 

description is followed by an example of data for a sample project. 

SECTION 1 - ROAD INVENTORY DATA 

Road inventory data consists of parameters which provide basic information about 

roads such as pavement type, number of lanes, topography, etc. These parameters 

are largely static in nature, and therefore a survey to update this dataset shall be 

conducted only once within 30 days of appointed date of the Independent Engineer. 

The road inventory data shall be used to update specific worksheets listed below. 

1.1 Location Reference Post (LRP) Master 

The following table lists the fields which need to be populated for the ‘LRP Master’ 

attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number  NH0065 

LRPName Name of location reference post (LRP) Km stone 17 

Chainage Chainage of the survey point (in km) 17 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 
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Field Description Example 

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17 

Old NH Number Old National Highway number  NH0065 

Section Code Code indicating starting and ending 
locations of section 

HYD-VIJ (Hyderabad-
Vijayawada) 

A sample output is shown below for reference 

 

NH  

Number 
LRP Name Chainage Direction Latitude Longitude Altitude 

Survey 

Date 

Old NH 

Number 

Section 

Code 

NH0xxx Road Start 1.230 Increasing 9.98897 78.02671 63.07767 23-12-15 NH0yyy ABC-DEF 

NH0xxx Km Stone 8 8.000 Increasing 9.98444 78.02934 68.60126 23-12-15 NH0yyy ABC-DEF 

NH0xxx Km Stone 8 8.030 Increasing 9.98341 78.03004 68.15520 23-12-15 NH0yyy ABC-DEF 

NH0xxx Km Stone 9.008 Increasing 9.98107 78.03078 65.17153 23-12-15 NH0yyy ABC-DEF 

NH0xxx Km Stone 12.012 Increasing 9.96328 78.04160 56.03436 23-12-15 NH0yyy ABC-DEF 

NH0xxx Km Stone 17 17.085 Increasing 9.95385 78.05255 56.24748 23-12-15 NH0yyy ABC-DEF 

1.2 Carriageway Type 

The following table lists the fields which need to be populated for the ‘Carriageway 

Type’ attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NH Number New National Highway number  NH0065 

Section Code 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Carriageway Type 

Type of carriageway, classified into one of 
the below categories: 

• Divided 

• Undivided 

Divided 

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17 
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Field Description Example 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference 

NHNumber Section 
Start 

Chainage 

End 

Chainage 

Carriageway 

Type 

Date of 

Survey 
Latitude Longitude 

NH00xx ABC-DEF 0.000 0.794 Undivided 06-05-17 9.98897 78.02671 

NH00xx ABC-DEF 0.794 1.000 Undivided 06-05-17 9.98444 78.02934 

NH00xx ABC-DEF 1.000 2.810 Undivided 06-05-17 9.98341 78.03004 

NH00xx ABC-DEF 2.810 4.335 Undivided 06-05-17 9.98107 78.03078 

NH00xx ABC-DEF 4.335 6.666 Undivided 06-05-17 9.96328 78.04160 

NH00xx ABC-DEF 6.666 12.906 Undivided 06-05-17 9.95385 78.05255 

1.3 Road Type 

The following table lists the fields which need to be populated for the ‘Road Type’ 

attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

RoadType 

Classification of road on basis of number of 
lanes 

• Single Lane 

• Two Lane 

• Intermediate Lane  

• Four Lane 

• Six Lane 

Four Lane 
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Field Description Example 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NHNumber Section 
Start 

Chainage 

End 

Chainage 
RoadType 

Date of 

Survey 
Latitude Longitude 

NH00xx ABC-DEF 0.000 0.794 Two Lane 06-05-17 9.98897 78.02671 

NH00xx ABC-DEF 0.794 1.000 Two Lane 06-05-17 9.98444 78.02934 

NH00xx ABC-DEF 1.000 2.810 Two Lane 06-05-17 9.98341 78.03004 

NH00xx ABC-DEF 2.810 4.335 Two Lane 06-05-17 9.98107 78.03078 

NH00xx ABC-DEF 4.335 6.666 Two Lane 06-05-17 9.96328 78.04160 

NH00xx ABC-DEF 6.666 12.906 Two Lane 06-05-17 9.95385 78.05255 

 

1.4 Pavement Type 

The following table lists the fields which need to be populated for the ‘Pavement 

Type’ attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

PavementType 
Classification of pavement based on type of 
surface: 

• Asphalt 

Asphalt 
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Field Description Example 

• Cement concrete 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NHNumber Section 
Start 

Chainage 

End 

Chainage 
Direction 

Pavement 

Type 

Date of 

Survey 
Latitude Longitude 

NH00xx ABC-DEF 0.000 0.804 Both Asphalt 06-05-17 9.98897 78.02671 

NH00xx ABC-DEF 0.804 1.000 Both Asphalt 06-05-17 9.98444 78.02934 

NH00xx ABC-DEF 1.000 1.172 Both Asphalt 06-05-17 9.98341 78.03004 

NH00xx ABC-DEF 1.172 2.821 Both Asphalt 06-05-17 9.98107 78.03078 

NH00xx ABC-DEF 2.821 4.350 Both Asphalt 06-05-17 9.96328 78.04160 

NH00xx ABC-DEF 4.350 6.710 Both Asphalt 06-05-17 9.95385 78.05255 

NH00xx ABC-DEF 6.710 12.925 Both Asphalt 06-05-17 9.93102 78.05648 

 

1.5 Pavement Width 

The following table lists the fields which need to be populated for the ‘Pavement 

Width’ attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 
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Field Description Example 

PavementWidth 

Width of the pavement in metres, 
classified into one of the below categories 

• >= 3.75m and < 5.5m 

• >5.5m and < 7m 

• >= 7m and < 10.5m 

• >=10.5m and <=12.5m 

• > 12.5m  

>7m and <10.5m 

PavementWidthValue 
Width of the pavement in metres, rounded 

to two places after decimal 
7.0 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NH Number
Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

Pavement 

Width 

Pavement 

Width 

Value 

Survey 

Date 
Latitude Longitude 

NH00xx ABC-DEF 0.000 0.794 Both 7 – 10.5 m 7.00 06-05-17 9.98897 78.02671 

NH00xx ABC-DEF 0.794 1.000 Both 7 – 10.5 m 7.00 06-05-17 9.98444 78.02934 

NH00xx ABC-DEF 1.000 2.810 Both 7 – 10.5 m 7.00 06-05-17 9.98341 78.03004 

NH00xx ABC-DEF 2.810 4.335 Both 7 – 10.5 m 7.00 06-05-17 9.98107 78.03078 

NH00xx ABC-DEF 4.335 6.666 Both 7 – 10.5 m 7.00 06-05-17 9.96328 78.04160 

NH00xx ABC-DEF 6.666 12.906 Both 7 – 10.5 m 7.00 06-05-17 9.95385 78.05255 

1.6 Shoulder Type 

The following table lists the fields which need to be populated for the ‘Shoulder 

Type’ attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 
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Field Description Example 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

ShoulderType 

Type of shoulder, classified into one of the 
below categories: 

• None 

• Paved 

• Gravel 

• Earth 

Gravel 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH Number Section Code Start Chainage End Chainage Direction ShoulderType Survey Date Latitude Longitude 

NH00xx ABC-DEF 0.000 0.763 Increasing No Shoulder 09-01-16 9.98897 78.02671 

NH00xx ABC-DEF 0.763 0.834 Increasing Gravel 09-01-16 9.98444 78.02934 

NH00xx ABC-DEF 0.834 1.254 Increasing Gravel 09-01-16 9.98341 78.03004 

NH00xx ABC-DEF 1.254 2.945 Increasing Gravel 05-01-16 9.98107 78.03078 

NH00xx ABC-DEF 2.945 4.327 Increasing Gravel 05-01-16 9.96328 78.04160 

NH00xx ABC-DEF 4.327 4.405 Increasing Gravel 05-01-16 9.95385 78.05255 

NH00xx ABC-DEF 4.405 6.844 Increasing Gravel 05-01-16 9.93102 78.05648 

NH00xx ABC-DEF 6.844 9.359 Increasing Gravel 05-01-16 9.91229 78.04961 

NH00xx ABC-DEF 9.359 12.966 Increasing Gravel 05-01-16 9.89041 78.03458 

1.7 ShoulderWidth 

 

The following table lists the fields for the ‘Shoulder Width’ attribute, which need to be 

populated. The descriptions of the fields are given below. 
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Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

ShoulderWidth 

Width of the shoulder in metres, classified 
into one of the below categories 

• No shoulder 

• < 1m 

• >= 1m and <= 2m 

• > 2m 

< 1m 

ShoulderWidthValue 
Width of the shoulder in metres, rounded 
to one place after decimal 

0.5 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NH Number 
Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

Shoulder 

Width 

Shoulder 

Width 

Value 

Survey 

Date 
Latitude Longitude 

NH0xxx ABC-DEF 0.000 0.785 Increasing 
No 

Shoulder 
0.0 03-01-16 9.98897 78.02671 

NH0xxx ABC-DEF 0.785 2.612 Increasing 
No 

Shoulder 
0.0 03-01-16 9.98444 78.02934 

NH0xxx ABC-DEF 2.612 3.170 Increasing 1-2m 2.0 03-01-16 9.98341 78.03004 

NH0xxx ABC-DEF 3.170 5.194 Increasing 1-2m 2.0 03-01-16 9.98107 78.03078 

NH0xxx ABC-DEF 5.194 6.793 Increasing 1-2m 2.0 03-01-16 9.96328 78.04160 

NH0xxx ABC-DEF 6.793 11.404 Increasing 1-2m 2.0 03-01-16 9.95385 78.05255 
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1.8 Topography 

The following table lists the fields which need to be populated for the ‘Topography’ 

attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Topography 

Topography of the road, classified into one 
of the below categories 

• Flat 

• Rolling 

• Hilly 

Flat 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NH Number 
Section 

Code 

Start 

Chainage 

End 

Chainage 
Topography 

Survey 

Date 
Latitude Longitude 

NH0xxx ABC-DEF 0.000 0.808 Flat 05-01-16 9.98897 78.02671 

NH0xxx ABC-DEF 0.808 1.254 Flat 05-01-16 9.98444 78.02934 

NH0xxx ABC-DEF 1.254 2.828 Flat 05-01-16 9.98341 78.03004 

NH0xxx ABC-DEF 2.828 4.363 Flat 05-01-16 9.98107 78.03078 

NH0xxx ABC-DEF 4.363 6.724 Flat 05-01-16 9.96328 78.04160 

NH0xxx ABC-DEF 6.724 12.933 Flat 05-01-16 9.95385 78.05255 

1.9 Cross Section 

The following table lists the fields which need to be populated for the ‘Cross Section’ 

attribute. The descriptions of the fields are given below.  
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Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

CrossSection 

Cross section type, classified into one of 
the below categories 

• Cut 

• Fill 

• Cut and Fill 

• Level 

Fill 

Survey  Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NH Number 
Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction Cross Section Survey Date Latitude Longitude 

NH0xxx ABC-DEF 0.000 0.822 Increasing Level 03-01-16 9.98897 78.02671 

NH0xxx ABC-DEF 0.822 2.642 Increasing Level 03-01-16 9.98444 78.02934 

NH0xxx ABC-DEF 2.642 3.199 Increasing Level 03-01-16 9.98341 78.03004 

NH0xxx ABC-DEF 3.199 5.360 Increasing Level 03-01-16 9.98107 78.03078 

NH0xxx ABC-DEF 5.360 5.715 Increasing Fill 03-01-16 9.96328 78.04160 

NH0xxx ABC-DEF 5.715 6.941 Increasing Level 03-01-16 9.95385 78.05255 

NH0xxx ABC-DEF 6.941 11.163 Increasing Level 03-01-16 9.93102 78.05648 
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1.10 Drain Type 

The following table lists the fields which need to be populated for the ‘Drain Type’ 

attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

DrainType 

Type of drain, classified into one of the 
below categories 

• Open unlined drain 

• Open lined drain 

• Covered line drain 

• No drain 

Open lined drain 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NHNumber SectionCode StartChainage EndChainage Direction DrainType SurveyDate Latitude Longitude 

NH0xxx ABC-DEF 0.000 0.069 Increasing 
Open Unlined 

Drain 
09-01-16 9.98897 78.02671 

NH0xxx ABC-DEF 0.069 0.782 Increasing 
Open Lined 

Drain 
09-01-16 9.98444 78.02934 

NH0xxx ABC-DEF 0.288 0.000 Decreasing 
Open Unlined 

Drain 
09-01-16 9.98341 78.03004 

NH0xxx ABC-DEF 0.782 0.846 Increasing 
Open Unlined 

Drain 
09-01-16 9.98107 78.03078 

NH0xxx ABC-DEF 0.846 1.254 Increasing Open Unlined 09-01-16 9.96328 78.04160 
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NHNumber SectionCode StartChainage EndChainage Direction DrainType SurveyDate Latitude Longitude 

Drain 

NH0xxx ABC-DEF 1.254 2.265 Increasing 
Open Unlined 

Drain 
05-01-16 9.95385 78.05255 

NH0xxx ABC-DEF 1.929 0.288 Decreasing 
Open Unlined 

Drain 
09-01-16 9.93102 78.05648 

NH0xxx ABC-DEF 1.952 1.929 Decreasing No Drain 09-01-16 9.91229 78.04961 

NH0xxx ABC-DEF 2.265 3.005 Increasing 
Open Unlined 

Drain 
05-01-16 9.89041 78.03458 

NH0xxx ABC-DEF 2.680 1.952 Decreasing 
Open Unlined 

Drain 
09-01-16 9.88489 78.02995 

NH0xxx ABC-DEF 3.005 4.424 Increasing 
Open Unlined 

Drain 
05-01-16 9.87474 78.02828 

NH0xxx ABC-DEF 3.109 2.680 Decreasing 
Open Unlined 

Drain 
09-01-16 9.87363 78.02744 

NH0xxx ABC-DEF 3.320 3.109 Decreasing 
Covered Line 

Drain 
09-01-16 9.84857 78.01535 

NH0xxx ABC-DEF 3.917 3.320 Decreasing 
Open Unlined 

Drain 
09-01-16 9.83764 78.00392 

NH0xxx ABC-DEF 4.424 4.601 Increasing 
Open Unlined 

Drain 
05-01-16 9.83711 77.98576 

NH0xxx ABC-DEF 4.601 5.693 Increasing 
Open Unlined 

Drain 
05-01-16 9.83386 77.97729 

1.11 Median Opening 

The following table lists the fields which need to be populated for the ‘Median 

Opening’ attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 



National Highways Authority of India RFP for Supervision Consultant 

 

167 

 

Field Description Example 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

MedianType 

Type of median, classified into one of the 
below categories 

• Raised; 

• Depressed; 

• Barrier; 

• None. 

Raised 

MedianWidth 
 Width of the median in metres, rounded to 

one place after decimal 
0.5 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NHNumber 
Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

Median 

Type 

Median 

Width 

Survey 

Date 
Latitude Longitude 

NH00xx ABC-DEF 0.000 0.794 Both Raised 0.5 05-01-16 9.98897 78.02671 

NH00xx ABC-DEF 0.794 1.000 Both Raised 0.5 05-01-16 9.98444 78.02934 

NH00xx ABC-DEF 1.000 2.810 Both No Median 0.0 05-01-16 9.98341 78.03004 

NH00xx ABC-DEF 2.810 4.335 Both Raised 1.5 05-01-16 9.98107 78.03078 

NH00xx ABC-DEF 4.335 6.666 Both No Median 0.0 05-01-16 9.96328 78.04160 

NH00xx ABC-DEF 6.666 12.906 Both No Median 0.0 05-01-16 9.95385 78.05255 

 

1.12 Right Of Way 

The following table lists the fields which need to be populated for the ‘Right of Way’ 

attribute. The descriptions of the fields are given below.  

Field Description Example 
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Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

RowWidth Width of Right of Way (in metres) 24 

Remarks   

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NHNumber 
Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

ROW 

Width 
Remarks 

Survey 

Date 
Latitude Longitude 

NH0xxx ABC-DEF 0.000 1.000 Increasing 28   05-05-15 9.98897 78.02671 

NH0xxx ABC-DEF 1.000 2.000 Increasing 24   05-05-15 9.98444 78.02934 

NH0xxx ABC-DEF 2.000 3.000 Increasing 30   05-05-15 9.98341 78.03004 

NH0xxx ABC-DEF 3.000 4.000 Increasing 26   05-05-15 9.98107 78.03078 

NH0xxx ABC-DEF 4.000 11.000 Increasing 24   05-05-15 9.96328 78.04160 

1.13 Pavement composition 

The following table lists the fields which need to be populated for the ‘Pavement 

composition’ attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 
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Field Description Example 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

PavementType 

Type of pavement 

• Asphalt 

• Cement concrete 

Asphalt 

BituminousSurface
CourseType 

Type of bituminous surface course 
BC 

BituminousSurface
CourseThicknessM
M 

Thickness of BSC layer in mm 

40 

BSCConstructionYe
ar 

Year of construction of BSC layer in flexible 
pavements 

2015 

BituminousBaseCou
rseType 

Type of bituminous base course 
DBM 

BituminousBaseCou
rseThick—ness 

Thickness of BBC layer in mm 
100 

BBCConstructionYe
ar 

Year of construction of BBC layer in 
flexible pavements 

2015 

GranularBaseType Type of granular base WMM 

GranularBaseThick
-ness 

Thickness of GB layer in mm 
250 

GBConstructionYea
r 

Year of construction of GB layer in flexible 
pavements 

2015 

PavementQualityC
oncreteType 

Type of pavement quality concrete 
PQC 

PavementQuality 
ConcreteThickness 

Thickness of PQC layer in mm 
300 

PQCConstructionYe
ar 

Year of construction of PQC layer in rigid 
pavements 

2015 

DryLeanConcreteT Thickness of DLC layer in mm 100 
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Field Description Example 

hicknessMM 

DryLeanConcreteT
ype 

Type of dry lean concrete 
DLC 

DLCConstructionYe
ar 

Year of construction of DLC layer in rigid 
pavements 

2015 

GranularSubBaseTy
pe 

Type of granular sub base 
GSB 

GranularSubBase 
Thickness 

Thickness of GSB layer in mm 
200 

GSBConstructionYe
ar 

Year of construction of GSB layer 
2014 

DesignCBR Design CBR of the subgrade, expressed in % 5% 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH No. 

Sec-

tion 

Code 

Start 

Chain

age 

End 

Chain

age 

Direc-

tion 

Pavement 

Type 

Bituminous 

Surface 

Course Type 

Bituminous 

Surface 

Course 

Thickness 

BSC 

Construc

-tion 

Year 

Bituminous 

Base 

Course 

Type 

Bituminous 

Base 

Course 

Thickness  

BBC 

Construc-

tion Year 

Granula

r Base 

Type 

Granular 

Base 

Thickness

NH00xx 
ABC-

DEF 
0.0 5.0 

Both 

side 
Asphalt BC 40.0 2015 DBM 100 2015 WMM 250 

NH00xx 
ABC-

DEF 
5.0 11.0 

Both 

side 
Asphalt BC 40.0 2015 DBM 80 2015 WMM 250 

NH00xx 
ABC-

DEF 
11.0 20.0 

Both 

side 
Asphalt SDBC 25.0 2015 BM 115 2015 WMM 250 

NH00xx 
ABC-

DEF 
20.0 22.0 

Both 

side 
Asphalt BC 40.0 2015 DBM 100 2015 WMM 250 

NH00xx 
ABC-

DEF 
22.0 30.0 

Both 

side 
Asphalt SDBC 25.0 2015 BM 115 2015 WMM 250 

NH00xx 
ABC-

DEF 
30.0 31.0 

Both 

side 
Asphalt BC 40.0 2015 DBM 100 2015 WMM 250 

(table continued…) 
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GB 

Constru

ction 

Year 

Pavement 

Quality 

Concrete 

Type 

Pavement 

Quality 

Concrete 

Thickness 

PQC 

Constru

ction 

Year 

Dry Lean 

Concrete 

Thickness 

Dry Lean 

Concrete 

Type 

DLC  

Constru

ction 

Year 

Granular 

SubBase 

Type 

Granular 

SubBase 

Thickness 

GSB 

Construct

ion Year 

Design 

CBR 

Survey 

Date 

Latitu

de 

Longitu

de 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-05-15 9.99 78.03 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-05-15 9.98 78.03 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-05-15 9.98 78.03 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-05-15 9.98 78.03 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-05-15 9.96 78.04 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-05-15 9.95 78.05 

 

1.14 Carriageway Furniture 

The following table lists the fields which need to be populated for the ‘Carriageway 

Furniture’ attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

Chainage Chainage of the point (in km) 0.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Wayside Amenity 
Type 

Wayside amenities classified into one of 
the below categories: 

• Crash barriers 

• Signs 

• Street Lights 

• Km stone 

Road sign 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 
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A sample output is shown below for reference: 

NHNumber SectionCode Chainage Direction EventType SurveyDate Latitude Longitude 

NH00xx ABC-DEF 0.012 Increasing 
Street 

Light Start 
03-01-16 9.98897 78.02671 

NH00xx ABC-DEF 0.287 Increasing 
Street 

Light End 
03-01-16 9.98444 78.02934 

NH00xx ABC-DEF 2.491 Decreasing Road Sign 03-01-16 9.98341 78.03004 

NH00xx ABC-DEF 2.708 Decreasing Road Sign 03-01-16 9.98107 78.03078 

NH00xx ABC-DEF 3.496 Increasing Road Sign 03-01-16 9.96328 78.04160 

NH00xx ABC-DEF 5.160 Increasing Road Sign 03-01-16 9.95385 78.05255 

NH00xx ABC-DEF 5.356 Decreasing Road Sign 03-01-16 9.93102 78.05648 

NH00xx ABC-DEF 8.402 Decreasing Road Sign 03-01-16 9.91229 78.04961 

NH00xx ABC-DEF 10.966 Decreasing Road Sign 03-01-16 9.89041 78.03458 

1.15 Wayside Amenities 

The following table lists the fields which need to be populated for the ‘Wayside 

Amenities’ attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

Chainage Chainage of the point (in km) 0.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Wayside Amenity 

Wayside amenities classified into one of 
the below categories: 

• Bus shelter; 

• Culverts; 

• Restaurant/Motel; 

• Toilet/Public convenience; 

• Rest Rooms for short stay; 

Restaurant/Motel 
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Field Description Example 

• Toll Plaza; 

• First aid/Medical centre; 

• Telephone booth; 

• Petrol pump/minor repair shop 
(optional); 

• Police Station; 

• Temple /Mosque; 

• Bridges. 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

DataSource   

Remarks   

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Number 

Section 

Code 
Chainage Direction Wayside Amenity 

Survey 

Date 

Data 

Source 
Remarks Latitude Longitude 

NH00xx ABC-DEF 0.650 Increasing Restaurant/Motel 05-01-16     9.98897 78.02671 

NH00xx ABC-DEF 1.998 Increasing Restaurant/Motel 05-01-16     9.98444 78.02934 

NH00xx ABC-DEF 5.524 Increasing Petrol Pump 05-01-16     9.98341 78.03004 

NH00xx ABC-DEF 11.413 Increasing Restaurant/Motel 05-01-16     9.98107 78.03078 

 

1.16 Land Use 

The following table lists the fields which need to be populated for the ‘Land Use’ 

attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 
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Field Description Example 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

LandUse 

Land use classified into one of the below 
categories: 

• Residential; 

• Commercial; 

• Industrial; 

• Agricultural; 

• Water bodies; 

• Mixed. 

Commercial 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NHNumber SectionCode StartChainage EndChainage Direction LandUse SurveyDate Latitude Longitude 

NH00xx ABC-DEF 0.000 0.797 Increasing Mixed 03-01-16 9.98897 78.02671 

NH00xx ABC-DEF 0.511 0 Decreasing Mixed 03-01-16 9.98444 78.02934 

NH00xx ABC-DEF 0.797 2.699 Increasing Mixed 03-01-16 9.98341 78.03004 

NH00xx ABC-DEF 0.835 0.511 Decreasing Mixed 03-01-16 9.98107 78.03078 

NH00xx ABC-DEF 0.987 0.835 Decreasing Mixed 03-01-16 9.96328 78.04160 

NH00xx ABC-DEF 1.641 0.987 Decreasing Agriculture 03-01-16 9.95385 78.05255 

NH00xx ABC-DEF 2.081 1.641 Decreasing 
Barren 

Land 
03-01-16 9.93102 78.05648 

NH00xx ABC-DEF 2.378 2.081 Decreasing Agriculture 03-01-16 9.91229 78.04961 

NH00xx ABC-DEF 2.458 2.378 Decreasing Agriculture 03-01-16 9.89041 78.03458 

NH00xx ABC-DEF 2.699 3.234 Increasing Agriculture 03-01-16 9.88489 78.02995 

SECTION 2 - ROAD CONDITION DATA 
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Road condition data consists of parameters which directly affect maintenance 

requirements of the road. These parameters are dynamic in nature, and therefore a 

survey to update this dataset shall be conducted annually for FWD testing and every 

six months as per Annexure IV for network survey vehicle testing. The first survey 

shall be conducted within 30 days of appointment of the Independent Engineer and 

the remaining surveys shall be conducted as per the defined frequency. 

As an example, if majority of highway length (>50%) passes through a state, where 

defined survey months are May and November, if appointed date is on 1st March, then 

the first network survey shall be conducted in the month of March within 30 days of 

appointment and this shall be considered as the network survey to be conducted in 

the month of May. The 2nd survey shall be conducted in the month of November, the 

3rd survey shall be conducted in the month of May and so on. As regards FWD, the first 

test/survey shall be conducted in the month of March within 30 days of appointment. 

The 2nd test/survey shall be conducted in March of next year and so on. 

The road condition data shall be used to update specific worksheets, which are listed 

below. 

2.1 Visual condition 

The following table lists the fields which need to be populated for the ‘Visual 

Condition’ attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

LaneNumber 

Number of the lane: L1, L2, R1, R2, etc., 
L1 being 1st lane on the left from 
centreline of carriageway, L2 being 2nd 
lane on the left from centerline and so on 

L1 

Ravelling 

Percent of pavement area affected by 
ravelling, which is converted to the 
following rating scale: 

• 1 - Very Poor (> 30%) 

2 
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Field Description Example 

• 2 - Poor (11-30%) 

• 3 - Fair (6-10%) 

• 4 - Good (1-5%) 

• 5 - Very Good (0%) 

PotHoles 

No. of potholes, which is converted to the 
following rating scale: 

• 1 - Very Poor (> 5) 

• 2 - Poor (3-5) 

• 3 - Fair (2) 

• 4 - Good (1) 

• 5 - Very Good (0) 

1 

EdgeBreak 

Pavement area containing edge breaks, 
which is converted to the following rating 
scale: 

• 1 - Very Poor (> 5m2) 

• 2 - Poor (1-5m2) 

• 3 - Fair (0.5-1m2) 

• 4 - Good (0-0.5m2) 

• 5 - Very Good (0m2) 

3 

Cracking 

Percent of pavement area affected by 
cracking, which is converted to the 
following rating scale: 

• 1 - Very Poor (> 30%) 

• 2 - Poor (21-30%) 

• 3 - Fair (11-20%) 

• 4 - Good (5-10%) 

• 5 - Very Good (<5%) 

3 

Disintegration 

Percent of pavement area affected by 
disintegration, which is converted to the 
following rating scale: 

• 1 - Very Poor (> 50%) 

• 2 - Poor (20-50%) 

• 3 - Fair (10-20%) 

• 4 - Good (1-10%) 

• 5 - Very Good (<1%) 

2 

Depression 

Percent of pavement area affected by 
depression, which is converted to the 
following rating scale: 

• 1 - Very Poor (> 5%) 

• 2 - Poor (3-5%) 

5 
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Field Description Example 

• 3 - Fair (1-2%) 

• 4 - Good (0-1%) 

• 5 - Very Good (0) 

Bleeding 

Percent of pavement area affected by 
bleeding, which is converted to the 
following rating scale: 

• 1 - Very Poor (> 50%) 

• 2 - Poor (20-50%) 

• 3 - Fair (10-20%) 

• 4 - Good (1-10%) 

• 5 - Very Good (<1%) 

3 

Patching 

Percent of pavement area affected by 
patching, which is converted to the 
following rating scale: 

• 1 - Very Poor (> 30%) 

• 2 - Poor (16-30%) 

• 3 - Fair (6-15%) 

• 4 - Good (2-5%) 

• 5 - Very Good (<2%) 

4 

DrainCondition 

Condition of the drain, which is converted 
to the following rating scale: 

• 1 - Poor 

• 2 - Fair 

• 3 - Good 

2 

ShoulderCondition 

Condition of the shoulder, which is 
converted to the following rating scale: 

• 1 - Poor 

• 2 - Fair 

• 3 - Good 

Fair 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NHNumber Section 
Start 

Chainage 

End 

Chainage 
Direction 

Lane 

Number 
Ravelling PotHoles EdgeBreak Cracking 

NH00xx ABC-DEF 0.000 0.500 Increasing L1 4 4 4 4 
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NHNumber Section 
Start 

Chainage 

End 

Chainage 
Direction 

Lane 

Number 
Ravelling PotHoles EdgeBreak Cracking 

NH00xx ABC-DEF 0.500 1.000 Increasing L1 4 4 4 5 

NH00xx ABC-DEF 1.000 1.500 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 1.500 2.000 Increasing L1 5 5 5 5 

NH00xx ABC-DEF 2.000 2.500 Increasing L1 5 5 5 5 

NH00xx ABC-DEF 2.500 3.000 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 3.000 3.500 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 3.500 4.000 Increasing L1 5 4 3 5 

NH00xx ABC-DEF 4.000 4.500 Increasing L1 4 4 4 5 

NH00xx ABC-DEF 4.500 5.000 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 5.000 5.500 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 5.500 6.000 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 6.000 6.500 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 6.500 7.000 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 7.000 7.500 Increasing L1 5 5 5 5 

NH00xx ABC-DEF 7.500 8.000 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 8.000 8.500 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 8.500 9.000 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 9.000 9.500 Increasing L1 5 5 4 5 

NH00xx ABC-DEF 9.500 10.000 Increasing L1 5 5 3 5 

 

(table continued…) 

Disintegration Depression Bleeding Patching 
Drain 

Condition 
ShoulderCondition 

Date of 

Survey 
Latitude Longitude 

4 4 4 4 2 2 06-05-17 9.98897 78.02671 

4 4 4 4 2 2 06-05-17 9.98444 78.02934 
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Disintegration Depression Bleeding Patching 
Drain 

Condition 
ShoulderCondition 

Date of 

Survey 
Latitude Longitude 

5 5 5 4 2 2 06-05-17 9.98341 78.03004 

5 5 5 5 2 2 06-05-17 9.98107 78.03078 

5 5 5 5 2 2 06-05-17 9.96328 78.04160 

5 5 5 5 2 2 06-05-17 9.95385 78.05255 

5 5 5 5 2 3 06-05-17 9.93102 78.05648 

4 4 4 4 2 3 06-05-17 9.91229 78.04961 

4 4 4 4 2 2 06-05-17 9.89041 78.03458 

5 5 5 5 2 2 06-05-17 9.88489 78.02995 

5 5 5 5 2 2 06-05-17 9.87474 78.02828 

5 5 5 5 2 2 06-05-17 9.87363 78.02744 

5 5 5 5 2 2 06-05-17 9.84857 78.01535 

5 5 5 5 2 2 06-05-17 9.83764 78.00392 

5 5 5 5 2 2 06-05-17 9.83711 77.98576 

5 5 5 5 1 2 06-05-17 9.83386 77.97729 

5 5 5 5 2 2 06-05-17 9.81804 77.97875 

5 5 5 5 2 2 06-05-17 9.77426 77.98129 

5 4 4 4 2 2 06-05-17 9.73071 77.97999 

5 5 5 3 2 2 06-05-17 9.68686 77.97017 

2.2 Roughness 

The following table lists the fields which need to be populated for the ‘Roughness’ 

attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 
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Field Description Example 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

LwpIri International roughness index (IRI) of left 
wheel path measured from laser 
profilometer 

2.33 

RwpIri International roughness index (IRI) of right 
wheel path measured from laser 
profilometer 

1.97 

LaneIri Average of the International roughness 
index (IRI) of left and right wheel paths 

2.15 

Speed Speed of vehicle in km/h  42 

SurveyDate Date of survey in the format <DD-MM-
YYYY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Number 

Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

Lane 

Number 
LwpIri RwpIri LaneIri Speed 

Survey 

Date 
Latitude Longitude 

NH00xx ABC-DEF 0.0 0.1 Increasing L1 3.31 5.16 4.24 20 06-05-17 9.98897 78.02671 

NH00xx ABC-DEF 0.1 0.2 Increasing L1 2.81 3.54 3.18 37 06-05-17 9.98444 78.02934 

NH00xx ABC-DEF 0.2 0.3 Increasing L1 2.31 1.92 2.12 42 06-05-17 9.98341 78.03004 

NH00xx ABC-DEF 0.3 0.4 Increasing L1 2.17 2.37 2.27 46 06-05-17 9.98107 78.03078 

NH00xx ABC-DEF 0.4 0.5 Increasing L1 2.11 1.72 1.92 42 06-05-17 9.96328 78.04160 

NH00xx ABC-DEF 0.5 0.6 Increasing L1 2.33 1.97 2.15 49 06-05-17 9.95385 78.05255 

NH00xx ABC-DEF 0.6 0.7 Increasing L1 2.37 2.00 2.19 42 06-05-17 9.93102 78.05648 

NH 

Number 

Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

Lane 

Number 
LwpIri RwpIri LaneIri Speed 

Survey 

Date 
Latitude Longitude 

NH00xx ABC-DEF 0.7 0.8 Increasing L1 2.15 2.17 2.16 33 06-05-17 9.91229 78.04961 
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NH00xx ABC-DEF 0.8 0.9 Increasing L1 2.45 2.05 2.25 32 06-05-17 9.89041 78.03458 

NH00xx ABC-DEF 0.9 1.0 Increasing L1 2.18 2.51 2.35 48 06-05-17 9.88489 78.02995 

2.3 Rutting 

The following table lists the fields which need to be populated for the ‘Rutting’ 

attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number NH0065 

SectionCode 
Code indicating starting and ending 
locations of section 

HYD-VIJ (Hyderabad-
Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

LaneNumber 

Number of the lane: L1, L2, R1, R2, etc., 
L1 being 1st lane on the left from 
centreline of carriageway, L2 being 2nd lane 
on the left from centerline and so on 

L1 

RuttingLeft Rut depth in mm, measured from left 
wheel path 

20 

RuttingRight Rut depth in mm, measured from left 
wheel path 

18 

RuttingAvg Average rut depth measured from left and 
right wheel paths 

19 

Speed Speed of vehicle in km/h 42 

SurveyDate Date of survey in the format <DD-MM-
YYYY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Number 

Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

Lane 

Number 

Rutting 

Left 

Rutting 

Right 

Rutting 

Avg 
Speed 

Survey 

Date 
Latitude Longitude 

NH00xx ABC-DEF 0.0 0.5 Increasing L1 15 14 15 20 06-05-17 9.98897 78.02671 
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NH00xx ABC-DEF 0.5 1.0 Increasing L1 20 18 19 37 06-05-17 9.98444 78.02934 

NH00xx ABC-DEF 1.0 1.5 Increasing L1 10 8 9 42 06-05-17 9.98341 78.03004 

NH00xx ABC-DEF 1.5 2.0 Increasing L1 5 6 6 46 06-05-17 9.98107 78.03078 

NH00xx ABC-DEF 2.0 2.5 Increasing L1 10 10 10 42 06-05-17 9.96328 78.04160 

NH00xx ABC-DEF 2.5 3.0 Increasing L1 7 5 6 49 06-05-17 9.95385 78.05255 

NH00xx ABC-DEF 3.0 3.5 Increasing L1 20 18 19 42 06-05-17 9.93102 78.05648 

NH00xx ABC-DEF 3.5 4.5 Increasing L1 5 5 5 33 06-05-17 9.91229 78.04961 

NH00xx ABC-DEF 4.5 5.0 Increasing L1 5 5 5 32 06-05-17 9.89041 78.03458 

2.4 Texture Depth 

The following table lists the fields which need to be populated for the ‘Texture 

Depth’ attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number NH0065 

SectionCode 
Code indicating starting and ending 
locations of section 

HYD-VIJ (Hyderabad-
Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

LaneNumber 

Number of the lane: L1, L2, R1, R2, etc., 
L1 being 1st lane on the left from 
centreline of carriageway, L2 being 2nd lane 
on the left from centerline and so on 

L1 

TextureLeft Texture depth of pavement in mm, 
measured from left wheel path 

0.40 

TextureRight Texture depth of pavement in mm, 
measured from left wheel path 

0.30 

TextureAverage Average texture depth measured from left 
and right wheel paths 

0.35 

Speed Speed of vehicle in km/h 42 
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Field Description Example 

SurveyDate Date of survey in the format <DD-MM-
YYYY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NH 

Number 

Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

Lane 

Number 

Texture 

Left 

Texture 

Right 

Texture 

Average 
Speed

Survey 

Date 
Latitude Longitude 

NH00xx ABC-DEF 0.0 0.5 Increasing L1 0.40 0.30 0.35 20 06-05-17 9.98897 78.02671 

NH00xx ABC-DEF 0.5 1.0 Increasing L1 0.60 0.50 0.55 37 06-05-17 9.98444 78.02934 

NH00xx ABC-DEF 1.0 1.5 Increasing L1 0.80 0.90 0.85 42 06-05-17 9.98341 78.03004 

NH00xx ABC-DEF 1.5 2.0 Increasing L1 0.40 0.40 0.4 46 06-05-17 9.98107 78.03078 

NH00xx ABC-DEF 2.0 2.5 Increasing L1 0.30 0.30 0.3 42 06-05-17 9.96328 78.04160 

NH00xx ABC-DEF 2.5 3.0 Increasing L1 0.70 0.60 0.65 49 06-05-17 9.95385 78.05255 

NH00xx ABC-DEF 3.0 3.5 Increasing L1 0.40 0.50 0.45 42 06-05-17 9.93102 78.05648 

NH00xx ABC-DEF 3.5 4.5 Increasing L1 0.90 0.80 0.85 33 06-05-17 9.91229 78.04961 

NH00xx ABC-DEF 4.5 5.0 Increasing L1 0.40 0.30 0.35 32 06-05-17 9.89041 78.03458 

 

2.5 Skid Resistance 

The following table lists the fields which need to be populated for the ‘Skid 

Resistance’ attribute. The descriptions of the fields are given below.  

Field Description Example 

NHNumber New National Highway number NH0065 

SectionCode 
Code indicating starting and ending 
locations of section 

HYD-VIJ (Hyderabad-
Vijayawada) 

StartChainage Chainage of the start point (in km) 0.500 

EndChainage Chainage of the end point (in km) 1.500 

Direction 
Direction of survey 

• Increasing (chainage) 

Increasing 
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Field Description Example 

• Decreasing (chainage) 

LaneNumber 

Number of the lane: L1, L2, R1, R2, etc., 
L1 being 1st lane on the left from 
centreline of carriageway, L2 being 2nd lane 
on the left from centerline and so on 

L1 

SkidLeft Skid resistance of pavement measured as 
skid number, measured from left wheel 
path 

25 

SkidRight Skid resistance of pavement measured as 
skid number, measured from left wheel 
path 

24 

SkidAverage Average skid resistance measured from left 
and right wheel paths 

24.5 

Speed Speed of vehicle in km/h 42 

SurveyDate Date of survey in the format <DD-MM-
YYYY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Number 

Section 

Code 

Start 

Chainage 

End 

Chainage 
Direction 

Lane 

Number 

Skid 

Left 

Skid 

Right 

Skid 

Average 
Speed 

Survey 

Date 
Latitude Longitude 

NH00xx ABC-DEF 0.0 0.5 Increasing L1 25.0 24.0 24.5 20 06-05-17 9.98897 78.02671 

NH00xx ABC-DEF 0.5 1.0 Increasing L1 23.0 23.0 23.0 37 06-05-17 9.98444 78.02934 

NH00xx ABC-DEF 1.0 1.5 Increasing L1 23.0 24.0 23.5 42 06-05-17 9.98341 78.03004 

NH00xx ABC-DEF 1.5 2.0 Increasing L1 22.0 22.0 22.0 46 06-05-17 9.98107 78.03078 

NH00xx ABC-DEF 2.0 2.5 Increasing L1 20.0 21.0 20.5 42 06-05-17 9.96328 78.04160 

NH00xx ABC-DEF 2.5 3.0 Increasing L1 24.0 24.0 24.0 49 06-05-17 9.95385 78.05255 

NH00xx ABC-DEF 3.0 3.5 Increasing L1 28.0 28.0 28.0 42 06-05-17 9.93102 78.05648 

NH00xx ABC-DEF 3.5 4.5 Increasing L1 21.0 21.0 21.0 33 06-05-17 9.91229 78.04961 

NH00xx ABC-DEF 4.5 5.0 Increasing L1 25.0 24.0 24.5 32 06-05-17 9.89041 78.03458 

2.6 Falling Weight Deflectometer (FWD) 
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The following table lists the fields which need to be populated for the ‘FWD’ 

attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

Chainage Chainage of survey point (in km) 0.500 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

LaneNumber 

Number of the lane: L1, L2, R1, R2, etc., 
L1 being 1st lane on the left from 
centreline of carriageway, L2 being 2nd 
lane on the left from centerline and so on 

L1 

AirTemperature Air temperature recorded in °C  33 

SurfaceTemperatur
e 

Temperature of the pavement surface, 
recorded in °C 39.3 

PeakLoad Peak impulse load, measured in kN 45.7 

Deflection0 
Surface deflection at the test load center, 

measured in micron 246 

Deflection1 
Surface deflection at location 1 from the 
test load center, measured in micron 110 

 

Distance1 

Distance of location 1 from the test load 
center 300 

Deflection2 
Surface deflection at location 2 from the 
test load center, measured in micron 153 

Distance2 
Distance of location 2 from the test load 
center 600 

Deflection3 
Surface deflection at location 3 from the 
test load center, measured in micron 110 

Distance3 
Distance of location 3 from the test load 
center 900 

Deflection4 
Surface deflection at location 4 from the 
test load center, measured in micron 76 
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Field Description Example 

Distance4 
Distance of location 4 from the test load 
center 1200 

Deflection5 
Surface deflection at location 5 from the 
test load center, measured in micron 59 

Distance5 
Distance of location 5 from the test load 
center 1500 

Deflection6 
Surface deflection at location 6 from the 
test load center, measured in micron 44 

Distance6 
Distance of location 6 from the test load 
center 1800 

Deflection7 
Surface deflection at location 7 from the 
test load center, measured in micron 35 

Distance7 
Distance of location 7 from the test load 
center 2100 

Deflection8 
Surface deflection at location 8 from the 
test load center, measured in micron 28 

Distance8 
Distance of location 8 from the test load 
center 2400 

ElasticModulusBitu
minousE1 

Elastic modulus of bituminous layer, 
backcalculated in MPa 3359 

ElasticModulusGran
ularE2 

Elastic modulus of granular layer, 
backcalculated in MPa 396 

ElasticModulusSub
GradeE3 

Elastic modulus of subgrade, 
backcalculated in MPa 90 

CorrectedElasticMo
dulusBituminousE1 

Corrected elastic modulus of bituminous 
layer in MPa 3424 

CorrectedElasticMo
dulusGranularE2 

Corrected elastic modulus of granular layer 
in MPa 300 

CorrectedElasticMo
dulusSubGradeE3 

Corrected elastic modulus of subgrade in 
MPa 69 

BituminousLayer Thickness of bituminous layer in mm 105 

BaseLayer Thickness of base layer in mm 230 

GSBLayer Thickness of GSB layer in mm 200 

Subgrade CBR CBR of subgrade 0.08 

BituminousLayerCo
efficientA1 

Layer coefficient of the bituminous layer 
0.36 
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Field Description Example 

BaseLayerCoefficie
ntA2 

Layer coefficient of the base layer 
0.17 

GranularBaseLayer
CoefficientA3 

Layer coefficient of the GSB layer 
0.17 

StructuralNumber Structural number of the pavement 3.86 

ModifiedStructural
Number 

Modified structural number including 
contribution from subgrade 4.85 

SurveyDate Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NHNumb

er 

Sectio

n 

Code 

Chainag

e 

Directio

n 

LaneNumb

er 

AirTemperatu

re 

SurfaceTemperat

ure 

PeakLoa

d 

Deflectio

n0 

Deflectio

n1 

Locatio

n 1 

Deflectio

n2 

NH00xx 
ABC-

DEF 
0.500 RHS R2 32.6 43.7 45.7 333 188 300 243 

NH00xx 
ABC-

DEF 
1.000 LHS L1 29.9 32.6 45.4 317 163 300 217 

NH00xx 
ABC-

DEF 
1.499 RHS R1 33.0 39.3 45.7 246 110 300 153 

NH00xx 
ABC-

DEF 
2.000 LHS L2 28.7 32.4 46.0 293 130 300 187 

NH00xx 
ABC-

DEF 
2.500 RHS R2 33.7 45.8 45.3 429 232 300 316 

NH00xx 
ABC-

DEF 
3.000 LHS L1 29.0 33.0 45.7 343 204 300 252 

NH00xx 
ABC-

DEF 
3.500 RHS R1 33.5 45.4 44.5 373 194 300 268 

NH00xx 
ABC-

DEF 
4.010 LHS L2 28.9 33.5 45.0 348 201 300 254 

NH00xx 
ABC-

DEF 
4.500 RHS R2 33.3 40.3 46.0 393 241 300 301 

 

 

(table continued…) 
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Location 

2 
Deflection3 

Location 

3 
Deflection4 

Location 

4 
Deflection5 

Location 

5 
Deflection6 

Location 

6 
Deflection7 

Location 

7 
Deflection8 

600 180 900 128 1200 102 1500 75 1800 58 2100 42 

600 158 900 104 1200 70 1500 48 1800 38 2100 28 

600 110 900 76 1200 59 1500 44 1800 35 2100 28 

600 126 900 81 1200 62 1500 44 1800 32 2100 23 

600 227 900 152 1200 116 1500 86 1800 71 2100 58 

600 196 900 144 1200 117 1500 85 1800 65 2100 48 

600 187 900 118 1200 83 1500 47 1800 31 2100 22 

600 198 900 135 1200 105 1500 64 1800 42 2100 26 

600 231 900 162 1200 123 1500 82 1800 62 2100 46 

 

(table continued…) 

Loc

atio

n 8 

ElasticModulu

sBituminousE

1 

ElasticModul

usGranularE

2 

ElasticModul

usSubGradeE

3 

CorrectedElasticM

odulusBituminousE

1 

CorrectedElastic

ModulusGranular

E2 

CorrectedElasticM

odulusSubGradeE

3 

Bitumin

ousLaye

r 

Base

Laye

r 

GSB

Lay

er 

Sub

grad

e 

CBR 

240

0 
6213 185 100 6447 135 78 105 230 200 0.08 

240

0 
5356 195 100 5295 143 78 105 230 200 0.08 

240

0 
3359 396 90 3424 300 69 105 230 200 0.08 

240

0 
4830 226 100 4770 169 78 105 230 200 0.08 

240

0 
4570 137 97 4781 93 75 105 230 200 0.08 

240

0 
8454 135 100 8374 91 78 105 230 200 0.08 

240

0 
4394 165 100 4590 117 78 105 230 200 0.08 

240

0 
7817 139 96 7762 95 74 105 230 200 0.08 
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240

0 
7666 123 95 7847 81 73 105 230 200 0.08 

 

(table continued…) 

BituminousLayerCoeffi

cientA1 

BaseLayerCoeffici

entA2 

GranularBaseLayerCoeffi

cientA3 

StructuralNu

mber 

ModifiedStructuralN

umber 

SurveyD

ate 

Latitu

de 

Longitu

de 

0.45 0.13 0.13 3.68 4.82 01-07-16 
9.9889

7 

78.0267

1 

0.42 0.13 0.13 3.56 4.70 23-06-16 
9.9844

4 

78.0293

4 

0.36 0.17 0.17 3.86 4.85 01-07-16 
9.9834

1 

78.0300

4 

0.41 0.14 0.14 3.65 4.79 23-06-16 
9.9810

7 

78.0307

8 

0.41 0.11 0.11 3.24 4.34 01-07-16 
9.9632

8 

78.0416

0 

0.49 0.11 0.11 3.58 4.72 23-06-16 
9.9538

5 

78.0525

5 

0.40 0.12 0.12 3.34 4.48 01-07-16 
9.9310

2 

78.0564

8 

0.48 0.12 0.12 3.67 4.75 23-06-16 
9.9122

9 

78.0496

1 

0.48 0.11 0.11 3.53 4.59 01-07-16 
9.8904

1 

78.0345

8 

 

2.7 Falling Weight Deflectometer (FWD) Rigid 

The following table lists the fields which need to be populated for the ‘FWD Rigid’ 

attribute. The descriptions of the fields are given below.  

 

Field Description Example 

NHNumber New National Highway number  NH0065 

SectionCode 
Code indicating starting and ending 

locations of section 
HYD-VIJ (Hyderabad-

Vijayawada) 

Chainage Chainage of the point (in km) 0.500 
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Field Description Example 

Direction 

Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

LaneNumber Number of the lane: L1, L2, R1, R2, etc. L2 

AirTemperature Air temperature recorded in °C  30.1 

SurfaceTemperatur
e 

Temperature of the pavement surface, 
recorded in °C 39.4 

PeakLoad Peak impulse load, measured in kN 103.7 

Deflection1 
Surface deflection at the test load center, 
measured in micron 140 

Deflection2 
Surface deflection at 300 mm from the test 
load center, measured in micron 121 

Deflection3 
Surface deflection at 600 mm from the test 
load center, measured in micron 108 

Deflection4 
Surface deflection at 900 mm from the test 
load center, measured in micron 101 

ConcreteSlabThick
nessh 

Thickness of concrete slab, measured in 
mm 300 

AreaofDeflectionBa
sin 

Area of deflection basin, calculated from 
measured deflections, in cm2 761 

RadiusofRelativeSti
ffness 

Radius of relative stiffness, calculated in 
mm 823 

NormalizedDeflecti
ond1 

Normalized deflection at location 1, in mm 
3.1 

NormalizedDeflecti
ond2 

Normalized deflection at location 2, in mm 2.9 

NormalizedDeflecti
ond3 

Normalized deflection at location 3, in mm 2.4 

NormalizedDeflecti
ond4 

Normalized deflection at location 4, in mm 1.9 

ModulusofSubgrade
Reactionk 

Modulus of subgrade reaction, measured in 
MPa/m 

131 
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Field Description Example 

ElasticModulusofCo
ncreteEc 

Elastic modulus of concrete, calculated in 
MPa 

26118 

CubeStrengthofCon
cretefck 

Cube strength of concrete, calculated 
inMPa 

27 

Flexuralstrenghtof
concretefmr 

Flexural strength of concrete, calculated in 
MPa 

3.7 

DateOfTesting Date of testing in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

 

A sample output is shown below for reference: 

NH No 
Section 

Code 

Chain- 

-age 
Direction 

Lane 

No. 

Air 

Temperature 

Surface 

Temperature 

Peak 

Load 

Deflection 

1 

Deflection 

2 

Deflection 

3 

Deflection 

4 

Concrete 

Slab 

Thicknessh 

NH00xx 
ABC-

DEF 
0.0 LHS L2 29.0 34.9 104.1 167 143 130 119 300 

NH00xx 
ABC-

DEF 
0.5 RHS R2 30.5 38.1 104.4 141 130 122 115 300 

NH00xx 
ABC-

DEF 
1.0 LHS L1 30.0 35.6 105.2 147 111 100 91 300 

NH00xx 
ABC-

DEF 
1.5 RHS R1 28.9 38.3 102.4 140 126 116 107 300 

NH00xx 
ABC-

DEF 
2.0 LHS L2 30.1 39.4 103.7 140 121 108 101 300 

NH00xx 
ABC-

DEF 
2.5 RHS R2 29.0 37.5 104.6 150 134 126 117 300 

NH00xx 
ABC-

DEF 
3.0 LHS L1 30.6 38.9 102.7 124 109 104 92 300 

NH00xx 
ABC-

DEF 
3.5 RHS R1 29.3 39.1 105.9 149 136 128 119 300 

NH00xx 
ABC-

DEF 
4.5 RHS R2 30.3 41.0 104.9 138 127 121 114 300 

 

(table continued…) 
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Area of 

Deflection 

Basin 

Radius of 

RelativeS 

tiffness 

Normalized 

Deflection 

d1 

Normalized 

Deflection 

d2 

Normalized 

Deflection 

d3 

Normalized 

Deflection 

d4 

Modulus 

of 

Subgrade 

Reactionk 

Elastic 

Modulus 

of 

Concrete 

Ec 

Cube 

Strength 

of 

Concrete 

fck 

Flexural 

strength 

of 

concrete 

fmr 

Date 

Of 

Testing 

Latitude Longitude 

759 816 3 3 2 2 112 21590 19 3 
25-06-

16 
9.98897 78.02671 

821 1214 3 3 3 2 62 58161 135 8 
28-06-

16 
9.98444 78.02934 

684 580 3 3 2 1 246 12051 6 2 
25-06-

16 
9.98341 78.03004 

Area of 

Deflection 

Basin 

Radius of 

RelativeS 

tiffness 

Normalized 

Deflection 

d1 

Normalized 

Deflection 

d2 

Normalized 

Deflection 

d3 

Normalized 

Deflection 

d4 

Modulus 

of 

Subgrade 

Reactionk 

Elastic 

Modulus 

of 

Concrete 

Ec 

Cube 

Strength 

of 

Concrete 

fck 

Flexural 

strength 

of 

concrete 

fmr 

Date 

Of 

Testing 

Latitude Longitude 

796 1014 3 3 3 2 87 39783 63 6 
28-06-

16 
9.98107 78.03078 

761 823 3 3 2 2 131 26118 27 4 
25-06-

16 
9.96328 78.04160 

800 1040 3 3 3 2 79 39908 64 6 
28-06-

16 
9.95385 78.05255 

789 971 3 3 3 2 107 41290 68 6 
25-06-

16 
9.93102 78.05648 

814 1150 3 3 3 2 66 50086 100 7 
28-06-

16 
9.91229 78.04961 

826 1257 3 3 3 2 59 64082 164 9 
28-06-

16 
9.89041 78.03458 
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SECTION 7. DRAFT FORM OF CONTRACT 

Note: This draft Agreement is a generic document and shall be modified based on particulars 

of the Project. 
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CONTRACT FOR CONSULTANT’S SERVICES 

Between 

______________________________________________________ 

(Name of Client) 

And 

______________________________________________________ 

(Name of Consultant) 

Dated: 
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I FORM OF CONTRACT 

COMPLEX TIME BASED ASSIGNMENTS 

This CONTRACT (hereinafter called the “Contract”) is made the ____ day of the 

______________________________________________________________________________ 

Month of ____, 200 ____, between, on the one hand ________________________ (hereinafter 

Called the “Client”) and, on the other hand, ________________________ (hereinafter called 

the “Consultants”). 

[Note*: If the Consultants consist of more than one entity, the above should be partially 

amended to read as follows: 

“…(hereinafter called the “Client”) and, on the other hand, a joint venture consisting of the 

following entities, each of which will be jointly severally liable to the Client for all the 

Consultants’ obligations under this Contract, namely, ________________________ and 

________________________ (hereinafter called “Consultants”)] 

WHEREAS 

(a) the Client has requested the Consultants to provide certain consulting services 

as defined in the General Conditions of Contract attached to this Contract 

(hereinafter called the “Services”); 

(b) the Consultants, having represented to the Client that they have the required 

processional skills, and personnel and technical resources, have agreed to 

provide the Services on the terms and conditions set forth in this Contract; 

NOW THEREFORE the parties hereto hereby agree as follows: 

1. The following documents attached hereto shall be deemed to form an integral part of 

this Contract: 

(b) The General Conditions of Contract (hereinafter called “GC”)’ 

(c) The Special Conditions of Contract (hereinafter called “SC”); 

(d) The following Appendices: 

[Note: If any of these Appendices are not used, the words “Not Used” should be 

inserted below next to the title of the Appendix on the sheet attached hereto 

carrying the title of that Appendix]. 

Appendix A : Description of the Services …………….. 

Appendix B : Reporting Requirements ………………… 

Appendix C : Key Personnel and Sub-consultants ……. 

Appendix D : Medical Certificate ………………………. Deleted 

Appendix E : Hours of Work for Key Personnel ………. 
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Appendix F : Duties of the Client ……………………… 

Appendix G  Cost Estimates in Foreign Currency …….. Deleted 

Appendix H : Cost Estimates in Local Currency ……….. 

Appendix I : Form of Performance Bank Guarantee 

Appendix J : Form of Bank Guarantee for Advance Payments 

Appendix K : Letter of invitation 

Appendix L : Letter of Award 

Appendix-M : Minutes of pre-Bid Meeting - Deleted 

Appendix-N : Memorandum of Understanding (in case of JV) 

2. The mutual rights and obligations of the Client and the Consultants shall be as set 

forth in the Contract; in particular 

(a) The Consultants shall carry out the Services in accordance with the provisions 

of the Contract; and 

(b) The Client shall make payments to the Consultants in accordance with the 

Provisions of the Contract. 
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IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 

respective names as of the day and year first above written. 

 

  FOR AND ON BEHALF OF [NAME OF THE CLIENT] 

 By  

  (Authorized Representative) 

  FOR AND ON BEHALF OF [NAME OF THE 
CONSULTANTS] 

 By  

  (Authorized Representative) 

[Note: If the Consultants consist of more than one entity, all of these entities should appear 

as signatures, e.g. in the following manner] 

 

FOR AND ON BEHALF OF EACH OF THE MEMBERS OF THE CONSULTANTS 

  [Name of the Member] 

 By  

  (Authorized Representative) 

  [Name of the Member] 

 By  

  (Authorized Representative) 

 etc.  
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II GENERAL CONDITIONS OF CONTRACT 

1. General Provisions 

1.1 Definitions 

Unless the context otherwise requires, the following terms whenever used in this 

Contract have the following meanings: 

(a) “Applicable Law” means the laws and any other instruments having the force of 

law in the Government’s country [or in such other country as may be specified 

in the Special Conditions of Contract (SC)], as they may be issued and in force 

from time to time. 

(b) “Contract means the Contract signed by the Parties, to which these General 

Conditions of Contract are attached, together with all the documents listed in 

Clause 1 of such signed Contract; 

(c) “Effective Date’ means the date on which this Contract comes into force and 

effect pursuant to Clause GC 2.1; 

(d) ‘foreign currency’ means any currency other than the currency of the 

Government; 

(e) ‘GC means these General Conditions of Contract; 

(f) “Government” means the Government of Client’s Country; 

(g) ‘Local currency’ means the Indian Rupees; 

(h) “Consultant” wherever mentioned in this Contract Agreement means the 

“Supervision Consultant” and includes and sub-consultants or Associates 

engaged by the primary consultant. 

(i) “Member”, in case the Consultants consist of a joint venture of more than one 

entity, means any of these entities, and “Members” means all of these entities; 

(j) “Party’ means the Client or the Consultants, as the case may be, and Parties 

means both of them; 

(k) “Personnel” means persons hired by the Consultants or by any Sub-Consultants 

and or Associates as Employees and assigned to the performance of the 

Services or any part thereof; “Foreign Personnel” means such persons who at 

the time of being so hired had their domicile outside the Government’s 

Country, “Local Personnel” means such persons who at the time of being so 

hired had their domicile inside the Government’s Country; and ‘key personnel’ 

means the personnel referred to in Clause GC 4.2 (a). 

(l) "SC" means the Special Conditions of Contract by which these General 

Conditions of Contract may be amended or supplemented; 

(m) "Services" means the work to be performed by the Consultants pursuant to his 

contract, as described in Appendix A hereto. The scope of work will be strictly 
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as given in various Clauses in TOR. The approach and methodology to be 

adopted by the Consultant for carrying out the assignment as Supervision 

Consultant may be modified depending on the site requirements and work 

programme of the Contractor after mutual discussions with NHAI, the 

Contractor and the Supervision Consultant. The work plan as indicated by the 

Consultant may be modified accordingly to the site requirements. 

(n) "Sub-consultant and or Associates " means any entity to which the Consultants 

subcontract any part of the Services in accordance with the provisions of 

Clause GC 3.7; and 

(o) "Third Party" means any person or entity other than the Government, the 

Client, the Consultants or a Sub-consultant. 

1.2 Relation between the Parties 

Nothing contained herein shall be construed as establishing a relation of master and 

servant or of principal and agent as between the Client and the Consultants. The 

Consultants, subject to this Contract, have complete charge of Personnel and Sub- 

consultants, if any, performing the Services and shall be fully responsible for the 

Services performed by them or on their behalf hereunder. 

1.3 Law Governing Contract 

This Contract, its meaning and interpretation, and the relation between the Parties 

shall be governed by the Applicable Law. 

1.4 Language 

This Contract has been executed in the language specified in the SC, which shall be 

the binding and controlling language for all matters relating to the meaning or 

interpretation of this Contract. 

1.5 Headings 

The headings shall not limit, alter or affect the meaning of this Contract. 

1.6 Notices 

1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to 

this Contract shall be in writing. Any such notice, request or consent shall be deemed 

to have been given or made when delivered in person to an authorized representative 

of the Party to whom the communication is addressed, or when sent by registered 

mail, telegram or facsimile to such Party at the address specified in the SC. 

1.6.2 Notice will be deemed to be effective as specified in the SC. 

1.6.3 A Party may change its address for notice hereunder by giving the other Party notice 

of such change pursuant to the provisions listed in the SC with respect to Clause GC 

1.6.2. 

1.7 Location 
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The Services shall be performed at such locations as are specified in Appendix A 

hereto and, where the location of a particular task is not so specified, at such 

locations. Whether in Government's Country or elsewhere, as the Client may approve. 

1.8 Authority of Member in Charge 

In case the Consultants consist of a joint venture of more than one entity, the 

Members hereby authorize the entity specified in the SC to act on their behalf in 

exercising all the Consultants' rights and obligations towards the Client under this 

Contract, including without limitation the receiving of instructions and payments from 

the Client. 

1.9 Authorized Representatives 

Any action required or permitted to be taken, and any document required or 

permitted to be executed, under this Contract by the Client or the Consultants may be 

taken or executed by the officials specified in the SC. 

1.10 Taxes and Duties 

Unless otherwise specified in the SC, the Consultants, Sub-consultants and Personnel 

shall pay such taxes, duties, fees and other impositions as may be levied under the 

Applicable Law. NHAI shall reimburse only Goods and service tax on production of 

project specific proof of payment of Goods and service tax. 

2. Commencement, Completion, Modification and Termination of Contract 

2.1 Effectiveness of Contract 

This Contract shall come into force and effect on the date (the "Effective Date") of the 

Client's notice to the Consultants instructing the Consultants to begin carrying out the 

Services. This notice shall confirm that the effectiveness conditions, if any, listed in 

the SC have been met. 

2.2 Termination of Contract for Failure to Become Effective 

If this Contract has not become effective within such time period after the date of the 

Contract signed by the Parties as shall be specified in the SC, either Party may, by not 

less than four (4) weeks' written notice to the other Party, declare this Contract to be 

null and void, and in the event of such a declaration by either Party, neither Party 

shall have any claim against the other Party with respect hereto. 

2.3 Commencement of Services 

The Consultants shall begin carrying out the Services at the end of such time period 

after the Effective Date as shall be specified in the SC. 

2.4 Expiration of Contract 

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall expire 

when services have been completed and all payments have been made at the end of 

such time period after the Effective Date as shall be specified in the SC. 
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2.5 Entire Agreement 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. 

No agent or representative of either Party has authority to make, and the Parties shall 

not be bound by or be liable for, any statement, representation, promise or 

agreement not set forth herein. 

2.6 Modification 

Modification of the terms and conditions of this Contract, including any modification 

of the scope of the Services, may only be made by written agreement between the 

Parties as the case may be, has been obtained. Pursuant to Clause GC 7.2 hereof, 

however, each Party shall give due consideration to any proposals for modification 

made by the other Party. 

2.7 Force Majeure 

2.7.1 Definition 

(a) For the purposes of this Contract, "Force Majeure" means an event which is 

beyond the reasonable control of a Party, and which makes a Party's 

performance of its obligations hereunder impossible or so impractical as 

reasonably to be considered impossible in the circumstances, and includes, but 

is not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm, 

flood or other adverse weather conditions, strikes, lockouts or other industrial 

action ( except where such strikes, lockouts or other industrial action are 

within the power of the Party invoking Force Majeure to prevent), confiscation 

or any other action by government agencies. 

(b) Force Majeure shall not include (i) any event which is caused by the negligence 

or intentional action of a party or such Party's Sub-consultants or agents or 

employees, nor (ii) any event which a diligent Party could reasonably have 

been expected to both (A) take into account at the time of the conclusion of 

this Contract and (B) avoid or overcome in the carrying out of its obligations 

hereunder. 

(c) Force Majeure shall not include insufficiency of funds or failure to make any 

payment required hereunder. 

2.7.2 No Breach of Contract 

The failure of a Party to fulfill any of its obligations hereunder shall not be 

considered to be a breach of, or default under, this Contract insofar as such 

inability arises from an event of Force Majeure, provided that the Party 

affected by such an event has taken all reasonable precautions, due care" and 

reasonable alternative measures, all with the objective of carrying out the 

terms and conditions of this Contract. 

2.7.3 Measures to be Taken 



National Highways Authority of India RFP for Supervision Consultant 
 

205 

(a) A Party affected by an event of Force Majeure shall take all reasonable 

measures to remove such Party's inability to fulfill its obligations 

hereunder with a minimum of delay. 

(b) A Party affected by an event of Force Majeure shall notify the other 

Party of such event as soon as possible, and in any event not later than 

fourteen (14) days following the occurrence of such event, providing 

evidence of the nature and cause of such event, and shall similarly give 

notice of the restoration of normal conditions as soon as possible. 

(c) The Parties shall take all reasonable measures to minimize the 

consequences of any event of Force Majeure. 

2.7.4 Extension of Time 

Any period within which a Party shall, pursuant to this Contract, complete any 

action or task, shall be extended for a period equal to the time during which 

such Party was unable to perform such action as a result of Force Majeure. 

2.7.5 Payments 

During the period of their inability to perform the Services as a result of an 

event of Force Majeure, the Consultants shall be entitled to be reimbursed for 

additional costs reasonably and necessarily incurred by them during such period 

for the purposes of the Services and in reactivating the Services after the end 

of such period. 

2.7.6 Consultation 

Not later than thirty (30) days after the Consultants, as the result of an event 

of Force Majeure, have become unable to perform a material portion of the 

Services, the Parties shall consult with each other with a view to agreeing on 

appropriate measures to be taken in the circumstances. 

2.8 Suspension 

The Client may, by written notice of suspension to the Consultants, suspend all 

payments to the Consultants hereunder if the Consultants fail to perform any of their 

obligations under this Contract, including the carrying out of the Services, provided 

that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall 

request the Consultants to remedy such failure within a period not exceeding thirty 

(30) days after receipt by the Consultants of such notice of suspension. 

2.9 Termination 

2.9.1 By the Client 

The Client may, by not less than thirty (30) days' written notice of termination to the 

Consultants (except in the event listed in paragraph (f) below, for which there shall be 

a written notice of not less than sixty (60) days), such notice to be given after the 
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occurrence of any of the events specified in paragraphs (a) through (h) of this Clause 

GC 2.9.1, terminate this Contract. 

(a) if the Consultants fail to remedy a failure in the performance of their 

obligations hereunder, as specified in a notice of suspension pursuant to Clause 

GC 2.8 hereinabove, within thirty (30) days of receipt of such notice of 

suspension or within such further period as the Client may have subsequently 

approved in writing; 

(b) if the Consultants become (or, if the Consultants consist of more than one 

entity, if any of their Members becomes) insolvent or bankrupt or enter into 

any agreements with their creditors for relief of debt or take advantage of any 

law for the benefit of debtors or go into liquidation or receivership whether 

compulsory or voluntary; 

(c) if the Consultants fail to comply with any final decision reached as a result of 

arbitration proceedings pursuant to Clause GC 8 hereof; 

(d) if the Consultants submit to the Client a statement which has a material effect 

on the rights, obligations or interests of the Client and which the Consultants 

know to be false; 

(e) if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than sixty (60) days; or 

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to 

terminate this Contract. 

(g) if the consultant, in the judgment of the Client has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. For the 

purpose of this clause: 

"corrupt practice" means the offering, giving, receiving or soliciting of anything 

of value to influence the action of a public official in the selection process or in 

contract execution. 

"fraudulent practice" means a misrepresentation of facts in order to influence a 

selection process or the execution of a contract to the detriment of the 

Borrower, and includes collusive practice among consultants (prior to or after 

submission of proposals) designed to establish prices at artificial non-

competitive levels and to deprive the Borrower of the benefits of free and open 

competition. 

(h) if Contractor represents to NHAI that the Consultant is not discharging his 

duties in a fair, efficient and diligent manner and if the dispute remains 

unresolved, NHAI may terminate this contract. 
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2.9.2 By the Consultants 

The Consultants may, by not less than thirty (30) days' written notice to the Client, 

such notice to be given after the occurrence of any of the events specified in 

paragraphs (a) through (d) of this Clause GC 2.9.2, terminate this Contract: 

(a) if the Client fails to pay any money due to the Consultants pursuant to this 

Contract and not subject to dispute pursuant to Clause 8 hereof within forty-

five (45) days after receiving written notice from the Consultants that such 

payment is overdue; 

(b) if the Client is in material breach of its obligations pursuant to this Contract 

and has not remedied the same within forty-five (45) days (or such longer 

period as the Consultants may have subsequently approved in writing) following 

the receipt by the Client of the Consultants' notice specifying such breach; 

(c) if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than sixty (60) days; or 

(d) if the Client fails to comply with any final decision reached as a result of 

arbitration pursuant to Clause GC 8 hereof. 

2.9.3 Cessation of Rights and Obligations 

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, or 

upon expiration of this Contract pursuant to Clause GC 2.4 hereof, all rights and 

obligations of the Parties hereunder shall cease, except: 

(i) such rights and obligations as may have accrued on the date of termination or 

expiration; 

(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof; 

(iii) the Consultants' obligation to permit inspection, copying and auditing of their 

accounts and records set forth in Clause GC 3.6 (ii) hereof; and 

(iv) any right which a Party may have under the Applicable Law 

2.9.4 Cessation of Services 

Upon termination of this Contract by notice of either Party to the other pursuant to 

Clauses GC 2.9.1 or GC 2.9.2 hereof, the Consultants shall, immediately upon dispatch 

or receipt of such notice, take all necessary steps to bring the Services to a close in a 

prompt and orderly manner and shall make every reasonable effort to keep 

expenditures for this purpose to a minimum. With respect to documents prepared by 

the Consultants and equipment and materials furnished by the Client, the Consultants 

shall proceed as provided, respectively, by Clauses GC 3.9 or GC 3.10 hereof. 
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2.9.5 Payment upon Termination 

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the 

Client shall make the following payments to the Consultants (after offsetting against 

these payments any amount that may be due from the Consultant to the Client}: 

(a) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily 

performed prior to the effective date of termination; 

(b) reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures 

actually incurred prior to the effective date of termination; and 

(c) except in the case of termination pursuant to paragraphs (a) through (d) of 

Clause GC 2.9.1 hereof, reimbursement of any reasonable cost incident to the 

prompt and orderly termination of the Contract including the cost of the return 

travel of the Consultants' personnel and their eligible dependents. 

2.9.6 Disputes about Events of Termination 

If either Party disputes whether an event specified in paragraphs (a) through (e) of 

Clause GC 2.9.1 or in Clause GC 2.9.2 hereof has occurred, such Party may, within 

forty-five (45) days after receipt of notice of termination from the other Party, refer 

the matter to arbitration pursuant to Clause GC 8 hereof, and this Contract shall not 

be terminated on account of such event except in accordance with the terms of any 

resulting arbitral award. 

3. Obligation of the Consultants 

3.1 General 

3.1.1 Standard of Performance 

The Consultants shall perform the Services and carry out their obligations 

hereunder with all due diligence, efficiency and economy, in accordance with 

generally accepted professional techniques and practices, and shall observe 

sound management practices, and employ appropriate advanced technology 

and safe and effective equipment, machinery, materials and methods" The 

Consultants shall always" act, in respect of any matter relating to this Contract 

or to the Services, as faithful advisers to the Client, and shall at all times 

support and safeguard the Client's legitimate interests in any dealings with Sub-

consultants or Third Parties. 

3.1.2 Law Governing Services 

The Consultants shall perform the Services in accordance with the Applicable 

Law and shall take all practicable steps to ensure that any Sub- consultants and 

or Associates, as well as the Personnel of the Consultants and any Sub- 

consultants and or Associates, comply with the Applicable Law. The Client shall 

advise the Consultants in writing of relevant local customs and the Consultants 

shall, after such notifications, respect such customs. 
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3.2 Conflict of Interests 

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc. 

The Remuneration of the Consultants pursuant to Clause GC 6 hereof shall 

constitute the Consultants' sole remuneration in connection with this Contract 

or the Services and, subject to Clause GC 3.2.2 hereof, the Consultants shall 

not accept for their own benefit any trade commission, discount or similar 

payment in connection with activities pursuant to this Contract or to the 

Services or in the discharge of their obligations hereunder, and the Consultants 

shall use their best efforts to ensure that any Sub- consultants and or 

Associates, as well as the Personnel and agents of either of them, similarly 

shall not receive any such additional remuneration. 

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising 

the Client on the procurement of goods, works or services, the Consultants 

shall comply with any applicable procurement guidelines of the Client (NHAI) 

and or Associates Bank or of the Association, as the case may be, and other 

funding agencies and shall at all times exercise such responsibility in the best 

interest of the Client. Any discounts or commissions obtained by the 

Consultants in the exercise of such procurement responsibility shall be for the 

account of the Client. 

3.2.3 Consultants and Affiliates Not to engage in Certain Activities 

The Consultants agree that, during the term of this Contract and after its 

termination, the Consultants and any entity affiliated with the Consultants, as 

well as any Sub- consultant and or Associates and any entity affiliated with 

such Sub- consultant and or Associates, shall be disqualified from providing 

goods, works or services (other than the Services and any continuation thereof) 

for any project resulting from or closely related to the Services. 

3.2.4 Prohibition of Conflicting Activities 

The Consultants shall not engage, and shall cause their Personnel as well as 

their Sub-consultants and or Associates and their Personnel not to engage, 

either directly or indirectly, in any of the following activities: 

(a) during the term of this Contract, any business or professional activities 

in the Government's country which would conflict with the activities 

assigned to them under this Contract; and 

(b) after the termination of this Contract, such other activities as may be 

specified in the SC. 

3.3 Confidentiality 

The Consultants, their Sub-consultants and the Personnel of either of them shall not, 

either during the term or within two (2) years after the expiration of this Contract, 

disclose any proprietary or confidential information relating to the Project, the 
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Services, this Contract or the Client's business or operations without the prior written 

consent of the Client. 

3.4 Liability of the Consultants 

Subject to additional provisions, if any, set forth in the SC, the Consultants’ liability 

under this Contract shall be as provided by the Applicable Law. 

3.5 Insurance to be Taken Out by the Consultants 

The Consultants (i) shall take out and maintain, and shall cause any Sub-consultants to 

take out and maintain, at their ( or the Sub-consultants', as the case may be) own cost 

but on terms and conditions approved by the Client, insurance against the risks, and 

for the coverages, as shall be specified in the SC, and (ii) at the Client's request, shall 

provide evidence to the Client showing that such insurance has been taken out and 

maintained and that the current premiums therefore have been paid. 

3.6 Accounting, Inspection and Auditing 

The Consultants (i) shall keep accurate and systematic accounts and records in respect 

of the Services, hereunder, in accordance with internationally accepted accounting 

principles and in such form and detail as will clearly identify all relevant time charges 

and cost, and the bases thereof (including such bases as may be specifically referred 

to in the SC); (ii) shall permit the Client or its designated representative periodically, 

and up to one year from the expiration or termination of this Contract, to inspect the 

same and make copies thereof as well as to have them audited by auditors appointed 

by the Client; and (iii) shall permit the client to inspect the Consultant's accounts and 

records relating to the performance of the Consultant and to have them audited by 

auditors appointed by the client. 

3.7 Consultants' Actions Requiring Client's Prior Approval 

The Consultants shall obtain the Client's prior approval in writing before taking any of 

the following actions: 

(a) appointing such members of the Personnel as are listed in Appendix C 

("Consultants' Sub-consultants' Key Personnel") merely by title but not by name; 

(b) entering into a subcontract for the performance of any part of the Services, it 

being understood (i) that the selection of the Sub-consultant and the terms and 

conditions of the subcontract shall have been approved in writing by the Client 

prior to the execution of the subcontract, and (ii) that the Consultants shall 

remain fully liable for the performance of the Services by the Sub- consultant 

and its Personnel pursuant to this Contract; and 

(c) any other action that may be specified in the SC 

3.8 Reporting Obligations 
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The Consultants shall submit to the Client the reports and documents specified in 

Appendix B hereto, in the form, in the numbers and within the time periods set forth 

in the said Appendix. 

3.9 Documents Prepared by the Consultants to Be the Property of the Client 

All plans, drawings, specifications, designs, reports, other documents and software 

prepared by the Consultants for the Client under this Contract shall become and 

remain the property of the Client, and the Consultants shall, not later than upon 

termination or expiration of this Contract, deliver all such documents to the Client, 

together with a detailed inventory thereof. The Consultants may retain a copy of such 

documents and software. Restrictions about the future use of these documents and 

software, if any, shall be specified in the SC. 

3.10 Equipment and Materials Furnished by the Client 

Equipment and materials made available to the Consultants by the Client, or 

purchased by the Consultants with funds provided by the Client, shall be the property 

of the Client and shall be marked accordingly. Upon termination or expiration of this 

Contract, the Consultants shall make available to the Client an inventory of such 

equipment and materials and shall dispose of- such equipment and materials in 

accordance with the Client's instructions. While in possession of such equipment and 

materials, the Consultants, unless otherwise instructed by the Client in writing, shall 

insure them at the expense of the Client in an amount equal to their full replacement 

value. 

4. Consultants' Personnel and Sub-consultants and or Associates 

4.1 General 

The Consultants shall employ and provide such qualified and experienced Personnel 

and Sub-consultants as are required to carry out the Services. 

4.2 Description of Personnel 

(a) The titles, agreed job descriptions, minimum qualification and estimated 

periods of engagement in the carrying out of the Services of each of the 

Consultants' Key Personnel are described in Appendix C. If any of the Key 

Personnel has already been approved by the clients his/her name is listed as 

well. 

(b) If required to comply with the provisions of Clause GCC 3.1.1 hereof, 

adjustments with respect to the estimated periods "of engagement of Key 

Personnel set forth in Appendix C may be made by the Consultants by written 

notice to the Client, provided (i) that such adjustments shall not alter the 

originally estimated period of engagement of any individual by more than 10% 

or one week, whichever is larger, and (ii) that the aggregate of such 

adjustments shall not cause payments under this Contract to exceed the 

ceilings set forth in Clause GC 6.1(b) of this Contract. Any other such 

adjustments shall only be made with the Client's written approval. 
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(c) If additional work is required beyond the scope of the Services specified in 

Appendix A, the estimated periods of engagement of Key Personnel set forth in 

Appendix C may be increased by agreement in writing between the Client and 

the Consultants, provided that any such increase shall not, except as otherwise 

agreed, cause payments under this Contract to exceed the ceilings set forth in 

Clause GC 6.1 (b) of this Contract. 

4.3 Approval of Personnel 

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as well as 

by name in Appendix C are hereby approved by the Client. In respect of other Key 

Personnel which the Consultants propose ,to use in the carrying out of the Services, 

the Consultants shall submit to the client for review and approval a copy of their 

biographical data and (in the case of Key personnel to be used within the country of 

the Government) a copy of a satisfactory medical certificate in the form attached 

hereto as Appendix D. If the Client does not object in writing (stating the reasons for 

the objection) within thirty (30) calendar days from the date of receipt of such 

biographical data and (if applicable) such certificate, such Key Personnel shall be 

deemed to have been approved by the Client. 

4.4 Working Hours, Overtime, Leave, etc. 

(a) Working hours and holidays for Key Personnel are set forth in Appendix E 

hereto. To account for travel time, foreign Personnel carrying out Services 

inside the Government's country shall be deemed to have commenced (or 

finished) work in respect of the Services such number of days before their 

arrival in (or after their departure from) the Government's country as is 

specified in Appendix E hereto. 

(b) The Personnel of all types engaged by Consultant to provide Services on this 

Contract shall not be entitled to be paid for overtime nor to take paid sick 

leave or vacation leave except as specified in Appendix E hereto, and except 

as specified In such Appendix, the Consultants' remuneration shall be deemed 

to cover these items. All leave to be allowed to the Personnel is included in the 

staff-months of service set for in Appendix C. Any taking of leave by Personnel 

shall be subject to the prior approval by the Client and the Consultants shall 

ensure that absence for leave purposes will not delay the progress and 

adequate supervision of the Services. 

4.5 Removal and/or Replacement of Personnel 

(a) Except as the Client may otherwise agree, no changes shall be made in the Key 

Personnel. If, for any reason beyond the reasonable control of the Consultants, 

it becomes necessary to replace any of the Personnel, the Consultants shall 

forthwith provide as a replacement a person of equivalent or better 

qualifications. 



National Highways Authority of India RFP for Supervision Consultant 
 

213 

(b) If the Client (i) finds that any of the Personnel has committed serious 

misconduct or has been charged with having committed a criminal action, or 

(ii) has reasonable cause to be dissatisfied with the performance of any of the 

Personnel, then the Consultants shall, at the Client's written request specifying 

the grounds therefore, forthwith provide as a replacement a person with 

qualifications and experience acceptable to the Client. 

(c) Any of the Personnel provided as a replacement under Clauses (a) and (b) 

above, the rate of remuneration applicable to such person as well as any 

reimbursable expenditures (including expenditures due to the number of 

eligible dependents) the Consultants may wish to claim as a result of such 

replacement, shall be subject to the prior written approval by the Client. 

Except as the Client may otherwise agree, (i) the Consultants shall bear all 

additional travel and other costs arising out of or incidental to any removal 

and/or replacement, and (ii) the remuneration to be paid to any of the Key 

Personnel provided as a replacement shall be 90% of the remuneration which 

would have been payable to the Key Personnel replaced. However, for the 

reason other than death/extreme medical ground, (i) for total replacement 

upto 33% of key personnel, remuneration shall be reduced by 5% (ii) for total 

replacement upto between 33% to 50%, remuneration shall be reduced by 10% 

and (iii) for total replacement upto between 50% to 66%, remuneration shall be 

reduced by 15% (iv) For total replacements beyond 66% of the key personnel 

the client shall initiate action of higher penalty/termination/debarment upto 2 

years as considered appropriate. 

(d) In order to prevent the tendency of the personnel and consulting firm to submit 

incorrect and inflated CV, they should sign every page of CV before submission 

in order to authenticate that CV furnished by them is correct. The consulting 

firm and the personnel through consulting firm should be informed by NHAI 

while accepting CV of the new personnel that if CV is found in correct and 

inflated at a later date, the personnel accepted would be removed from his 

assignment and debarred from further NHAI works for 3 years and the new 

proposed personnel in place of removed personnel would be paid 15% less 

salary than the original personnel. 15% reduction in the salary will be imposed 

as a penalty for submitting the incorrect information. This penalty will be 

imposed only once. If the same consulting firm submits incorrect information 

again second time, necessary action will be taken by NHAI to black-list that 

firm. 

(e) In case of extension of contract, the Consultant can propose one time 

replacement of each key personnel without attracting any penalty or reduction 

in remuneration, subject to approval of the authority taking into consideration 

the progress of work at site. Qualifications of replacements shall be better or 

equivalent to the original key personnel. Any further replacement will be 

governed as per contract provisions.    
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4.6 Resident Project Manager 

If required by the SC, the Consultants shall ensure that at all times during the 

Consultants' performance of the Services in the Government's country a resident 

project manager, acceptable to the Client, shall take charge of the performance of 

such Services. 

5. Obligations of the Client 

5.1 Assistance and Exemptions 

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure that 

the Government shall: 

(a) provide the Consultants, Sub-consultants and Personnel with work permits and 

such other documents as shall be necessary to enable the Consultants, Sub- 

consultants or Personnel to perform the Services; 

(b) assist for the Personnel and, if appropriate, their eligible dependents to be 

provided promptly with all necessary entry and exit visas, residence permits, 

exchange permits and any other documents required for their stay in 

Government's country; 

(c) facilitate prompt clearance through customs of any property required for the 

Services and of the personal effects of the Personnel and their - eligible 

dependents; 

(d) issue to officials, agents and representatives of the Government all such 

instructions as may be necessary or appropriate for the prompt and effective 

implementation of the Services; 

(e) assist the Consultants and the Personnel and any Sub-consultants and or 

Associates employed by the Consultants for the Services from any requirement 

to register or obtain any permit to practice their profession or to establish 

themselves either individually or as a corporate entity according to the 

Applicable Law; 

(f) grant to the Consultants, any Sub-consultants and or Associates and the 

Personnel of either of them the privilege, pursuant to the Applicable Law, of 

bringing into Government's country reasonable amounts of foreign currency for 

the purposes of the Services or for the personal use of the Personnel and their 

dependents and of withdrawing any such amounts as may be earned therein by 

the Personnel in the execution of the Services: and 

(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel 

any such other assistance as may be specified in the SC. 

5.2 Access to Land 
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The Client warrants that the Consultants shall have, free of charge, unimpeded access 

to all land in the Government's country in respect of which access is required for the 

performance of the Services. The Client will be responsible for any damage to such 

land or any property thereon resulting from such access and will indemnify the 

Consultants and each of the Personnel in respect of liability for any such damage, 

unless such damage is caused by the default or negligence of the Consultants or any 

Sub-consultant or the Personnel of either of them. 

5.3 Change in the Applicable Law 

If, after the date of this Contract, there is any change in the Applicable Law with 

respect to taxes and duties which increases or decreases the cost or reimbursable 

expenses incurred by the Consultants in performing the Services, then the 

remuneration and reimbursable expenses otherwise payable to the Consultants under 

this Contract shall be increased or decreased accordingly by agreement between the 

Parties hereto, and corresponding adjustments shall be made to the ceiling amounts 

specified in Clause GC 6.1(b). 

5.4 Services, Facilities and Property of the Client 

The Client shall make available to the Consultants and the Personnel, for the purposes 

of the services and free of any charge, the services, facilities and property described 

in Appendix F at the times and in the manner specified in said Appendix F, provided 

that if such services, facilities and property shall not be made available to the 

Consultants as and when so specified, the Parties shall agree on (i) any time extension 

that it may be appropriate to grant to the Consultants for the performance of the 

Services, (ii) the manner in which the Consultants shall procure any such services, 

facilities and property from other sources, and (iii) the additional payments, if any, to 

be made to the Consultants as a result thereof pursuant to Clause GC 6.l(c) 

hereinafter. 

5.5 Payment 

In consideration of the Services performed by the Consultants under this Contract, the 

Client shall make to the Consultants such payments and in such manner as is provided 

by Clause GC 6 of this Contract. 

5.6 Counterpart Personnel 

(a) If so provided in Appendix F hereto, the Client shall make available to the 

Consultants, as and when provided in such Appendix F, and free of charge, such 

counterpart personnel to be selected by the Client, with the Consultants' 

advice, as shall be specified in such Appendix F. Counterpart personnel shall 

work under the exclusive direction of the Consultants. If any member of the 

counterpart personnel fails to perform adequately any work assigned to him by 

the Consultants which is consistent with the position occupied by such - 

member, the Consultants may request the replacement of such member, and 

the Client shall not unreasonably refuse to act upon such request. 
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(b) If counterpart personnel are not provided by the Client to the Consultants as 

and when specified in Appendix F, the Client and the Consultants shall agree on 

(i) how the affected part of the Services shall be carried out, and (ii) the 

additional payments, if any, to be made by the Client to the Consultants as a 

result thereof pursuant to Clause GC 6.1(c) hereof. 

6. Payments to the Consultants 

6.1 Cost Estimates; Ceiling Amount 

(a) An estimate of the cost of the Services payable in local currency is set forth in 

Appendix H. 

(b) Except as may be otherwise agreed under Clause GC 2.6 and subject to Clause 

GC 6.1(c), payments under this Contract shall not exceed the ceilings in foreign 

currency and in local currency specified in the SC. The Consultants shall notify 

the Client as soon as cumulative charges incurred for the Services have reached 

80% of either of these ceilings. 

(c) Notwithstanding Clause GC 6.l(b) hereof, if pursuant to clauses GC 5.3,5.4 or 

5.6 hereof, the Parties shall agree that additional payments in local and/or 

foreign currency, as the case may be, shall be made to the Consultants in order 

to cover any necessary additional expenditures not envisaged in the cost 

estimates referred to in Clause GC 6.1(a) above, the ceiling or ceilings, as the 

case may be, set forth in Clause GC 6.1 (b) above shall be increased by the 

amount or amounts, as the case may be, of any such additional payments. 

6.2 Payment mechanism 

(a) Payment of Supervision Consultant shall be based on the monthly reports. 

Report shall be approved by the Authority only if it includes all the sections 

prescribed in the format and submitted as per specified timelines. For 2 

months per year, report shall be considered to be completed only if detailed 

equipment based inspection report is attached with the monthly report. 

 

(b) Payment shall be based on following criteria 

 

Payment dependent on 
% of annual contract 
value per report 

Total % of annual 
contract value 

Monthly reports which do not contain 
equipment based inspection report (For 10 
months in a year) 

7.5% 75% 

Monthly Status reports which contain 
equipment based inspection report (For 2 

12.5% 25% 
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months in a year) 

 

Note: Annual contract value shall be calculated as = Total contract value divided by 

number of years of original contract period 

For avoidance of doubt, during 36 months tenure of Consultant, Monthly Reports 

without equipment based inspection report shall be submitted for 30 months. 

Submission of these 30 reports will provide 75% of contract value. Actual payment will 

be in accordance with Payments section in General Conditions of Contract and Special 

Conditions of Contract. Monthly Status Reports with equipment based inspection report 

shall be submitted for 6 months. Submissions of these 6 reports will provide 25% of 

contract value.  

 

(c) Non availability of key personnel shall attract deduction in monthly payment as 

per billing rates provided by the Consultant in APPENDIX C-3 : BREAKDOWN OF 

LOCAL CURRENCY COSTS. In case of replacement of key personnel, deduction in 

monthly payment shall be done as per Clause GC 4.5. 

 

(d) It is mandatory to use all the equipment mentioned in Section 6.4 of TOR for 

road inspection surveys. Non-use of equipment in the survey month as specified 

in Annexure- IV (Month of survey for equipment based road condition 

assessment) can be considered only in unavoidable circumstances.  However, 

non-use of equipment shall lead to deduction in monthly payment as per the 

following table 

 

S No Equipment to be used 

Payment to be released (as % of 

monthly payment linked to 

equipment based report)  

1 
Network Survey Vehicle and laser profile 

meter (NSV) 
50% 

3 Falling Weight Reflectometer (FWD) 15% 

4 Mobile Bridge Inspection Unit (MBIU) 15% 

5 Retro-reflectometer 5% 

6 ATCC 15% 
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S No Equipment to be used 

Payment to be released (as % of 

monthly payment linked to 

equipment based report)  

 Total 100% 

 

For avoidance of doubt, in case no equipment is used in the survey month, then no 

monthly payment shall be released. In case, only Network Survey Vehicle is used then 50% 

of monthly payment (which is 50% of 12.5% of annual contract value) shall be released. 

Payment linked to equipment based report shall be  released only on completion of 

equipment based road inspection and submission of equipment based report. 

 

(e) The consultant can use the equipment during next 3 months of survey month. 

However, 10% penalty per month shall be imposed for delay in use of 

equipment. Thus, payment linked to the specific equipment shall be released 

after deducting 10% penalty per month. In case 1 or more equipment is not 

used during next 3 months of survey month, then this shall be treated as 

Breach of Contract and performance security shall be liable to be forfeited.  

 

(f) If any of the report is found to be misleading or containing incorrect 

information as determined by the Authority, 10% of payment linked to that 

report shall be deducted as penalty. 

 

(g) Payment during Extension of services- In case of extension of contract, 

payment shall be governed by the similar criteria as applicable for contract 

duration i.e. 7.5% for monthly reports which do not include equipment based 

inspection and 12.5% for monthly reports which include equipment based 

inspection. 

6.3 Currency of Payment 

(a) local currency payments shall be made in the currency of the Government. 

6.4 Mode of Billing and Payment 

Billing and payments in respect of the Services shall be made as follows: 

(a) The Client shall cause to be paid to the Consultants an interest bearing 

advance payment as specified in the SC, and as otherwise set forth below. The 

advance payment will be due after provision by the Consultants to the Client of 

a bank guarantee by a bank acceptable to the Client in an amount (or amounts) 

and in a currency (or currencies) specified in the SC, such bank guarantee (I) to 

remain effective until the advance payment has been fully set off as provided 
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in the SC, and (ii) to be in the form set forth in Appendix I hereto or in such 

other form as the Client shall have approved in writing. 

(b) As soon as practicable and not later than fifteen (15 days) after the end of 

each calendar month during the period of the Services, the Consultants shall 

submit to the Client, in duplicate, itemized statements, accompanied by copies 

of receipted invoices, vouchers and other appropriate supporting materials, of 

the amounts payable pursuant to Clauses GC 6.3 and 6.4 for such month. 

Separate monthly statements shall be submitted in respect of amounts payable 

in foreign currency and in local currency. 

(c) The Client shall cause the payment of the Consultants periodically as given in 

schedule of payment above within thirty (30) days after the receipt by the 

Client of bills with supporting documents.  

(d) The final payment under this Clause shall be made only after the final report 

and a final statement, identified as such, shall have been submitted by the 

Consultants and approved as satisfactory by the Client. The Services shall be 

deemed completed and finally accepted by the Client and the final report and 

final statement shall be deemed approved by the Client as satisfactory ninety 

(90) calendar days after receipt of the final report and final statement by the 

Client unless the Client, within such ninety (90)-day period, gives written 

notice to the Consultants specifying in detail deficiencies in the Services, the 

final report or final statement. The Consultants shall thereupon promptly make 

any necessary corrections, and upon completion of such corrections, the 

foregoing process shall be repeated. Any amount which the Client has paid or 

caused to be paid in accordance with this Clause in excess of the amounts 

actually payable in accordance with the provisions of this Contract shall be 

reimbursed by the Consultants to the Client within thirty, (30) days after 

receipt by the Consultants of notice thereof. Any such claim by the Client for 

reimbursement must be made within twelve (12) calendar months after receipt 

by the Client of a final report and a final statement approved by the Client in 

accordance with the above. 

(e) All payments under this Contract shall be made to the account of the 

Consultants specified in the SC. 

7. Fairness and Good Faith 

7.1 Good Faith 

The Parties undertake to act in good faith with respect to each other's rights under 

this Contract and to adopt all reasonable measures to ensure the realization of the 

objectives of this Contract. 

7.2 Operation of the Contract 

The Parties recognize that it is impractical in this Contract to provide for every 

contingency which may arise during the life of the Contract, and the Parties hereby 
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agree that it is their intention that this Contract shall operate fairly as between them, 

and without detriment to the interest of either of them, and that, if during the term 

of this Contract either Party believes that this Contract is operating unfairly, the 

Parties will use their best efforts to agree on such action as may be necessary to 

remove the cause or causes of such unfairness, but no failure to agree on any action 

pursuant to this Clause shall give rise to a dispute subject to arbitration in accordance 

with Clause GC 8 hereof. 

8. Settlement of Disputes 

 

8.1 Amicable Settlement 

The Parties shall use their best efforts to settle amicably all disputes arising out of or 

in connection with this Contract or the interpretation thereof. 

8.2 Dispute Settlement 

Any dispute between the Parties as to matters arising pursuant to this Contract which 

cannot be settled amicably within thirty (30) days after receipt by one Party of the 

other Party's request for such amicable settlement may be submitted by either Party 

for settlement in accordance with the provisions specified in the SC. 

 

9 Fake CV 

If any case of fake/incorrect/inflated CV is found, it shall be dealt with very severely 

and would result in all possible penal action including blacklisting from future projects 

of NHAI. This would also apply even when the consulting firm is not successful in 

getting the assignment. In case CV of a person is turned out to be 

fake/incorrect/inflated during the assignment, the consultancy firms will have to 

refund the salary and perks drawn including interest @12% per annum in respect of 

the person apart from other consequences. In addition to above, 10% of the salary and 

perks to be refunded shall be recovered from the Firm as penalty. 
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III SPECIAL CONDITIONS OF CONTRACT 

GC Clause 

A. Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

1.1(a) The words “in the Government’s country” are amended to read “in INDIA” 

1.4 The language is: English 

1.6.1 The addresses are: 

Client: 
National Highways Authority of India 
Plot No.3, Surya Towers, K.K Nagar,  
1st East Street, Madurai – 625 020. 

Attention:   

   

Cable address:   

Telex:-   

Fax:-   

   

Consultants: Attention:   

   

Cable 
address: 

  

Telex   

Facsimile   

[Note’: Fill in the Blanks]  

1.6.2 Notice will be deemed to be effective as follows: 

(a) in the case of personal delivery or registered mail, on delivery; 

(b) in the case of telexes, 24 hours following confirmed transmission; 

(c) in the case of telegrams, 24 hours following confirmed transmission; and 

(d) in the case of facsimiles, 24 hours following confirmed transmission. 

1.8 The Member in Charge is: Member Sh ********. 
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(Note: If the Consultants consist of a joint venture of more than one entity, the name of the 

entity whose address is specified in SC 1.6.1 should be inserted here. If the Consultants 

consist of one entity, this Clause 1.8 should be deleted from the SC) 

1.9 The Authorized Representative are: 

For the Client:  

For the Consultants:  

1.10 The Consultants, Sub-consultants and the Personnel shall pay the taxes, duties, fees, 

levies and other impositions levied under the existing, amended or enacted laws 

during life of this contract and the client shall perform such duties in regard to the 

deduction of such tax as may be lawfully imposed. 

2.1 The effectiveness conditions are the following: 

(i) Approval of the Contract by the client 

2.2 The time period shall be four months or such other time period as the parties may 

agree in writing. 

2.3 The time period shall be one month or such other time period as the Parties may agree 

in writing. 

2.4 The time period shall be 36 months 

3.4 Limitation of the Consultants' Liability towards the Client 

(e) Except in case of gross negligence or willful misconduct on the part of the 

Consultants or on the part of any person or firm acting on behalf of the 

Consultants in carrying out the Services, the Consultants, with respect to 

damage caused by the Consultants to the Client's property, shall not be liable 

to the Client: 

(i) for any indirect or consequential loss or damage; and 

(ii) Consultant will maintain at its expenses; Professional Liability Insurance 

including coverage for errors and omissions caused by Consultant’s 

negligence in the performance of its duties under this agreement, (A) 

For the amount not exceeding total payments for Professional Fees and 

Reimbursable Expenditures made or expected to be made to the 

Consultants hereunder OR (B) the proceeds, the Consultants may be 

entitled to receive from any insurance maintained by the Consultants to 

cover such a liability, whichever of (A) or (B) is higher. 

(iii) The policy should be issued only from an Insurance Company operating 

in India. 
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(iv) The policy must clearly indicate the limit of indemnity in terms of “Any 

One Accident” (AOA) and “Aggregate limit on the policy period” (AOP) 

and in no case should be for an amount less than stated in the contract. 

(v) If the Consultant enters into an agreement with NHAI in a joint venture 

or ‘in association’, the policy must be procured and provided to NHAI by 

the joint venture/in association entity and not by the individual 

partners of the joint venture/association. 

(vi) The contract may include a provision thereby the Consultant does not 

cancel the policy midterm without the consent of NHAI. The insurance 

company may provide an undertaking in this regard. 

(f) This limitation of liability shall not affect the Consultants' liability, if any, for 

damage to Third Parties caused by the Consultants or any person or firm acting 

on behalf of the Consultants in carrying out the Services. 

(g) Professional Liability Insurance may be accepted for initially one year which 

shall be extended annually for five years. PLI shall be uniformly taken for a 

period of five years. 

3.5 The risks and the coverage shall be as follows 

(h) Third Party motor vehicle liability insurance as required under Motor Vehicles 

Act, 1988 in respect of motor vehicles operated in India by the Consultants or 

their Personnel or any Sub-consultants or their Personnel for the period of 

consultancy. 

(i) Third Party liability insurance with a minimum coverage, of Rs.1.0 million for 

the period of consultancy. 

(j) Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with 

a minimum coverage equal to estimated remuneration and reimbursable. 

(k) Employer's liability and workers' compensation insurance in respect of the 

Personnel of the Consultants and of any Sub-consultant, in accordance with the 

relevant provisions of the Applicable Law, as well as, with respect to such 

Personnel, any such life, health, accident, travel or other insurance as may be 

appropriate; and 

(l) Insurance against loss of or damage to (i) equipment purchased in whole or in 

part with funds provided under this Contract, (ii) the Consultants' property 

used in the performance of the Services, and (iii) any documents prepared by 

the Consultants in the performance of the Services. 

3.7(c) The other actions are 

"(i) taking any action under a civil works contract designating the Consultants as 

"Engineer", for which action, pursuant to such civil works contract, the written 

approval of the Client as "Employer" is required". 
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3.9 The Consultants shall not use these documents for purposes unrelated to this Contract 

without the prior written approval of the Client. 

4.6 "The person designated as Team Leader cum Sr. Highway Engineer in Appendix C shall 

serve in that capacity, as specified in Clause GC 4.6." 

6.1(b) The amount payable in foreign currency or currencies is:__________________ 

The ceiling in local currency is: __________________ 

6.2(a) "Payments made in accordance with Clause GC 6:2(a) in local currency shall be 

adjusted as follows: 

(i) Annual contract value shall be adjusted every twelve (12) months (and, the 

first time, applicable for the Annual contract value to be computed in the 13th 

calendar month after the date of the contract) by 5% per annum. Thus, Annual 

contract value in second year shall be 105% of Annual contract value in first 

year, so on and so forth. 

Notwithstanding any other provisions in the agreement in this regard, this provision 

will prevail and over ride any other provision to the contrary in this agreement. 

 

6.4(a) The following provisions shall apply to the interest bearing advance payment 

and the advance payment guarantee: 

1) An advance payment. of 10% of the contract price in proportion to the 

quoted Indian currency (INR) & foreign currency (US dollar) in the bid 

shall be made within 60 days after receipt and verification of advance 

payment bank guarantee. The advance payment will be set off by the 

Client in equal instalments against the statements for the first 12 

months of the Service until the advance payment has been fully set off. 

1) The bank guarantee shall be in the amount and in the currency of the 

foreign and local currency portion of the advance payment. 

2) Interest rate shall be 10% per annum (on outstanding amount) for local 

currency including converted foreign component into local currency. 

6.4(c) The interest rate is 6% per annum for local currency. 

6.4(e) The accounts are: 

For foreign 
currency: 

 

For local currency:  

[Note: Insert account number, type of account and name and address of the Bank] 

8.2 Disputes shall be settled by arbitration in accordance with the following provisions: 
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8.2.1 Selection of Arbitrators 

Each dispute submitted by a Party to Arbitration shall be heard by a sole arbitrator.  
NHAI shall within 30 days propose names of five (5) Arbitrators from the list of 
Arbitrators maintained by SAROD (Society for Affordable Redressal of Disputes) and 
Consultant shall within 30 days select one name from the list of five and the name so 
selected by the Consultant shall be the Sole Arbitrator for the matter in dispute.  In 
case NHAI delays in providing the list of 5 names, President, SAROD will provide 5 
names within 30 days of receipt of reference from aggrieved party in this regard.  In 
case the Consultant fails in selecting one from the list of five, President, SAROD shall 
select one from the list of five provided by NHAI within 30 days of receipt of reference 
from aggrieved party in this regard. 

 

8.2.2 Rules of Procedure 

Arbitration proceedings shall be conducted in accordance with the procedures of the 

Arbitration and Conciliation (Amendment) Act, 2015 of India unless the Consultant is 

a foreign national/ firm, where arbitration proceedings shall be conducted in 

accordance with the rules of procedure of arbitration of the United Nations 

Commission on International Trade Law (UNCITRAL) as in force on the date of this 

Contract. 

 

8.2.3 Substitute Arbitrators 

If for any reason an arbitrator is unable to perform his function, a substitute shall be 

appointed in the same manner as the original arbitrator. 

 

8.2.4 Qualifications of Arbitrators 

The list of five and the sole arbitrator selected pursuant to Clause 8.2.1 hereof shall 

be expert(s) with extensive experience in relation to the matter in dispute. 

 

8.2.5 Miscellaneous 

In any arbitration proceeding hereunder: 

 

(a)        Proceedings shall, unless otherwise agreed by the parties be held in Delhi. 

(b)        The English language shall be the official language for all purposes; 

(c)        The decision of sole arbitrator shall be final and binding and shall be enforceable 

in any court of competent jurisdiction, and the Parties hereby waive any 

objections to or claims of immunity in respect of such enforcement; and 

(d)        Fee structure shall be as given below: 
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S. No. 
Particulars of fee and other 

charges 
Schedule Amount payable per Arbitrator / per case 

1. Arbitrator fee Rs.25,000/- per day 

Or 

Rs.7 lakhs (lump-sum) subject to publishing the Award 
within 6 months. 

Or 

Rs.5 lakhs (lump-sum) subject to publishing the Award 
after 6 months but before 12 months. 

Note:- The amount of fees already paid for the days 
of hearing @ Rs.25,000/- would be adjusted in the 
lump- sum payment. 

2. Reading Charges Rs.25,000/- per Arbitrator per case including counter 
claim. 

3. Secretarial Assistance and 
Incidental Charges 
(telephone, fax, postage 
etc.) 

Rs.20,000/- 

4. Charges for Publishing / 
declaration of the Award 

Rs.35,000/- 

5. Other expenses (As per actuals against bills subject to maximum of the prescribed 
ceiling given below) 

Traveling Expenses 

 
Lodging and Boarding 

Economy class (by air), First class AC (by train) and 
AC car (by road) 

(a) Rs.15,000/- per day (Metro cities) 

(b) Rs.7,000/- per day (in other cities) 

(c) Rs.3,000/- per day, if any Arbitrator makes 
own arrangement. 

6. Local Travel Rs.1,500/- per day 

7. Extra charges for days other 
than hearing / meeting days 
(maximum for 2 days) 

Rs.5,000/- per day for outstation Arbitrator 

Note: 1. Lodging, boarding and travelling expenses shall be allowed only for those 
members who are residing 100 kms. away from place of meeting. 

2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered 
as Metro Cities. 
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IV APPENDICES 

Appendix A: Description of the Services 

[Give detailed descriptions of the Services to be provided; dates for completion of various 

tasks, place of performance for different tasks; specific tasks to be approved by Client, etc.] 

Details as per TOR 

Appendix B: Reporting Requirements 

[List format, frequency, contents of reports and number of copies; persons to receive them; 

dates of submission, etc. If no reports are to be submitted, state here "Not applicable".] 

Please refer TOR 

Appendix C: Key Personnel and Sub-consultants 

[List under:  C-l Titles [and names, if already available}, detailed job descriptions and 

minimum qualifications. experience of Personnel to be assigned to work in India, and staff- 

months for each. 

     C-2 Same information as C-l for Key local Personnel. 

     C-3 Same as C-l for Key foreign Personnel to be assigned to work outside India. 

     C-4 List of approved Sub-consultants [if already available]; same information with 

respect to their Personnel as in C-l through C-4) 

Appendix D: Medical Certificate 

Deleted 

Appendix E: Hours of Work for Key Personnel 

The Consultants Key personnel and all other Professional / Sub Professional / Support Staff / 

Sub-Consultancy personnel shall work 6 days (Mondays through Saturday) every week and 

observe the Gazetted Holidays of Government of India as Holidays. The Consultant shall work 

as per the work program of the contractor. In this context incase the work plan of the 

Consultant needs suitable modifications, the same shall be carried out and submitted to the 

client for consideration. The Consultants hours of work normally shall match with that of 

Contractor’s activities on the site. No extra remuneration shall be claimed or paid for extra 

hours of work required in the interest of Project completion. 

In respect of foreign personnel, one day per trip as travel time from and to the country of the 

Government shall be allowed. 
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Please refer TOR 

Appendix F: Duties of the Client 

(a) Access to the quality control laboratory for performing various types of tests, 

which will be provided by the Contractor including the testing personnel. 

(b) RFQ, RFP, Contract Agreement, Bid submission, Site Data and information for 

field surveys and investigations 

(c) Detailed Work plan and Programme for Operation and Maintenance of Project 

Highway from Contractor. 

(d) Quality Assurance Plan and Quality Control Procedures from the Contractor. 

(e) All the reports and necessary data as per the reporting obligation of Contractor 

under the Contract Agreement. 

(f) Necessary letters, which will be required for Visa’s of foreign personnel and 

procuring other services by the consultant for performing project services. 

Please refer TOR 

Appendix G: Cost Estimates in Foreign Currency 

Deleted 

Appendix H: Cost Estimates in Local Currency 

List hereunder cost estimate in local currency: 

1. Monthly rates for local Personnel (Key Personnel and other Personnel) 

2. Reimbursable / Rental / Fixed expenditures as follows: 

(a) Per diem rates for subsistence allowance for foreign short-term Personnel plus 

estimated totals. 

(b) Living allowances for long-term foreign Personnel, plus estimated totals. 

(c) Cost of local transportation. 

(d) Cost of other local services, rentals, utilities, etc. 
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Appendix I: FORM OF PERFORMANCE SECURITY 

(PERFORMAMANCE BANK GUARANTEE) 

(Clause-20 of TOR) 

To 

General Manager (Tech) & Regional Officer, 
National Highways Authority of India  
Plot No. 3, Surya Towers,  
2nd Floor, 1st East Street, 
K.K Nagar,  
Madurai – 625 020. 
Tamil Nadu. 

WHEREAS __________________________________________________________ [Name and 

address of Consultants]1 (hereinafter called “the consultants”) has undertaken in pursuance of 

Contract No. __________________ dated ______________ to provides the services on terms 

and conditions set forth in this Contract ___________________________ [Name of contract 

and brief description of works) (hereinafter called the “the Contract”). 

AND WHEREAS it has been stipulated by you in the said Contract that the Consultants shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 

security for compliance with his obligations in accordance with the Contract; 

AND WHEREAS we have agreed to give the Consultants such a Bank Guarantee; 

NOW THEREOF we hereby affirm that we are the Guarantor and responsible to you, on behalf 

of the Consultants up to a total of ___________________________ [amount of Guarantee]2 

___________________________ [in words], such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, and we undertake to pay 

you, upon your first written demand and without cavil or argument, any sum or sums within 

the limits of [amount of Guarantee] as aforesaid without your needing to prove or to show 

grounds or reasons for your demand for the sum specified therein. 

We hereby waive the necessity of your demanding the said debt from the Consultants before 

presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of the 

Contract or of the services to be performed there under or of any of the Contract documents 

which may be made between you and the Consultants shall in any way release us from any 

liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

The liability of the Bank under this Guarantee shall not be affected by any change in the 

constitution of the consultants or of the Bank. 
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14. " This guarantee shall also be operatable at our ____________________ Branch at New 

Delhi, from whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment there under claimed, the said branch shall accept such invocation letter 

and make payment of amounts so demanded under the said invocation." 

Notwithstanding anything contained herein before, our liability under this guarantee is 

restricted to Rs. ___________ (Rs. _____________) and the guarantee shall remain valid till 

______________. Unless a claim or a demand in writing is made upon us on or before 

______________ all our liability under this guarantee shall cease. 

This guarantee shall be valid for a period of 38 months i.e. upto 2 months beyond the expiry 

of contract of 36 months. 

Signature and Seal of the Guarantor ___________________________ 

 

In presence of 

Name and Designation _________________________ 1. 

 

(Name, Signature & Occupation) 

Name of the Bank ___________________________ 

Address ___________________________ 2. 

 

(Name & Occupation) Date  

1. Give names of all partners if the Consultants is a Joint Venture. 

 

  



National Highways Authority of India RFP for Supervision Consultant 
 

232 

Appendix J: Form of Bank Guarantee for Advance Payments 

(Reference Clause 6.4 (a) of Contract) 

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank)  

Ref: ___________________________ 

Bank Guarantee: ___________________________ 

Date: ___________________________ 

Dear Sir, 

In consideration of M/s. ___________________________ (hereinafter referred as the "Client", 

which expression shall, unless repugnant to the context or meaning thereof include it 

successors, administrators and assigns) having awarded to M/s. _________________________ 

(hereinafter referred to as the "Consultant" which expression shall unless repugnant to the 

context or meaning thereof, include its successors, administrators, executors and assigns), a 

contract by issue of client's Contract Agreement No. ____________ dated ______________ 

and the same having been unequivocally accepted by the Consultant, resulting in a Contract 

valued at ________________ for ________________ Contract (hereinafter called the 

"Contract") 

(scope of work) 

and the Client having agreed to make an advance payment to the Consultant for performance 

of the above Contract amounting to (in words and figures) as an advance against Bank 

Guarantee to be furnished by the Consultant. 

We ___________________________ 

(Name of the Bank) having its Head Office at ___________________________ (hereinafter 

referred to as the Bank), which expression shall, unless repugnant to the context or meaning 

thereof, include its successors, administrators executors and assigns) do hereby guarantee 

and undertake to pay the client immediately on demand any or, all monies payable by the 

Consultant to the extent of ___________________________ as aforesaid at any time up 

to___________________________ @ ___________________________ without any demur, 

reservation, contest, recourse or protest and/or without any reference to the consultant. 

Any such demand made by the client on the Bank shall be conclusive and binding 

notwithstanding any difference between the Client and the Consultant or any dispute 

pending before any Court, Tribunal, Arbitrator or any other authority. we agree that the 

Guarantee herein contained shall be irrevocable and shall continue to be enforceable till the 

Client discharges this guarantee. 

The Client shall have the fullest liberty without affecting in any way the liability of the Bank 

under this Guarantee, from time to time to vary the advance or to extend the time for 

performance of the contract by the Consultant. The Client shall have the fullest liberty 

without affecting this guarantee, to postpone from time to time the exercise of any powers 

vested in them or of any right which they might have against the Client and to exercise the 

same at any time in any manner, and either to enforce or to forebear to enforce any 
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covenants, contained or implied, in the Contract between the Client and the Consultant any 

other course or remedy or security available to the Client. The bank shall not be relieved of 

its obligations under these presents by any exercise by the Client of its liberty with 

reference to the matters aforesaid or any of them or by reason of any other act or 

forbearance or other acts of omission or commission on the part of the Client or any other 

indulgence shown by the Client or by any other matter or thing whatsoever which under law 

would but for this provision have the effect of relieving the Bank. 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee 

against the Bank as a principal debtor, in the first instance without proceeding against the 

Consultant and notwithstanding any security or other guarantee that the Client may have in 

relation to the Consultant's liabilities. 

Notwithstanding anything contained herein above our liability under this guarantee is 

limited to ___________________________ and it shall remain in force upto and including 

___________________________ and shall be extended from time to time for such period (not 

exceeding one year), as may be desired by M/s. ___________________________ on whose 

behalf this guarantee has been given. 

Dated this __________________ day of _____________ 200 _____________ at  

WITNESS 

___________________________ (signature) 

(Signature) 

___________________________ 

(Name) 

(Name) 

___________________________ 

___________________________ 

___________________________ 

___________________________ 

(Official Address) Designation (with Bank stamp) Attorney as per Power of  

Attorney No. ___________________________ 

Dated 

_____________ 

Strike out, whichever is not applicable. 

Note 1: The stamp papers of appropriate value shall be purchased in the name of bank who 

issues the "Bank Guarantee”. 
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Note 2: The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign 

commercial Bank acceptable to client for Foreign Consultant with counter guarantee from 

Nationalized Bank. Bank guarantee furnished by Foreign consultant shall be confirmed by any 

Nationalized Bank in India. 

 

Appendix K: Letter of invitation 

 

Appendix L: Letter of Award 

 

Appendix M: Minutes of pre-bid meeting 
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Appendix N: Memorandum of Understanding between 

___________________________ 

And 

___________________________ 

Whereas National Highways Authority of India (hereinafter called NHAI) has invited 

proposal for appointment of Supervision Consultant for (Name of project) hereinafter called 

the Project. 

And Whereas ___________________ (Lead Partner) and __________________JV 

partner/s have agreed to form a Joint Venture to provide the said services to NHAI as 

Supervision Consultant; and 

Now, therefore, it is hereby agreed by and on behalf of the partners as follows: 

(i) ________________ will be the lead partner and ___________ will be the other 

JV partner/s. 

(ii) ________________ (Lead partner) shall be the incharge of overall 

administration of contract and shall be authorised representative of all JV 

partners for conducting all business for and on behalf of the JV during the 

bidding process and subsequently, represent the joint venture for and on 

behalf of the JV for all contractual matters for dealing with the 

NHAI/Contractor if Consultancy work is awarded to JV. 

(iii) All JV partners do hereby undertake to be jointly and severely responsible for 

all the obligation and liabilities relating to the consultancy work and in 

accordance with the Terms of Reference of the Request for Proposal for the 

Consultancy Services. 

(iv) Subsequently, if the JV is selected to provide the desired consultancy services, 

a detailed MOU indicating the specific project inputs and role of each partner/s 

along with percentage sharing of cost of services shall be submitted to NHAI 

(Consultant may submit the detailed MOU along with percentage sharing of cost 

at the time of bidding also). 

For ___________________________ (Name of Lead partner) 

___________________________ 

Managing Director/Head of the Firm 

Address 

For ___________________________ (Name of JV partner/s) 

___________________________ 

Managing Director/Head of the Firm 
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Address 

 

PROCEDURE UNDER E-TENDERING INSTRUCTIONS TO APPLICANTS 

(Note: RFP stands modified to the extent required as per these instructions). 

DEFINITIONS 

NHAI e-Procurement Portal: An e-tendering portal of National Highways 

Authority of India (“NHAI”) introduced for the process of e-tendering which can 

be accessed on https://etenders.gov.in 

Words in capital and not defined in this document shall have the same meaning as in the 

Request for Qualification (“RFP”). 

1. ACCESSING/PURCHASING OF BID DOCUMENTS: 

(i) It is mandatory for all the Applicants to have Class-III digital signature 

certificate (with both Signing and Encryption certificate)(in the name of person 

who will sign the Application) from any of the licensed certifying agency (“CA”) 

[Applicants can see the list of licensed CAs from the link www.cca.gov.in] to 

participate in e-tendering of NHAI. The authorized signatory holding Power of 

Attorney shall only be the Digital signatory. In case authorized signatory 

holding Power of Attorney and Digital Signatory are not the same, the bid shall 

be considered non-responsive 

(ii) RFP can be viewed/downloaded, free of cost w.e.f 13.01.2018 till 

08.02.2018 up to 10.00 hours. 

Following may be noted: 

(a) Applications can be submitted only during the validity of registration 

with the https://etenders.gov.in. 

(b) The amendments/clarifications to the RFP, if any, will be posted on the 

NHAI website. 

(iii) To participate in bidding, Applicants have to pay a sum of Rs. 5,000/- (Rs. Five 

thousand only) as a cost of the RFP (non-refundable) to “National Highways 

Authority of India” through demand draft payable at Madurai.  

(iv) If the Applicant has already registered with the https://etenders.gov.in and 

validity of registration has not expired, then such Applicant does not require 

fresh registration. 

2. PREPARATION AND SUBMISSION OF APPLICATIONS: 

(i) Detailed RFP may be downloaded from https://etenders.gov.in and the Bid may be 

submitted online following the instructions appearing on the screen. A Vendor manual 
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containing the detailed guidelines for e-tendering system is also available on 

https://etenders.gov.in. 

(ii) The following shall be the form of various documents in the Application: 

A. Only Electronic Form (to be uploaded on the 

https://etenders.gov.in) [Refer to Clause 4.1 (preparation and 

submission of Application) of the RFP] 

(b) Technical proposal as indicated in para ‘B’ below 

(c) Financial proposal as per format prescribed in SECTION-5 OF RFP. 

B. Original (in Envelope) [Refer to Clause 4.1 (preparation and 

submission of Application) of the RFP] 

 

(I) Technical Proposal in Hard Bound for including: 

(a) Power of Attorney for signing the Application 

(b) If applicable, the Power of Attorney for Lead Member of JV; 

(c) Copy of Memorandum of Understanding between JV partners, if applicable; 

(d) Copy of Memorandum of Understanding with Associate if applicable 

(e) Firms credentials as per format prescribed in SECTION-3 OF RFP. 

(f) Technical proposal as per format as prescribed in SECTION-4 OF RFP. 

(II) Demand Draft (DD) of Rs.5,000/- (Rupees  Five Thousand only) towards the cost of 

RFP in favor of National Highways Authority of India. 

(III) Duly executed on plain paper ‘Integrity Pact’ as per enclosed. 

(iii) The Applicant shall submit the original documents specified above in point no.2 (ii) B 

together with their respective enclosures and seal it in an envelope and mark the 

envelope as “Technical Proposal” for the Project for which proposal is submitted and 

name and address of the Applicant. The envelope must be clearly marked “DO NOT 

OPEN, EXCEPT IN THE PRESENCE OF THE EVALUATION COMMITTEE”. In addition, the 

Application due date should be indicated on the right hand corner of the envelope. 

The original documents should be submitted before 12.00 hours Indian Standard Time 

on the Application due date i.e. on 09.02.2018, at the below mentioned address in 

the manner and form as detailed in the RFP. A receipt thereof should be obtained 

from the below mentioned person. 

ATTN.OF:     Shri. GALI SREEDHAR 

DESIGNATION  General Manager (T) & Regional Officer 

ADDRESS   National Highways Authority of India,  
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Plot No. 3, Surya Towers,  
2nd Floor, 1st East Street, 
K.K Nagar,  
Madurai – 625 020. 
Tamil Nadu. 

 

(iv) The Applicant shall upload scanned copies of the documents as specified in point nos. 

2 (ii) (A) & (B) above on the https://etenders.gov.in before 12:00 hours Indian 

Standard Time on the Application due date. No hard copy of the documents as 

specified in point nos. 2 (ii) (A) above is required to be submitted. In the event of any 

discrepancy between the original and the copy (in electronic form), the original shall 

prevail. 

(v) It may be noted that the scanned copies can be prepared in file format i.e. PDF 

and/or ZIP only. The Applicants can upload a single file of size of 10 MB only but can 

upload multiple files. 

3. MODIFICATION / SUBSTITUTION / WITHDRAWAL OF BIDS: 

(i) The Bidder may modify, substitute or withdraw its e- bid after submission. Prior to the 

Bid Due Date. No Bid shall be modified, substituted or withdrawn by the Bidder on or 

after the Bid Due Date. 

(ii) Any alteration/modification in the Bid or additional information supplied subsequent 

to the Bid Due Date, unless the same has been expressly sought for by the Authority, 

shall be disregarded. 

(iii) For modification of e-bid, bidder has to detach its old bid from e-tendering portal and 

upload/resubmit digitally signed modified bid. 

(iv) For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering portal and 

can withdraw its e-bid. 

(v) Before withdrawal of a bid, it may specifically be noted that after withdrawal of a bid 

for any reason, bidder cannot re-submit e-bid again. 

4. OPENING AND EVALUATION OF APPLICATIONS: 

(i) Opening of Proposals will be done through online for Financial Proposal and both on-

line and manually for Technical Proposal. 

(ii) For participating in the tender, the authorized signatory holding Power of Attorney 

shall be the Digital Signatory. In case the authorized signatory holding Power of 

Attorney and Digital Signatory are not the same, the bid shall be considered non- 

responsive. The Authority shall open Envelope containing Technical Proposal received 

as mentioned in point nos. 2 (ii) B at 15.00 hours Indian Standard Time on the 

Application due date i.e. 09.02.2018 in the presence of the Applicants who choose to 

attend. This Authority will subsequently open the Technical Proposal as mentioned in 
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point no.2 (ii) A (a) above and evaluate the Applications in accordance with the 

provisions set out in the RFP. 

(iii) The Financial Proposal 2 (ii) A (b) will be opened of the short listed applicants who 

qualify for financial opening as per RFP. The date of opening of Financial Proposal will 

be notified later on. 

DISCLAIMER 

The Applicant must read all the instructions in the RFP and submit the same accordingly. 
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APPENDIX B-9: DRAFT INTEGRITY PACT 

(To be executed on plain paper and submitted along with Technical Bid/Tender documents 

for tenders having a value between Rs.5 Cr and Rs.100 Cr. To be signed by the bidder and 

same signatory competent/ authorized to sign the relevant contract on behalf of the NHAI) 

Tender No. ______________________ 

This integrity Pact is made at ____________ on this ____________ day of ______2016. 

Between 

National Highways Authority of India (NHAI), a statutory body constituted under the National 
Highways Authority of India Act, 1988, which has been entrusted with the responsibility of 
development, maintenance and management of National Highways, having its office at Plot 
No. 3, Surya Towers, 2nd Floor, 1st East Street, K.K. Nagar, Madurai – 625 020, hereinafter 
referred to as “The Principal”, which expression shall unless repugnant to the meaning or 
contract thereof include its successors and permitted assigns. 

and 

______________________  hereinafter referred to as “The Bidder / Contractor / 

Concessionaire / Consultant” and which expression shall unless repugnant to be meaning or 

context thereof include its successors and permitted assigns. 

Preamble 

Whereas, the Principal intends to award, under laid down organizational procedures, 

contract/s for “Supervision Consultant services during Operation & Maintenance Period for 

Operation & Maintenance of 4 laning of Madurai – Tirunelveli – Panagudi – Kanniyakumari 

Section from Km 0/000 to Km 243/170 of NH-7 (New NH.44) including construction of Bridge 

at Narikulam Tank Portion at km 230/700 to Km 231/250 and Improvement of Approach Road 

to ROB at Km 0/600 at Samayanallur of NH-7(New NH.44) and Operation & Maintenance of 

Tuticorin – Tirunelveli Section from Km 0/000 to km 47/250 of NH-7A (New NH.138) in the 

State of Tamil Nadu”. The Principal values full compliance with all relevant laws of the land, 

rules of land, regulations, economic use of resources and of fairness/transparency in its 

relations with its Bidder(s) and/ or Contractor(s)/Concessionaire(s)/Consultant(s). 

And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this 

Integrity Pact (hereafter referred to as Integrity Pact) the terms and conditions of which shall 

also be read as integral part and parcel of the Tender documents and contract between the 

parties. Now, therefore, in consideration of mutual covenants stipulated in this pact, the 

parties hereby agree as follows and this pact witnesseth as under:- 

Article 1 Commitments of the Principal 

1. The Principal commits itself to take all measures necessary to prevent corruption and 

to observe the following principles:- 
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(a) No employee of the Principal, personally or through family members, will in 

connection with the tender for, or the execution of a contract, demand, take a 

promise for or accept, for self, or third person, any material of immaterial 

benefit which the person is not legally entitled to. 

(b) The Principal will, during the tender process treat all Bidder(s) with equity and 

reason. The Principal will in particular, before and during the tender process, 

provide to all Bidder(s) the same information and will not provide to any 

Bidder(s) confidential/ additional information through which the Bidder(s) 

could obtain an advantage in relation to the tender process or the contract 

execution. 

(c) The Principal will exclude all known prejudiced persons from the process, 

whose conduct in the past has been of biased nature. 

2. If the Principal obtains information on the conduct of any of its employees which is a 

criminal offence under the IPC/PC Act or any other Statutory Acts or if there be a 

substantive suspicion in this regard, the Principal will inform the Chief Vigilance 

Officer and in addition can initiate disciplinary actions as per its internal laid down 

Rules/Regulations. 

Article 2 Commitments of the Bidder(s) / Contractor(s) / Concessionaire(s) / 

Consultant(s). 

The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) commit himself to take all 

measures necessary to prevent corruption. He commits himself to observe the following 

principles during his participation in the tender process and during the contract execution. 

(a) The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) will not, 

directly or through any other person or firm, offer, promise or give to any of 

the Principal‟ s employees involved in the tender process or the execution of 

the contract or to any third person any material or other benefit which he/she 

is not legally entitled to, in order to obtain in exchange any advantage of any 

kind whatsoever during the tender process or during the execution of the 

contract. 

(b) The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) will not enter 

with other Bidders into any undisclosed agreement or understanding, whether 

formal or informal. This applies in particular to prices, specifications, 

certifications, subsidiary contracts, submission or non-submission or bids or any 

other actions to restrict competitiveness or to introduce cartelization in the 

bidding process. 

(c) The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) will not 

commit any offence under the relevant IPC/PC Act and other Statutory Acts; 

further the Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) will 

not use improperly, for purposes of completion or personal gain, or pass on to 

others, any information or document provided by the Principal as part of the 
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business relationship, regarding plans, technical proposals and business details, 

including information contained or transmitted electronically. 

(d) The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) of foreign-

origin shall disclose the name and address of the Agents/ Representatives in 

India, if any. Similarly the Bidder(s) / Contractor(s) / Concessionaire(s) / 

Consultant(s) of Indian Nationality shall furnish the name and address of the 

foreign principle, if any. 

(e) The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) will, when 

presenting his bid, disclose any and all payments he has made, is committed to 

or intends to make to agents, brokers or any other intermediaries in connection 

with the award of the contract. He shall also disclose the details of services 

agreed upon for such payments. 

(f) The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) will not 

instigate third persons to commit offences outlined above or be an accessory to 

such offences. 

(g) The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) will not bring 

any outside influence through any Govt. bodies/quarters directly or indirectly 

on the bidding process in furtherance of his bid. 

Article 3 Disqualification from tender process and exclusion from future 

contracts. 

1. If the Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s), before award or 

during execution has committed a transgression through a violation of any provision of 

Article-2, above or in any other form such as to put his reliability or credibility in 

question, the Principal is entitled to disqualify the Bidder(s) / Contractor(s) / 

Concessionaire(s) / Consultant(s) from the tender process. 

2. If the Bidder / Contractor / Concessionaire / Consultant has committed a transgression 

through a violation of Article-2 such as to put his reliability or credibility into 

question, the Principal shall be entitled to exclude including blacklist and put on 

holiday the Bidder / Contractor / Concessionaire / Consultant for any future tenders/ 

contract award process. The imposition and duration of the exclusion will be 

determined by the severity of the transgression. The severity will be determined by 

the Principal taking into consideration the full facts and circumstances of each case 

particularly taking into account the number of transgressions, the position of the 

transgressors within the company hierarchy of the Bidder / Contractor / 

Concessionaire / Consultant and the amount of the damage. The exclusion will be 

imposed for a minimum of 1 year. 

3. A transgression is considered to have occurred if the Principal after due consideration 

of the available evidence concludes that “On the basis of facts available there are no 

material doubts”. 
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4. The Bidder / Contractor / Concessionaire / Consultant with its free consent and 

without any influence agrees and undertakes to respect and uphold the Principal‟ s 

absolute rights to resort to and impose such exclusion and further accepts and 

undertakes not to challenge or question such exclusion on any ground, including the 

lack of any hearing before the decision to resort to such exclusion is taken. This 

undertaking is given freely and after obtaining independent legal advice. 

5. The decision of the Principal to the effect that a breach of the provisions of this 

Integrity Pact has been committed by the Bidder / Contractor / Concessionaire / 

Consultant shall be final and binding on the Bidder / Contractor / Concessionaire / 

Consultant. 

6. On occurrence of any sanctions / disqualification etc arising out from violation of 

integrity pact, the Bidder / Contractor / Concessionaire / Consultant shall not be 

entitled for any compensation on this account. 

7. Subject to full satisfaction of the Principal, the exclusion of the Bidder / Contractor / 

Concessionaire / Consultant could be revoked by the Principal if the Bidder / 

Contractor / Concessionaire / Consultant can prove that he has restored/ recouped 

the damage caused by him and has installed a suitable corruption prevention system in 

his organization. 

Article 4 Compensation for Damages. 

1. If the Principal has disqualified the Bidder(s) from the tender process prior to the 

award according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest 

Money Deposit / Bid Security or demand and recover the damages equivalent to 

Earnest Money Deposit / Bid Security apart from any other legal right that may have 

accrued to the Principal. 

2. In addition to 1 above, the Principal shall be entitled to take recourse to the relevant 

provisions of the contract related to Termination of Contract due to Contractor / 

Concessionaire / Consultant‟ s Default. In such case, the Principal shall be entitled to 

forfeit the Performance Bank Guarantee of the Contractor / Concessionaire / 

Consultant and / or demand and recover liquidated and all damages as per the 

provisions of the contract/concession agreement against Termination. 

Article 5 Previous Transgression 

1. The Bidder declares that no previous transgressions occurred in the last 3 years 

immediately before signing of this Integrity Pact with any other Company in any 

country conforming to the anti corruption / Transparency International (TI) approach 

or with any other Public Sector Enterprise / Undertaking in India or any Government 

Department in India that could justify his exclusion from the tender process. 

2. If the Bidder makes incorrect statement on this subject, he can be disqualified from 

the tender process or action for his exclusion can be taken as mentioned under Article-
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3 above for transgressions of Article-2 and shall be liable for compensation for 

damages as per Article-4 above. 

Article 6 Equal treatments of all Bidders / Contractors / Concessionaires / 

Consultants / Subcontractors. 

1. The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s) undertake(s) to 

demand from all sub-contractors a commitment in conformity with this Integrity Pact, 

and to submit it to the Principal before contract signing. 

2. The Principal will enter into agreements with identical conditions as this one with all 

Bidders / Contractors / Concessionaires / Consultants and Subcontractors. 

3. The Principal will disqualify from the tender process all Bidders who do not sign this 

Pact or violate its provisions. 

Article 7 Criminal charges against violating Bidder(s) / Contractor(s) / 

Concessionaire(s) / Consultant(s) / Sub-contractor(s). 

If the Principal obtains knowledge of conduct of a Bidder / Contractor / Concessionaire / 

Consultant or Subcontractor, or of an employee or a representative or an associate of a 

Bidder / Contractor / Concessionaire / Consultant or Subcontractor, which constitutes 

corruption, or if the Principal has substantive suspicion in this regard, the Principal will 

inform the same to the Chief Vigilance Officer. 

Article 8 Pact Duration 

This Pact begins when both parties have legally signed it. (In case of EPC i.e. for projects 

funded by Principal and consultancy services). It expires for the Contractor / Consultant 12 

months after his Defect Liability period is over or 12 months after his last payment under the 

contract whichever is later and for all other unsuccessful Bidders 6 months after this Contract 

has been awarded. (In case of BOT / DBFOT/OMT Projects) It expires for the concessionaire 

24 months after his concession period is over and for all other unsuccessful Bidders 6 months 

after this Contract has been awarded. If any claim is made / lodged during this time, the 

same shall be binding and continue to be valid despite the lapse of this pact as specified 

above, unless it is discharged / determined by Chairman of NHAI. 

Article 9 Other Provisions. 

1. This pact is subject to Indian Law. Place of performance and jurisdiction is the 

Registered Office of the Principal, i.e. Chennai. 

2. Changes and supplements as well as termination notices need to be made in writing. 

3. If the Bidder / Contractor / Concessionaire / Consultant is a partnership or a 

consortium, this pact must be signed by all partners or consortium members. 
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4. Should one or several provisions of this agreement turn out to be invalid, the 

remainder of this agreement remains valid. In this case, the parties will strive to come 

to an agreement to their original intentions. 

5. Any disputes / differences arising between the parties with regard to term of this 

pact, any action taken by the Principal in accordance with this Pact or interpretation 

thereof shall not be subject to any Arbitration. 

6. The actions stipulated in this Integrity Pact are without prejudice to any other legal 

action that may follow in accordance with the provisions of the extant law in force 

relating to any civil or criminal proceedings. 

In witness whereof the parties have signed and executed this Pact at the place and date first 

done mentioned in the presence of following witness:- 

______________________            ______________________ 

(For & On behalf of the Principal) (For & On behalf of the Bidder / Contractor / 

Concessionaire / Consultant) 

(Office Seal) 

Place: _________________ 

Date: _________________ 

Witness 1: (Name & Address): ______________________ 

Witness 2: (Name & Address):  

 

 

 

 

 

 

 

 

 

 


