
Ministry of Road Transport & Highway          Bid Document Request for Proposal (Instruction to Bidder) 
 

 

Consultancy services for Authority’s Engineer for Supervision of  Rewa-Sirmour section of NH-135B, Pawai-Nagod 

(excluding bypasses) of NH-943 on EPC mode in the State of Madhya Pradesh Pkg-VI.   

           

           

                       1 

        

 
 
 
 
 
 
 
 
 

GOVERNMENT OF INDIA  
MINISTRY OF ROAD TRANSPORT & HIGHWAYS 

 

 

CONSULTANCY SERVICES FOR AUTHORITY’S ENGINEER FOR 
SUPERVISION OF WORKS UNDER PACKAGE-VI 

 

Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 
to Km.36+71(Design Length36.71) to Two lane with paved shoulder; 

& 
Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding 
KaithipadariaKalanbypass, Patna-Tamoli bypass, Jaso bypass &Nagod bypass) from 
Km 0+00 to Km.66+32(Design Length 50.88 Km + 18.545 Km Conventional 
Whitetopping) to Two lane with paved shoulder through Engineering, Procurement 
and Construction in the state of Madhya Pradesh on EPC Mode; 
 
 

ENGINEERING, PROCUREMENT AND CONSTRUCTION  
(EPC) BASIS 

 

 

REQUEST FOR PROPOSAL 

(RFP) 

 

 

09th March 2018 

 

 
Transport Bhawan, 1, Parliament Street, New Delhi – 110001 

 

  



Ministry of Road Transport & Highway          Bid Document Request for Proposal (Instruction to Bidder) 
 

 

Consultancy services for Authority’s Engineer for Supervision of  Rewa-Sirmour section of NH-135B, Pawai-Nagod 

(excluding bypasses) of NH-943 on EPC mode in the State of Madhya Pradesh Pkg-VI.   

           

           

                       2 

        

 
CONTENT 
 

SI. No. Particulars Page Nos. 

1 SECTION 1: Information to Consultants 3-7 

2 SECTION 2: Letter to Invitation 8-18 

3 SECTION 3: Format for Submission of Firm Credentials 19-21 

4 SECTION 4: Format for submission of Technical Proposal 22-31 

5 SECTION 5: Format for submission fop Financial Proposal 32-45 

6 SECTION 6: Terms of Reference 46-63 

7 SECTION 7: Draft Form of Contract 56-100 

 

 

 

 

 



Ministry of Road Transport & Highway          Bid Document Request for Proposal (Instruction to Bidder) 
 

 

Consultancy services for Authority’s Engineer for Supervision of  Rewa-Sirmour section of NH-135B, Pawai-Nagod (excluding 

bypasses) of NH-943 on EPC mode in the State of Madhya Pradesh Pkg-VI.     

            

            

                   3      

   

REQUEST FOR PROPOSAL (RFP) 

 

SECTION 1: INFORMATION TO CONSULTANTS 
 
 

 

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s 

Engineer Supervision Under Package-VI for Rehabilitation and Up-gradation Rewa to Simour section of 

NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) to Two lane with paved shoulder& 

Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, 

Patna-Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 

Km + 18.545 Km Conventional White topping) to Two lane with paved shoulder through Engineering, 
Procurement and Construction in the state of Madhya Pradesh on EPC Mode. 

 

GENERAL:- 

 

1. The Ministry of Road Transportation & Highways (MORT&H) (the ‘Employer’) invites proposal 

from the eligible consultant empaneled for supervision by MORT&H for engaging Authority’s 
Engineer (AE) on the basis of International Competitive Bidding for the following contract package 

in the State of Madhya Pradesh.  

 

TABLE  1:  DETAILS OF PROJECT 

 

SI. 

No 
Consultancy Package NH No. State Project Stretch 

Project 

Length (Km) 

/ Project Cost 
(Cr.) 

Assignment 

period 

(months) 

1 

Rehabilitation and Up-gradation 

Rewa to Simour section of NH-

135B from Km 0+00 to Km. 36+71  

(Design Length 36.71) to Two lane 

with paved shoulder & 

Rehabilitation and Up-gradation 

Pawai to Nagod of NH-

943(Excluding Kaithi padaria 
Kalan bypass, Patna-Tamoli 

bypass, Jaso bypass & Nagod 

bypass) from Km 0+00 to 

Km.66+32 (Design Length 50.88 

Km + 18.545 Km Conventional 

White topping) to Two lane with 

paved shoulder through 

Engineering, Procurement and 

Construction in the state of 

Madhya Pradesh on EPC Mode. 

943 & 
135B 

 

Madhya 

Pradesh 

Two Laning with 

Paved Shoulder 

from  

Rewa-Sirmour: 

Km 0+00 to Km 

36+71=36.71Km. 

Pawai-Nagod: 

Km 0+00 to Km 

66.32(Excluding 
bypasses) = 50.88 

Km 

 

Total Length = 

87.59 Km 

 

Rewa-

Sirmour: 

131.09 Cr. 

Pawai-

Nagod:167.86 

Cr. 
Total = 

298.95 Cr. 

18 + 48 

 

 

2. Selection of AE shall be as per selection procedures given in the Model Agreement for Engineering 

Procurement and Construction. The selected AE shall be intimated to the Contractor.  

3. The proposal shall be submitted in English Language and all correspondence would be in the same 
language. 
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4. The Ministry of Road Transportation & Highways (MORT&H) intends to appoint a Consultant to 

act as Authority’s Engineer for implementation of this EPC project. As per the Terms and 
Conditions of the EPC Agreement (s), the Authority’s Engineer shall perform all the duties as per 
TOR given in this RFP along with any amendment thereof. The selection of Authority’s Engineer 
shall follow the laid down procedures given in the Contract Agreement signed between Employer 
and Contractor. 

5. The interested consultancy firms may download the RFP document from the official website of the 

Employer w.e.f. 10/03/2018 from 11:00 hrs to 05/04/2018 upto 17:30 hrs. The Consultant who 

downloads the RFP document from the website will be required to pay the non- refundable fee of 

Rs. 5,000/-at the time of the submission of the Bid proposal, in the form of Demand Draft. The RFP 

will be invited through e-tendering portal. 

 

6. The Applicant shall furnish as part of its Proposal, a bid security of Rs. 50,000 (Fifty thousand only) 

in the form of a Bank Guarantee (as per the format specified in Appendix N of this RFP document) 

(the “Bid Security”), valid for 45 days beyond the validity of the bid. The Bid submitted without 

Bid Security will be summarily rejected. The Bid Security of the successful Bidder will be returned 

when the Bidder has signed the Contract Agreement with the Employer and has furnished the 

required Performance Guarantee as specified in the document within 15 days from the receipt of the 

Letter of Acceptance. The Bid Security will be forfeited: 

   
(a) If a Bidder withdraws its bid during the period of bid validity. Or  

 
(b) If the Bidder fails to accept the Employer’s corrections of arithmetic errors in the Bidder’s bid (if 

any), or  
 

(c) If the Successful Bidder fails to sign the contract agreement with the Employer within the prescribed 
period, or   

(d) If the Successful Bidder fails to furnish the Performance Security with in the stipulated time. 
 

Unqualified bidders would be informed regarding their non-qualification, without any explanation 
and thereafter Bid Security would be returned unopened after the evaluation of the financial proposal 
and signing the contract agreement with the successful bidder. 

 

7. The proposal should be submitted by consultancy firms in two parts. The two parts of the proposal 

are Part 1: Technical Proposal and Part 2: Financial Proposal. For a given EPC Project, Stage 

-1 of the Evaluation shall consider the evaluation of the Technical Proposal (i.e. Part 1). The firms 

scoring the qualifying marks (minimum 75%) as mentioned in RFP shall only be considered for 

further evaluation. Under stage 2, the financial proposal of such firms as selected above shall be 

opened and evaluated. Proposals will finally be ranked according to their combined technical and 

financial scores as specified in clause 5 of section 2. The first ranked Applicant shall be selected for 

negotiation (the “Selected Applicant”) while the second ranked Applicant will be kept in reserve. 
 

8. The total time period for the assignment as Authority’s Engineer will be 18 month for Construction 

Period* + 48 Months for Maintenance Period with reduced man power. 

9. Consultants may apply either as a sole firm or forming Joint Venture with other consultants. In case 

of Joint Venture, both the firm shall be empaneled with MORT&H in relevant category and 

the maximum number of Joint Venture partners is limited to 2 (i.e. one lead + 1 JV partners). 

Formulation of more than one JV/association with different partners for the same work is not 

allowed and all such proposal involving the firms shall be treated as non-responsive. If the 

consultant submits bids as sole applicant and also in JV/Association with another consultant, both 

bids shall be summarily rejected. No consultant shall submit more than one bid.  
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10. The Applicant whether a sole applicant or lead member with joint venture(s) may include an 

Associate company also. Credentials of associate firm, except key personnel, if any will not be 

considered for evaluation. Associate firm need not be MORT&H empaneled consultant. The 

applicant shall submit a Memorandum of Understanding (MOU) with the Associate regarding the 

role and responsibilities of the Associate Company along with the proposal. Maximum numbers of 

key personnel of the associate firm during the RFP Proposal and implementation of contract is limited 

to 3.  

11. Consulting firms meeting the following criteria are only eligible for applying for this assignment. 
Firms not meeting these criteria or not empaneled by MoRT&H as supervision consultant, need not 
apply.  

 
* The construction period to be indicated in the RFP by concerned Technical Division inviting the RFP.  

A).   Eligibility criteria for sole applicant firm. 
 

SI. No. Experience of the firm in last 7 years Annual Turnover*** 

Preparation of DPR (NH/SH/Equivalent)  Project Supervision/IC 

(NH/SH/Equivalent)  

1 (a). The firm should have minimum experience 
of preparation of detailed Project Report/ 
Feasibility Study cum Preliminary Design 
Report of 2/4/6**-laning/Bridge project of 
aggregate length equal to 175.18 Km. (2 
times of total length) or more of similar 
category for which RFP is invited.  

The firm should have minimum 
experience of Project Supervision / 
Independent Engineer / Authority’s 
Engineer of 2/4/6**-laning / Bridge 
project of aggregate length equal to 
262.77 Km (3 times of Project 
Length) or more of similar category 

for which RFP is invited. 

Annual turnover (updated 
average of last 3 years) of 
the firm from consultancy 
businesses should be 
equal to or more than 5.98 

Cr. i.e. 2% of estimated 
project cost. 

1 (b). Firm should also have prepared 
DPR/Feasibility Study cum Preliminary 
Design Report for at least one project of 
similar category of two/four/six** 
laning/bridge work of 35.04 Km. (40% of 
Project Length) project length.  

Firm should also have experience of 
Project Supervision/Independent 
Engineer/ Authority’ Engineer of at 
least one project of similar category 
of two/four/six** laning /bridge 
work of length equal to 35.04 Km. 

(40% of Project Length) project 
length.  

- 

 

** 2/4/6lane as applicable for the project for which RFP is invited. For 2-lane projects experience of 4/6 lane 

also to be considered with a multiplication factor of 1.5. Experience of 4/6 lane shall be considered 

interchangeably for 4/6 laning projects. Experience of 2 lane will be considered for 4/6 laning projects 

with a multiplication factor of 0.75. For standalone bridge projects, experience in bridge work (either 

standalone project or as a part of road project) only be considered. 

 

B) Eligibility Criteria for partners in case of JV (not more than 1 JV partners shall be allowed) shall be as 

under:   
The lead partner must fulfill atleast 50% of requirements at 1(a) of table in para (A) above and other JV 

partner should fulfill atleast 30% of eligibility criteria as indicated at 1(a) of table in para (A) above. Also, 

the lead partner and JV partner jointly should meet the eligibility criteria as mentioned at 1(a) of table in 

para (A) above. Lead partner should meet the criteria 1 (b) of table in para (A) above. 
  

Note: The weightage given for experience of a firm would depend on the role of the firm in the respective 
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assignments. The firm’s experience would get full credit if it was the sole firm in the respective assignment. 
If the applicant firm has completed projects as JV with some other firms, weightage shall be given as per 
the JV share***. However, if the applicant firm has executed the project as associate with some other firms, 
25% weightage shall be given to the applicant firm for the projects completed under such association. 

 

***  For weightage of experience in any past Consultancy assignment, experience certificate from the client 

shall be submitted. In absence of clear demarcation of JV share in client certificate, the weightage will be 

treated as 60 % for lead partner and 40% for minor partner. Annual turnover duly certified by Chartered 

Accountant shall be accepted. In case of non-availability of such documents no weightage of 

turnover/experience will be considered. 

 

12. Following enhancement factor will be used for the cost of services provided and for the turnover from 

consultancy business to a common base value for works completed in India:  

Year of completion of services / turnover Enhancement factor 

Financial year in which RFP invited 1.00 

One year prior to RFP 1.10 

Two years prior to RFP 1.21 

Three years prior to RFP 1.33 

 

Applicant should indicate actual figures of costs and amount for the works executed by them without 
accounting for the above-mentioned factors. 

In case the financial figures and values of services provided are in foreign currency, the above 

enhancement factors will not be applied. Instead, current market exchange rate (State Bank of India BC 

Selling rate as on last date of submission of the bid) will be applied for the purpose of conversion of 

amount in foreign currency into Indian Rupees. 

 

13. Consultants (sole firm or lead firm and any of the JV partners) who have been debarred by NHAI 

or any other central/state government organization and the debarment is in force as on last date of 

submission of proposal, need not apply as their RFP proposal will not be entertained. The bidder 

including individual or any of its Joint Venture Member should in the last two years, have neither 

failed to perform for the works of Expressways, National Highways, ISC & EI works, as evidence 

by imposition of a penalty by an arbitral or Judicial authority or a judicial pronouncement or 

arbitration award against the bidder including individual or any of its Joint Venture Members, as 

the case may be, nor has been expelled or terminated by the Ministry of Road Transport & 

Highways or its implementing agencies for breach by such bidder including individual or any of its 

Joint Venture Member. 

 

14. Employer will not be responsible for any delay, loss or non-receipt of RFP document sent by post/courier. 
Further, Employer shall not be responsible for any delay in receiving the proposal and reserves the right 
to accept/reject any or all applications without assigning any reason thereof. 

 
15. The two parts of the Proposal (Technical proposal and Financial proposal) must be submitted on-line with 

all pages numbered serially, along with an index of submission as per procedure under e-tendering. The 
technical proposal is also required to be submitted in a hard-bound form exactly as per submission made 
online with all pages numbered serially along with an index of submission. (Hard bound implies binding 
between two covers through stitching or otherwise whereby it may not be possible to replace any paper 
without disturbing the documents). Spiral bound form, loose form, etc. will be not accepted. The Financial 
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proposal is to be submitted online only. Submission in any other form shall not be acceptable. In the event, 
any of the instructions mentioned herein have not been adhered to, the Employer may reject the Proposal. 

   
16. Employer will be at liberty to keep the credentials submitted by the Consultants at bidding stage, in public 

domain and the same may be uploaded by Employer on Employer’s web-site. Consultants should have no 

objection if Employer uploads the information pertaining to their credentials as well as of their key 

personnel.  

 

17. The individual key personnel proposed in the bid by the consultants or any replacement thereof should 

undertake that they shall have no objection in uploading/hoisting of their credentials by Employer in public 

domain.  

 

18. RFP submission must be received not later than 17:30hrs on 06/04/2018 (physically) & 17:30hrs 
on 05/04/2018 (online) in the manner specified in the RFP document at the address given below. 

 

19. Earnest money deposit may be return to all the bidders except preferred and next preferred 
bidder within a week of opening of their financial bids. Further, the earnest money deposit 
of next preferred bidder may be return within a week of issue of LOA.  

 

Address of Employer: 

  

 Designation: Managing Director; MPRDC 

              Address:              Madhya Pradesh Road Development Corporation Ltd.,  

45-A, Arera Hills,  

                Bhopal-462011, Madhya Pradesh, India 

Phone No.           0755-2765196 

          E-mail:                mdmprdc@mp.nic.in    

  

mailto:mdmprdc@mp.nic.in
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SECTION 2.  LETTER OF INVITATION TO CONSULTANTS 
 
 
1. INTRODUCTION 
 
1.1 Bids are invited from consulting firms either as a sole firm/ joint venture with other consultant willing to 

act as AE to submit a proposal for providing consulting services required for the assignment named in the 

attached Letter of Invitation. Your proposal could form the basis for future negotiations and ultimately a 

contract between your firm and the Employer. 
 
1.2 A brief description of the assignment and its objectives are given in the Terms of Reference (TOR).  
 
1.3 The assignment shall be implemented in Construction Period (18 Months) and Maintenance Period (48 

Months).  
 
1.4 This RFP is neither an agreement nor an offer by the Authority to the prospective Applicants or any other 

person. The purpose of this RFP is to provide interested parties with information that may be useful to them 

in the formulation of their Proposals pursuant to this RFP. This RFP includes statements and assumptions, 

which reflect various assessments, arrived at by the Authority in relation to the Consultancy. Such 

assessments and statements do not purport to contain all the information that each Applicant may require. 

The information contained in this RFP, may not be complete, accurate, adequate or correct. Each Applicant 

should, therefore, conduct its own investigations about the assignment and the local conditions before 

submitting the proposal by paying a visit to the Client and the project site, sending written queries to the 

client, before the date and time specified in the Data Sheet.  

1.5 Please note that (i) the costs of preparing the proposal and negotiating for the contract, including a visit 

to site, are not reimbursable as a direct cost of assignment and (ii) Employer is not bound to accept any 

of the proposals received by it and reserves the right to annul the selection process at any time prior to 

contract award, without thereby incurring any liability to the Consultants.   
1.6 Deleted   
1.7 Deleted   
1.8 Consultant have an obligation to disclose any situation of actual or potential conflict that impacts their 

capacity to serve the best interest of their Client, or than may reasonably be perceived as having this effect. 

Failure to disclose said situations may lead to the disqualification of the Consultant or the termination of 
its Contract and/or any other action as deemed fit by the Authority at any stage. 

 
1.9 It is the Employer’s policy that the consultants observe the highest standard of ethics during the selection 

and execution of such contracts. In pursuance of this policy, the Employer:   
(a) Defines, for the purpose of this paragraph, the terms set forth below as follows:  

 

(i) “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the action of a public official in the selection 

process or in contract execution;  

(ii) “fraudulent practice” means a misrepresentation or omission of facts in order to 
influence a selection process or the execution of a contract;   

(iii) “collusive practices” means a scheme or arrangement between two or more consultants 

with or without the knowledge of the Client, designed to establish prices at artificial, 

non-competitive levels;  

(iv) “Coercive practices” means harming or threatening to harm, directly or indirectly, 

persons or their property to influence their participation in a procurement process or 

affect the execution of a contract.   
(b) will reject a proposal for award if it determines that the Consultant recommended for award has, 

directly or through an agent, engaged in corrupt, fraudulent, collusive or coercive practices in 

competing for the contract in question; 
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(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract 

if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing 

for, or in executing, a contract; and will have the right to require that a provision be included requiring 

consultants to permit the Employer to inspect their accounts and records relating to the performance 

of the contract and to have them audited by authorized representatives of Employer.  

 
1.10 Consultants, their JV partner, their Sub-Consultants, and their associates shall not be under a declaration 

of ineligibility for corrupt and fraudulent practices. Furthermore, the Consultants shall be aware of the 

provisions on fraud and corruption stated in the specific clauses in the General Conditions of Contract. 

 
1.11 Consultants shall furnish information on commissions and gratuities, if any, paid or to be paid to agents 

relating to this proposal and during execution of the assignment if the Consultant is awarded the Contract, 

in the Financial Proposal. 
 

 
1.12 The Data Sheet indicates how long Consultants’ Proposals must remain valid after the submission date. 

During this period, Consultants shall maintain the availability of Professional staff nominated in the 

Proposal. The Client will make its best effort to complete negotiations within this period. Should the need 

arise, however, the Client may request Consultants to extend the validity period of their proposals. 

Consultants who agree to such extension shall confirm that they maintain the availability of the 

Professional staff nominated in the Proposal, or in their confirmation of extension of validity of the 

Proposal, Consultants could submit new staff in replacement, who would be considered in the final 

evaluation for contract award. 

 

1.13 The Consulting firm and their key personnel must be registered in INFRACON Portal, failing which 

their bids will be treated as non-responsive.  

 
 
2. CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS  
 
2.1 The Consultants may request a clarification of any of the RFP documents up to the number of days 

indicated in the Data Sheet before the Proposal submission date. Any request for clarification must be sent 
in writing by paper mail, facsimile, or electronic mail to the Client’s address indicated in the Data Sheet. 
The Client will respond by cable, facsimile, or electronic mail to such requests and will send copies of the 
response (including an explanation of the query but without identifying the source of inquiry) to all 
consultants who have purchased the RFP document. Clarification/amendment will also be hosted on 
Employer’s web-site. 

  
2.2 At any time before the submission of Proposals, the Client may for any reason, whether at its own 

initiative or in response to a clarification requested by a Consulting firm, modify the RFP documents by 

amendment. Any amendment shall be issued in writing through addendum. Addendum may be sent by 

mail, cable, telex, facsimile or electronic mail to consultants or/and will be hosted on Employer’s website 

which will be binding on them. The Client may at its discretion extend the deadline for the submission of 

Proposals.  

  
3. PREPARATION OF PROPOSAL  
  
3.1 Consultant are requested to submit your proposal in Two Parts strictly using the formats enclosed herewith 

(refer section 3,4 and 5) in 2 separate envelopes/ packages and put together in one single outer 

envelope/package. The two parts shall be:  
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Part 1: Technical Proposal and Part 2: Financial Proposal 
 

The proposal shall be written in the English language as specified in the Data Sheet. All pages of the 

Proposal shall be signed by an authorized representative. The representative’s authorization shall be 

confirmed by written Power of Attorney duly notarized to be submitted with the proposal. In case of JV or 

inclusion of Associate Company, a MoU indicating the specific Projects, input and role of each Partner 

etc. shall be submitted with the proposal. 
 

Part 1: Technical Proposal 
 
3.2 Consultants are expected to examine all terms and conditions included in the documents. Failure to act 

or to provide all requested information will be at your own risk and may result in rejection of your 

proposal.  
 
3.3 During preparation of the Technical proposal consultant may give particular attention to the 

following:  
 

i. The man-months for the assignment shall be that stated in the Terms of Reference. The same shall 

be considered for the purpose of evaluation as well as award. In case the man months of TOR are 

amended in view of Client’s own initiative or in response to clarification sought by any Consulting 

firm, the man months so amended and published shall be considered for the purpose of evaluation 

as well as award.  

ii. The Consultants should prefer to field as many of their permanent staff as possible. The permanent 

staff would be considered those already employed with the firm prior to one year from the month 

during which this Tender Notice is issued. Applicant shall submit the details of the period of 

employment of the proposed personnel with the firm. 

iii. No alternative to key professional staff may be proposed and only one Curriculum Vitae (CV) 
may be submitted for each position and  

 
iv. A good working knowledge of the language specified in the data sheet is essential for key 

professional staff on this assignment. Reports must be in the language (s) specified in the data 

sheet   
v. Deleted  

 

vi. Detailed evaluation criteria which are to be used for evaluation of technical bids shall 

form part of bid documents. Accordingly, a criterion for technical evaluation is 

annexed as Annexure-1.  
 

vii. The consultant shall carryout self-evaluation based on the criteria mentioned in the 

bid document. While submitted the self-evaluation, consultant shall make reference 

to the document which have been relied upon in his self-evaluation.  

viii. Results of technical evaluation shall be made available on the website giving 

opportunity to the bidders to respond within 7 days in case they have any objection.  
 
3.4 Consultant Technical Proposal must provide the following information, using but not limited to the 

formats attached in the Section 3 &4.   
i. A brief description  of  the  firm’s  organization  and  an  outline  of  recent experience  of  the  

Consultants  and,  in  the  case  of  Joint  Venture,  for  each partner,  on  assignments  of  a  similar  
nature.  The information which you  shall provide on each assignment should indicate, inter-alia, 

the profiles of the staff provided, duration, contract amount  and  firm’s  involvement.  The details 

of assignments on hand shall also be furnished by the consultant and their Partner, separately. 
 

ii. Any comments or suggestions on the ToR and a description of the methodology (work plan) which 

the firm proposes to execute the services, illustrated with bar charts of activities.  
 

iii. The composition of the proposed staff team, the tasks which shall be assigned to each and 

their timing;  
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iv. Requirement for submission of CVs.  

a. CVs strictly in the prescribed format and recently signed in blue ink on each page by both 

the proposed professional staff and the Managing Director/Head or the authorized 

representative of the firm.  
 

b. Key information should include years with the firm and degree of responsibility held in 

various assignments. In CV format, at summary, the individual shall declare his 

qualification & total experience (in years) against the requirements specified in TOR for 

the position (Ref. Enclosure-B of TOR). If any information is found incorrect, at any stage, 

action including termination and debarment from future projects upto 2 years may be taken 

by Employer on the personnel and the Firm.  
 

c. If same CV is submitted by two or more firms in an assignment, zero marks shall be 

given for such CV. Key personnel has to certify in their CV that he has not consented 

to any consultant other than the applicant to propose their CV for any position for 

this assignment. In case the key personnel are found having given consent to more 

than one bidder, he shall be debarred by the Employer for 2 years.   
d. Deleted  

 
e. All the CVs which are to be evaluated should be complete in all respects including signing 

and certification by the individual and the firm.   
f. If a CV score less than 75% marks, whatever marks it score will be carried forward for 

maximum 3 nos key personnel for determining the total score of the firm. However, if the 

Key Personnel does not fulfill the minimum academic qualification (as mentioned at 
Enclosure-B of TOR of RFP), the overall score of his CV will be evaluated as zero. If the 

Key Personnel does not fulfill the minimum qualification related to experience (as 

mentioned at Enclosure-B of TOR of RFP), then zero marks will only be assigned for that 
sub criteria, but the marks obtained by the CV of the Key Personnel will be carried forward 

for maximum 3 nos key personnel for determining the total score of the firm. In case, a 

firm is H-1, then all such Key Personnel (whose CV scores less than 75% or who does not 

fulfill the minimum qualification) will have to be replaced by the firm at the time of 
contract negotiations by persons scoring at least 75% marks. The reduction in 

remuneration of such replacements shall be 5%, 10% and 15 % for 1st replacement, 2nd 

replacement and 3rd replacement respectively. In case more than 3 CV scores less than 
75% marks or Team leader cum Highway Engineer scores less than 75% marks, the 

proposal shall be considered non-responsive. During negotiation, Key Personnel will be 

required to produce certificate regarding qualification and experience. However, the 

officials retired from MoRT&H/State/UT PWD may be exempted from producing the 
experience certificate. 

g. In case of CV of a person is turned out to be fake/incorrect/inflated during the assignment, 

the consultancy firm shall have to refused the salary and perks drawn in respect of the 
person apart from other consequences.   

v. Deployment Schedule for each key personnel should be formulated and incorporated in the 
Technical Proposal which will be reviewed on quarterly basis.  

 
vi. Estimates of the total time effort (person x months) to be provided for the services, supported by 

bar chart diagrams showing the time proposed (person x months) for each professional staff and 

sub professional staff.  

vii. A certification to the effect should be furnished by the Consultant that they have checked the 

qualifications and experiences details submitted by the key personnel’s in their CVs and 

found to be correct. This certification should be made in CVs of all key personnel after the 

certification by the candidate. The format of CV includes certification to this effect. 
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viii. Each key personnel of the preferred Consultant shall be called for interview at the time of 
negotiation at the cost of Consultant.  

 
ix. Replacement of key personnel shall be considered only in unavoidable circumstances. In no case 

more than two replacements of key personnel shall be permitted during negotiation and in such 

cases Consultant and such key personnel shall have to submit affidavit to the effect that during the 

period of assignment specified in para 8 of Section:1, the replaced key personnel shall not be 

professionally employed anywhere in Employer’s works. Employer shall not further consider CV 

of such key personnel directly or indirectly for any of its projects for this period. The reduction in 

remuneration of such replacements shall be 5% and 10% for 1st replacement and 2nd replacement 

respectively within validity period of bid. In case during negotiations held within validity period of 

bid, more than two replacements are sought by the H-1 consultant, his proposal shall be considered 

as Non-Responsive. In such case the combined score of remaining technically qualified firms, 

meeting the non-conflict condition shall be evaluated to arrive at new H-1. In case during interaction 

with the key personnel at the time of negotiation it is found that the key personnel proposed is un-

suitable for the assignment position, his replacement by equivalent or better shall be provided by 

the consultant. The key personnel with such un-suitable CV shall not be considered in any future 

bids for that position for two years. No deduction for such replacement who are not found suitable 

during interaction shall be made.  

In the eventuality that a firm becomes non-responsive, for the third time, due to the action of 

replacements of more than 2 key personnel during negotiation, the firm and its constituent JV 

partners and Associates shall be debarred up to one year for Employer’s consultancy projects.   
x. Any additional information.   

3.5 The technical proposal must not include any financial information.  
  

Part 2:   Financial Proposal 
 

3.6 Consultant Financial Proposal must be strictly using the formats attached in Section 5. No additional 

items/quantities other than that specified in the formats should be proposed by the Consultants since the 

same shall not be considered for the evaluation/award. Consultants shall be paid billing rates for services 

rendered by the personnel of all categories namely (i) key Personnel; (ii) sub-Professional personnel 

and (iii) Support staff on man-month wise. For calculating billing rates of remaining items of the 

financial proposal, namely (i) transportation, (ii) Duty travel to site (iii) Office Rent, (iv) office supplies 

communication etc (v) reports & document printing and (vi) survey equipment etc. quoted amount of 

selected consultant will be converted to percentage of civil work cost quoted by civil contractor and 

payment will be made in proportionate to the financial progress of the civil work. Beginning 19th months 

from the last date of submission of bid, billing rates shall be increased for the remuneration part only @ 

8% every 18 months. However, for evaluation and award of the Bid proposals, the quoted initial rate 

(as applicable for first 18 months from last date of submission of bid) shall be multiplied by the total 

time input for each position on this contract, i.e. without considering the increase in the billing rates. 

All payments shall be made in Indian Rupees and shall be subjected to applicable Indian laws 

withholding taxes if any.  

3.7 The Financial Proposal should clearly identify as a separate amount, the local taxes (including social 

security), duties, fees, levies and other charges imposed under the applicable law, on the consultants, 

the sub-consultants, and their personnel (other than nationals or permanent residents of the 

government’s country); unless the Data Sheet specifies otherwise. This cost, however, will not be 

considered in evaluation. 

3.8 Consultants may express the price of their services in the Indian Rupees only. 
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3.9 Service tax as applicable shall be paid to the consultant while making payment for services rendered. 

The consultants shall then deposit the same with the tax authorities and provide a proof of having done 

so within next 90 days in line with policy circulars issued by Employer. Employer shall pay only the 

service tax. 

 
 

4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS   
4.1 PREPARATION & SUBMISSION OF APPLICATIONS:  

 

i. Detailed RFP may be downloaded from E-tendering portal of Employer and the Application may 
be submitted online following the instructions appearing on the screen.   

ii. The following shall be the form of various documents in the Application:  
 

A. Only Electronic Form (to be uploaded on the E-tendering portal of Employer)  

 

(a) Technical proposal as indicated in para ‘B’ below   
(b) Financial proposal as per format prescribed in SECTION-5 OF RFP.  

 
B. Hard copy in Original (identical to proposal sto be submitted in Sealed Envelope and also 

Electronic form to be uploaded on the E-tendering portal of Employer  
 

(I) Technical Proposal in Hard Bound Form including  
 

(a) Power of Attorney for signing the Application  

(b) If applicable, the Power of Attorney for Lead Member of JV; 

(c) Copy of Memorandum of Understanding between JV partners, if applicable;  

(d) Copy of Memorandum of Understanding with Associate, if applicable 

(e) Firms credentials as per format prescribed in SECTION-3 OF RFP.  

(f) Technical proposal as per format prescribed in SECTION-4 OF RFP.  

 

(II) Cost of RFP of Rs. 5,000/- (Rupees Five thousand only) in the form of demand draft in favour 
of Regional Pay and Account officer, Ministry of Road Transport & Highway, Bhopal through 
e-payment gateway only; 

 
(III) Bid Security (for the amount given in section 1 of this document) in the form of a Bank 

Guarantee and the format specified in this document and  

 
(IV) Application processing fee as applicable shall be paid to the Service provider of E-tendering 

portal. 
 
(V) Bidders have to comply with the OM No. …………………..-Vig dated ………………….. 

(ref. Clause 9.1 of Section 7) 
 

iii. The Applicant shall submit the original documents specified above in point no.4.1 (ii) B together with their 

respective enclosures and seal it in an envelope and mark the envelope as “Technical Proposal” for the 

Project for which proposal is submitted and name and address of the Applicant. The envelope must be 

clearly marked “DO NOTOPEN, EXCEPT IN THE PRESENCE OF THE EVALUATION 

COMMITTEE”. In addition, the Application due date should be indicated on the right-hand corner of the 

envelope. The original documents should be submitted before 17:30 hours Indian Standard Time on the 

Application due date i.e. on 06/04/2018, at the below mentioned address in the manner and form as detailed 
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in the RFP. A receipt thereof should be obtained from the below mentioned persons and bid shall be opened 

at office of the Managing Director; MPRDC, 45-A, Arera Hills, Bhopal (M.P.) 462-011.  

 

Designation: Managing Director; MPRDC 

     Address:        Madhya Pradesh Road Development Corporation Ltd.,  

45-A, Arera Hills,  

  Bhopal-462011, Madhya Pradesh, India 

Phone No. :          0755-2765196 

E-mail:                mdmprdc@mp.nic.in     

iv. The Applicant shall upload scanned copies of the Technical Proposal and Financial Proposal as specified 

in point nos. 4.1 (ii) A & B above on the E-tendering portal of Employer before 17:30 hours Indian 

Standard Time on the Application due date i.e. on 05/04/2018. Hard copy of the documents as specified in 

point nos. 4.1 (ii) B above only is required to be submitted. Financial Proposal is to be submitted On-line 

only and no hard submission is to be made. In the event of any discrepancy between the original and the 

copy (in electronic form), the original shall prevail.  

4.2 Modification / Substitution/ Withdrawal of bids:  
 
(i) The Bidder may modify, substitute or withdraw its e- bid, prior to the Bid Due Date. No Bid shall be 

modified, substituted or withdrawn by the Bidder on or after the Bid Due Date.  
 
(ii) Any alteration/ modification in the Bid or additional information supplied subsequent to the Bid Due Date, 

unless the same has been expressly sought for by the Employer, shall be disregarded.  
 
(iii) For modification of e-bid, bidder has to detach its old bid from e-tendering portal and upload / resubmit 

digitally signed modified bid.  
 
(iv) For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering portal and can withdraw its e-

bid.   
(v) Before withdrawal of a bid, it may specifically be noted that after withdrawal of a bid for any reason, bidder 

cannot re-submit e-bid again. 
  

4.3 OPENING AND EVALUATION OF APPLICATIONS:  

(i) Opening of Proposals will be done through online for Financial Proposal and both on-line and 

manually for Technical Proposal.  

(ii) For participating in the tender, the authorized signatory holding Power of Attorney shall be the 

Digital Signatory. In case the authorized signatory holding Power of Attorney and Digital 

Signatory are not the same, the bid shall be considered non-responsive.  

The Employer shall open Envelope containing Technical Proposal received as mentioned in point 

nos. 4.1 (ii) B at 11:30 hours Indian Standard Time on the Application due date i.e. in the presence 

of the Applicants who choose to attend. The Employer will subsequently open the Technical 

Proposal as mentioned in point no.4.1 (ii) A(a) above and evaluate the Applications in accordance 

with the provisions set out in the RFP. 

(iii) The Financial Proposal 4.1 (ii) A (b) will be opened of the short-listed applicants who qualify for 

financial opening as per RFP. The date of opening of Financial Proposal will be notified later on.  
5 PROPOSAL EVALUATION  
5.1 A two -stage procedure shall be adopted for evaluating the proposals.   
5.2 Sub-criteria for employment with firm mark for employment with firm 

i. Permanent staff (those already employed with the firm prior to one year from the month during which 

this notice is issued) = 5 marks. 

ii. Retainer/non-permanent staff = Zero marks. 
 

mailto:mdmprdc@mp.nic.in
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Technical Proposal  

5.3 The Evaluation Committee appointed by the Employer shall  carry  out  its  evaluation applying the 

evaluation criteria and point system specified in the data sheet. Each responsive proposal shall be 

attributed a technical score (ST.) Only those Applicants whose Technical proposal score 75 marks or more 

out of 100 shall qualify for further consideration. However, if the number of such pre-qualified 

applications is less than two, the Employer may, in its sole discretion, pre-qualify the applicant(s) whose 

technical score is less than 75 marks.   
Financial Proposal 

 
5.4 After the evaluation of Technical Proposals is completed and the shortlist of firms is finalized, the Employer 

may notify those consultants whose proposals were not considered as per conditions of RFP. The Employer 

shall simultaneously notify the shortlisted firms indicating the date and time set for opening of the Financial 

Proposals.  
 
5.5 The Financial Proposals shall be opened publicly in the presence of the consultants’ representatives who 

choose to attend. The name of the consultant, the technical scores, and the proposed prices shall be read 

aloud and recorded when the Financial Proposals are opened. The Client shall prepare minutes of the public 

opening.   
5.6 The Evaluation Committee will determine whether the submitted Financial Proposals are complete (i.e. 

whether they have included cost of all items of the corresponding proposals; if not, then the cost towards 

such missing items will be considered as NIL, but the Consultant shall, however, be required to carry out 

such obligations without any additional compensation.) and without computational error. In case under 

such circumstances, if Client feels that the work cannot be carried out within the overall cost as per the 

submitted financial proposal, such proposals shall be considered non-responsive. 

5.7 The lowest financial proposal (FM) will be given a financial score (SF) of 100 points. The financial scores 
of other proposals will be computed as follows:  
SF= 100 x FM/F (F= amount of financial proposal)  

5.8 Proposals will finally be ranked according to their combined technical (ST) and financial (SF) scores as 
follows:  

S= STxTw+SF x Fw  
Where S is the combined score, and Tw and Fw are weights assigned to Technical Proposal and Financial 
Proposal that shall be 0.80 and 0.20 respectively.  

 
5.9 The selected Consultant shall be the first Ranked Applicant (H-1, having the highest combined score). The 

second ranked applicant (H-2) shall be kept in reserve and may be invited for negotiation in case the first 

ranked Applicants withdraws or fails to comply the requirements specified in this document. In the event 

the proposals of two or more consultants have the same scores in the final ranking, the proposal with the 

highest technical score should be ranked first. 

  
6 NEGOTIATIONS  
 
6.1 Prior to the expiration period of validity of proposal, the Employer shall notify the successful firm who 

submitted the highest scoring proposal in writing by registered letter or facsimile and may either issue LOA 

if negotiations are not required or may invite it to negotiate the contract. In case two or more firms obtain 

same score, the firm achieving the highest Technical score shall be invited first for negotiations.  
 
6.2 Negotiations normally take one to two days. The aim is to reach agreement on all points, and initial a draft 

contract by the conclusion of negotiations   
6.3 In case of 1st round of negotiation is not held within 180 days from the Bid Receipt Date due to reasons 

attributable to Employer, the selected consultant (H-1) shall be permitted for replacement upto a maximum 

of 50% key personnel with key personnel of equivalent or better qualifications without considering the 

same as replacement and without any deduction. However, for avoidance of doubt, it is clarified that 

replacement of key personnel whose CV has scored less than 75% marks shall continue be considered as 
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replacement as per para 3.4.(iv) (f). 

6.4 Negotiations shall commence with a discussion of your technical proposal, the proposed methodology 

(work plan), staffing. Agreement must then be reached on the staffing and bar charts, which shall indicate 

activities, staff, periods in the field and in the home office, staff months, logistics and reporting. Special 

attention shall be paid to optimize the required outputs from the firm within the available budget and to 

define clearly the inputs required from the Employer to ensure satisfactory implementation of the 

assignment. 

6.5 It is the responsibility of the Consultant, before starting financial negotiations, to contact the local tax 

authorities to determine the local tax amount to be paid by the Consultant under the Contract. The financial 

negotiations will include a clarification (if any) of the firm’s tax liability in the Client’s country, and the 

manner in which it will be reflected in the Contract; and will reflect the agreed technical modifications in 

the cost of the services. 

6.6 Having selected a firm, among other things, on the basis of an evaluation of proposed key professional staff, 

the Employer’s expects to negotiate, a contract on the basis of the staff named in the proposal and, prior to 

contract negotiations, will require assurance that this staff shall be actually available. 
 

6.7 Replacement of key personnel shall be considered only in unavoidable circumstances. In no case more than 

two replacements of key personnel shall be permitted during negotiation and in such cases Consultant and 

such key personnel shall have to submit affidavit to the effect that during the period of assignment specified 

in para 8 of Section:1, the replaced key personnel shall not be professionally employed anywhere in 

Employer’s works. Employer shall not further consider CV of such key personnel directly or indirectly for 

any of its projects for this period. The reduction in remuneration of such replacements shall be 5% and 

10% for 1st replacement and 2nd replacement respectively within validity period of bid. In case during 

negotiations held within validity period of bid, more than two replacements are sought by the H1 

consultant, his proposal shall be considered as Non-Responsive. In such case the combined score of 

remaining technically qualified firms, meeting the non-conflict condition shall be evaluated to arrive at 

new H1. In case during interaction with the key personnel at the time of negotiation it is found that the key 

personnel proposed is un-suitable for the assignment position, his replacement by equivalent or better shall 

be provided by the consultant. The key personnel with such un-suitable CV shall not be considered in any 

future bids for that position for two years. No deduction for such replacement who are not found suitable 

during interaction shall be made. In the eventuality that a firm becomes non-responsive, for the third time, 

due to the action of replacements of more than 2 key personnel during negotiation, the firm and its 

constituent JV partners and Associates shall be debarred upto one year for Employer’s consultancy 

projects.  

6.8 Each key personnel of the preferred consultant shall be called for interview at the time of negotiation at 

the cost of the Consultant. At the time of interview, Key Personnel will be required to produce certificate 

regarding qualification and experience in support of their CVs for verification and return. However, the 

officials retired from MoRT&H/State/UT/PWD may be exempted from producing the experience 

certificate. The negotiations shall be concluded with a review of the draft form of Contract. The Employer 

and the firm will finalize the contract to conclude negotiations. 

7 AWARD OF CONTRACT  
 

7.1 After completion of negotiations with the consultants, the Client shall award the Contract to the selected 
Consultant.  

 
7.2 The successful firm with whom the contract is signed is expected to commence the assignment on the 

date and at the location specified in the data sheet 
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DATA SHEET  

(As Mentioned in Letter of Invitation to Consultants) 

 

Sub clause No. in Letter of Invitation to Consultants 
 
1.1  Pre-Proposal Conference shall be held at: Employers office at MP Road Development Corporation 

Ltd., 45-A, Arera Hills, Bhopal – 462011 on dated 21/03/2018 at 15:30 hrs. 

1.2 The proposal shall be valid for 120 days after the last date of submission.  
 

2.1 Clarification may be requested 7 days prior to Pre-Proposal Conference. The address for requesting 
clarification is:  

  
Address of Employer’s Representative:  

 
Designation: Managing Director; MPRDC 

      Address:         Madhya Pradesh Road Development Corporation Ltd.,  

45-A, Arera Hills,  

   Bhopal-462011, Madhya Pradesh, India 

Phone No. :          0755-2765196 

E-mail:                mdmprdc@mp.nic.in  

3.1 The Language of documents and correspondence will be English  
 

3.2  All the personnel shall have working knowledge of English and all the reports etc shall be written in 
English. 

 
3.3 Employer shall pay only service tax. Consultant has to assess all other taxes and should inbuilt them in 

their financial proposal. These taxes (other than service tax) should not be provided separately. 

Consultants are requested to consult Tax Consultants for details.  

3.4 The Consultants to state all cost in Indian Rupee only. 

4. The time and last date of online submission: 05/04/2018, 17:30 hrs.   
5.1 The points assigned to Technical Evaluation criteria are:  

  

S. No. Description Marks 

   

1 Relevant experience for the assignment 25 

   

2 Qualifications and competence of the key staff for the assignment 75 

   

 Total 100 

 
(i) Sub criteria for Relevant Experience of the firm for the assignment  

  

Criteria Marks 

Year of Establishment of the Firm (In case of JV year of establishment of Lead Member shall 

be considered) 2 

Average Annual Turnover (last 3 years) from consultancy business 2 

Experience in Construction Supervision/Independent Engineer/Authority Engineer in Highway 
Projects of length equal to 40% of project length of similar category for which RFP invited of 

2/4/6**-laning or more / bridge works in last 7 years* 16 

mailto:mdmprdc@mp.nic.in
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Criteria Marks 

Experience in DPR preparation/ Feasibility Study cum Preliminary Design Report for Number 

of Highway Projects (of length 40% of project length of similar category for which RFP invited 

of 2/4/6**-laning or more/Bridge Works) in last 7 years * 5 

Total 25 

 

**2/4/6 lane as applicable for the project for which RFP is invited. For 2-lane projects experience of 4/6 lane 

also to be considered with a multiplication factor of 1.5. Experience of 4/6 lane shall be considered 

interchangeably for 4/6 laning projects. Experience of 2 lane will be considered for 4/6 laning projects with a 

multiplication factor of 0.75. For standalone bridge projects, experience in bridge work (either standalone project 

or as a part of road project) only be considered. 
 

In case of JV the turnover and experience details of Lead and JV partners will be added for evaluation. Credentials 

of associate firm, except key personnel, if any will not be considered for evaluation. However, consultant should 

submit details as per section 3, separately for Lead partner JV partner and associate. 

 

Employer’s certificate should be submitted substantiating the experience claimed by the firm.  
(ii) Deleted  

 
(iii) Qualification and competence of following professional/sub-professional staff for the 

assignment shall be evaluated. The weightage for various key staff are as under:-  

 

SI. 

No. 
Staff Position Marks 

1 Team Leader-cum-Sr. Highway Engineer 20 

2 

Resident Engineer cum pavement specialist+ road 

safety expert 15 

3 Sr. Contract Specialist 08 

4 Senior Quantity Surveyor 08 

5 Bridge/Structural Engineer 2x6 

6 Material Engineer 2x6 

  Total 75 

 

Sub criteria for qualification of key Personnel (i.e. Professional staff) 

 

General Qualification 25 

Adequacy for the project 70 

Employment with firm 5 

Total 100 

The technical proposal should score at least 75 marks to be considered responsive for financial evaluation. 

 

6. Commencement of Assignment: The firm shall begin carrying out the services within one month of signing 
of the Consultancy Agreement.  
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SECTION 3.  FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 
 
The proposal should contain the following information in enclosed format attached at Appendix A.  

• Year of Establishment of Firm  
 

• Average annual turnover (last three years)  
 

Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for the last three years 

(FY 2016-2017, FY 2015-2016 and FY 2014-2015). For claiming experience of Highway projects, 

completion certificate from employer should be enclosed. The proposal should also contain the details of 

the key personnel viz. their name, qualification, expertise area, experience and years of association with 

the firm.  
Appendix A 

The following information related to the firm should be provided in the proposal. 

i. Name of the package applied for:-   
ii. Year of establishment of firm *  

 

Consultant Year of 

Establishment 

Country Type of Organization 

Individual  Partnership Corporation Other 

Individual 

Lead Partner 
(of JV) / 

Minor 

Partner of 

JV / 

Associate. 

      

 

NOTE:- Year of Establishment of Lead Partner of JV shall be considered. *Copy 

of Certificate of incorporation shall be submitted.  
iii. Office/Business Address/Telephone nos./Cable Address.   
iv. Narrative description of firm (Not more than 2 sheets)  

 
v. Name of two (2) principals who may be contacted with title and telephone number/fax 

number/e-mail.   
vi. Financial Statement of the last three years. **  

 

Sr. No. Particular 2016-17 2015-16 2014-15 

i. Annual turnover from 

Consulting business  

   

ii. Total Assets    

iii. Current Assets    

c) Balance Sheet/ Auditor Certificate of last 3 years (2014-15, 2015-16 and 2016-17) shall be submitted 
as evidence of Annual Turnover. 

 
**a) The amount shall be stated in INR. (Consider 1US Dollar = Rs. 66/- and 1 Euro = Rs.72/-) (This 

will be the exchange rates as per Reserve Bank of India rounded off to nearest Rupee applicable at the 

time of RFP invitation). 

b)  The currency conversion rate for the respective years shall be mentioned for other international 

currencies. 

 
vii. Experience as Independent Consultant/Construction supervision of Highway projects, separately for 

PPP and non-PPP Projects during the last 7 years. *** 



Ministry of Road Transport & Highway          Bid Document Request for Proposal (Instruction to Bidder) 
 

 

Consultancy services for Authority’s Engineer for Supervision of  Rewa-Sirmour section of NH-135B, Pawai-Nagod 

(excluding bypasses) of NH-943 on EPC mode in the State of Madhya Pradesh Pkg-VI.    

            

            

                    20     

    

 

Sr. 

No. 

Projects  

Name/ Year  

Type of 

Services 

rendered  

 

Descrip -

tion for 

Highway 

Project/ 

Length  

(Kms )  

Client  

(with  

complete 

address,  

contact 

person,  

telephone 

Nos. and Fax 

No.)  

Total Fee for 

the 

Consultancy 

Assignment 

(INR)  

 

Fee received by 

Applicant  

(i n case of  

JV/Association)  

%age of 

total fee 

received 

by the 

firm  

 

Approx.  

Cost of 

Hi g h w 

ay 

Project  

Period  

 

Sole 

Consultant/  

Prime 

consultant 

of JV / 

minor 

consultant 
of JV / 

associate 

consultant  

1 2 3 4 5 6 7 8 9 10 

  A. Completed / Substantially comp let e d projects:  

1.  

2.  

3.  

B. Projects in progress:  

1.  

2.  

3.  
 
viii. Experience in DPR/ Feasibility Study cum Preliminary Design Report preparation of 2/4/6 laning / 

Bridge Highway Projects separately for the PPP and non-PPP projects during the last 7 years. *** 
 

Sr. 

No. 

Projects  

Name/ Year  

Type of 

Services 

rendered  

 

Descrip-

tion for 

Highway 

Project/ 

Length  

(Kms )  

Client  

(with  

complete 

address,  

contact 

person,  

telephone  

Nos. and 

Fax No.)  

Total Fee for 

the 

Consultancy 

Assignment 

(INR)  

 

Fee received by 

Applicant  

(in case of  

JV/Association)  

%age of 

total fee 

received 

by the 

firm  

 

Period  

 

Sole 

Consultant/  

Prime 

consultant 

of JV / 

minor 
consultant 

of JV / 

associate 

consultant  

1 2 3 4 5 6 7 8 9 

 

***a) 2/4/6 lane/Bridge work as applicable for the project for which RFP is invited.For 2-lane 

projects experience of 4/6 lane also to be considered with a multiplication factor of 1.5. 

Experience of 4/6 lane shall be considered interchangeably for 4/6 laning projects. 

Experience of 2 lane will be considered for 4/6 laning projects with a multiplication factor of 

0.75. For standalone bridge projects, experience in bridge work (either standalone project or 

as a part of road project) only be considered. 
 
b) Only those projects, to be included in the table which are Highways Projects and for which 

client’s certificates from the concerned Government agencies are enclosed with the proposal.  
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c) The details of bridges having length more than 200m (500m in case the project consist of 

bridges of length more than 500m) in the listed projects is to be specifically mentioned. 
 
d) The weightage given for experience of a firm would depend on the role of the firm in the 

respective assignments. The firm’s experience would get full credit if it was the sole firm in 

the respective assignment. If the applicant firm has completed projects as JV with some other 

firms, weightage shall be given as per the JV share***. However, if the applicant firm has 

executed the project as associate with some other firms, 25% weightage shall be given to the 

applicant firm for the projects completed under such association  

e) For weightage of experience in any past Consultancy assignment, experience certificate 

from the client shall be submitted. In absence of clear demarcation of JV share in client 

certificate, the weightage will be treated as 60 % for lead partner and 40% for minor partner. 

Annual turnover duly certified by Chartered Accountant shall be accepted. In case of non-

availability of such documents no weightage of turnover/experience will be considered.  

(ix) Assignments on hand including those for which the Letter of Acceptance from the clients received as 

on 7 days prior to due date for submission of proposals: The details shall be given in the following 

format.  

 

Sr. 

No

. 

Name of 

Assignmen

t 

Clien

t 

Role of 

the Firm / 

Sub-

consultan

t  

Date of 

Letter of 

Acceptanc

e 

Date of 

Agreemen

t if signed  

Present 

status of 

assignmen

t 

Team member 

provided by the firm 

   Sole, 

Lead / 

Other in 

JV of 

   Nam

e 

DO

B 

Positio

n 

1 2 3 4 5 6 7 8 9 10 
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SECTION 4.  FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL 

 

Appendix B-1 Technical proposal submission form.  

Appendix B-2 
Firm’s comments and suggestions on the Terms of Reference and on data, services, 

and facilities to be provided by the Employer.  

Appendix B-3 Approach paper on methodology and work plan for performing the assignment.  

Appendix B-4 Composition of the Team and Task(s) of each Team member  

Appendix B-5 Curriculum vitae of proposed Professional staff.  

Appendix B-6 Time schedule for deployment of Professional staff. 

Appendix B-7 Activity (works) schedule.  

Appendix B-8 
Affidavit for correctness of CVs of key personnel and experience claimed by the 

firm.  
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APPENDIX B-1 

 

Technical proposal submission form. 

 

FROM (Name of Firm) To: (Name and Address of Client) 

 

 

 

 

 
 

Ladies/Gentlemen: 

 
Subject: Submission of Technical and Financial Proposal for engagement as Authority’s Engineer for the EPC 
work “Consultancy Services for Authority’s Engineer Supervision Under Package-VI for Consultancy Services 
for Authority’s Engineer Supervision for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B 
from Km 0+00 to Km. 36+71  (Design Length 36.71) to Two lane with paved shoulder& Rehabilitation and 
Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, Patna-Tamoli bypass, Jaso 
bypass & Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional 
White topping) to Two lane with paved shoulder through Engineering, Procurement and Construction in the 
state of Madhya Pradesh on EPC Mode.” 

 

We, the undersigned, offer to provide the consulting services for the above in accordance with your Request for 

Proposal dated (Date), and our Proposal. We are hereby submitting our Proposal, which includes this Technical 

Proposal and a Financial Proposal sealed under a separate envelope for the above-mentioned work. 

 
We understand that Employer shall be at liberty to keep the credentials of Consultants submitted at bidding 

stage, in public domain and the same may be uploaded by Employer on official website of Employer. We 

undertake that we shall have no objection if Employer uploads/hosts the information pertaining to credentials 

of our firm as well as of our key personnel. 

 

If negotiations are held during the period of validity of the Proposal i.e. before (Date) we undertake to negotiate 

on the basis of the proposed staff. Our Proposal is binding upon us and subject to the modifications resulting 

from contract negotiations. 

 

We understand you are not bound to accept any Proposal you receive 

 

We remain, 
Yours sincerely, 

 

Managing Director/Head of the firm/Authorized 

Representative of the firm + * Name of the firm 

Address 
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*Lead Member in case of JV 

 

 

 

 

 

 

 

 

 
 

APPENDIX B-2: COMMENT AND SUGGESTION OF CONSULTANT ON THE TERMS OF 
REFERENCE AND ON SERVICES AND FACILITIES TO BE PROVIDED BY THE EMPLOYER 
 

 

On the Terms of Reference (not more than one page): 
 
 
 

 

1. 

 

2. 

 

3. 

 

4. 

 

…. 

 

On the services and facilities to be provided by the Employer (not more than one page) 

 

1. 

 

2. 

 

3. 

 

4. 

 

…. 
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APPENDIX B-3: APPROACH PAPER ON METHODOLOGY AND WORK PLAN FOR 
PERFORMING THE ASSIGNMENT 
 
 
 

 

(not more than six pages) 
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APPENDIX B-4: COMPOSITION OF THE TEAM PERSONNEL, AND TASK(S) OF EACH TEAM 
MEMBER 
 

 

1. Technical/Managerial Staff  

 

Sl. No. Name Position Task 

1    

2    

3    

4    

..    

    
 

 

2. Support Staff   

     

 Sl. No. Name Position Task      
 1    

 2    

 3    

 4    

 ..    
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APPENDIX B-5: FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONAL 
STAFF 

Proposed Position: ……………………………………………… 

 

Name of Firm: …………………………………………………… 

Name of Staff: ………………………………………………….. 

Profession: ………………………………………………………. 

Date of Birth:     Age: 

Yeas with Firm / Entity: …………………………………...  Nationality: ……………………..................... 

Membership of Professional Societies: ………………………………………………….. 

Detailed Task Assigned : …………………………………………………………………  

S. 

No. 

Name of 

Employer 

Post 

Held 

Project 

Name 

Type of Project 

(IE/AE/DPR/FR) 

Period No. of 

Months 

Assignment 

in the 

project 

Client 

of the 

Project 

Remarks 

     From To     

           

           

 
Education: 

 
[Summaries college/university and other specialized education of staff member, giving their names, dates 
attended, and degrees obtained. Use about one quarter of a page.] 

Key Qualifications: 
 

[Give an outline of staff member’s experience and training most pertinent to tasks on assignment. Describe 

degree of responsibility held by staff member on relevant previous assignments and give dates and 

locations. Use about half a page.] 

 

Employment Record: 
 

[Starting with present position, list in reverse order every employment held. List all positions held by staff 

member since graduation, giving dates, name of employing organizations, titles of positions held, and 

locations of assignments. For experience also give types of activities performed and client references, where 

appropriate. Use about three-quarters of a page.] 

Note: Experience Certificate issued by employer is mandatory.   

 

Languages: 
 

[For English language indicate proficiency: excellent, good, fair, or poor; in speaking, reading, and 
writing] 

Summary of Qualification & Experience vis-à-vis the requirements as per TOR 
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Requirements Possessed by Break-up of experience  

as   per   TOR the Staff 

   

Brief Description of Project Man-months provided  

(Enclosure-B) Member     

      

      
 
Certification by the Candidate 
 

I, the undersigned, (Name and Address) undertake that this CV correctly describes myself, my qualifications 

and my experience and Employer would be at liberty to debar me if any information given in the CV, in 

particular the Summary of Qualification & Experience vis-à-vis the requirements as per TOR is found 

incorrect. I further undertake that I have neither been debarred by MORT&H or any other central/stage 

government organization nor left any assignment with the consultants engaged by Employer / contracting 

firm (firm to be supervised now) for any continuing work of Employer without completing my assignment. 

I will be available for the entire duration of the current project (named….). If I leave this assignment in the 

middle of the work, Employer would be at liberty to debar me from taking any assignment in any of the 

Employer works for an appropriate period of time to be decided by the Employer. I have no objection if my 

services are extended by the Employer for this work in future. 

I further undertake that my CV is being proposed for this project by --------- (the applicant firm) and I have 

not given consent to any other consultant(s) to propose my CV for any position for this project. 

I further undertake that if due to my inability to work on this project due to unavoidable circumstances, due 

to which consultant’s firm is forced to seek replacement. In such unavoidable circumstances, I shall not 

undertake any employment in Employer projects during the period of assignment of this project and 

Employer shall consider my CV invalid till such time. 

I undertake that I have no objection in uploading/hosting of my credentials by Employer in public domain. 

For Key Personnel having intermittent inputs, add the following: 
 
I further certify that I am associated with the following assignments as on date (as on 7 days prior to due date 

for submission of proposal) including those for which LOA has been received by the firm and the inputs in 

these assignments shall not affect the work of the current assignment. 

 

Name of 

Assignment 

Client Date of LOA Likely start 

(Month / Year) 

Likely end 

(Month / Year) 

Total Input of 

the person 

(man-months) 

      

 
Note: CVs of Key Personnel having intermittent inputs will be considered only if the assignments on hand as 
on 7 days before due date of proposal including those for which LOA has been received from the Client or for 
which Consultant has been declared as H1 do not exceed 3 (three) for Senior Contract Specialist , and Sr. 
Quantity Surveyor. 

………………………………………………………….. Date (Signature of Key Personnel)  
 
 

(Day/Month/Year 
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Certification by the firm  

 
The undersigned on behalf of ----------(name of consulting firm) certify that the qualification and experience details 
of Shri ------ (name of the proposed personnel and address) as described in the CV has been checked and found to 
be correct. It is also certified that Shri-------- (name of proposed personnel) to the best of our knowledge has neither 
been debarred by MORT&H or any other Central/State Government organization nor left his assignment with any 
other consulting firm engaged by the Employer / Contracting firm (firm to be supervised now) for the ongoing 
projects. We understand that if the information about leaving the past assignment is known to the Employer, 
Employer would be at liberty to remove the personnel from the present assignment and debar him for an appropriate 
period to be decided by the Employer. 
 
 
 
 
 

 

………………………………………………………….. Date : ……………… 

  
(Day/Month/Year) 

 

[Signature of authorised representative of the Firm] 

 

Note:-  
a) Personnel is to affix his recent photograph on first page of CV.   
b) Complete address and phone number of the Personnel is to be provided.   
c) Document for proof of age is to be enclosed.   
d) Document for proof of qualification is to be enclosed.   
e) Age of the personnel shall not be more than as specified.   
f) Experience Certificates from Employers to be attached.  
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APPENDIX B-6: TIME SCHEDULE FOR PROFESSIONAL PERSONNEL 
 
 
 

 

A. Activity Schedule  

 

 

S. 

No. 

Name Position Month Wise Program (in form of Bar Chart) [1st, 2nd etc. are month from the start 

of assignment] 

   1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th and 

subsequent 

year 

Number 

of 

Month 

1               Subtotal 

(1) 

2               Subtotal 

(2) 

3               Subtotal 

(3) 

4               Subtotal 

(4) 

-               - 
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APPENDIX B-7 : ACTIVITY (WORKS) SCHEDULE 
 

A. Activity Schedule  

 

S. 

No. 
Item of Activity (Works) 

Month Wise Program (in form of Bar Chart) 

[1st, 2nd etc. are month from the start of assignment] 

  1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th 

1 ……………………………..             

2 ……………………………..             

3 ……………………………..             

4 ……………………………..             

- ……………………………..             

 

  
 

B. Completion and Submission of Reports  

 

SI. No. Reports Programme: (Date) 

1 Monthly reports (Design and Construction)  

2 Quarterly Reports  

3 Various other reports as provided in the 
Concession Agreement such as  
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APPENDIX B-8: AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNELAND 

EXPERIENCE CLAIMED BY THE FIRMS  

(To be submitted on non-judicial Stamp Paper) 

 
 
 

 

I, the undersigned, on behalf of _______________________ (name of the Consultant submitting the 

proposal), do hereby certify that the details furnished in this proposal including CV of key personnel and 

experience claimed by the firm/firms are true and correct to the best of my knowledge and belief. 
 
 
 
 
 
 
 
 

 

Managing Director/Head of the 

Firm/Authorized Representative of the 

firm* Address 

 

*Lead Member in case of JV 
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SECTION 5:  FORMAT FOR SUBMISSION OF FINANCIAL PROPOSAL. 

 

Appendix C-1 Financial proposal submission form 

 

Appendix C-2 Summary of costs 

 

Appendix C-3 Breakdown of costs 
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APPENDIX C-1 : FINANCIAL PROPOSAL SUBMISSION FORM 
 

 

FROM: (Name of Firm) TO : 

 

Address of Employer  
Subject: 

 

We, the undersigned, offer to provide the consulting services for the above in accordance with your Request 

for Proposal dated [Date], and our proposal. Our attached financial proposal is for the sum of [Amount in words 

and figures]. This amount is exclusive of the local taxes which we have estimated at (Amount in Words and 

Figures). 

 

Our financial proposal shall be binding upon us subject to the modifications resulting from contract 

negotiations, up to the expiration of the validity period of the proposal, i.e., [Date]. 

 

We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will 

strictly observe the laws against fraud and corruption in force in India namely “Prevention of Corruption Act 

1988”. 

 

Commission and gratuities, if any, paid or to be paid by us to agents relating to this proposal and contract 
execution, if we are awarded the contract, are listed below: 
 
 

 

Name and Address Amount and Purpose of Commission 

of Agents Currency or Gratuity 

............................... ........................... ……..………………… 

............................... ........................... ………………………. 

 

We understand you are not bound to accept any proposal you receive. 

 

We remain,  
Yours sincerely, 
 
Managing Director/Head of the 

firm/Authorized Representative of the 

firm* 
 
 
 

 

Name of the firm 
Address  
*Lead Member in case of JV 
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APPENDIX C-2 :  SUMMARY OF COSTS 

 

SI. No. Description Amount (Rs.) 

I Remuneration for Local Professional Staff 

 

II Supporting Staff 

III Transportation 

IV Duty Travel to Site 

V Office Rent 

VI Office Supplies, Utilities and Communication 

VII Office Furniture and Equipment 

VIII Reports and Document Printing 

IX Survey Equipment with Survey Party and Vehicle 

X Contingencies 

 Consultancy Services Tax Payable in India  

 Total Costs (Including Tax)  

 

Note: Payments will be made as per stipulations of the Conditions of Contract. 
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APPENDIX C-3 : BREAKDOWN OF COSTS 

   

I. REMUNERATION FOR LOCAL PROFESSIONAL STAFFNIL 

(for Single project of length around 100 km and above) 

 

SI.  

No. 

Key Personal Man-Month in 

Construction 

period of 

18months* 

Man-Month on 

maintenance / 

Defect Liability 

period of 48 

months 

Billing Rate 

(Rs) 

Amount 

(Rs.) 

 

NIL 

 

*Construction period may be suitably adopted as 24 as per construction period of EPC contract. The 

man-month against each key personnel/sub – professional shall be same as specified in Enclosure A of 

TOR. 

TBN = To Be Named 

I. REMUNERATION FOR LOCAL PROFESSIONAL STAFF   
(for Two projects of length around 87.59km Clubbed Together) 

SI.  

No. 

Key Personal Man-Month in 

Construction 

period of 

18months* 

Man-Month on 

maintenance / 

Defect Liability 

period of 48 months 

Billing 

Rate (Rs) 

Amount 

(Rs.) 

A: Key Personnel 

1. Team Leader Cum Senior 

Highway Engineer 

18 6   

2 Residential Engineer cum 

Pavement specialist + Road 

Safety Expert 

1x18 1x48   

3 Sr. Contract Specialist (Common 

for all package) 
8 4   

4 Senior Quantity Surveyor 

(Common for all package) 

 

18 4   

5 Bridge/Structural Engineer-  

02 (01 Nos. for each package) 

2x18=36 1x4 = 4   

6 Material Engineer 02 (01 Nos. for 

each package) 

2x18=36 1x4 = 4   

 Sub Total 134 70   

B: Sub Professional Staff     

(a) Quantity Surveyor -2Nos.  

 

2x18=36 1x48=48   

(b) Survey Engineer – 2 Nos. 

 

2x18=36 NIL   

(c) Lab Technician – 2 Nos. 

 

2x18=36 NIL   

 Sub Total 108 48   
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*Construction period may be suitably adopted as 18 months as per construction period of EPC contract. 

The man-month against each key personnel/sub – professional shall be same as specified in Enclosure A 

of TOR. 

TBN = To Be Named  
II. Support Staff  

 

(for Single project of length around 100 km and above) 

 

SI. No. Position Name Staff Months Rate (Rs) Amount (Rs) 

 

NIL 

 

Support Staff 

(for Two projects of length around 87.59km clubbed together) 

 

SI. No. Position Name Staff Months Rate (Rs) Amount (Rs) 

 

1 Office Manager (1 No) TBN  

18 + 48 months 

  

2 Account cum cashier (1nos.) TBN 18+ 48 months   

4 Computer Operator cum 

Steno 
(1 nos.) 

TBN 18+ 48 months   

5 Office Boy  

(1 nos.) 

TBN 18+ 48 months   

    Total  

 

III. Transportation (Fixed rate on rental basis)  

 

The vehicles provided by the Consultants shall include the cost for rental, drivers, operation, 

maintenance, repairs, insurance, etc. for all complete approx. 3000km/month run 
 

(for Single project of length around 100 km and above) 

 

SI .No. Description of 

Vehicles 

Qty. 

(No. of vehicles -month) 

Total Rate / 

Vehicles 

Amount 

(Rs.) 

  During 

Construction 

Period 

During 

Maintenance / 

DLP Period 

   

NIL 

 

(for Two projects of length around 87.59km Clubbed together) 

 

SI .No. Description of 
Vehicles 

Qty. 
(No. of vehicles -month) 

Total Rate / 
Vehicles 

Amount 
(Rs.) 

  During 

Construction 

Period 

During 

Maintenance / 

DLP Period 
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1 Innova / Scorpio or 

equivalent (not more 

than 3 years old) 

1 x 18 1 x 6    

2 Ambassador / Indica or 

equivalent (not more 

than 3 years old) 

4x 18= 72 1x 48    

 Total 90 54    

 
 
IV. Duty Travel to Site (Fixed Costs) (For single or 2 projects clubbed together) : NIL  

 

V.  Office Rent (Fixed Costs)– Minimum 400 sqm. area of office shall be rented.  

The rent cost includes electricity and water charges, maintenance, cleaning, repairs, etc. complete. 
 

Nos. of 
Months 

Rate/Month Amount 

(18 + 48months)   

 

VI.  Office Supplies, Utilities and Communication (Fixed Costs) 

(for two projects clubbed together) 

 

Sr. No. Items Months Monthly Rate Amount in Rs. 

1. Office Supplies 18 + 48months   

2 Drafting Supplies 18 + 48months   

3 Computer 

Running Costs 

18 + 48months   

4 Domestic and 

International 

Communication 

18 + 48 months   

 

VII.  Office Furniture and Equipment (Rental) [Fixed monthly cost] 

 (for Single or two projects clubbed together) 

. Rate (Brand new Furniture and Equipment shall be mandatory at the time of commencement of 

services as per the list given below. The rental rate per month shall be quoted for the total list of Office 

Furniture and Equipment) 

SI. 

No. 

Description  Unit Qty Rate/Month/Unit 

(Rs.) 

Period in 

Months 

Amount 

(Rs.) 

 Office Furniture 

(Rental/Hire) 

     

1 Executive Table (Godrej 

make, model No. T-108 

or equivalent) 

Each 6 (1 for 

each key 

personal) 

 18 + 48Months  

2 Table (Godrej make, 

model No. T-104 or 

equivalent) 

Each 4  18+ 48Months  

3 Ordinary Chair Type-1 

(Godrej make, model 

No. T-CHR -6 or 

Each 15  18 + 12Months  
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SI. 

No. 

Description  Unit Qty Rate/Month/Unit 

(Rs.) 

Period in 

Months 

Amount 

(Rs.) 

equivalent) 

4 Tables (Godrej make, 

model No. T-101 or 

equivalent) 

Each 4  18 + 12Months  

5 Ordinary Chair Type-II 

(for all other staff) 

(Godrej make model 

CHR-6 or equivalent) 

Each 10  18 + `12Months  

6 Steel Almirah 1270mm 

x 765mm x 440mm 

(Godrej Make model 

minor plain or 

equivalent) 

Each 6  18 + 48Months  

7 Visitors Chairs / 

Conference room chairs 

(Godrej make, model 

no. DCH7004 or 

equivalent) 

Each 6  18 + 12Months  

8 Tables for computers 

with 3 drawers, 

key board/mouse pull out 

trays size 

1664mm x 900 (Godrej 

make. Or 

equivalent as per 

Engineer’s design) 

Each 4  18 + 12Months  

9 Printer desks (Godrej 

make or 
equivalent) 

Each 2  18 + 12Months  

10 Side tables (Godrej make 

or equivalent) 
Each 4  18 + 12Months  

 Office Equipment 

(Rental/Hire) 

     

1 Telephone with PABX 

facilities (2 

external lines & 10 

internal lines) 

Each 1  18 + 48Months  

2 Photocopier Each 1  18 + 48Months  

3 Fax Each 1  18 + 48Months  

4 Air-Conditioner (1.5 

Ton) 

Each 2  18 + 48Months  

5 Computer PC (state of the 

art) 

Each 2  18 + 48Months  

6 Laser Jet Printers Each 3  18 + 48Months  

7 Binding Machine Each 2  18 + 48Months  
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SI. 

No. 

Description  Unit Qty Rate/Month/Unit 

(Rs.) 

Period in 

Months 

Amount 

(Rs.) 

8 Air Cooler (of 24” size 
fan with suitable pump 

and shall be of either 

GEC, Khaitan or Cool 

Home make or 

equivalent) 

Each 2  18 + 48Months  

9 Water Coolers (Voltas or 

equivalent) 

Each 2  18 + 48Months  

10 Software Ls LS  18 + 48Months  

 Total      

 

VIII.  Reports and Document Printing 

  

 

SI. No. Description No. of Report 
No. of Copies 

per Report 

Total nos. of 

Copies 

Rate per 

Copy () 
Amount 

1 
Monthly reports 

 

(Nos. of months in 

construction period + 

48 months) 

3 198   

2 Quarterly Reports) 6 3 18   

3 

Various others report 

as provided in the 

EPC Agreement such 

as Completion 

Report 

 

2 3 6   

 

IX. Survey Equipment with Survey Party and Vehicle etc complete 

(for two projects clubbed together) 

 

Description Nos. of 

Months 

Rate 

/Month 

Amount 

Rental cost towards Survey Equipment 
(GPS/Total station /Auto Level) with semiskilled 

survey Party (4 persons) and one dedicated vehicle 

for Survey Party (inclusive of vehicle rental 

driver’s salary, fuel operation and maintenance etc 

complete) with rods, flags and other sundries. 

18 

  

X. Contingencies 
 

A fixed amount of Indian Rupees ONE MILLION shall be included in the Financial Proposal. The 

provisions of Contingency shall be operated with the specific approval form the Authority. 
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SECTION 6: TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 

 

[Note: The term “Agreement” and clauses thereof refer to the EPC Agreement dated…….. entered 

between Authority and ………………..(the contractor)for the work of “Consultancy Services 

for Authority’s Engineer Supervision Under Package-VI for Consultancy Services for 

Authority’s Engineer Supervision for Rehabilitation and Up-gradation Rewa to Simour section 

of NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) to Two lane with paved 

shoulder&Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding 

KaithipadariaKalan bypass, Patna-Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 
to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional White topping) to Two lane 

with paved shoulder through Engineering, Procurement and Construction in the state of 

Madhya Pradesh on EPC Mode. 

 

1. Scope 

 

These Terms of Reference (the “TOR”) for the Authority’s Engineer are being specified pursuant to the EPC 

Agreement dated ........... (the “Agreement”), which has been entered into between the Authority and 

............. (the “Contractor”) for Consultancy Services for Authority’s Engineer Supervision Under 

Package-VI for Consultancy Services for Authority’s Engineer Supervision for Rehabilitation and 

Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 
36.71) to Two lane with paved shoulder&Rehabilitation and Up-gradation Pawai to Nagod of NH-

943(Excluding KaithipadariaKalan bypass, Patna-Tamoli bypass, Jaso bypass &Nagod bypass) 

from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional White topping) 

to Two lane with paved shoulder through Engineering, Procurement and Construction in the state 

of Madhya Pradesh on (EPC) basis, and a copy of which is annexed hereto and marked as Annex-

A to form part of this TOR 

 
1.1 The TOR shall apply to construction and maintenance of the Project Highway.  

  
2 Definitions and interpretation  
 
2.1 The words and expressions beginning with or in capital letters and not defined herein but defined in the 

Agreement shall have, unless repugnant to the context, the meaning respectively assigned to them in the 

Agreement.  
 
2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context otherwise 

requires, be deemed to be reference to the Articles, Clauses and Schedules of the Agreement, and references 

to Paragraphs shall be deemed to be references to Paragraphs of this TOR.  
 
2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, mutatis mutandis, 

to this TOR.  
3 General  
 
3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient manner, consistent with 

the highest standards of professional integrity and Good Industry Practice.  
 
3.2 The Authority’s Engineer shall perform the duties and exercise the authority in accordance with the 

provisions of this Agreement, but subject to obtaining prior written approval of the Authority before 

determining.   
(a) any Time Extension.   
(b) Any additional cost to be paid by the Authority to the Contractor;   
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(c) The Termination Payment; or  
 

(d) Any other matter which is not specified in (a), (b) or (c) above and which creates an obligation or 
liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. Fifty lakh.)  

 
3.3 The Authority’s Engineer shall submit regular periodic reports, at least once every month, to the Authority 

in respect of its duties and functions under this Agreement. Such reports shall be submitted by the 

Authority’s Engineer within 10 (ten) days of the beginning of every month.  
 
3.4 The Authority’s Engineer shall inform the Contractor of any delegation of its duties and responsibilities to 

its suitably qualified and experienced personnel; provided, however, that it shall not delegate the authority 

to refer any matter for the Authority’s prior approval in accordance with the provisions of Clause 18.2 

Model EPC Agreement.  
 
3.5 The Authority’s Engineer shall aid and advise the Authority on any proposal for Change of Scope under 

Article 13.  
3.6 In the event of any disagreement between the Parties regarding the meaning, scope and nature of Good 

Industry Practice, as set forth in any provision of the Agreement, the Authority’s Engineer shall specify 
such meaning, scope and nature by issuing a reasoned written statement relying on good industry practice 
and authentic literature. 

  
4 Construction Period 

 

4.1 During the Construction Period, the Authority’s Engineer shall review the Drawings furnished by the 

Contractor along with supporting data, including the geo-technical and hydrological investigations, 

characteristics of materials from borrow areas and quarry sites, topographical surveys, and the 

recommendations of the Safety Consultant in accordance with the provisions of Clause 10.1.6 of Model 

EPC Agreement. The Authority’s Engineer shall complete such review and send its observations to the 

Authority and the Contractor within 15 (fifteen) days of receipt of such Drawings; provided, however that 

in case of a Major Bridge or Structure, the aforesaid period of 15 (fifteen) days may be extended upto 30 

(thirty) days. In particular, such comments shall specify the conformity or otherwise of such Drawings with 

the Scope of the Project and Specifications and Standards.  
 
4.2 The Authority’s Engineer shall review any revised Drawings sent to it by the Contractor and furnish its 

comments within 10 (ten) days of receiving such Drawings. The review of drawing should be authenticated 

by Authority’s Engineer.  
 
4.3 The Authority’s Engineer shall review the Quality Assurance Plan submitted by the Contractor and shall 

convey its comments to the Contractor within a period of 21 (twenty-one) days stating the modifications, 

if any, required thereto.  
 
4.4 The Authority’s Engineer shall complete the review of the methodology proposed to be adopted by the 

Contractor for executing the Works and convey its comments to the Contractor within a period of 10 (ten) 

days from the date of receipt of the proposed methodology from the Contractor.  
 
4.5 The Authority’s Engineer shall grant written approval to the Contractor, where necessary, for interruption 

and diversion of the flow of traffic in the existing lane(s) of the Project Highway for purposes of 

maintenance during the Construction Period in accordance with the provisions of Clause 10.4 Model EPC 

Agreement.  
 
4.6 The Authority’s Engineer shall review the monthly progress report furnished by the Contractor and send 

its comments thereon to the Authority and the contractor within 7 (seven) days of receipt of such report.  
 
4.7 The Authority’s Engineer shall inspect the Construction Works and the Project Highway and shall submit 

a monthly Inspection Report bringing out the results of inspections and the remedial action taken by the 

Contractor in respect of Defects or deficiencies. In particular, the Authority’s Engineer shall include in its 

Inspection Report, the compliance of the recommendations made by the Safety Consultant.  
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4.8 The Authority’s Engineer shall conduct the pre-construction review of manufacturer’s reports and standard 

samples of manufactured Materials, and such other Materials as the Authority’s Engineer may require.  
 
4.9 For determining that the Works conform to Specifications and Standards, the Authority’s Engineer shall 

require the Contractor to carry out, or cause to be carried out, tests at such time and frequency and in such 

manner as specified in the Agreement and in accordance with Good Industry Practice for quality assurance. 

For purposes of this Paragraph 4.9, the tests specified in the IRC Special Publication-11 (Handbook of 

Quality Control for Construction of Roads and Runways) and the Specifications for Road and Bridge 

Works issued by MORT&H (the “Quality Control Manuals”) or any modifications/substitution thereof 

shall be deemed to be tests conforming to Good Industry Practice for quality assurance.  

4.10 The Authority’s Engineer shall test check at least 20 (twenty) percent of the quantity or number of tests 

prescribed for each category or type of test for quality control by the Contractor.  

 

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/rejection of their results 

shall be determined by the Authority’s Engineer in accordance with the Quality Control Manuals. The tests 

shall be undertaken on a random sample basis and shall be in addition to, and independent of, the tests that 

may be carried out by the Contractor for its own quality assurance in accordance with Good Industry 

Practice.  
 

4.12 In the event that results of any tests conducted under Clause 11.10 establish any Defects or deficiencies in 

the Works, the Authority’s Engineer shall require the Contractor to carry out remedial measures.  
 

4.13 The Authority’s Engineer may instruct the Contractor to execute any work which is urgently required for 

the safety of the Project Highway, whether because of an accident, unforeseeable event or otherwise; 

provided that in case of any work required on account of a Force Majeure Event, the provisions of Clause 

21.6 of Model EPC Agreement shall apply.  
 

4.14 In the event that the Contractor fails to achieve any of the Project Milestones, the Authority’s Engineer 

shall undertake a review of the progress of construction and identify potential delays, if any. If the 

Authority’s Engineer shall determine that completion of the Project Highway is not feasible within the 

time specified in the Agreement, it shall require the Contractor to indicted within 15 (fifteen) days the 

steps proposed to be take to expedite progress, and the period within which the Project Completion Date 

shall be achieved. Upon receipt of a report from the Contractor, the Authority’s Engineer shall review the 

same and send its comments to the Authority and the Contractor forthwith.  
 

4.15 The Authority’s Engineer shall obtain from the Contractor a copy of all the Contractor’s quality control 

records and documents before the Completion Certificate is issued pursuant to Clause 12.4 of Model EPC 

Agreement.  
 

4.16 Authority’s Engineer may recommend to the Authority suspension of the whole or part of the Works if the 

work threatens the safety of the Users and pedestrians. After the Contractor has carried out remedial 

measure, the Authority’s Engineer shall inspect such remedial measures forthwith and make a report to the 

Authority recommending whether or not the suspension hereunder may be revoked.  
 

4.17 In the event that the Contractor carries out any remedial measures to secure the safety of suspended works 

and users, and requires the Authority’s Engineer to inspect such works, the Authority’s Engineer shall 

inspect the suspended works within 3 (three) days of receiving such notice, and make a report to the 

Authority forthwith, recommending whether or not such suspension may be revoked by the Authority.  
 

4.18 The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests specified in Schedule-K 

and issue a Completion Certificate or Provisional Certificate as the case may be. For carrying out is 

functions under this Paragraph 4.18 and all matters incidental thereto, the Authority’s Engineer shall act 

under and in accordance with the provisions of   
Article 12 and Schedule-K.  
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5 Maintenance Period  
 

5.1 The Authority’s Engineer shall aid and advise the Contractor in the preparation of its monthly Maintenance 

Programme and for this purpose carry out a joint monthly inspection with Contractor.  
 

5.2 The Authority’s Engineer shall undertake regular inspections, at least once every month to evaluate 

compliance with the Maintenance Requirements and submit a Maintenance Inspection Report to the 

Authority and the Contractor.  

5.3 The Authority’s Engineer shall specify the tests, if any, that the Contractor shall carry out, or cause to be 

carried out, for the purpose of determining that the Project Highway is in conformity with the Maintenance 

Requirements. It shall monitor and review the results of such tests and remedial measures, if any, taken by 

the Contractor in this behalf.  
 

5.4 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the Authority’s Engineer 

shall, in conformity with Good Industry Practice, specify the permissible limit of deviation or deterioration 

with reference to the Specifications and Standards and shall also specify the time limit for repair or 

rectification of any deviation or deterioration beyond the permissible limit.   
5.5 The Authority’s Engineer shall examine the request of the Contractor for closure of any lane of the Project 

Highway for undertakings maintenance/repair thereof, and shall grant permission with such modifications, 
as it may deem necessary, within 5 (five) days of receiving a request from the Contractor. Upon expiry of 

the permitted period of closure, the Authority’s Engineer shall monitor the reopening of such lane (s), and 

in case of delay, determine the Damages payable by the Contractor to the Authority under Clause 14.5 of 
Model EPC Agreement  

  
6 Determination of costs and time 

 
 

6.1 The Authority’s Engineer shall determine the costs, and/or their reasonableness, that are required to be 
determined by it under the Agreement.  
 

6.2 The Authority’s Engineer shall determine the period of Time Extension that is required to be determined 
by it under the Agreement.  
 

6.3 The Authority’s Engineer shall consult each Party in every case of determination in accordance with the 
provisions of Clause 18.5 of Model EPC Agreement.  
  

7 Payments  
 

7.1 The Authority’s Engineer shall withhold payments for the affected works for which the Contractor fails to 

revise and resubmit the Drawings to the Authority’s Engineer in accordance with the provision of Clause 

10.2.4 (d) of Model EPC Agreement.   
7.2 Authority’s Engineer shall  

 
a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor pursuant to Clause 

19.4, determine the amount due to the Contractor and recommend the release of 90 (ninety) percent of the 

amount so determined as part payment, pending issue of the Interim Payment Certificate; and  
 
b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in Clause 19.4, deliver 

to the Authority and the Contractor an Interim Payment Certificate certifying the amount due and payable 

to the Contractor, after adjustments in accordance with the provisions of Clause 19.10 of Model EPC 

Agreement.  
 

7.3 The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the Monthly Maintenance Statement 

from the Contractor pursuant to Clause 19.6 of Model EPC Agreement, verify the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor in accordance with the provisions of the 

Agreement.   
7.4 The Authority’s Engineer shall certify final payment with 30 (thirty) days of the receipt of the final payment 
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statement of Maintenance in accordance with the provisions of Clause 19.16 of Model EPC Agreement. 

  
8 Other duties and functions   

The Authority’s Engineer shall perform all other duties and functions as specified in the Agreement. 
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9 Miscellaneous  

 

9.1  A copy of all communications, comments, instructions, Drawings or Documents sent by the Authority’s 

Engineer to the Contractor pursuant to this TOR, and a copy of all the test results with comments of the 

Authority’s Engineer thereon, shall be furnished by the Authority’s Engineer to the Authority forthwith.  

9.2 The Authority’s Engineer shall retain at least one copy each of all Drawings and Documents received by 

it, including ‘as – built’ Drawings and keep them in its safe custody.  

9.3 Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer shall obtain a complete 

set of as built Drawings in 2 (two) hard copies and in micro film form or in such other medium as may be 

acceptable to the Authority, reflecting the Project Highway as actually designed, engineered and 

constructed, including an as-built survey illustrating the layout of the Project Highway and setback lines, 

if any, of the buildings and structures forming part of project Facilities; and shall hand them over to the 

Authority against receipt thereof.  

9.4 The Authority’s Engineer, if called upon by the Authority or the Contractor or both, shall mediate and 

assist the Parties in arriving at an amicable settlement of any Dispute between the Parties.  
 

9.5 The Authority’s Engineer shall inform the Authority and the Contractor of any event of Contractor’s 

Default within one week of its occurrence.  

10. PERFORMANCE CLAUSE  

 
Authority’s Engineers shall be expected to fully comply with all the provisions of the ̀ Terms of Reference’, 

and shall be fully responsible for supervising the Designs, Construction and maintenance and operation of 

the facility takes place in accordance with the provisions of the EPC Agreement and other schedules. Any 

failure of the Authority Engineer in notifying to Employer and the Contractor on non-compliance of the 

provisions of the EPC Contract Agreement and other schedules by the EPC Contractor, non-adherence to 

the provision of ToR and non-adherence to the time schedule prescribed under ToR shall amount to non-

performance.  

 

The Authority Engineer shall appoint its authorized representative, who shall issue on behalf of the AE, 

the Provisional Completion Certification and Completion Certificate along with the Team Leader and shall 

carry out any such task as may be decided by Employer. The AE shall take prior approval of Employer 

before issuing Provisional Completion Certification and Completion Certificate. The proposal submitted 
shall also include the name of the authorized representative along with the authorization letter and power 

of attorney. 

 

11. CONSULTANT’S PROPOSAL   
11.1 List of key personnel to be fielded by the Consultants shall be as below:  

 

i. Team Leader Cum Senior Highway Engineer   
ii. Resident Engineer cum Pavement Specialist+ Road safety Expert   
iii. Sr. Contract Specialist   
iv. Senior Quantity Surveyor   
v. Bridge/Structural Engineer   
vi. Material Engineer  

 
Broad job-description and minimum qualification for key personnel mentioned above is enclosed as 

Enclosure–B. However, higher marks shall be accorded to theCandidate with higher relevant 

qualification and experience. All the CV’s of the personals mentioned in Para 5.3 (iii) of Data Sheet 
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shall be evaluated at the time of evaluation of technical proposal. The age of the Key Personnel 

should not be more than 65 years on the date of submission of proposal. Consultants are advised 

in their own interest to frame the technical proposal in an objective manner as far as possible so that 

these could be properly assessed in respect of points to be given as part of evaluation criteria. The bio-

data of the key personnel should be signed on every sheet by the personnel concerned and the last 

sheet of each bio-data should also be signed by the authorized signatory for the Consultant. The key 

personnel shall also certify at the end of their bio-data proforma that they have not left any of the 

Employer works without completing of their assignment and have not accepted any other offer at the 

time of signing of the bio-data and as such shall be available to work with the Authority Engineer, if 

the Project is awarded. In case the key personnel leave the assignment without approval of Employer, 

Employer would be at liberty to take any appropriate action against that key personnel including 

debarment. The CV submitted by selected firm/JV shall be hoisted on official website of Employer.  
 
11.3 In addition to above, consultants are required to propose other key personnel, sub- professional staff 

and other field engineers as detailed in Enclosure-A and the minimum qualification requirements for 

the same is enclosed in Enclosure–B. 

 

12. PERIOD OF SERVICES  
 
12.1 The services of an Authority’s Engineer will be in phases as per Contract Agreement.  

 
12.1.1 The appointment of the Authority’s Engineer shall initially be as per details given below.  
 
 

Period of Services Construction period (in 
months) 

Maintenance/DLP Period  
(in Months) 

Construction Period + 
48 Months 

18 48 

 

The proposed manpower deployment for this period shall be matching the activities to be performed 

during the said period. The time frame for services during the deployment of key personnel during this 

period shall be as shown in Enclosure A. 

 

13. PERFORMANCE SECURITY  

 

The successful consulting firm shall have to submit a Bank Guarantee (BG) for an amount of 2.50% 

of the Contract Value within 15 days of issue of LOA. The BG shall be valid for a period of 2 months 

beyond the expiry of the Contract period. The BG shall be in the format specified in Appendix I of 

draft contract form and furnished from a Nationalized Bank, IDBI or ICICI/ICICI Bank/Foreign 

Bank/EXIM Bank / Any Scheduled Commercial Bank approved by RBI having a networth of not less 

than 500 crore as per latest Annual Report of the Bank. In the case of a Foreign Bank (issued by a 

Branch in India) the networth in respect of Indian operations shall only be taken into account. In case 

of Foreign Bank, the BG issued by Foreign Bank should be counter guaranteed by any Nationalized 

Bank in India. In case of JV, the BG shall be furnished on behalf of the JV and not individually by the 

members. 
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Enclosure-A 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF 
 

AUTHORITY ENGINEER  
 

(for two projects of total length around 87.59km) 

 

SI.  

No. 

Key Personal Man-Month in 

Construction period 

of 18 months* 

Man-Month on 

maintenance / Defect 

Liability period of 48 

months 

A: Key Personnel 

1. Team Leader Cum Senior Highway 

Engineer 

18 6 

2 Residential Engineer cum 

Pavement specialist + Road 

Safety Expert 

1x18 1x48 

3 Sr. Contract Specialist (Common for all 

package) 

8 4 

4 Senior Quantity Surveyor (Common for 

all package) 

 

18 4 

5 Bridge/Structural Engineer-  

02 (01 Nos. for each package) 

2x18=36 1x4 = 4 

6 Material Engineer 02 (01 Nos. for each 

package) 

2x18=36 1x4 = 4 

 Sub Total 134 70 

B: Sub Professional Staff   

(a) Quantity Surveyor -2 Nos.  

 

2x18=36 1x48=48 

(b) Survey Engineer – 2 Nos. 
 

2x18=36 NIL 

(c) Lab Technician – 2 Nos. 

 
2x18=36 NIL 

 Sub Total 108 48 

 

**Construction period may be suitably adopted as 18 as per construction period of EPC contract. 
 
Note: The qualification and experience of Sub Professional staff would not be accounted in the evaluation. 
However, Consultant shall have to get their CVs approved from Employer before mobilization. The other inputs 
like support staff shall also be provided by the Consultant of an acceptable type commensuration with the roles 
and responsibilities of each position. 
 



Ministry of Road Transport & Highway          Bid Document Request for Proposal (Instruction to Bidder) 
 

 

Consultancy services for Authority’s Engineer for Supervision of  Rewa-Sirmour section of NH-135B, Pawai-Nagod (excluding 

bypasses) of NH-943 on EPC mode in the State of Madhya Pradesh Pkg-VI.      

             

             

                49         

Enclosure B 

 

QUALIFICATION OF KEY PERSONNEL 

 

TEAM LEADER CUM SENIOR HIGHWAY ENGINEER (Full Time) 

 

Duties: The Team Leader will reside at project site on a full-time basis throughout the period of the construction 

supervision services. He will be overall in-charge of the project supervision of the construction package. He shall 

act as Representative of the consulting firm appointed by the Authority. His duties will involve overall 

superintendence over the Resident Engineers and other experts of the construction package. He will guide, monitor, 

supervise and control all the activities related to supervision for the construction package. He will interact with the 

Project Director and the other officials of the Authority.  
He should have the following qualification / experience.  
(1) Essential Qualifications.  
(a) Graduate in Civil Engineering from recognized university.  
(b)Total Professional Experience of 15 years in handling Highway Projects. 
 
(c) At least 5 years’ experience as Team Leader/Resident Engineer/Project Manager or similar capacity in 
Highway project.  
 
(d) He should have handled as Team Leader/Resident Engineer/Project Manager or similar capacity of at least two 
projects in Construction Supervision of Highways.  
 
(e) He should have handled as Team Leader or similar capacity of at least one Projects of project Preparation of 

major highway Project of two/ four- laning.   
(f) Not more than 65 years of age.  

 

(2) Preferential Qualifications.  
(a) Post Graduate Degree in Construction Management/Highway Engineering.   
(b) Supervised Highway Construction projects with rigid pavements.  

 

Note: (1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Team Leader/Resident Engineer (Construction Supervision/IE/AE). 

ii) On behalf of Contractor: Project Manager (Construction/ Construction Supervision)  

iii) In Government Organizations: Superintending Engineer (or equivalent) and above  
(2) Only those projects will be considered for evaluation at Sl. No. 1(d) and 1(e) above, where the input of the 
personnel is at least one year. 
 
 

RESIDENT ENGINEER CUM PAVEMENT SPECIALIST+ ROAD SAFETY EXPERT (Full Time) 

Duties: He shall be the in-charge of the construction supervision of project stretch and shall coordinate with all 

other experts of the construction projects and shall report to the Team Leader and officers of PIU as per the 

delegation established. He shall be directly responsible for regulating the construction process i.e. various activities 

like earthwork, Sub-base/base courses, bituminous pavement, bridge/culvert works proposed for being carried out 

under Stipulated specifications/manuals etc. For this purpose, he shall be assisted by Highway Engineer and other 

support engineers/personnel. He shall deal directly with the Highway Engineer and other support staff attached 

with the Highway Engineer to ensure that the construction process is well controlled as per established specification 

controls to avoid later quality control stage problems. In respect of other experts like Material Engineer, Quantity 

Surveyor, etc., he shall be coordinating and regulating their activities to ensure smooth functioning of the 

Construction Package concerned. He should have adequate experience in large quantity of earthwork. He will be 

required to be fielded throughout the Currency of the project. The candidate is expected to be thoroughly familiar 
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with various standards/specifications, contract procedures, design and quality control etc. In addition, he will be 

responsible for ensuring road safety during construction and maintenance period of the project, 

 

He should have the following qualification / experience.  
(1) Essential Qualifications.  
(a) Graduate in Civil Engineering from a recognized University.   
(b) Professional Experience of 12 years in supervision of Highway Projects.  
 
(c) At least 8 years’ experience as Resident Engineer/Assistant Resident Engineer/Project Director/Project 

Manager/Superintending Engineer or equivalent/Executive Engineer or equivalent on similar construction 

work/Independent Engineering project.   
(d) Should have handled at least 2 Highway projects of about50 km each.   
(e) Not more than 65 years of age.  
(2) Preferential Qualifications.  
(a)Post Graduate Degree in Transportation/Pavement Engineering.  
(b)  Experience of Construction Supervision on Highway Project.  
__________________________________________________________________________________ 

 

SENIOR CONTRACT SPECIALIST 

Duties: He will be deployed in working season in stages for cumulative duration of period mentioned in Enclosure-

A for obtaining his expert opinion on emerging contractual issues. His key responsibilities will be to guide and assist 

Team Leader/Employer in all aspects of contract management in proper implementation of contract provisions 

including controlling the project cost of the construction package. He will also be required to offer his advice on 

contractual complications arising during the implementation as per the request of the employer. He will be required 

to prepare manuals/schedules for the consultant’s team/employer based on the provisions of the contract document. 

He will be responsible for giving appropriate suggestions in handling claims of the contractors and any dispute 

arising thereof.  
 

(1) Essential Qualifications. 

(a) Graduate in Civil Engineering from a recognized University.   
(b) Professional Experience of 15 years in Contract Management.   
(c) Experience of at least 4 years as Contract Specialist on any National/State Highway project.  
 
(d) Contract Management of a large Highway contract say over Rs.150 crore including experience of handling   
Variation orders, claims of the contractor and their appropriate disposal.  
(e) Handled Arbitration cases in respect of any Highway project.  
(e) Not more than 65 years of age. 
 
(2) Preferential Qualifications. 

(a) Degree in Law/PG in management/certificate course in management/ certificate course in construction 

management/certificate course in contract management. 
 
________________________________________________________________________________ 
SENIOR QUANTITY SURVEYOR  
 
Duties: He will be reporting to the Team Leader and give input as and when required during the work. He will 

provide necessary guidance to the Quantity Surveyor and shall issue directions/procedures/formats of reporting to 

the Quantity Surveyor. He will act as a contract specialist also for the construction package, even though the thrust 

of his responsibilities will be in the areas of quantity surveying/processing of the invoices etc. He will be responsible 

for taking all measures required to control the project cost and time over-runs. He will examine the claims of the 
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contractor, variation orders, if any, and will approved the progress reports as per the project requirements. He will 

approve the measurement of all items of works executed in different stages for payment purpose prepared by Quantity 

Surveyor. 
 
He should have the following qualification / experience. 

  
(1) Essential Qualifications. 

  
(a)  Graduate in Civil Engineering from recognized university. 

(b) Total Professional Experience of 15 years in handling Highway Projects. 

(c) At least 10 years’ experience as Quantity Surveyor in Highway project.  

(d) He should have handled as Quantity Surveyor in at least two projects in Construction Supervision of Two/four of   

laning Highways.  
(a) Not more than 65 years of age. 

  
(2) Preferential Qualifications. 
 
(a) Post Graduate Degree in Construction Management/Engineering/certificate course in management/ certificate 

course in construction management/certificate course in contract management. 

 

BRIDGE& STRUCTURAL ENGINEER  

 

Duties: His duties will involve understanding the design provisions of both bridges/ROBs/flyovers and culverts, 

guiding and checking of reinforcement/cable laying operations, rectifying any apparent mistakes in respect of them, 

checking and controlling the proper mix designs, Checking the adequacy of proper form-work, laying/compacting 

of concrete including curing operations. For this purpose, he will work in close coordination with the Material 

Engineer and the Contractor’s Expert to effectively Control the quality of execution. He will be responsible for 

minor modifications in design of bridges/culverts, whenever required during execution. 

  He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering from a recognized University.  

(b) Professional Experience of 15 years.  

(e) 10 years’ experience in Construction / Construction Supervision of bridge / interchange / any other structures. 

Experience in similar capacity in supervision of 2 Major Highway Bridges on Pile/Well foundation.  

(f) Experience in supervision of Rehabilitation and repair of 2 nos. Major Bridges.  

(g) Must be familiar with modern methods of construction of bridges/ROB/flyover involving RCC/pre-stress concrete, 

design standards, technical specifications and statistical Quality Control/Assurance procedures for construction of 

different component of bridges. 

(h) Not more than 65 years of age.  

 

2) Preferential Qualifications. 

 

(a) Post Graduate Degree in Structural Engineering.   
(b) Experience as a Bridge Engineer abroad.  
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MATERIAL ENGINEER  

 

Duties: He will be responsible for supervising all the tests to be done in different stages of construction, besides 

ensuring that specified tests are done as per codal stipulations and as per the specifications laid down in the contract 

for all the different stages of construction. He will be coordinating and controlling the support personnel placed within 

and will report to the Resident Engineer and to the Team Leader/Employer’s representative as and when required. 

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

 

(b) Graduate in Civil Engineering from a recognized University.   
(c) Professional Experience of 12 years in construction of Highways / Roads / Airfield Runways  
 
(d) Experience of 5 years in similar capacity in Construction / Construction Supervision of Highway projects.  
 
(e) Experience as Material / Geotechnical Engineer in Construction/Construction Supervision of at least 2  

Highway projects. 
 
(f) Experience as Material Engineer in Foreign country on highway projects using modern technology. 

 

(f) Not more than 65 years of age. 

 

2) Preferential Qualifications. 

 

(a) Post Graduate Degree in Geo-Technical Engineering/Soil Mechanics and Foundation Engineering.   
(b) Abroad experience as Material Engineer in Highway Construction projects.  
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SUB PROFESSIONAL (To be evaluated for their suitability by Employer’s  
Representative, before deployment)  

A. Quantity Surveyor  

 

Duties: He will be reporting to the Resident Engineer in day to day working. He will also work under 

the guidance of the Sr. Quantity Surveyor and shall abide by the directions/procedures/formats of 

reporting and approvals settled by the Sr. Quantity Surveyor. He will act as a contract specialist also 

for the construction package, even though the thrust of his responsibilities will be in the areas of 

quantity surveying/processing of the invoices etc. He will be responsible for reporting all measures 

required to control the project cost and time over-runs. He will examine the claims of the contractor, 

variation orders, if any, and will prepare the progress reports as per the project requirements. For the 

purpose, he will be required to get the levels and quantity measurements checked in all items of works 

executed in different stages for calculations required for payment purpose. He will be required 

throughout the currency of the project.  

 

Qualification and experience: The candidate should be a graduate in Civil Engineering with relevant 

experience in the field of estimating, preparation and processing of the invoices, analyzing rates, 

checking survey details etc. of the projects. He should have about 8 years of relevant professional 

experience involving resource planning and scheduling, quantity survey, cost control, contract 

management etc. Diploma holders with longer relevant experience of about 12 years could also be 

considered. He must have worked as Quantity Surveyors for at least 4 years in any National/State 

Highway Projects. He should not be more than 60 years of age.  

 

B. Survey Engineer  

 

Duties: Checking layout of centerline, layout of curves, levels and profiles, etc. will be his main 

responsibility. Apart from this, he shall also assist the Quantity Surveyor in preparation of invoices. 

He shall also be responsible for modifying survey data in case any modification is required in the 

design during execution.  

 

Qualifications and Experience: He should be a graduate civil engineer with 3 years for BE Civil & 

6 years for Diploma holder. Survey Engineer should be conversant with modem survey equipment, 

total stations, auto level, digital level etc. He should have worked in at least one major highway 

project. He should not be more than 60 years of age. 

 

C. Lab Technicians:  

 

They should be at least Diploma-holders with about 5 to 6 years of experience in handling the quality 

control tests laboratories for road/bridge works or Graduates in Science with about 1 to 2 years of 

relevant experience in the field of testing of road/bridge projects.  
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SECTION 7: DRAFT FORM OF CONTRACT 

 

Note: This draft Agreement is a generic document and shall be modified based on particulars of the Project. 
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CONTRACT FOR CONSULTANT’S SERVICES 
 
 
 
 
 
 
 

 

Between 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

(Name of Client) 
 
 

 
 
 
 
 

 

And 
 
 
 
 
 
 
 
 
 
 
 

 

(Name of Consultant) 
 
 
 
 

 

Dated: 
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1. FORM OF CONTRACT 

 

COMPLEX TIME-BASED ASSIGNMENTS 

 

This CONTRACT (hereinafter called the “Contract”) is made the   day of the 

           

Month of  , 200  , between, on the one hand    (hereinafter 

Called the “Client) and, on the other hand,  (hereinafter called the 

“Consultants”).          
 
[Note* : If the Consultants consist of more than one entity, the above should be partially amended to 
read as follows: 
 
“…(hereinafter called the “Client”) and, on the other hand, a joint venture consisting of the following 

entities, each of which will be jointly severally liable to the Client for all the Consultants’ obligations 

under this Contract, namely, and  
(hereinafter called “Consultants”)] 

 
WHEREAS 

 

(a) the Client has requested the Consultants to provide certain consulting services as defined in the 

General Conditions of Contract attached to this Contract (hereinafter called the “Services”); 
 

(b) the Consultants, having represented to the Client that they have the required processional skills, 

and personnel and technical resources, have agreed to provide the Services on the terms and 

conditions set forth in this Contract; 
 

NOW THEREFORE the parties hereto hereby agree as follows: 
 
 

1. The following documents attached hereto shall be deemed to form an integral part of this Contract:  

(a) The General Conditions of Contract (hereinafter called “GC”)’ (b) The 

Special Conditions of Contract (hereinafter called “SC”);   
(c) The following Appendices:  

[Note: If any of these Appendices are not used, the words “Not Used” should be inserted 

below next to the title of the Appendix on the sheet attached hereto carrying the title of that 

Appendix].  
 

Appendix A : Description of the Services …………….. 

Appendix B : Reporting Requirements ………………… 

Appendix C : Key Personnel and Sub-consultants ……. 

Appendix D : Medical   Certificate   ………………………. 

Appendix E : Hours of Work for Key Personnel ………. 

Appendix F : Duties of the Client ……………………… 

Appendix G : Cost Estimates 

Appendix H : Form of Performance Bank Guarantee 
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Appendix I : Form of Bank Guarantee for Advance Payments 

Appendix J : Letter of invitation 

Appendix K : Letter of Award 

Appendix-L : Minutes of pre-Bid Meeting 

Appendix-M  : Memorandum of Understanding (in case of JV) 

Appendix-N:  Form of Bank Guarantee for Bid Security 
 
2. The mutual rights and obligations of the Client and the Consultants shall be as set forth in the 

Contract; in particular  

(a) The Consultants shall carry out the Services in accordance with the provisions of the 

Contract; and  

(b) The Client shall make payments to the Consultants in accordance with the Provisions 

of the Contract.  

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 

respective names as of the day and year first above written. 

 

FOR AND ON BEHALF OF 

     

[NAME OF THE CLIENT]   

By 
 

   

 (Authorized Representative)    

 FOR AND ON BEHALF OF 

 [NAME OF THE CONSULTANTS]   

By  
(Authorized Representative) 

 
[Note: If the Consultants consist of more than one entity, all of these entities should appear as signatures, 
e.g. in the following manner ] 
 

FOR AND ON BEHALF OF EACH OF 

THE MEMBERS OF THE CONSULTANTS    
[Name of the Member] 

By 

(Authorized Representative) 
 

[Name of the Member] 

By  
(Authorized Representative) 

etc. 
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GENERAL CONDITIONS OF CONTRACT 

 

1. General Provisions  

 

Unless the context otherwise requires, the following terms whenever used in this Contract have the 
following meanings: 

 

(a) “Applicable Law” means the laws and any other instruments having the force of law in the 

Government’s country [or in such other country as may be specified in the Special 

Conditions of Contract (SC)], as they may be issued and in force from time to time.  

(b)  “Contract means the Contract signed by the Parties, to which these General Conditions of 

Contract are attached, together with all the documents listed in Clause 1 of such signed 

Contract; 

(c) “Effective Date’ means the date on which this Contract comes into force and effect pursuant to 

Clause GC 2.1;  

(d) ‘foreign currency’ means any currency other than the currency of the Government;  

(e) ‘GC means these General Conditions of Contract;  

(f) “Government” means the Government of Client’s Country;  

(g) ‘Local currency’ means the Indian Rupees;  

(h) “Consultant” wherever mentioned in this Contract Agreement means the “Authority Engineer 

(AE)” and includes sub-consultants or Associates engaged by the primary consultant.  

(i) “Member”, in case the Consultants consist of a joint venture of more than one entity, means 

any of these entities, and “Members” means all of these entities;  

(j) “Party’ means the Client or the Consultants, as the case may be, and Parties means both of 

them;  

(k) “Personnel” means persons hired by the Consultants or by any Sub-Consultants and or 

Associates as Employees and assigned to the performance of the Services or any part thereof; 

“Foreign Personnel” means such persons who at the time of being so hired had their domicile 

outside the Government’s Country, “Local Personnel” means such persons who at the time of 

being so hired had their domicile inside the Government’s Country; and ‘key personnel’ means 

the personnel referred to in Clause GC 4.2 (a). 

(l) "SC" means the Special Conditions of Contract by which these General Conditions of 

Contract may be amended or supplemented;  
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(m) "Services" means the work to be performed by the Consultants pursuant to his contract, as 

described in Appendix A hereto. The scope of work will be strictly as given in various Clauses 

in TOR. The approach and methodology to be adopted by the Consultant for carrying out the 

assignment as Authority Engineer may be modified depending on the site requirements and 

work programme of the EPC Contractor after mutual discussions with Employer, the EPC 

Contractor and the Authority Engineer. The work plan as indicated by the  

Consultant may be modified accordingly to the site requirements. 

(n) "Sub-consultant and or Associates " means any entity to which the Consultants subcontract 

any part of the Services in accordance with the provisions of Clause GC 3.7; and  

 

(o) "Third Party" means any person or entity other than the Government, the Client, the Consultants 
or a Sub-consultant.  

1.2 Relation between the Parties  

Nothing contained herein shall be construed as establishing a relation of master and servant or of principal 

and agent as between the Client and the Consultants. The Consultants, subject to this Contract, have 

complete charge of Personnel and Sub- consultants, if any, performing the Services and shall be fully 

responsible for the Services performed by them or on their behalf hereunder. 

 

1.3 Law Governing Contract  

This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by the 
Applicable Law. 

 

1.4 Language  

This Contract has been executed in the language specified in the SC, which shall be the binding and 

controlling language for all matters relating to the meaning or interpretation of this Contract. 

 

1.5 Headings  

The headings shall not limit, alter or affect the meaning of this Contract. 

 

1.6 Notices  

1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to this Contract 

shall be in writing. Any such notice, request or consent shall be deemed to have been given or made 

when delivered in person to an authorized representative  

 

of the Party to whom the communication is addressed, or when sent by registered mail, telegram 
or facsimile to such Party at the address specified in the SC.  

 

1.6.2 Notice will be deemed to be effective as specified in the SC.  

 

1.6.3 A Party may change its address for notice hereunder by giving the other Party notice of such 

change pursuant to the provisions listed in the SC with respect to Clause GC 1.6.2.  
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1.7 Location  

 

The Services shall be performed at such locations as are specified in Appendix A hereto and, where 

the location of a particular task is not so specified, at such locations, whether in Government's 

Country or elsewhere, as the Client may approve. 

1.8 Authority of Member in Charge  
 

In case the Consultants consist of a joint venture of more than one entity, the Members hereby 

authorize the entity specified in the SC to act on their behalf in exercising all the Consultants' rights 

and obligations towards the Client under this Contract, including without limitation the receiving of 

instructions and payments from the Client.  

 

1.9 Authorized Representatives  
 

Any action required or permitted to be taken, and any document required or permitted to be executed, 

under this Contract by the Client or the Consultants may be taken or executed by the officials 

specified in the SC.   
1.10 Taxes and Duties  
 

Unless otherwise specified in the SC, the Consultants, Sub-consultants and Personnel shall pay such 

taxes, duties, fees and other impositions as may be levied under the Applicable Law. Service tax as 

applicable shall be paid to the consultant while making payment for services rendered. The 

consultants shall then deposit the same with the tax authorities and provide a proof of having done 

so within next 90 days in line with policy circulars issued by Employer.  
.  

2. Commencement, Completion, Modification and Termination of Contract   
2.1 Effectiveness of Contract  
 

This Contract shall come into force and effect on the date (the "Effective Date") of the Client's notice 

to the Consultants instructing the Consultants to begin carrying out the Services. This notice shall 

confirm that the effectiveness conditions, if any, listed in   
the SC have been met.   

2.2 Termination of Contract for Failure to Become Effective  
 

If this Contract has not become effective within such time period after the date of the Contract signed 

by the Parties as shall be specified in the SC, either Party may, by not less than four (4) weeks' written 

notice to the other Party, declare this Contract to be null and void, and in the event of such a 

declaration by either Party, neither Party shall have any claim against the other Party with respect 

hereto.   
2.3 Commencement of Services  
 

The Consultants shall begin carrying out the Services at the end of such time period after the 
Effective Date as shall be specified in the SC.   

2.4 Expiration of Contract  
 

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall expire when services 

have been completed and all payments have been made at the end of such time period after the 

Effective Date as shall be specified in the SC.  
 
2.5 Entire Agreement  

 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. No agent or 



Ministry of Road Transport & Highway          Bid Document Request for Proposal (Instruction to Bidder) 
 

 

Consultancy services for Authority’s Engineer for Supervision of  Rewa-Sirmour section of NH-135B, Pawai-Nagod 

(excluding bypasses) of NH-943 on EPC mode in the State of Madhya Pradesh Pkg-VI.   

           

           

                       64 

        

representative of either Party has authority to make, and the Parties shall not be bound by or be liable 

for, any statement, representation, promise or agreement not set forth herein. 

 

2.6 Modification 

 

Modification of the terms and conditions of this Contract, including any modification of the scope 

of the Services, may only be made by written agreement between the Parties as the case may be, has 

been obtained. Pursuant to Clause GC 7.2 hereof, however, each Party shall give due consideration 

to any proposals for modification made by the other Party.  
2.7 Force Majeure  

  
2.7.1. Definition  

(a)  For the purposes of this Contract, "Force Majeure" means an event which is  beyond the 

reasonable control of a Party, and which makes a Party's performance of its obligations 

hereunder impossible or so impractical as reasonably to be considered impossible in the 

circumstances, and includes, but is not limited to, war, riots, civil disorder, earthquake, 

fire, explosion, storm, flood or other adverse weather conditions, strikes, lockouts or other 

industrial action ( except where such strikes, lockouts or other industrial action are within 

the power of the Party invoking Force Majeure to prevent), confiscation or any other action 

by government agencies. 

(b)  Force Majeure shall not include (i) any event which is caused by the negligence or 

intentional action of a party or such Party's Subconsultants or agents or employees, nor (ii) 

any event which a diligent Party could reasonably have been expected to both (A) take into 

account at the time of the conclusion of this Contract and (B) avoid or overcome in the 

carrying out of its obligations hereunder . 

(c)  Force Majeure shall not include insufficiency of funds or failure to make any payment 

required hereunder. 

 

2.7.2 No Breach of Contract  

 

The failure of a Party to fulfill any of its obligations hereunder shall not be considered to be a 
breach of, or default under, this Contract insofar as such inability arises from an event of Force 
Majeure, provided that the Party affected by such an event has taken all reasonable precautions, 
due care" and reasonable alternative measures, all with the objective of carrying out the terms and 
conditions of this Contract. 

2.7.3 Measures to be Taken  

 

(a) A Party affected by an event of Force Majeure shall take all reasonable measures to remove such 

Party's inability to fulfill its obligations hereunder with a minimum of delay.  

(b) A Party affected by an event of Force Majeure shall notify the other Party of such event as soon 

as possible, and in any event not later than fourteen (14) days following the occurrence of such 

event, providing evidence of the nature and cause of such event, and shall similarly give notice 

of the restoration of normal conditions as soon as possible.  
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(c) The Parties shall take all reasonable measures to minimize   the consequences of any event of 

Force Majeure. 

2.7.4 Extension of Time  
 

Any period within which a Party shall, pursuant to this Contract, complete any action or task, shall 

be extended for a period equal to the time during which such Party was unable to perform such 

action as a result of Force Majeure.   
2.7.5 Payments  
 

During the period of their inability to perform the Services as a result of an event of Force Majeure, 

the Consultants shall be entitled to be reimbursed for additional costs reasonably and necessarily 

incurred by them during such period for the purposes of the Services and in reactivating the 

Services after the end of such period.  
2.7.6 Consultation  
 

Not later than thirty (30) days after the Consultants, as the result of an event of Force Majeure, 

have become unable to perform a material portion of the Services, the Parties shall consult with 

each other with a view to agreeing on appropriate measures to be taken in the circumstances.  
2.8. Suspension  

 
The Client may, by written notice of suspension to the Consultants, suspend all payments to the 

Consultants hereunder if the Consultants fail to perform any of their obligations under this 

Contract, including the carrying out of the Services, provided that such notice of suspension (i) 

shall specify the nature of the failure, and (ii) shall request the Consultants to remedy such failure 

within a period not exceeding thirty (30) days after receipt by the Consultants of such notice of 

suspension. 

 

2.9 Termination   
2.9.1 By the Client  

 
The Client may, by not less than thirty (30) days' written notice of termination to the Consultants 

(except in the event listed in paragraph (f) below, for which there shall be a written notice of not 

less than sixty ( 60 days), such notice to be given after the occurrence of any of the events specified 

in paragraphs (a) through (h) of this Clause GC 2.9.1, terminate this Contract.  

 

(a) if the Consultants fail to remedy a failure in the performance of their obligations  
 

hereunder, as specified in a notice of suspension pursuant to Clause GC 2.8 hereinabove, within 

thirty (30) days of receipt of such notice of suspension or within such further period as the Client 

may have subsequently approved in writing; 

 

(b) if the Consultants become (or, if the Consultants consist of more than one entity, if any of their 

Members becomes) insolvent or bankrupt or enter into any agreements with their creditors for relief 

of debt or take advantage of any law for the benefit of debtors or go into liquidation or receivership 

whether compulsory or voluntary;  
 

(c) if the Consultants fail to comply with any final decision reached as a result of arbitration 
proceedings pursuant to Clause GC 8 hereof;  

 

(d) if the Consultants submit to the Client a statement which has a material effect on the rights, 

obligations or interests of the Client and which the Consultants know to be false; 
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(e) if, as the result of Force Majeure, the Consultants are unable to perform a material portion of the 
Services for a period of not less than sixty (60) days; or  

 

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to terminate this Contract.  

 

(g) if the consultant, in the judgment of the Client has engaged in corrupt or fraudulent practices in 

competing for or in executing the Contract. For the purpose of this clause:  

 

"corrupt practice" means the offering, giving, receiving or soliciting of anything of value to influence 

the action of a public official in the selection process or in contract execution.  

 

"fraudulent practice" means a misrepresentation of facts in order to influence a selection process or 

the execution of a contract to the detriment of the Borrower and includes collusive practice among 

consultants (prior to or after submission of proposals) designed to establish prices at artificial non-

competitive levels and to deprive the Borrower of the benefits of free and open competition.  

 

(h) if EPC Contractor represents to Employer that the Consultant is not discharging his duties in a fair, 

efficient and diligent manner and if the dispute remains unresolved, Employer may terminate this 

contract.  

 

2.9.2 By the Consultants  
 
The Consultants may, by not less than thirty (30) days' written notice to the Client, such notice to be given 

after the occurrence of any of the events specified in paragraphs (a) through (d) of this Clause GC 2.9.2, 

terminate this Contract: 

 
(a)  if the Client fails to pay any money due to the Consultants pursuant to this Contract and not 

subject to dispute pursuant to Clause 8 hereof within forty-five (45) days after receiving written 

notice from the Consultants that such payment is overdue; 
 

(b) if the Client is in material breach of its obligations pursuant to this Contract and has not 

remedied the same within forty-five (45) days (or such longer period as the Consultants may 

have subsequently approved in writing) following the receipt  
 

by the Client of the Consultants' notice specifying such breach;  
 

(c) if, as the result of Force Majeure, the Consultants are unable to perform a material portion 

of the Services for a period of not less than sixty (60) days; or  
 

(d) if the Client fails to comply with any final decision reached as a result of arbitration pursuant 
to Clause GC 8 hereof.  

 
2.9.3. Cessation of Rights and Obligations 
 
Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, or upon expiration of this 

Contract pursuant to Clause GC 2.4 hereof, all rights and obligations of the Parties hereunder shall cease, 

except: 
 

(i) such rights and obligations as may have accrued on the date of termination or expiration;  
 

(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof;  
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(iii) the Consultants' obligation to permit inspection, copying and auditing of their accounts and 

records set forth in Clause GC 3.6 (ii) hereof; and  
 

(iv) any right which a Party may have under the Applicable Law  
 
2.9.4 Cessation of Services  

 

Upon termination of this Contract by notice of either Party to the other pursuant to Clauses GC 2.9.1 or GC 

2.9.2 hereof, the Consultants shall, immediately upon dispatch or receipt of such notice, take all necessary 

steps to bring the Services to a close in a prompt and orderly manner and shall make every reasonable effort 

to keep expenditures for this purpose to a minimum. With respect to documents prepared by the Consultants 

and equipment and materials furnished by the Client, the Consultants shall proceed as provided, 

respectively, by Clauses GC 3.9 or GC 3.10 hereof. 

 

2.9.5 Payment upon Termination  

 

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the Client shall make 

the following payments to the Consultants (after offsetting against these payments any amount that may be 

due from the Consultant to the Client}: 

 

(a) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily performed prior to the 
effective date of termination;  

 

(b) reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures actually incurred 
prior to the effective date of termination; and  

 

(c) except in the case of termination pursuant to paragraphs (a) through (d) of Clause GC 2.9.1 

hereof, reimbursement of any reasonable cost incident to the prompt and orderly termination 

of the Contract including the cost of the return travel of the Consultants' personnel and their 

eligible dependents.  

 

2.9.6. Disputes about Events of Termination  

 

If either Party disputes whether an event specified in paragraphs (a) through (e) of Clause GC 2.9.1 or in 

Clause GC 2.9.2 hereof has occurred, such Party may, within forty-five (45) days after receipt of notice of 

termination from the other Party, refer the matter to arbitration pursuant to Clause GC 8 hereof, and this 

Contract shall not be terminated on account of such event except in accordance with the terms of any 

resulting arbitral award. 

 

3. Obligation of the Consultants  

 

3.1 General   
3.1.1. Standard of Performance 

 
The Consultants shall perform the Services and carry out their obligations hereunder with all due 

diligence, efficiency and economy, in accordance with generally accepted professional techniques 

and practices, and shall observe sound management practices, and employ appropriate advanced 
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technology and safe and effective equipment, machinery, materials and methods" The Consultants 

shall always" act, in respect of any matter relating to this Contract or to the Services, as faithful 

advisers to the Client, and shall at all times support and safeguard the Client's legitimate interests 

in any dealings with Sub-consultants or Third Parties. 

 
3.1.2 Law Governing Services 

 

The Consultants shall perform the Services in accordance with the Applicable Law and shall take 

all practicable steps to ensure that any Sub- consultants and or Associates, as well as the Personnel 

of the Consultants and any Sub-consultants and 
 

or Associates, comply with the Applicable Law. The Client shall advise the Consultants in writing 

of relevant local customs and the Consultants shall, after such notifications, respect such customs. 

 

3.2 Conflict of Interests  

 

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc.  

The Remuneration of the Consultants pursuant to Clause GC 6 hereof shall constitute the Consultants' 

sole remuneration in connection with this Contract or the Services and, subject to Clause GC 3.2.2 

hereof, the Consultants shall not accept for their own benefit any trade commission, discount or similar 

payment in connection with activities pursuant to this Contract or to the Services or in the discharge 

of their obligations hereunder, and the Consultants shall use their best efforts to ensure that any Sub- 

consultants and or Associates, as well as the Personnel and agents of either of them, similarly shall not 

receive any such additional remuneration. 

 

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the Client on the 

procurement of goods, works or services, the Consultants shall comply with any applicable 
procurement guidelines of the Client (Employer)and or Associates Bank or of the Association, as the 

case may be, and other funding agencies and shall at all times exercise such responsibility in the best 

interest of the Client. Any discounts or commissions obtained by the Consultants in the exercise of 

such procurement responsibility shall be for the account of the Client. 
 
3.2.3 Consultants and Affiliates Not to engage in Certain Activities 
 

The  Consultants  agree  that,  during  the  term  of  this  Contract  and  after  its termination, the 

Consultants and any entity affiliated with the Consultants, as well as  any  Sub- consultant and or 

Associates and any entity affiliated with such Sub-consultant and or Associates, shall be disqualified 

from   providing goods works or services (other  than  the  Services  and  any  continuation  thereof)  

for  any project resulting from or closely related to the Services.  

3.2.4 Prohibition of Conflicting Activities  

The Consultants shall not engage, and shall cause their Personnel as well as their Sub-consultants 

and or Associates and their Personnel not to engage, either directly or indirectly, in any of the 

following activities: 

 

(a) during the term of this Contract, any business or professional activities in the 

Government's country which would conflict with the activities assigned to them 

under this Contract; and 

(b) after the termination of this Contract, such other activities as may be specified in the 
SC.  
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3.3 Confidentiality  
 

The Consultants, their Sub-consultants and the Personnel of either of them shall not, either during 
the term or within two (2) years after the expiration of this Contract, disclose any proprietary or 
confidential information relating to the Project, the Services, this Contract or the Client's business 
or operations without the prior written consent of the Client. 

 

3.4 Liability of the Consultants  
 

Subject to additional provisions, if any, set forth in the SC, the Consultants’ liability under this 
Contract shall be as provided by the Applicable Law. 

 

3.5 Insurance to be Taken Out by the Consultants  

 

The Consultants (i) shall take out and maintain, and shall cause any Sub-consultants to take out and 

maintain, at their ( or the Sub-consultants', as the case may be) own cost but on terms and conditions 

approved by the Client, insurance against the risks, and for the coverages, as shall be specified in 

the SC, and (ii) at the Client's request, shall provide evidence to the Client showing that such 

insurance has been taken out and maintained and that the current premiums therefore have been 

paid.  
 
3.6 Accounting, Inspection and Auditing  

 

The Consultants (i) shall keep accurate and systematic accounts and records in respect of the 

Services, hereunder, in accordance with internationally accepted accounting principles and in such 

form and detail as will clearly identify all relevant time charges and cost, and the bases thereof 

(including such bases as may be specifically referred to in the SC); (ii) shall permit the Client or its 

designated representative periodically, and up to one year from the expiration or termination of this 

Contract, to inspect the same and make copies thereof as well as to have them audited by auditors 

appointed by the Client; and (iii) shall permit the client to inspect the Consultant's accounts and 

records relating to the performance of the Consultant and to have them audited by auditors appointed 

by the client. 

  
3.7 Consultants' Actions Requiring Client's Prior Approval  

 

 

The Consultants shall obtain the Client's prior approval in writing before taking any of the 
following actions: 

 

(a) appointing such members of the Personnel as are listed in Appendix C ("Consultants' Sub-
consultants' Key Personnel") merely by title but not by name;  

 
(b) entering into a subcontract for the performance of any part of the Services, it being understood 

(i) that the selection of the Sub-consultant and the terms and conditions of the subcontract shall 

have been approved in writing by the Client prior to the execution of the subcontract, and (ii) 

that the Consultants shall remain fully liable for the performance of the Services by the Sub- 

consultant and its Personnel pursuant to this Contract; and 

(c) any other action that may be specified in the SC  
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3.8 Reporting Obligations  

 

The Consultants shall submit to the Client the reports and documents specified in Appendix B 

hereto, in the form, in the numbers and within the time periods set forth in the said Appendix.  

 

3.9 Documents Prepared by the Consultants to Be the Property of the Client  

 

All plans, drawings, specifications, designs, reports, other documents and software prepared by the 

Consultants for the Client under this Contract shall become and remain the property of the Client, 

and the Consultant shall, not later than upon termination or expiration of this Contract, deliver all 

such documents to the Client, together with a detailed inventory thereof. The Consultants may retain 

a copy of such documents and software. Restrictions about the future use of these documents and 

software, if any, shall be specified in the SC. 

 

3.10 Equipment and Materials Furnished by the Client  

 

Equipment and materials made  available  to  the  Consultants  by  the  Client,  or purchased by the 

Consultants with funds provided by the Client, shall be the property of the Client and shall be marked 

accordingly. Upon termination or expiration of this Contract, the Consultant shall make available to 

the Client an inventory of such equipment and materials and shall dispose of such equipment and 

materials in accordance with the Client's instructions. While in possession of such equipment and 

materials, the Consultants, unless otherwise instructed by the Client in writing, shall insure them at 

the expense of the Client in an amount equal to their full replacement value. 

 
4. Consultants' Personnel and Sub-consultants and or Associates  
 
4.1 General  
 

The Consultants shall employ and provide such qualified and experienced Personnel and Sub-
consultants as are required to carry out the Services.   

4.2 Description of Personnel  

 

(a) The titles, agreed job descriptions, minimum qualification and estimated periods of 
engagement in the carrying out of the Services of each of the Consultants’ Key Personnel are 
described in Appendix C. If any of the Key Personnel has already been approved by the clients 
his/her name is listed as well. 

 

(b) If  required  to  comply  with  the  provisions  of  Clause  GCC  3.1.1  hereof, adjustments 

with respect to the estimated periods "of engagement of Key Personnel set forth in Appendix 

C may be made by the Consultants by written notice to the Client, provided (i) that such 

adjustments shall not alter the originally estimated period of engagement of any individual by 

more than 10% or one week, whichever is larger, and (ii) that the aggregate of such 

adjustments shall not cause payments under this Contract to exceed the ceilings set forth in 

Clause GC 6.1(b) of this Contract. Any other such adjustments shall only be made with the 

Client's written approval. 
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(c)  If additional work is required beyond the scope of the Services specified in Appendix A, the 

estimated periods of engagement of Key Personnel set forth in Appendix C may be increased 

by agreement in writing between the Client and the Consultants, provided that any such 

increase shall not, except as otherwise agreed, cause payments under this Contract to exceed 

the ceilings set forth in Clause GC 6.1 (b) of this Contract. 

 

4.3 Approval of Personnel  

 

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as well as by name in 

Appendix C are hereby approved by the Client. In respect of other  

 

Key Personnel which the Consultants propose, to use in the carrying out of the Services, the 

Consultants shall submit to the client for review and approval a copy of their biographical data and 

(in the case of Key personnel to be used within the country of the Government) a copy of a 

satisfactory medical certificate in the form attached hereto as Appendix D. If the Client does not 

object in writing (stating the reasons for the objection) within thirty (30) calendar days from the 

date of receipt of such biographical data and (if applicable) such certificate, such Key Personnel 

shall be deemed to have been approved by the Client. 

 

4.4 Working Hours, Overtime, Leave, etc.  

 

(a) Working hours and holidays for Key Personnel are set forth in Appendix E hereto. To account 

for travel time, foreign Personnel carrying out Services inside the Government's country shall 

be deemed to have commenced (or finished) work in respect of the Services such number of 

days before their arrival in (or after their departure from) the Government's country as is 

specified in Appendix E hereto.  

 

(b) The Personnel of all types engaged by Consultant to provide Services on this Contract shall 

not be entitled to be paid for overtime nor to take paid sick leave or vacation leave except as 

specified in Appendix E hereto, and except as specified. 

  
In such Appendix, the Consultants' remuneration shall be deemed to cover these items. All leave 

to be allowed to the Personnel is included in the staff-months of service set for in Appendix C. 

Any taking of leave by Personnel shall be subject to the prior approval by the Client and the 

Consultants shall ensure that absence for leave purposes will not delay the progress and adequate 

supervision of the Services. 

 

4.5 Removal and/or Replacement of Personnel  
 

(a) Except as the Client may otherwise agree, no changes shall be made in the Key Personnel. 

If, for any reason beyond the reasonable control of the Consultants, it becomes necessary 

to replace any of the Personnel, the Consultants shall forthwith provide as a replacement a 

person of equivalent or better qualifications. 
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(b) If the Client (i) finds that any of the Personnel has committed serious misconduct or has 

been charged with having committed a criminal action, or (ii) has reasonable cause to be 

dissatisfied with the performance of any of the Personnel, then the Consultants shall, at the 

Client's written request specifying the grounds therefore, forthwith provide as a 

replacement a person with qualifications and experience acceptable to the Client. 

(c) Any of the Personnel provided as a replacement under Clauses (a) and (b) above, the rate 

of remuneration applicable to such person as well as any reimbursable expenditures 

(including expenditures due to the number of eligible dependents) the Consultants may wish 

to claim as a result of such replacement, shall be subject to the prior written approval by the 

Client. Except as the Client may otherwise agree, (i) the Consultants shall bear all additional 

travel and other costs arising out of or incidental to any removal and/or replacement, and 

(ii) the remuneration to be paid to any of the Key Personnel provided as a replacement shall 

be 90% of the remuneration which would have been payable to the Key Personnel replaced. 

However, for the reason other than death/extreme medical ground, (i) for total replacement 

upto 33% of key personnel, remuneration shall be reduced by 20% (ii) for total replacement 

upto between 33% to 50%, remuneration shall be reduced by 25% and (iii) for total 

replacement upto between 50% to 66%, remuneration shall be reduced by 30% (iv) For 

total replacements beyond 66% of the key personnel the client shall initiate action of higher 

penalty/termination/debarment upto 2 years as considered appropriate. 

(d) In order to prevent the tendency of the personnel and consulting firm to submit incorrect 

and inflated CV, they should sign every page of CV before submission in order to 

authenticate that CV furnished by them is correct. The consulting firm and the personnel 

through consulting firm should be informed by Employer while accepting CV of the new 

personnel that if CV is found in correct and inflated at a later date, the personnel accepted 

would be removed from his assignment and debarred from further Employer’s works for 

an appropriate period to be decided by Employer and the new proposed personnel in place 

of removed personnel would be paid 15% less salary than the original personnel. 15% 

reduction in the salary will be imposed as a penalty for submitting the incorrect information. 

This penalty will be imposed only once. If the same consulting firm submits incorrect 

information again second time, necessary action will be taken by Employer to black-list 

that firm. 

4.6 Resident Project Manager  
 

If required by the SC, the Consultants shall ensure that at all times during the Consultants' 

performance of the Services in the Government's country a resident project manager, acceptable 

to the Client, shall take charge of the performance of such Services. 

 

5. Obligations of the Client  

 

5.1 Assistance and Exemptions  

 

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure that the 
Government shall:  
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(a) provide the Consultants, Sub-consultants and Personnel with work permits and such other 

documents as shall be necessary to enable the Consultants, Sub- consultants or Personnel 

to perform the Services;  

(b) assist for the Personnel and, if appropriate, their eligible dependents to be provided 

promptly with all necessary entry and exit visas, residence permits, exchange permits and 

any other documents required for their stay in Government's country; 

(c) facilitate prompt clearance through customs of any property required for the Services and 

of the personal effects of the Personnel and their -eligible dependents; 

(d) issue to officials, agents and representatives of the Government all such instructions as 

may be necessary or appropriate for the prompt and effective implementation of the 

Services; 

(e) assist the Consultants and the Personnel and any Sub-consultants and or Associates 

employed by the Consultants for the Services from any requirement to register or obtain 

any permit to practice their profession or to establish themselves either individually or as 

a corporate entity according to the Applicable Law; 

(f) grant to the Consultants, any Sub-consultants and or Associates and the Personnel of 

either of them the privilege, pursuant to the Applicable Law, of bringing into 

Government's country reasonable amounts of foreign currency for the purposes of the 

Services or for the personal use of the Personnel and their dependents and of withdrawing 

any such amounts as may be earned therein by the Personnel in the execution of the 

Services: and 

(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel any such other 

assistance as may be specified in the SC. 

 

5.2 Access to Land  

The Client warrants that the Consultants shall have, free of charge, unimpeded access to all land in 

the Government's country in respect of which access is required for the performance of the Services. 

The Client will be responsible for any damage to such land or any property thereon resulting from 

such access and will indemnify the Consultants and each of the Personnel in respect of liability for 

any such damage, unless such damage is caused by the default or negligence of the Consultants or 

any Sub-consultant or the Personnel of either of them. 

 

5.3 Change in the Applicable Law  

If, after the date of this Contract, there is any change in the Applicable Law with respect to taxes 

and duties which increases or decreases the cost or reimbursable expenses incurred by the 

Consultants in performing the Services, then the remuneration and reimbursable expenses otherwise 

payable to the Consultants under this Contract shall be increased or decreased accordingly by 

agreement between the Parties hereto, and corresponding adjustments shall be made to the ceiling 
amounts specified in Clause GC 6.1(b). 

 

5.4 Services, Facilities and Property of the Client  

The Client shall make available to the Consultants and the Personnel, for the purposes of the services 
and free of any charge, the services, facilities and property described in Appendix F at the times and 
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in the manner specified in said Appendix F, provided that if such services, facilities and property 

shall not be made available to the Consultants as and when so specified, the Parties shall agree on 

(i) any time extension that it may be appropriate to grant to the Consultants for the performance of 
the Services, (ii) the manner in which the Consultants shall procure any such services, facilities and 

property from other sources, and (iii) the additional payments, if any, to be made to the Consultants 

as a result thereof pursuant to Clause GC 6.l(c) hereinafter. 

 

5.5 Payment  

In consideration of the Services performed by the Consultants under this Contract, the Client shall 

make to the Consultants such payments and in such manner as is provided by Clause GC 6 of this 

Contract.  

 

5.6 Counterpart Personnel  

(a) If so provided in Appendix F hereto, the Client shall make available to the Consultants, as 

and when provided in such Appendix F, and free of charge, such counterpart personnel to be 

selected by the Client, with the Consultants' advice, as shall be specified in such Appendix 

F. Counterpart personnel shall work under the exclusive direction of the Consultants. If any 

member of the counterpart personnel fails to perform adequately any work assigned to him 

by the Consultants which is consistent with the position occupied by such -member, the 

Consultants may request the replacement of such member, and the Client shall not 

unreasonably refuse to act upon such request. 

 

(b) If counterpart personnel are not provided by the Client to the Consultants as and when specified 

in Appendix F, the Client and the Consultants shall agree on (i) how the affected part of the 

Services shall be carried out, and (ii) the additional payments, if any, to be made by the Client 

to the Consultants as a result thereof pursuant to Clause GC 6.1(c) hereof.  

 

6. Payments to the Consultants  

6.1 Cost Estimates; Ceiling Amount  

(a) An estimate of the cost of the Services payable  is set forth in Appendix G. 

(b) Except as may be otherwise agreed under Clause GC 2.6 and subject to Clause GC 6.1(c), 

payments under this Contract shall not exceed the ceilings specified in the SC. The 

Consultants shall notify the Client as soon as cumulative charges incurred for the Services 

have reached 80% of these ceilings.  

(c) Notwithstanding Clause GC 6.l(b) hereof, if pursuant to clauses GC 5.3,5.4 or 5.6 hereof, the 

Parties shall agree that additional payments shall be made to the Consultants in order to cover 

any necessary additional expenditures not envisaged in the cost estimates referred to in 
Clause GC 6.1(a) above, the ceiling or ceilings, as the case may be, set forth in Clause GC 

6.1 (b) above shall be increased by the amount or amounts, as the case may be, of any such 

additional payments. 

 

6.2 Remuneration and Reimbursable Expenditures  
 

(a) Subject to the ceilings specified in Clause GC 6.1 (b) hereof, the Client shall pay to the 

Consultants (i) remuneration as set forth in Clause GC 6.2(b), and (ii) reimbursable 

expenditures as set forth in Clause GC 6.2(c). If specified in the SC, said remuneration shall 

be subject to price adjustment as specified in the SC.  
 

(b) Remuneration for the Personnel shall be determined on the basis of time actually spent by 
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such Personnel in the performance of the Services after the date determined in accordance 

with Clause GC 2.3 and Clause SC 2.3 (or such other date as the Parties shall agree in 

writing) (including time for necessary travel via the most direct route) at the rates referred 

to, and subject to such additional provisions as are set forth, in the SC. 

 

(c) Reimbursable expenditures actually and reasonably incurred by the Consultants in the 

performance of the Services, as specified in Clause SC 6.3(b).  

 

6.3 Currency of Payment  
 

All payments shall be made in Indian Rupees and shall be subjected to applicable Indian laws 
withholding taxes if any. 
 

6.4 Mode of Billing and Payment  

 

Billing and payments in respect of the Services shall be made as follows:  

 

(a)  The Client shall cause to be paid to the Consultants an interest bearing advance payment as 

specified in the SC, and as otherwise set forth below. The advance payment will be due after 

provision by the Consultants to the Client of a bank guarantee by a bank acceptable to the 

Client in an amount (or amounts) and in a currency (or currencies) specified in the SC, such 

bank guarantee (I) to remain effective until the advance payment has been fully set off as 

provided in the SC, and (ii) to be in the form set forth in Appendix I hereto or in such other 

form as the Client shall have approved in writing. 

 

(b) As soon as practicable and not later than fifteen (15 days) after the end of each calendar 

month during the period of the Services, the Consultants shall submit to the Client, in 

duplicate, itemized statements, accompanied by copies of receipted invoices, vouchers and 

other appropriate supporting materials, of the amounts payable pursuant to Clauses GC 6.3 

and 6.4 for such month. Each monthly statement shall distinguish that portion of the total 

eligible costs which pertains to remuneration from that portion which pertains to 

reimbursable expenditures. 

 

(c) The Client shall cause the payment of the Consultants periodically as given in schedule of 

payment above within sixty (60) days after the receipt by the Client of bills with supporting 

documents. Only such portion of a monthly statement that is not satisfactorily supported 

may be withheld from payment. Should any discrepancy be found to exist between actual 

payment and costs authorized to be incurred by the Consultants, the Client may add or 

subtract the difference from any subsequent payments. Interest at the rate specified in the 

SC shall become payable as from the above due date on any amount due by, but not paid 

on. such due date. 

 

(d) The final payment under this Clause shall be made only after the final report and a final 

statement, identified as such, shall have been submitted by the Consultants and approved as 

satisfactory by the Client. The Services shall be deemed completed and finally accepted by 

the Client and the final report and final statement shall be deemed approved by the Client 

as satisfactory ninety (90) calendar days after receipt of the final report and final statement 
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by the Client unless the Client, within such ninety (90)-day period, gives written notice to 

the Consultants specifying in detail deficiencies in the Services, the final report or final 

statement. The Consultants shall thereupon promptly make any necessary corrections, and 

upon completion of such corrections, the foregoing process shall be repeated. Any amount 

which the Client has paid or caused to be paid in accordance with this Clause in excess of 

the amounts actually payable in accordance with the provisions of this Contract shall be 

reimbursed by the Consultants to the Client within thirty, (30) days after receipt by the 

Consultants of notice thereof. Any such claim by the Client for reimbursement must be 

made within twelve (12) calendar months after receipt by the Client of a final report and a 

final statement approved by the Client in accordance with the above.   
 

(e) All payments under this Contract shall be made to the account of the Consultants specified 
in the SC.  

 

7. Fairness and Good Faith  

 

7.1 Good Faith  

 

The Parties undertake to act in good faith with respect to each other's rights under this Contract and 

to adopt all reasonable measures to ensure the realization of the objectives of this Contract. 

 

7.2 Operation of the Contract  

 

The Parties recognize that it is impractical in this Contract to provide for every contingency which 

may arise during the life of the Contract, and the Parties hereby agree that it is their intention that 

this Contract shall operate fairly as between them, and without detriment to the interest of either of 

them, and that, if during the term of this Contract either Party believes that this Contract is operating 

unfairly, the Parties will use their best efforts to agree on such action as may be necessary to remove 

the cause or causes of such unfairness, but no failure to agree on any action pursuant to this Clause 

shall give rise to a dispute subject to arbitration in accordance with Clause GC 8 hereof.  

 

8. Settlement of Disputes  

 

8.1 Amicable Settlement  

 

The Parties shall use their best efforts to settle amicably all disputes arising out of or in connection 
with this Contract or the interpretation thereof.  

 

8.2 Dispute Settlement  

Any dispute between the Parties as to matters arising pursuant to this Contract which cannot be 

settled amicably within thirty (30) days after receipt by one Party of the other Party's request for 

such amicable settlement may be submitted by either Party for settlement in accordance with the 

provisions specified in the SC. 
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III. SPECIAL CONDITIONS OF CONTRACT  
 

GC Clause 

 

A. Amendments of, and Supplements to, Clauses in the General  
Conditions of Contract 

 

1.1(a) The words’ ‘in the Government’s country” are amended to read ‘in INDIA” 
 

 

1.4 The language is: English  

 

1.6.1 The addresses are:    

 Client:   Address of Employer 

 Attention:    

 Telex :     

 Facsimile :   

 Consultant:   Address of Consultant 

 Attention:    

 

Cable address  : 

 

Telex : 

 

Facsimile : 

 

[Note’ : Fill in the Blanks] 

 

1.6.2 Notice will be deemed to be effective as follows:  

 

(a) in the case of personal delivery or registered mail, on delivery;  

 

(b) in the case of telexes, 24 hours following confirmed transmission;  

 

(c) in the case of telegrams, 24 hours following confirmed transmission; and  

 

(d) in the case of facsimiles, 24 hours following confirmed transmission.  

 

1.8 The Member in Charge is: Member (P) Sh. 
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(Note: If the Consultants consist of a joint venture of more than one entity, the name of the entity 

whose address is specified in SC 1.6.1 should be inserted here. If the Consultants consist of one 

entity, this Clause 1.8 should be deleted from the SC) 

 

The Authorized Representatives are:  
For the Client: 

 

 

For the Consultants: 
 
 
 

 

1.10 The Consultants, Sub-consultants and the Personnel shall pay the taxes, duties, 
 

fees, levies and other impositions levied under the existing, amended or enacted laws 

during life of this contract and the client shall perform such duties in regard  
to the deduction of such tax as may be lawfully imposed. 

 

2.1 The effectiveness conditions are the following:  

 

i) Approval of the Contract by the client  

 

2.2 The time period shall be four months or such other time period as the parties may 
agree in writing.  

 

2.3 The time period shall be one month or such other time period as the Parties may 
agree in writing.  

 

2.4 The time period shall be 18months (18month for construction period and6 months for 
Maintenance period)  

 

3.4 Limitation of the Consultants' Liability towards the Client  

 

(a) Except in case of gross negligence or willful misconduct on the part of the Consultants or on 

the part of any person or firm acting on behalf of the Consultants in carrying out the Services, 

the Consultants, with respect to damage caused by the Consultants to the Client's property, 

shall not be liable to the Client: 

 
 

i) for any indirect or consequential loss or damage; and  

ii) Consultant will maintain at its expenses; Professional Liability Insurance including coverage 

for errors and omissions caused by Consultant’s negligence in the performance of its duties 

under this agreement, (A) For the amount not exceeding total payments for Professional Fees 

and Reimbursable Expenditures made or expected to be made to the Consultants hereunder OR 

(B) the proceeds, the Consultants may be entitled to receive from any insurance maintained by 

the  
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Consultants to cover such a liability, whichever of (A) or (B) is higher. 
   

iii) The policy should be issued only from an Insurance Company operating in India.  
 

iv) The policy must clearly indicate the limit of indemnity in terms of “Any One Accident” (AOA) 

and “Aggregate limit on the policy period” (AOP) and in no case should be for an amount less 

than stated in the contract.  
 

v) If the Consultant enters into an agreement with Employer in a joint venture or ‘in association’, 
the policy must be procured and provided to Employer by the joint venture/in association entity 
and not by the individual partners of the joint venture/association. 

 
vi) The contract may include a provision thereby the Consultant does not cancel the policy midterm 

without the consent of the Employer. The insurance company may provide an undertaking in 

this regard.  
 
(b) This limitation of liability shall not affect the Consultants' liability, if any, for damage to Third 

Parties caused by the Consultants or any person or firm acting on behalf of the Consultants in 

carrying out the Services.  
 
(c) Professional Liability Insurance may be accepted for initially one year which shall be extended 

annually for five years. PLI shall be uniformly taken for a period of five years.  

 

3.5 The risks and the coverage shall be as follows  

 

(a) Third Party motor vehicle liability insurance as required under Motor Vehicles Act, 1988 in 

respect of motor vehicles operated in India by the Consultants or their Personnel or any Sub-

consultants or their Personnel for the period of consultancy. 

 

(b) Third Party liability insurance with a minimum coverage, of Rs. 1.0 million for the period of 
consultancy. 

 

(c) Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with minimum 

coverage equal to estimated remuneration and reimbursable. 
 

(d) Employer's liability and workers' compensation insurance in respect of the Personnel of the 

Consultants and of any Sub-consultant, in accordance with the relevant provisions of the 

Applicable Law, as well as, with respect to such Personnel, any such life, health, accident, travel 

or other insurance as may be appropriate; and 

(e) Insurance against loss of or damage to (i) equipment purchased in whole or in part with funds 

provided under this Contract, (ii) the Consultants' property used in the performance of the 

Services, and (iii) any documents prepared by the Consultants in the performance of the Services. 

 
3.7(c)  The other actions are 

 
"(i)  taking any action under a civil works contract designating the Consultants as "Authority’s Engineer", 

for which action, pursuant to such civil work contract, the written approval of the Client as 

"Employer" is required". 

 
3.9 The Consultants shall not use these documents for purposes unrelated to this Contract without the 

prior written approval of the Client.  
4.6 "The person designated as Team Leader cum Sr. Highway Engineer in Appendix  

C shall serve in that capacity, as specified in Clause GC 4.6." 
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6.1(b) The amount payable Indian Rupee is : 

 

6.2(a) "Payments for remuneration made in accordance with Clause GC 6:2(a) in shall be adjusted as 
follows: 

 

(i) Consultants shall be paid billing rates for services rendered by the personnel of all categories 

namely (i) key Personnel; (ii) sub-Professional personnel and (iii) Support staff on man-moth 

wise. For calculating billing rates of remaining items of the financial proposal, namely (i) 

transportation,   
(ii) Duty travel to site (iii) Office Rent, (iv) office supplies communication etc 

 
(v) reports & document printing and (vi) survey equipment etc. quoted amount of selected 
consultant will be converted to percentage of civil work  

 
cost quoted by civil contractor and payment will be made in proportionate to the financial 

progress of the civil work. Beginning 19th months from the last date of submission of bid, 

billing rates shall be increased for the remuneration part only @ 8% every 18 months. 

However, for evaluation and award of the Bid proposals, the quoted initial rate (as applicable 

for first 18 months from last date of submission of bid) shall be multiplied by the total time 

input for each position on this contract, i.e. without considering the increase in the billing rates. 

All payments shall be made in Indian Rupees and shall be subjected to applicable Indian laws 

withholding taxes if any.   
(ii) Remuneration paid pursuant to the rates set forth in Appendix G shall be adjusted every 

eighteen (18) months (and, the first time, with effect for the remuneration earned in the 19th 
calendar month after the last date of submission of bid) by 8% every 18 months for personnel, 

transportation, other local services, rentals, utilities etc.  
 

Notwithstanding any other provisions in the agreement in this regard, this provision will prevail and 

override any other provision to the contrary in this agreement. 

 
 

6.2(b)(i) (1) It is understood (i) that the remuneration rates shall cover (A) such salaries and allowances as 

the Consultants shall have agreed to pay to the Personnel as well as factors for social charges 

and overhead, and (B) the cost of backstopping by home office staff not included in the 

Personnel listed in Appendix C, and (C) the Consultants' fee; (ii) that bonuses or other means 

of profit-sharing shall not be allowed as an element of overhead, and (iii) that any rates 

specified for persons not yet appointed shall be provisional and shall be subject to revision, 

with the written approval of the Client, once the applicable salaries and allowances are 

known. 

 
 

(2) Remuneration for periods of less than one month shall be calculated on an hourly basis for 

actual time spent in the Consultants' home office and directly attributable to the Services 

(one hour being equivalent to 1/240th of a month) and on a calendar-day basis for time 

spent away from home office (one day being equivalent to 1/30th of a month).  

 

6.2(b)(ii)  The rates for foreign and local Personnel are set forth in Appendix G 

. 



Ministry of Road Transport & Highway          Bid Document Request for Proposal (Instruction to Bidder) 
 

 

Consultancy services for Authority’s Engineer for Supervision of  Rewa-Sirmour section of NH-135B, Pawai-Nagod 

(excluding bypasses) of NH-943 on EPC mode in the State of Madhya Pradesh Pkg-VI.   

           

           

                       81 

        

6.4(a)  The following provisions shall apply to the interest bearing advance payment and the 

advance payment guarantee: 

1) An advance payment. of 10% of the contract price in proportion to the quoted Indian 

currency (INR) in the bid shall be made within 60 days after receipt and verification of 

advance payment bank guarantee. The advance payment along with interest will be set off 

by the Client in equal instalments against the statements for the first 12 months of the 

Service until the advance payment has been fully set off. The advance payment shall be in 

Indian Rupee.  

 

2) The bank guarantee shall be in the amount and in the currency of the advance payment.  

 

3) Interest rate shall be 10% per annum (on outstanding amount).  

 

6.4 (c) The interest rate is 10 % per annum. 

  
6.4(e) The accounts are:  

..........................  
[Note: Insert account number, type of account and name and address of the Bank] 

 

8.2 Disputes shall be settled by arbitration in accordance with the following provisions:  

8.2.1 Selection of Arbitrators 

Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or an arbitration 

panel composed of three arbitrators, in accordance with the following provisions: 

(a) Where the Parties agree that the dispute concerns a technical matter, they may agree to 

appoint a sole arbitrator or, failing agreement on the identity of such sole arbitrator or within 

thirty (30) days after receipt by the other Party of the proposal of a name for such an 

appointment by the Party who initiated the proceedings, either Party may apply to the 

President, Indian Roads Congress, New Delhi, for a list of not fewer than five nominees and, 

on receipt of such list, the Parties shall alternately strike names there from, and the last 

remaining nominee on the list shall be the sole arbitrator for the matter in dispute. If the last 

remaining nominee has not been determined in this manner within sixty (60) days of the date 

of the list, the President, Indian Roads Congress, New Delhi, shall appoint, upon the request 

of either Party and from such list or otherwise, a sole arbitrator for the matter in dispute. 
 

(b) Where the Parties do not agree that the dispute concerns a technical matter, the Client and the 

Consultants shall each appoint one arbitrator, and these two arbitrators shall jointly appoint 

a third arbitrator, who shall chair the arbitration panel. If the arbitrators named by the Parties 

do not succeed in appointing a third arbitrator within thirty (30) days after the latter of the 

two arbitrators named by the Parties has been appointed, the third arbitrator shall, at the 

request of either Party, be appointed by Secretary, the Indian Council of Arbitration, New 

Delhi. 

(c) If, in a dispute subject to Clause SC 8.2.1 (b), one Party fails to appoint  its arbitrator within 

thirty (30) days after the other Party has appointed its arbitrator, the Party which has named 

an arbitrator may apply to the Secretary, Indian Council of Arbitration, New Delhi, to appoint 

a sole arbitrator for the matter in dispute, and the arbitrator appointed pursuant to such 

application shall be the sole arbitrator for that dispute. 



Ministry of Road Transport & Highway          Bid Document Request for Proposal (Instruction to Bidder) 
 

 

Consultancy services for Authority’s Engineer for Supervision of  Rewa-Sirmour section of NH-135B, Pawai-Nagod 

(excluding bypasses) of NH-943 on EPC mode in the State of Madhya Pradesh Pkg-VI.   

           

           

                       82 

        

 

8.2.2 Rules of Procedure  

 

Arbitration proceedings shall be conducted in accordance with procedures of the Arbitration & 

Conciliation Act 1996, of India unless the Consultant is a foreign national/firm, where arbitration 

proceedings shall be conducted in accordance with the rules of procedure for arbitration of the 

United Nations Commission on International Trade Law (UNCITRAL) as in force on the date of 

this Contract.  

 

8.2.3 Substitute Arbitrators  

 

If for any reason an arbitrator is unable to perform his function, a substitute shall be appointed 
in the same manner as the original arbitrator.  

 

8.2.4 Qualifications of Arbitrators  

 
The sole arbitrator or the third arbitrator appointed pursuant to paragraphs (a) through (c) of Clause 

8.2.1 hereof shall be an internationally/nationally recognized legal or technical expert with 

extensive experience in relation to the matter in dispute. 

 

8.2.5 Miscellaneous   
In any arbitration proceeding hereunder:  

 

(a) Proceedings shall, unless otherwise agreed by the parties, be held in Bhopal.  
(b) The English language shall be the official language for all purposes; and  

(c) The decision of sole arbitrator or of a majority of the arbitrators (or of the third arbitrator if 

there is no such majority) shall be final and binding and shall be enforceable in any court of 

competent jurisdiction, and the Parties hereby waive any objections to or claims of immunity 

in respect of such enforcement.  

(d) Fee structure shall be as indicated below:  

SI. No. Particulars Maximum amount payable per Arbitrator / per 

case* 

1. Arbitrator fee Rs. 15,000/- per day subject to a maximum 4 lacs 
Or  

Rs. 2.5 lacs (lump sum) subject to publishing the 

award within 12 months.  

2. Reading Charges 15,000/- 

3. Secretarial Assistance and 

Incidental Charges 

(telephone, fax, postage 

etc.) 

20,000/- 

5. Charges for Publishing / 

declaration of the Award 

Maximum of Rs. 20,000/- 

6. Other expenses (as per 

actual against bills subject 

to the prescribed ceiling)  

 

Traveling Expense 
 

Maximum ceiling 

 

 

 

Economy class (by air), First class AC (by train) and 
AC car (by road) 
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Lodging and Boarding  

 

1. Rs. 15,000/- per day (in metro cities) 

2. Rs. 7,000/- per day (in other cities) 

3. Rs. 3,000/- per day, if any Arbitrator makes 

their own arrangements. 

7. Local Travel Rs. 1500/- per day 

8. Extra charges for days 

other than hearing / 

meeting days (maximum 

for 2 days) 

Rs. 3,500/- per day 

Note:- 1. Lodging, boarding and travelling expenses shall be allowed only for those 

members who are residing 100 kms. Away from the place of meeting. 

2. Delhi, Mumbai, Chennai, Kolkata, Banglore and Hyderabad shall be 

considered as Metro Cities.  

 
* May be suitably modified, as per market rates  
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IV.  APPENDICES 

 

Appendix A:  Description of the Services 
 
 
 

 

[Give detailed descriptions of the Services to be provided; dates for completion of various tasks, place of 

performance for different tasks; specific tasks to be approved by Client, etc.] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Details as per TOR 
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Appendix B: Reporting Requirements 
 
 
 
 

 

[List format, frequency, contents of reports and number of copies; persons to receive them; dates of 

submission, etc. If no reports are to be submitted, state here "Not applicable".} 
 
 
 
 
 
 
 

 

Please refer TOR 
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Appendix C: Key Personnel and Sub-consultants 
 
 
 
 
 
 

 

[List under: C-l Titles [and names, if already available}, detailed job descriptions and minimum 

qualifications. experience of Personnel to be assigned to work in India, and 

staff- months for each. 

 

C-2 Same information as C-l for Key local Personnel. 

 

C-3 Same as C-l for Key foreign Personnel to be assigned to work outside India. 

 

C-4 List of approved Sub-consultants [if already available]; same information with 
respect to their Personnel as in C-l through C-4) 

 
 
 
 
 
 
 

Please refer TOR 
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Appendix D: Medical Certificate 
 
 
 
 

 

[Show here an acceptable form of medical certificate for foreign Personnel to be stationedin India. If 

there is no need for a medical certificate, state here: "Not applicable. "] 
 
 
 
 
 
 
 
 

 

The form of Medical Certificate as required under the rules of Govt. of India 
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Appendix E: Hours of Work for Key Personnel 
 
 
 

The Consultants Key personnel and all other Professional / Sub Professional / Support Staff / Sub-

Consultancy personnel shall work 6 days (Mondays through Saturday) every week and observe the Gazetted 

Holidays of Government of India as Holidays. The Consultant shall work as per the work program of the 

EPC Contractor. In this context in case the work plan of the Consultant needs suitable modifications, the 

same shall be carried out and submitted to the client for consideration. The Consultants hours of work 

normally shall match with that of Contractor’s activities on the site. No extra remuneration shall be claimed 

or paid for extra hours of work required in the interest of Project completion. 

 

In respect of foreign personnel, one day per trip as travel time from and to the country of the Government 

shall be allowed. 
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Appendix F: 

 

Duties of the Client 
 
 
 

 

[List here under: 
 
 
 

F-1 Services, facilities and property to be made available to the Consultants by the Client. 
 
 
 

F-2 Counterpart personnel to be made available to the Consultants by the Client.] 
 
 
 

 

Please refer TOR 
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Appendix G:  
Cost Estimates 

 

List hereunder cost estimate in INR: 

 

1. Monthly rates for local Personnel (Key Personnel and other Personnel)  
 

 

2. Reimbursable/Rental/Fixed expenditures as follows:  

 

a. Cost of local transportation.  

 
b. Cost of other local services, rentals, utilities, etc.  
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Appendix H: FORM OF PERFORMANCE SECURITY 

 

(PERFORMAMANCE BANK GUARANTEE) 
 

 

(Clause-13 of TOR) 
 
 
 
 
 
 
 

 

WHEREAS             

[Name and address of Consultants]1 (hereinafter called “the consultants”)   
has undertaken, in pursuance of Contract 

No.       dated                 

to provides the services on terms and conditions set forth   in this 

Contract  __________[Name of contract and brief description of works) (hereinafter called             

the “the Contract”).           

 

AND WHEREAS it has been stipulated by you in the said Contract that the Consultants shall furnish you 

with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with 

his obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Consultants such a Bank Guarantee; 

 

NOW THEREOF we hereby affirm that we are the Guarantor and responsible to  

you, on behalf of the Consultants up to a total of      

     

[amount of Guarantee] 

2  

       

        [in words], Such sum  

being payable in the types and proportions of currencies in which the Contract  
 
Price is payable, and we undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of [amount of 
 
Guarantee] as aforesaid without your needing to prove or to show grounds or reasons for your demand 
for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the Consultants before presenting 
us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of 

the services to be performed there under or of any of the Contract documents which may be made 

between you and the Consultants shall in any way release us from any liability under this guarantee, and 

we hereby waive notice of any such change, addition or modification. 

 

To 

Address of Employer: 
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The liability of the Bank under this Guarantee shall not be affected by any change in the constitution of the 

consultants or of the Bank. Notwithstanding anything contained herein before, our liability under this 

guarantee    is  
    Restricted to Rs.   

(Rs.    ) and the guarantee shall remain valid 

till  .  Unless a claim or a demand in writing is made upon us on or before 

    all our liability under this guarantee shall cease. 
 
 

 

This guarantee shall be valid for a period of 38 months i.e. upto 2 months beyond the expiry of contract of 
36 months.  
Signature and Seal of the Guarantor  _________________In presence of   

Name and Designation  1.                  
       

(Name, Signature & 

 

        

           Occupation)   

Name of the Bank          

Address        2.  

       

(Name & Occupation) 

  

         

Date          
 
 
 

 
1 Give names of all partners if the Consultants is a Joint Venture. 
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Appendix I: Form of Bank Guarantee for Advance Payments 
(Reference Clause 6.4(a) of Contract) 

 

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank) 
 

 

Ref: Bank Guarantee: _________ 

 

Date: 

 

Dear Sir, 

 

In consideration of M/s. (hereinafter   referred   as   the   "Client",   which  
expression shall, unless repugnant to the context or meaning thereof include it successors,  
administrators and assigns) having awarded to M/s. 

   (hereinafter referred   to   as the "Consultant" 
 

which expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns), a contract by issue of client's Contract  
Agreement  No.   dated  and   the   same   having   been 

unequivocally accepted by the Consultant, resulting in a Contract valued at 

for  Contract (hereinafter called the "Contract")            

 

(scope of work) 
 

and the Client having agreed to make an advance payment to the Consultant for performance of the above 

Contract amounting to (in words and figures) as an advance against Bank Guarantee to be furnished by the 

Consultant. 
 

 

We  
(Name of the Bank) having its Head Office at (hereinafter   referred   to   as   the   Bank), 

 
which expression shall, unless repugnant to the context or meaning thereof, include its successors, 
administrators executors and assigns) do hereby guarantee and undertake to  
pay the client immediately       

 on   demand any   or,   all   monies payable   by   the Consultant   to the   extent   of 

  - as aforesaid at any time upto 

    @    without any 
 

demur, reservation, contest, recourse or protest and/or without any reference to the consultant. Any such 

demand made by the client on the Bank shall be conclusive and binding notwithstanding any difference 

between the Client and the Consultant or any dispute pending before any Court, Tribunal, Arbitrator or any 

other authority. we agree that the Guarantee herein contained shall be irrevocable and shall continue to be 

enforceable till the Client discharges this guarantee. 

 

The Client  shall  have  the  fullest  liberty  without  affecting  in  any  way  the  liability  of  the 
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Bank under this Guarantee, from time to time to vary the advance or to extend the time for performance of 

the contract by the Consultant. The Client shall have the fullest liberty without affecting this guarantee, to 

postpone from time to time the exercise of any powers vested in them or of any right which they might have 

against the Client and to exercise the same at any time in any manner, and either to enforce or to forebear 

to enforce any covenants, contained or implied, in the Contract between the Client and the Consultant any 

other course or remedy or security available to the Client. The bank shall not be relieved of its obligations 

under these presents by any exercise by the Client of its liberty with reference to the matters aforesaid or any 

of them or by reason of any other act or 

 

forbearance or other acts of omission or commission on the part of the Client or any other indulgence shown 

by the Client or by any other matter or thing whatsoever which under law would but for this provision have 

the effect of relieving the Bank. 

 

The Bank also agrees that the Client at its option shall be entitled to enforce this 
 
Guarantee against the Bank as a principal debtor, in the first instance without proceeding against the 

Consultant and notwithstanding any security or other guarantee that the Client may have in relation to the 

Consultant's liabilities. 

 

Notwithstanding anything contained herein above our liability under this guarantee is limited to and it shall 
remain in force upto and including  

and 
 
shall be extended from time to time for such period (not exceeding one year), as may be desired by M/s. on 

whose behalf this guarantee has been given. 
 

 

 Dated this  day of  

  200       at  

 WITNESS          

           

(signature) 

 

            

    (Signature)        

               

               
 

(Name)  
(Name) 
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(Official Address) Designation (with Bank stamp) 

 

Attorney as per Power of 

 

Attorney No. 
 

 

Dated 
 
 
 

 

Strike out, whichever is not applicable. 

 

Note 1: The stamp papers of appropriate value shall be purchased in the name of bank who issues 
the "Bank Guarantee”. 

 

Note 2: The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign commercial Bank 

acceptable to client for Foreign Consultant with counter guarantee from Nationalized Bank. Bank 

guarantee furnished by Foreign consultant shall be confirmed by any Nationalized Bank in India. 
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Appendix J 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Letter of invitation 
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Appendix K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Letter of Award 
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Appendix L 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Minutes of pre-bid meeting 
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Appendix-M  
Memorandum of Understanding 

 

between  
_____________________ 

 

And  
__________________________ 

 

Whereas the Ministry of Road Transport & Highways (MoRT&H) (the ‘Employer’) has 

invited proposal for appointment of Authority’s Engineer for __________________ (Name of project) 

hereinafter called the Project. 

 

And Whereas _________________ (Lead Partner) and _______________ JV partner/s have agreed 

to form a Joint Venture to provide the said services to the Employer as Authority’s Engineer; and 

 

Now, therefore, it is hereby agreed by and on behalf of the partners as follows: 

 

(i) ___________ will be the lead partner and ____________ will be the other JV partner/s.  

 

(ii) ______________ (lead partner) shall be the in charge of overall administration of contract and 

shall be authorized representative of all JV partners for conducting all business for and on behalf 

of the JV during the bidding process and subsequently, represent the joint venture for and on 

behalf of the JV for all contractual matters for dealing with the Employer/EPC Contractor if 

Consultancy work is awarded to JV.  
 

(iii) All JV partners do hereby undertake to be jointly and severely responsible for all the obligation 

and liabilities relating to the consultancy work and in accordance with the Terms of Reference of 

the Request for Proposal for the Consultancy Services.  
 

(iv) Subsequently, if the JV is selected to provide the desired consultancy services, a detailed MOU 

indicating the specific project inputs and role of each partner/s along with percentage sharing of 

cost of services shall be submitted to the Employer (Consultant may submit the detailed MOU 

along with percentage sharing of cost at the time of bidding also).  
 
For____________________ (Name of Lead partner)  

_______________________ 
 

Managing Director/Head of the Firm 

Address  
For____________________ (Name of JV partner/s)  

_______________________ 
 

Managing Director/Head of the Firm 

Address  
For____________________ (Name of Associate Partner/s) 
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Appendix-N 

 

BANK GUARANTEE FORMAT FOR BID SECURITY  
(To be stamped in accordance with Stamp Act if any, of the country of issuing bank) 

 

Ref.: Tender No. _________, dated ________ 
 
Bank Guarantee: 
 

Date:  
WHEREAS, _________________(Name of Bidder) __ (hereinafter called “the bidder”) has 

submitted his bid dated ______________________ (date) for the Tender No. _________, dated  
_________ (hereinafter called “the Bid”). 
 

KNOW ALL MEN by these presents that We, ______________________ [Name of Bank) of 
___________________________________ [Name of Country]  having  our  registered  office  at 

________________________ (hereinafter called “the Bank”) are bound

 unto  
____________________________________________________ [Name of Employer] (hereinafter 
called “the Employer”) in the sum of Rs. _______ (Rupees ______ Lakhs Only) for which payment 
will and truly to be made to the said Employer the Bank binds himself, his successors and assigns by 
these presents. 
SEALED with the Common Seal of the said Bank this _______day of _________ 2015. 
 

THE CONDITIONS of this obligation are: 
 

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or   
2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance 

with the Instructions to Bidder; or   
3. If the Bidder having been notified of the acceptance of his Bid by the Employer during the period 

of bid validity,   
a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders, if required; or   
b. fails or refuses to furnish  the  Performance  Security,  in  accordance  with  the  Instructions 

to  

Bidders,  
we undertake to pay the Employer up to the above amount upon receipt of his first written demand, 
without the Employer having to substantiate his demand, provided that in his demand the Employer 
will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 
conditions, specifying the occurred condition or conditions.  
This Guarantee will remain in force up to and including the date 180 (one hundred and eighty) days 
after the deadline for submission of bids as such deadline is stated in the Instructions to Bidders or as 
it may be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any 
demand in respect of this Guarantee should reach the Bank not later than the above date.  
Notwithstanding anything contained herein before, our liability under this guarantee is restricted to 
Rs.__________ (Rs._________________________) and the guarantee shall remain valid till 
________. Unless a claim or a demand in writing is made upon us on or before ____________ all our 
liability under this guarantee shall cease. 
 

DATE _______________ 
 

SIGNATURE OF THE BANK _______________________ 

SEAL OF THE BANK _____________________________ 
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SIGNATURE OF THE WITNESS ____________________ 

Name and Address of the Witness ___________________ 
 

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India 
 

DISCLAIMER 
 
The Applicant must read all the instructions in the RFP and submit the same accordingly. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



S. No. Description
Max. 

Points

Marks given by the 

bidder in self 

evaluation

Details of self evaluation with Page 

refrences of certificates from 

Technical Proposal

1 Year of establishment of the Firm (In case of JV Year of Establishment of Lead 

Member shall be considered)

Up to 5 years                                                    - 1.5 marks

5 years or more                                                - 2 marks 2

Page- ____

Established in. ____

i.e. ____ Yrs.

2  Average Annual Turnover (last 3years) from Consultancy business [ 2014-15, 2015-16 

& 2016-17 as prescribed in RFP]

(i) less than 2% of estimated  project cost   - 0 marks

(ii) 2% of estimated  project cost              - 1.5 marks

(iii) add 0.1 marks for additional turnover of 0.4% of estimated project cost in average 

annual turnover, subject to maximum of 2 marks.

*2% of Project cost =5.98Cr.

2
Page- ____

Rs.   _____ Cr.

3

Experience  in Project Supervision / Independent Engineer / Authority’s Engineer 

in Highway Project of length equal to 40% of project length of similar category in 

last 7 years 

(i) CS/IE/AE on sepcified higwhay projects 

< 1 project - 0 marks

1 project - 12 marks

(Add 1.0 marks extra for each additional project subject to maximum 16 mark)

16

_____ Nos. Projects

Page.____

Page.____

Page.____

(Page no. of certificate for each 

eligible project should be given)

4 Experience in DPR preparation of detailed Project Report/ Feasibility Study cum 

Preliminary Design Report of 2/4/6 -laning or more / Bridge project equal to 40% 

of project length of similar category in last 7 years

< 1 project - 0 marks

1 project    - 4.0 marks

(Add 0.25 marks extra for each additional project subject to maximum 5.0 mark)

5

_____ Nos. Projects

Page.____

Page.____

Page.____

(Page no. of certificate for each 

eligible project should be given)

Total 25

Name of The Bidder

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under 

Package-VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) to 

Two lane with paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, Patna-

Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional White 

topping) to Two lane with paved shoulder through Engineering, Procurement and Construction in the state of Madhya Pradesh on EPC 

Mode.

Detailed Evaluation Criteria

Firm's Relevant Experince 



Criteria

Details of self 

evaluation with Page 

reference of each 

certificate from 

Technical Proposal

Marks given by 

the bidder in self 

evaluation

1 General Qualification  25

I)  Graduate in Civil Engineering from recognized university 20 Page-___ __

II)  Post Graduate Degree in Construction Management/Highway Engineering 5 Page-___ __

2 Adequacy for the Project 70

a) Professional Experience in Highway Projects:

i) Total Profesional Experience in Highway Contracts   ____ Yrs.

< 15 years                            -0

15 years                               -12      

Add 1 mark extra for each additional year of experience subject to maximum 15 marks. 

15 Page-___ __

ii)
Experience as Team Leader/Resident Engineer/Project Manager or similar capacity in 

Highway project
  ____ Yrs.

< 5 years                              -0

5 years                                 - 15

Add 1.0 marks extra for each additional year of experience subject to maximum 20 marks. 

20 Page-___ __

b)

Experience as Team Leader/Resident Engineer/Project Manager or similar capacity in 

Construction Supervision /IC for Major Highway Projects. Input should not be less than 12 

months

___ Nos.

i) 

< 2 projects                                -  0

   2 Projects                                - 15                                           

Add 2.5 marks extra for each additional project subject to maximum 20 marks

20 Page-___ __

c)
Experience as Team Leader or similar capacity of project Preparation of major highway 

Project of two/ four- laning
___ Nos.

i)
1  Project                                   - 12

Add 1 mark for each additional project subject to maximum 15 marks.
15 Page-___ __

3 Permanent employment with the Firm 5 ___ Yrs __

Not employed with the Firm     - 0 marks

< 1 year                                   - 0

1 year or more than 1 year         - 5

Page-___

Total 100 __

20

Description

Team Leader Cum Highway Engineer 

Name of the  Bidder

Note- 1) For experience, certificates from employer shall be submitted with CV

          2)  Proof of Permananent employment shall also be submitted

Sr 

No.

Detailed Evaluation Criteria

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under 

Package-VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) 

to Two lane with paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, 

Patna-Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional 

White topping) to Two lane with paved shoulder through Engineering, Procurement and Construction in the state of Madhya Pradesh on 

EPC Mode.

Name of the Team Leader proposed by 

the Bidder



Criteria

Details of self evaluation 

with Page reference of each 

certificate from Technical 

Proposal

Marks given by the 

bidder in self evaluation

1 General Qualification  25

I)  Graduate in Civil Engineering from recognized university 20 Page-___ __

II)  Post Graduate Degree in Transportation/Pavement Engineer 5 Page-___ __

2 Adequacy for the Project 70

Professional Experience in Highway Projects:

i) Total Professional Experience in supervision of Highway Projects.   ____ Yrs.

< 12 years                            -0

12 years                               - 15

Add 1 mark extra for each additional complited year of experience subject to 

maximum 20 marks. 

20 Page-___ __

ii)

Experience as Resident Engineer/Assistant Resident Engineer/Project 

Director/Project Manager/Superintending Engineer or equivalent/ Executive 

Engineer or equivalent on similar construction work/Independent Engineering 

project

  ____ Yrs.

< 8 years                              -0

8 years                                 -20

Add 1.0 mark extra for each additional year of experience subject to maximum 25 

marks. 

25 Page-___ __

iii)
Experience  as RE or similar capacity in Construction Supervision on highway 

project ( 20-25 Km. each)
___ Nos.

< 2 projects                              -  0

   2 Projects                             - 20                                            

Add 2.5 mark extra for each additional project subject to maximum 25 marks

25 Page-___ __

3 Permanent employment with the Firm 5 ___ Yrs __

Not employed with the Firm     - 0 marks

< 1 year                                   - 0

1 year or more than 1 year         - 5

Page-___

Total 100 ___

15

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under 

Package-VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) to 

Two lane with paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, Patna-

Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional White 

topping) to Two lane with paved shoulder through Engineering, Procurement and Construction in the state of Madhya Pradesh on EPC 

Mode.

Sr. 

No
Name of the Resident Engineer Proposed by the 

Bidder

Note- 1) For experience, certificates from employer shall be submitted with CV

          2)  Proof of Permananent employment shall also be submitted

Detailed Evaluation Criteria

Name of the  Bidder

Resident Engineer cum Pavement Specilist + Road Safety Expert

Description Max. Points



Criteria

Details of self evaluation 

with Page reference of 

each certificate from 

Technical Proposal

Marks given by the 

bidder in self 

evaluation

1 General Qualification  25

I)  Graduate in Civil Engineering from recognized university 20 Page-___ __

II) Degree in Law/PG in management 5 Page-___ __

2 Adequacy for the Project 70

a) Professional Experience in Highway Projects:

i) Professional Experience of Contract Management   ____ Yrs.

< 15 years                            -0

15 years                               - 12

Add1mark extra for each additional year of experience subject to maximum 15 marks. 
15 Page-___ __

ii) Experience as Contract Specialist on any National/State Highway project   ____ Yrs.

< 4 years                              -0

4 years                                 -12

Add 1 mark extra for each additional year of experience subject to maximum 15 marks. 

15 Page-___ __

iii)

Experience as Contract specialist in construction/construction supervision of a 

major Highway contract over Rs.150 crore including experience of handling 

Variation orders, claims of the contractor and their appropriate disposal

___ Nos.

  1 projects                                -  17                                            

Add 1.5 mark extra for each additional project subject to maximum 20 marks
20 Page-___ __

iv) Experience of Handling Arbitration cases in respect of any Highway project ___ Nos.

   1 Project                                  - 15 Marks

  Add 1 mark extra for each additional project subject to maximum 20 marks
20 Page-___ __

3 Permanent employment with the Firm 5 ___ Yrs
__

Not employed with the Firm     - 0 marks

< 1 year                                   - 0

1 year or more than 1 year         - 5

Page-___

Total 100 ___

8

Detailed Evaluation Criteria

 Senior Contract Specialist

Name of the Senior Contract Specialist 

proposed by the Bidder

Note- 1) For experience, certificates from employer shall be submitted with CV

          2)  Proof of Permananent employment shall also be submitted

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under 

Package-VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 

36.71) to Two lane with paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan 

bypass, Patna-Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km 

Conventional White topping) to Two lane with paved shoulder through Engineering, Procurement and Construction in the state of 

Madhya Pradesh on EPC Mode.

Sr 

No.
Description

Max. 

Points

Name of the  Bidder



Criteria

Details of self evaluation 

with Page reference of 

each certificate from 

Technical Proposal

Marks given by the 

bidder in self 

evaluation

1 General Qualification  25

I)  Graduate in Civil Engineering from recognized university 20 Page-___ __

II)Post Graduate Degree in Construction Management/Engineering 5 Page-___ __

2 Adequacy for the Project 70

i) Professional Experience in handling Highway Contracts.   ____ Yrs.

< 15 years                            -0

15 years                               - 15

Add 1 mark extra for each additional year of experience subject to maximum 20 

marks. 

20 Page-___

__

ii) Experience as Quantity Surveyor in Highway project   ____ Yrs.

< 10 years                              -0

10 years                                 -15

Add 2.5 mark extra for each additional year of experience subject to maximum 20 

marks. 

20 Page-___

__

iii)
Experience as Quantity Surveyor in projects of Construction Supervision of 

Two/four of laning Highways
___ Nos.

< 2 projects                                -  0

   2 Projects                                - 20                                            

Add 2.5 marks extra for each additional project subject to maximum 30 marks

30 Page-___

__

3 Permanent employment with the Firm 5 ___ Yrs
__

Not employed with the Firm     - 0 marks

< 1 year                                   - 0

1 year or more than 1 year         - 5

Page-___

Total 100 __

8

Detailed Evaluation Criteria

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under 

Package-VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 

36.71) to Two lane with paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan 

bypass, Patna-Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km 

Conventional White topping) to Two lane with paved shoulder through Engineering, Procurement and Construction in the state of 

Madhya Pradesh on EPC Mode.

SENIOR QUANTITY SURVEYOR 

Name of the Senior Quantity Surveyor 

proposed by the Bidder

Note- 1) For experience, certificates from employer shall be submitted with CV

          2)  Proof of Permananent employment shall also be submitted

Description Max. Points
Sr. 

No.

Name of the  Bidder



Criteria

Details of self evaluation 

with Page reference of 

each certificate from 

Technical Proposal

Marks given by the 

bidder in self 

evaluation

1 General Qualification  25

I)  Graduate in Civil Engineering from recognized university 20 Page-___ ___

II)  Post Graduate Degree in Structural Engineering 5 Page-___ ___

2 Adequacy for the Project 70

i) Professional Experience   ____ Yrs.

< 15 years                            -0

15 years                               - 11

Add 1 mark extra for each additional 1 years of experience subject to maximum 15 marks. 

15 Page-___ __

ii)
Experience in Construction / Construction Supervision of bridge / interchange / any 

other structures
  ____ Yrs.

< 10 years                              -0

10 years                                 -16

Add 2 mark extra for each additional completed year of experience subject to maximum 20 

marks. 

20 Page-___ ___

iii)
Experience in similar capacity in supervision of Major Highway Bridges on Pile/Well 

foundation
___ Nos.

< 2 bridges                                -  0

2  bridges                                  - 16

Add 2 mark for each additional project subject to maximum 20 marks.

20 Page-___ ____

iv) Experience in supervision of Rehabilitation and repair of Major Bridges. ___ Nos.

< 2 bridges                               -  0

2  bridges                                 -  8

3 or more                                  - 10

10 Page-___ ___

v)

Familarity with modern methods of construction of bridges/ROB/flyover involving 

RCC/pre-stress concrete,  design standards, technical specifications and statistical 

Quality Control/Assurance procedures for construction of different component of 

bridges.

___ Nos.

   Experience in 1 project             -  4

   More than 1 Project                  -  5                                            
5 Page-___ ___

3 Permanent employment with the Firm 5   ____ Yrs. ___

Not employed with the Firm     - 0 marks

< 1 year                                   - 0

1 year or more than 1 year         - 5

Page-___

Total 100 __

6

Note- 1) For experience, certificates from employer shall be submitted with CV

          2)  Proof of Permananent employment shall also be submitted

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under 

Package-VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) 

to Two lane with paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, 

Patna-Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional 

White topping) to Two lane with paved shoulder through Engineering, Procurement and Construction in the state of Madhya Pradesh on 

EPC Mode.

Detailed Evaluation Criteria

BRIDGE  ENGINEER

Name of the  Bidder

Name of the Bridge Engineer-I proposed by 

the Bidder

Max. 

Points
Sr No Description



Criteria

Details of self evaluation 

with Page reference of 

each certificate from 

Technical Proposal

Marks given by the 

bidder in self 

evaluation

1 General Qualification  25

I)  Graduate in Civil Engineering from recognized university 20 Page-___ ___

II)  Post Graduate Degree in Structural Engineering 5 Page-___ ___

2 Adequacy for the Project 70

i) Professional Experience   ____ Yrs.

< 15 years                            -0

15 years                               - 11

Add 1 mark extra for each additional 1 years of experience subject to maximum 15 marks. 

15 Page-___ __

ii)
Experience in Construction / Construction Supervision of bridge / interchange / any 

other structures
  ____ Yrs.

< 10 years                              -0

10 years                                 -16

Add 2 mark extra for each additional completed year of experience subject to maximum 20 

marks. 

20 Page-___ ___

iii)
Experience in similar capacity in supervision of Major Highway Bridges on Pile/Well 

foundation
___ Nos.

< 2 bridges                                -  0

2  bridges                                  - 16

Add 2 mark for each additional project subject to maximum 20 marks.

20 Page-___ ____

iv) Experience in supervision of Rehabilitation and repair of Major Bridges. ___ Nos.

< 2 bridges                               -  0

2  bridges                                 -  8

3 or more                                  - 10

10 Page-___ ___

v)

Familarity with modern methods of construction of bridges/ROB/flyover involving 

RCC/pre-stress concrete,  design standards, technical specifications and statistical 

Quality Control/Assurance procedures for construction of different component of 

bridges.

___ Nos.

   Experience in 1 project             -  4

   More than 1 Project                  -  5                                            
5 Page-___ ___

3 Permanent employment with the Firm 5   ____ Yrs. ___

Not employed with the Firm     - 0 marks

< 1 year                                   - 0

1 year or more than 1 year         - 5

Page-___

Total 100 __

0 #VALUE! 6 0 #VALUE!

Note- 1) For experience, certificates from employer shall be submitted with CV

          2)  Proof of Permananent employment shall also be submitted

Name of the Bridge Engineer-II proposed by 

the Bidder

Sr No Description
Max. 

Points

Name of the  Bidder

Detailed Evaluation Criteria

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under 

Package-VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) 

to Two lane with paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, 

Patna-Tamoli bypass, Jaso bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional 

White topping) to Two lane with paved shoulder through Engineering, Procurement and Construction in the state of Madhya Pradesh on 

EPC Mode.

BRIDGE  ENGINEER



Criteria

Details of self evaluation 

with Page reference of 

each certificate from 

Technical Proposal

Marks given by the 

bidder in self 

evaluation

1 General Qualification  25

I)  Graduate in Civil Engineering from recognized university 20 Page-___ ____

II) Post Graduate Degree in Geo-Technical Engineering/Soil Mechanics and Foundation

Engineering.
5 Page-___ ____

2 Adequacy for the Project 70

i) Professional Experience in construction of  Highways / Roads / Airfield Runways   ____ Yrs.

< 12 years                            -0

12 years                               - 11

Add 1 mark extra for each additional year of experience subject to maximum 15 marks. 

15 Page-___ ____

ii)
Experience in similar capacity in Construction / Construction Supervision of Highway 

projects
  ____ Yrs.

< 5 years                              - 0

5 years                                 - 20

Add 2.5 mark extra for each additional year of experience subject to maximum 25 marks. 

25 Page-___ ____

iii)
Experience as Material / Geotechnical Engineer in Construction/ Construction Supervision 

of Highway projects
___ Nos.

< 2 projects                                -  0

   2 Projects                                - 20                                            

Add 2.5 mark extra for each additional project subject to maximum 25 marks

25 Page-___ ____

iv)
 Must be familiar with material property of road construction material, technical 

specifications and procedures of material tests and testing equipments.
___ Nos.

   1 Project              -  4

2 or More               -    5
5 Page-___ ____

3 Permanent employment with the Firm 5   ____ Yrs. ____

Not employed with the Firm     - 0 marks

< 1 year                                   - 0

1 year or more than 1 year         - 5

Page-___

Total 100 ____

6

Detailed Evaluation Criteria

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under Package-

VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) to Two lane with 

paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, Patna-Tamoli bypass, Jaso 

bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional White topping) to Two lane with paved 

shoulder through Engineering, Procurement and Construction in the state of Madhya Pradesh on EPC Mode.

Name of the Material Engineer-I proposed by 

the Bidder

Note- 1) For experience, certificates from employer shall be submitted with CV

          2)  Proof of Permananent employment shall also be submitted

Name of the  Bidder

MATERIAL ENGINEER

Sr. 

No.
Description Max. Points



Criteria

Details of self evaluation 

with Page reference of 

each certificate from 

Technical Proposal

Marks given by the 

bidder in self 

evaluation

1 General Qualification  25

I)  Graduate in Civil Engineering from recognized university 20 Page-___ ____

II) Post Graduate Degree in Geo-Technical Engineering/Soil Mechanics and Foundation

Engineering.
5 Page-___ ____

2 Adequacy for the Project 70

i) Professional Experience in construction of  Highways / Roads / Airfield Runways   ____ Yrs.

< 12 years                            -0

12 years                               - 11

Add 1 mark extra for each additional year of experience subject to maximum 15 marks. 

15 Page-___ ____

ii)
Experience in similar capacity in Construction / Construction Supervision of Highway 

projects
  ____ Yrs.

< 5 years                              - 0

5 years                                 - 20

Add 2.5 mark extra for each additional year of experience subject to maximum 25 marks. 

25 Page-___ ____

iii)
Experience as Material / Geotechnical Engineer in Construction/ Construction Supervision 

of Highway projects
___ Nos.

< 2 projects                                -  0

   2 Projects                                - 20                                            

Add 2.5 mark extra for each additional project subject to maximum 25 marks

25 Page-___ ____

iv)
 Must be familiar with material property of road construction material, technical 

specifications and procedures of material tests and testing equipments.
___ Nos.

   1 Project              -  4

2 or More               -    5
5 Page-___ ____

3 Permanent employment with the Firm 5   ____ Yrs. ____

Not employed with the Firm     - 0 marks

< 1 year                                   - 0

1 year or more than 1 year         - 5

Page-___

Total 100 ____

6

Note- 1) For experience, certificates from employer shall be submitted with CV

          2)  Proof of Permananent employment shall also be submitted

Name of the Material Engineer-II proposed by 

the Bidder

Sr. 

No.
Description Max. Points

Name of the  Bidder

Detailed Evaluation Criteria

Sub.: Consultancy Services for Authority’s Engineer Supervision for Consultancy Services for Authority’s Engineer Supervision Under Package-

VI for Rehabilitation and Up-gradation Rewa to Simour section of NH-135B from Km 0+00 to Km. 36+71  (Design Length 36.71) to Two lane with 

paved shoulder& Rehabilitation and Up-gradation Pawai to Nagod of NH-943(Excluding Kaithi padaria Kalan bypass, Patna-Tamoli bypass, Jaso 

bypass &Nagod bypass) from Km 0+00 to Km.66+32 (Design Length 50.88 Km + 18.545 Km Conventional White topping) to Two lane with paved 

shoulder through Engineering, Procurement and Construction in the state of Madhya Pradesh on EPC Mode.

MATERIAL ENGINEER


