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RO/MUM/2016-17/AE/Pack-33 Date: 24thJanuary, 2017
To,

All Eligible Consultants registered on INFRACON

Sub.: Consultancy Services For Authority’s Engineer For Supervision of rehabilitation and up-
gradation to 2 lane with paved shoulder / 4 lane standards of National Highway section (i)
Pandhrpur to Sangola section of NH-965C (Length - 34.358 km) section (ii) Sangola to
Kurudwadi section of NH-965C (Length - 48.375 km) section (iii) Mhaswad - Pilov - Pandarpur
section of NH-548E (Length - 53.08 km) On EPC Basis.

Dear Sir,

Request for Proposals (RFP) for Independent Engineer Services for subject project through
e-Tendering is invited from all Eligible Consultants. Applications due date is 09.03.2017. RFP can be
viewed/downloaded, free of cost, till 08.03.2017 up to 17:00 hours.

2. The Ministry of Road Transport & Highways (MoRTH) has decided to implement the
concept of ‘Integrity Pact’ in MoRTH projects. The Integrity Pact (IP) envisages an agreement
between the prospective bidders and the buyers committing the persons/officials of both the
parties, not to exercise any corrupt influence on any aspect of the contract. The IP also envisages
empanelment of the Independent External Monitors (IEM). The IEM may review independently
and objectively whether and to what extent parties have complied with their obligations under the
pact. Accordingly, a draft Integrity Pact format is enclosed with the RFP. All interested Applicants
are requested to sign Integrity Pact and submit the same along-with RFP document.

3. In this regard, it is further requested to submit the certificates in respect of the experience
claimed in the CVs of Key personnel proposed in the technical proposal along with RFP. The
evaluation will be carried out on the basis of certificates enclosed with the technical proposal.

4. Please refer following provision regarding fake/incorrect/inflated CV [clause 3.4(iv) (g) of
section-2 of RFP]

“In case of CV of a person is turned out to be fake/incorrect/inflated during the assignment, the
consultancy firms shall have to refund the salary and perks drawn in respect of the person apart from
other consequences.”

5. The RFP shall also be received through “INFRACON” (www.infracon.com). As such before
submitting the proposal the Consultant shall mandatorily register and enlist themselves (the firm
and all key personnel), on the MoRTH portal “INFRACON” and furnish registration details along
with its RFP. A copy of Infracon Operations Procedure is also enclosed for bidder’s reference.

6. All the bidders registered on INFRACON shall form a Team on INFRACON and which
would be assigned unique INFRACON Team ID. Bidders while submitting the proposal shall quote
the INFRACON Team ID.
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7. In view of above, the consultancy firms are requested to give due diligence before proposing
CVs of key personnel.

Yours faithfully,

(Anshumali Srivastava)

Regional Officer (Maharashtra & Goa)
Regional Office, Mumbeai

Ministry of Road Transport & Highways

Encl:
1. RFP Document
2. Draft Integrity Pact
3. INFRACON Operation Procedure
4. Details of IEM
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REQUEST FOR PROPOSAL (RFP)

SECTION 1: INFORMATION TO CONSULTANTS

Sub.: Consultancy Services For Authoritys Engineer For Supervision of rehabilitation and up-
gradation to 2 lane with paved shoulder 4 lane standards of National Highway section (i)
Pandhrpur to Sangola section of NH-965C (Length 34.358 km) section (ii) Sangola to Kurudwadi
section of NH-965C (Length 48.375 km) section (iii) Mhaswad - Pilov - Pandarpur section of NH-
548E (Length - 53.08 km) On EPC Basis.

GENERAL:-

1. The Ministry Road Transport & Highways, through the Regional Office, Mumbai
Ministry Road Transport & Highways, through the Regional Office, Mumbai (the *
Employer’) invites proposals from eligible consultant for engaging Authority’s
Engineer (AE) on the basis of International Competitive Bidding for the following
contract package in the State of MAHARASHTRA.

TABLE 1: DETAILS OF PROJECT

S |Consultancy NH No. State Project | Project Length | Assignment
No [Package Stretch | (Km)/ period
Project Cost (months)
(Cr.)
Consultancy Services For Authority’s) 965C & |Maharashtra - 135.81 km/ 24
1 |[Engineer For Supervision of| 548E Rs. 713.171 months
rehabilitation and up-gradation to 2 Cr.

lane with paved shoulder / 4 lane
standards of National Highway section|
(i) Pandhrpur to Sangola section of]
INH-965C (Length - 34.358 km) section|
(ii) Sangola to Kurudwadi section of]
INH-965C (Length - 48.375 km) section|
(iii) Mhaswad - Pilov - Pandarpun
section of NH-548E (Length - 53.08 km)
On EPC Basis.

The RFP shall be received through “INFRACON” (www.infracon.nic.in) and will be
evaluated based on details furnished on “INFRACON”". As such before submitting
the proposal, the Consultant (the firm and all key personnel) shall mandatorily
register and enlist themselves, on the MoRTH portal “INFRACON” and upload all
relevant information to enable correct evaluation of RFP.

All the bidders registered on “INFRACON” shall form a Team on “INFRACON”
which would be assigned unique INFRACON Team ID. Bidders while submitting
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the RFP proposal shall furnish registration details including INFRACON Team ID. A

copy of INFRACON Operation Procedure is enclosed for bidder’s reference.

2. Selection of AE shall be as per selection procedures given in the Model Agreement
for Engineering Procurement and Construction. The selected AE shall be intimated
to the Contractor.

3. The proposal shall be submitted in English Language and all correspondence
would be in the same language.

4. Ministry Road Transport & Highways, through the Regional Office, Mumbai (Name
of Employer) intends to appoint a Consultant to act as Authority’s Engineer for
implementation of this EPC project. As per the Terms and Conditions of the EPC
Agreement (s), the Authority’s Engineer shall perform all the duties as per TOR
given in this RFP alongwith any amendment thereof. The selection of Authority’s
Engineer shall follow the laid down procedures given in the Contract Agreement
signed between Employer and Contractor.

5. The interested consultancy firms may download the RFP document from the official
website of the Employer w.e.f. 24.01.2017 [11.00 hrs] to 08.03.2017 upto 1700 hrs. The
Consultant who download the RFP document from the website will be required to
pay the non- refundable fee of Rs. 5,000/- at the time of the submission of the Bid
proposal, through e-payment gateway. The RFP will be invited through e-tendering
portal. Refer Procedure under e-tendering for submission of RFP through e-
tendering.

6. The Applicant shall furnish as part of its Proposal, a bid security of Rs. 50,000 (fifty
thousand) in the form of a Bank Guarantee (as per the format specified in Appendix
N of this RFP document) (the “Bid Security”), valid for 45 days beyond the validity
of the bid. The Bid submitted without Bid Security will be summarily rejected. The
Bid Security of the successful Bidder will be returned when the Bidder has signed the
Contract Agreement with the Employer and has furnished the required Performance
Guarantee as specified in the document with in 15 days from the receipt of the Letter
of Acceptance. The Bid Security will be forfeited:

(a) If a Bidder withdraws its bid during the period of bid validity. Or

(b) If the Bidder fails to accept the Employer’s corrections of arithmetic errors in the
Bidder’s bid (if any), or

(c) If the Successful Bidder fails to sign the contract agreement with the Employer
with in the prescribed period, or

(d) If the Successful Bidder fails to furnish the Performance Security with in the

stipulated time.
Unqualified bidders would be informed regarding their non-qualification, without
any explanation.

7. The proposal should be submitted by consultancy firms in two parts. The two parts
of the proposal are Part 1: Technical Proposal and Part 2: Financial Proposal. For

a given EPC Project, Stage -1 of the Evaluation shall consider the evaluation of
the Technical Proposal (i.e. Part 1). The firms scoring the qualifying marks
(minimum 75%) as mentioned in RFP shall only be considered for further
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10.

11.

evaluation. Under stage 2, the financial proposal of such firms as selected above
shall be opened and evaluated. Proposals will finally be ranked according to their
combined technical and financial scores as specified in clause 5 of section 2. The first
ranked Applicant shall be selected for negotiation ( the “ Selected Applicant”) while
the second ranked Applicant will be kept in reserve.

The total time period for the assignment as Authority’s Engineer will be for
Construction Period* +48 Months for Maintenance Period with reduced man power.

Consultants may apply either as a sole firm or forming Joint Venture with other
consultants. In case of Joint Venture, both the firm shall be empanelled with
MoRT&H in relevant category. In case of Joint Venture, the maximum number of
Joint Venture partners is limited to 2 (i.e. one lead + 1 JV partners). Formulation of
more than one JV/association with different partners for the same work is not
allowed and all such proposal involving the firms shall be treated as non-
responsive. If the consultant submits bids as sole applicant and also in
JV/ Association with another consultant, both bids shall be summarily rejected. No

consultant shall submit more than one bid.

The Applicant whether a sole applicant or lead member with joint venture(s) may
include an Associate company also. Credentials of associate firm, except key
personnel, if any will not be considered for evaluation. Associate firm need not be
MoRT&H empanelled consultant. The applicant shall submit a Memorandum of
Understanding (MOU) with the Associate regarding the role and responsibilities of
the Associate Company along with the proposal. Maximum numbers of key
personnel of the associate firm during the RFP Proposal and implementation of

contract is limited to 3.

Consulting firms meeting the following criteria are only eligible for applying for this
assignment. Firms not meeting these criteria, need not apply.

The construction period to be indicated in the RFP by concerned Technical Division inviting

the RFP.
A).  Eligibility criteria for sole applicant firm.

S.No. Experience of the firm in last 7 years Annual Turnover***
Preparation of DPR | Project Supervision/IC
(NH/SH/Equivalent) | (NH/SH/Equivalent)

1(a). | The firm should have | The firm should have | Annual turnover
minimum experience | minimum experience of | (updated average of last 3
of preparation of | Project years) of the firm from
detailed Project | Supervision/Independent | consultancy business
Report/  Feasibility | Engineer/  Authority’s | should be equal to or
Study cum | Engineer of 2/4/6**- | more than 2% of
Preliminary  Design | laning/Bridge project of | Estimated Project Cost.
Report of 2/4/6**- | aggregate length equal to
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laning/Bridge project
of aggregate length
equal to 2 times or
more of  similar
category for which

3 times or more of similar
category** for which RFP
is invited.

RFP is invited.

1 (b) Firm should also | Firm should also have
have prepared | experience of Project
DPR/Feasibility Supervision/Independent
Study cum | Engineer/ Authority’

preliminary  Design
Report for at least one

Engineer of at least one
project of similar category

project of similar | of two/four/six**

category of | laning/bridge work of
two/four/six** length equal to 40% of
laning/bridge work | project length.

of length equal to
40% of project length.

**Similar project means 2/4/6 lane as applicable for the project for which RFP is invited. For 2-lane

projects experience of 4/6 lane also to be considered with a multiplication factor of 1.5. Experience
of 4/6 lane shall be considered interchangeably for 4/6 laning projects. Experience of 2 lane will be
considered for 4/6 laning projects with a multiplication factor of 0.75. For standalone bridge

projects, experience in bridge work (either standalone project or as a part of road project) only be

considered.

B)

Eligibility Criteria for partners in case of JV (not more than 1 JV partners shall be allowed)
shall be as under:

The lead partner must fulfil at least 50% of requirements at 1(a) of table in para (A) above
and other JV partner should fulfil at least 30% of eligibility criteria as indicated at 1(a) of
table in para (A) above. Also the lead partner and JV partner jointly should meet the
eligibility criteria as mentioned at 1(a) of table in para (A) above. Lead partner should meet
the criteria 1 (b) of table in para (A) above.

Note: The weightage given for experience of a firm would depend on the role of the firm in
the respective assignments. The firm’s experience would get full credit if it was the sole firm
in the respective assignment. If the applicant firm has completed projects as JV with some
other firms, weightage shall be given as per the JV share***. However if the applicant firm
has executed the project as associate with some other firms, 25% weightage shall be given to
the applicant firm for the projects completed under such association.

*** For weightage of experience in any past Consultancy assignment, experience certificate from

the client shall be submitted. In absence of clear demarcation of JV share in client certificate,
the weightage will be treated as 60 % for lead partner and 40% for minor partner. Annual
turnover duly certified by Chartered Accountant shall be accepted. In case of non-

availability of such documents no weightage of turnover/experience will be considered.
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12.

13.

14.

15.

Following enhancement factor will be used for the cost of services provided and for the
turnover from consultancy business to a common base value for works completed in India:

Year of completion Enhancement factor
of services / turnover
Financial year in which RFP 1.00
invited
One year prior to RFP 1.10
Two year prior to RFP 1.21
Three year prior to RFP 1.33

Applicant should indicate actual figures of costs and amount for the works executed by
them without accounting for the above mentioned factors.

In case the financial figures and values of services provided are in foreign currency, the
above enhancement factors will not be applied. Instead, current market exchange rate
(State Bank of India BC Selling rate as on last date of submission of the bid) will be applied
for the purpose of conversion of amount in foreign currency into Indian Rupees.

The Bidder including individual or any of its Joint Venture Member should, in the last
2 years, have neither failed to perform for the consultancy services pertaining to
Expressways, National Highways, ISC (Inter State Connectivity) & EI (Economic
Importance) works, as evidenced by imposition of a penalty by an arbitral or judicial
authority or a judicial pronouncement or arbitration award against the Bidder including
individual or any of its Joint Venture Member, as the case may be, nor has been
expelled or terminated by Ministry of Road Transport & Highways or its implementing
agencies for breach by such Bidder including individual or any of its Joint Venture
Member. Consultants (sole firm or lead firm and any of the JV partners) who do not fulfil
the aforesaid condition as on last date of submission of proposal, need not apply as their
RFP proposal will not be entertained.

Employer will not be responsible for any delay, loss or non-receipt of RFP document sent
by post/courier. Further, Employer shall not be responsible for any delay in receiving the
proposal and reserves the right to accept/reject any or all applications without
assigning any reason thereof.

The two parts of the Proposal (Technical proposal and Financial proposal) must be
submitted on-line with all pages numbered serially, along with an index of submission as
per procedure under e-tendering. The technical proposal is also required to be
submitted in a hard bound form exactly as per submission made online with all
pages numbered serially along with an index of submission. (Hard bound
implies binding between two covers through stitching or otherwise whereby it
may not be possible to replace any paper without disturbing the documents).
Spiral bound form, loose form, etc. will be not accepted. The Financial proposal
is to be submitted online only. Submission in any other form shall not be acceptable. In
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the event, any of the instructions mentioned herein have not been adhered to, the

Employer may reject the Proposal.

16. Employer will be at liberty to keep the credentials submitted by the Consultants at bidding
stage, in public domain and the same may be uploaded by Employer on Employer’s web-site.
Consultants should have no objection if Employer uploads the information pertaining to their
credentials as well as of their key personnel.

17. The individual key personnel proposed in the bid by the consultants or any replacement
thereof should undertake that they shall have no objection in uploading/hoisting of their
credentials by Employer in public domain.

18. RFP submission must be received not later than 13:00 hrs on 10.03.2017 in the manner
specified in the RFP document at any of the address given below.

Shri Anshumali Srivastava Shri V.S.Deshpande Shri P.S.Mandpe

Regional Officer Chief Engineer (NH) Joint Managing Director-III
(Maharashtra & Goa) Public Works Department MSRDC

Regional Office, Mumbai 5th Floor Bandra Worli Sea Link
Ministry of Road Transport Konkan Bhawan Office

& Highways CBD Belapur Reclamation, Bandra

Room 508 & 509 Navi Mumbai Mumbai

5th Floor, Konkan Bhawan

CBD Belapur

Navi Mumbai
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SECTION 2. LETTER OF INVITATION TO CONSULTANTS

1

11

1.2

1.3

14

15

1.6
1.7
1.8

1.9

INTRODUCTION

Bids are invited from consulting firms either as a sole firm/ joint venture with other
consultant willing to act as AE to submit a proposal for providing consulting services
required for the assighment named in the attached Letter of Invitation. Your proposal
could form the basis for future negotiations and ultimately a contract between your
firm and the Employer.

A brief description of the assignment and its objectives are given in the Terms of
Reference (TOR).

The assignment shall be implemented in Construction Period (24 Months) and
Maintenance Period (48 Months).

This RFP is neither an agreement nor an offer by the Authority to the prospective
Applicants or any other person. The purpose of this RFP is to provide interested parties
with information that may be useful to them in the formulation of their Proposals pursuant
to this RFP. This RFP includes statements and assumptions, which reflect various
assessments arrived at by the Authority in relation to the Consultancy. Such assessments
and statements do not purport to contain all the information that each Applicant may
require. The information contained in this RFP, may not be complete, accurate, adequate or
correct. Each Applicant should, therefore, conduct its own investigations about the
assignment and the local conditions before submitting the proposal by paying a visit to the
Client and the project site, sending written queries to the client, before the date and time
specified in the Data Sheet.

Please note that (i) the costs of preparing the proposal and negotiating for the contract,
including a visit to site, are not reimbursable as a direct cost of assignment and (ii)
Employer is not bound to accept any of the proposals received by it and reserves the right
to annul the selection process at any time prior to contract award, without thereby
incurring any liability to the Consultants.
Deleted
Deleted
Consultant have an obligation to disclose any situation of actual or potential conflict
that impacts their capacity to serve the best interest of their Client, or than may
reasonably be perceived as having this effect. Failure to disclose said situations may
lead to the disqualification of the Consultant or the termination of its Contract and/or any
other action as deemed fit by the Authority at any stage.
It is the Employer’s policy that the consultants observe the highest standard of ethics
during the selection and execution of such contracts. In pursuance of this policy, the
Employer:
(@) Defines, for the purpose of this paragraph, the terms set forth below as follows:
(i) “corrupt practice” means the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence the action of a
public official in the selection process or in contract execution;

11
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1.10

1.11

1.12

(i)  “fraudulent practice” means a misrepresentation or omission of facts in
order to influence a selection process or the execution of a contract;

(iif)  “collusive practices” means a scheme or arrangement between two or
more consultants with or without the knowledge of the Client, designed to
establish prices at artificial, non-competitive levels;

(iv)  “coercive practices” means harming or threatening to harm, directly or
indirectly, persons or their property to influence their participation in a
procurement process, or affect the execution of a contract.

will reject a proposal for award if it determines that the Consultant recommended for
award has, directly or through an agent, engaged in corrupt, fraudulent,
collusive or coercive practices in competing for the contract in question;

will declare a firm ineligible, either indefinitely or for a stated period of time, to be
awarded a contract if it at any time determines that the firm has engaged in corrupt
or fraudulent practices in competing for, or in executing, a contract; and

will have the right to require that a provision be included requiring consultants to
permit the Employer to inspect their accounts and records relating to the
performance of the contract and to have them audited by authorized
representatives of Employer.

Consultants, their JV partner, their Sub-Consultants, and their associates shall not
be wunder a declaration of ineligibility for corrupt and fraudulent practices.
Furthermore, the Consultants shall be aware of the provisions on fraud and
corruption stated in the specific clauses in the General Conditions of Contract.
Consultants shall furnish information on commissions and gratuities, if any, paid or
to be paid to agents relating to this proposal and during execution of the
assignment if the Consultant is awarded the Contract, in the Financial Proposal.

The Data Sheet indicates how long Consultants” Proposals must remain valid after the
submission date. During this period, Consultants shall maintain the availability of
Professional staff nominated in the Proposal. The Client will make its best effort to
complete negotiations within this period. Should the need arise, however, the Client
may request Consultants to extend the validity period of their proposals. Consultants
who agree to such extension shall confirm that they maintain the availability of the
Professional staff nominated in the Proposal, or in their confirmation of extension of
validity of the Proposal, Consultants could submit new staff in replacement, , If any
consultant seeks any replacement(s), while extending the bid validity, then the same
shall be evaluated for ascertaining suitability of replacement as per the provisions of
the RFP and no remuneration shall be deducted for any such replacement(s).
However, the technical evaluation shall take into account of the originally submitted
CV(s) only irrespective of replacement sought.

CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS

The Consultants may request a clarification of any of the RFP documents up to the
number of days indicated in the Data Sheet before the Proposal submission date. Any
request for clarification must be sent in writing by paper mail, facsimile, or electronic
mail to the Client’s address indicated in the Data Sheet. The Client will respond by
cable, facsimile, or electronic mail to such requests and will send copies of the response
(including an explanation of the query but without identifying the source of inquiry) to
all consultants who have purchased the RFP document. Clarification/amendment will
also be hosted on Employer’s web-site.

12
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2.2

Part 1:

3.2

3.3

34

ii.

iii.

v.

At any time before the submission of Proposals, the Client may for any reason,
whether at its own initiative or in response to a clarification requested by a Consulting
firm, modify the RFP documents by amendment. Any amendment shall be issued in
writing through addendum. Addendum may be sent by mail, cable, telex, facsimile or
electronic mail to consultants or/and will be hosted on Employer’s website which will
be binding on them. The Client may at its discretion extend the deadline for the
submission of Proposals.
PREPARATION OF PROPOSAL
You are requested to submit your proposal in Two Parts strictly using the formats
enclosed herewith (refer section 3,4 and 5) in 2 separate envelopes/ packages and put
together in one single outer envelope/package. The two parts shall be:
Part 1: Technical Proposal and
Part 2: Financial Proposal. (To be submitted ONLY online as per uploaded format)
The proposal shall be written in the English language as specified in the Data Sheet.
All pages of the Proposal shall be signed by an authorized representative. The
representative’s authorization shall be confirmed by written Power of Attorney duly
notarized to be submitted with the proposal. In case of JV or inclusion of Associate
company, a MoU indicating the specific Projects, input and role of each Partner etc.
shall be submitted with the proposal.
Technical Proposal
You are expected to examine all terms and conditions included in the documents.
Failure to act or to provide all requested information will be at your own risk and may
result in rejection of your proposal.
During preparation of the Technical proposal you may give particular attention to the
following;:
The man-months for the assignment shall be that stated in the Terms of Reference.
The same shall be considered for the purpose of evaluation as well as award. In
case the man months of TOR are amended in view of Client’s own initiative or in
response to clarification sought by any Consulting firm, the man months so
amended and published shall be considered for the purpose of evaluation as well
as award.
The Consultants should prefer to field as many of their permanent staff as
possible. A retainer will be getting only 85% weightage. The permanent staff
would be considered those already employed with the firm prior to one year
from the month during which this Tender Notice is issued. Applicant shall
submit the details of the period of employment of the proposed personnel with the
firm.
No alternative to key professional staff may be proposed and only one
Curriculum Vitae (CV) may be submitted for each position and
A good working knowledge of the language specified in the data sheet is
essential for key professional staff on this assignment. Reports must be in the
language (s) specified in the data sheet
Deleted
Your Technical Proposal must provide the following information, using but not
limited to the formats attached in the Section 3 &4.
A brief description of the firm’s organisation and an outline of recent
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ii.

iii.

iv.

experience of the Consultants and, in the case of Joint Venture, for each

partner, on assignments of a similar nature. The information which you shall

provide on each assignment should indicate, inter-alia, the profiles of the staff

provided, duration, contract amount and firm’s involvement. The details of
assignments on hand shall also be furnished by the consultant and their JV
partner, separately.

Any comments or suggestions on the ToR and a description of the

methodology (work plan) which the firm proposes to execute the services,

illustrated with bar charts of activities.

The composition of the proposed staff team, the tasks which shall be assigned

to each and their timing;

Requirement for submission of CVs.

a.

CVs strictly in the prescribed format and recently signed in blue ink on
each page by both the proposed professional staff and the Managing
Director/Head or the authorized representative of the firm.

Key information should include years with the firm and degree of
responsibility held in various assignments. In CV format, at summary, the
individual shall declare his qualification & total experience (in years)
against the requirements specified in TOR for the position (Ref. Enclosure-B
of TOR). If any information is found incorrect, at any stage, action including
termination and debarment from future projects upto 2 years may be taken
by Employer on the personnel and the Firm.

If the same CV is submitted by two or more firms in an assignment, zero
marks shall be given for such CV. Key personnel has to certify in their CV
that he has not consented to any consultant other than the applicant to
propose their CV for any position for this assignment. In casethe key
personnel is found having given consent to more than one bidder, he shall
be debarred by the employer for 2 years.

Deleted.

All the CVs which are to be evaluated should be complete in all respects
including signing and certification by the individual and the firm. .

If a CV score less than 75% marks, whatever marks it score will be carried
forward for maximum 3 nos key personnel for determining the total score
of the firm. However, if the Key Personnel does not fulfill the minimum
academic qualification (as mentioned at Enclosure-B of TOR of RFP), the
overall score of his CV will be evaluated as zero. If the Key Personnel does
not fulfill the minimum qualification related to experience (as mentioned at
Enclosure-B of TOR of RFP), then zero marks will only be assigned for that
sub criteria, but the marks obtained by the CV of the Key Personnel will be
carried forward for maximum 3 nos key personnel for determining the total
score of the firm. In case, a firm is H-1, then all such Key Personnel (whose
CV scores less than 75% or who does not fulfill the minimum qualification)
will have to be replaced by the firm at the time of contract negotiations by
persons scoring at least 75% marks. The reduction in remuneration of such
replacements shall be 5%, 10% and 15 % for 1st replacement, 2nd

14
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3.5
Part 2:

Vi.

Vii.

viii.

iX.

X.

replacement and 34 replacement respectively. In case more than 3 CV
scores less than 75% marks or Team leader cum Highway Engineer scores
less than 75% marks, the proposal shall be considered non-responsive..

g. In case CV of a person is turned out to be fake/incorrect/inflated during
the assignment, the consultancy firms shall have to refund the salary and
perks drawn including interest @12% per annum in respect of the person
apart from other consequences. In addition to above, 10% of the salary and
perks to be refunded shall be recovered from the Firm as penalty.

Deployment Schedule for each key personnel should be formulated and
incorporated in the Technical Proposal which will be reviewed on quarterly basis.
Estimates of the total time effort (person x months) to be provided for the
services, supported by bar chart diagrams showing the time proposed (person x
months) for each professional staff and sub professional staff.

A certification to the effect should be furnished by the Consultant that they have
checked the qualifications and experiences details submitted by the key
personnels in the CVs and found to be correct. This certification should be made in
CVs of all key personnel after the certification by the candidate. The format of CV
includes certification to this effect.

Each key personnel of the preferred Consultant shall be called for interview at the
time of negotiation at the cost of Consultant.

Replacement of key personnel shall be considered only in unavoidable
circumstances. In no case more than two replacements of key personnel shall be
permitted during negotiation and in such cases Consultant and such key personnel
shall have to submit affidavit to the effect that during the period of assignment
specified in para 8 of Section:1, the replaced key personnel shall not be
professionally employed anywhere in Employer’s works. Employer shall not
further consider CV of such key personnel directly or indirectly for any of its
projects for this period. The reduction in remuneration of such replacements shall
be 5% and 10% for 1st replacement and 2nd replacement respectively within validity
period of bid. In case during negotiations held within validity period of bid, more
than two replacements are sought by the H-1 consultant, his proposal shall be
considered as Non-Responsive. In such case the combined score of remaining
technically qualified firms, meeting the non-conflict condition shall be evaluated to
arrive at new H-1. In case during interaction with the key personnel at the time of
negotiation it is found that the key personnel proposed is un-suitable for the
assignment position, his replacement by equivalent or better shall be provided by
the consultant. The key personnel with such un-suitable CV shall not be considered
in any future bids for that position for two years. No deduction for such
replacement who are not found suitable during interaction shall be made.

In the eventuality that a firm becomes non-responsive, for the third time, due to the
action of replacements of more than 2 key personnel during negotiation, the firm
and its constituent JV partners and Associates shall be debarred upto one years for
Employer’s consultancy projects.

Any additional information.

The technical proposal must not include any financial information.

Financial Proposal (To be submitted ONLY online as per uploaded formats)
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3.6

3.7

3.8
3.9

[

ii.

Your Financial Proposal must be strictly using the formats attached in Section 5. No
additional items/quantities other than that specified in the formats should be proposed
by the Consultants since the same shall not be considered for the evaluation/award.
Consultants shall be paid billing rates for services rendered by the personnel of all
categories namely (i) key Personnel; (ii) sub-Professional personnel and (iii) Support staff
on man-moth wise. For calculating billing rates of remaining items of the financial
proposal, namely (i) transportation, (ii) Duty travel to site (iii) Office Rent, (iv) office
supplies communication etc (v) reports & document printing and (vi) survey equipment
etc.. Beginning 13t months from the last date of submission of bid, billing rates shall be
increased to cover all items of the contract i.e. remuneration, vehicle hire, office rent,
consumables, furniture etc @ 5% every 12 months. However, for evaluation and award of
the Bid proposals, the quoted initial rate (as applicable for first 12 months from last date
of submission of bid) shall be multiplied by the total time input for each position on this
contract, i.e. without considering the increase in the billing rates. All payments shall be
made in Indian Rupees and shall be subjected to applicable Indian laws withholding
taxes if any.

The Financial Proposal should clearly identify as a separate amount, the local taxes
(including social security), duties, fees, levies and other charges imposed under the
applicable law, on the consultants, the sub-consultants, and their personnel (other than
nationals or permanent residents of the government’s country); unless the Data Sheet
specifies otherwise. This cost, however, will not be considered in evaluation.

Consultants may express the price of their services in the Indian Rupees only.
Service tax as applicable shall be paid to the consultant while making payment for
services rendered. The consultants shall then deposit the same with the tax authorities
and provide a proof of having done so within next 90 days in line with policy circulars
issued by Employer. Employer shall pay only the service tax..

SUBMISSION, RECEIPT AND OPENING OF PROPOSALS

PREPARATION & SUBMISSION OF APPLICATIONS:

Detailed RFP may be downloaded from E-tendering portal of Employer and the
Application may be submitted online following the instructions appearing on the screen.
The following shall be the form of various documents in the Application:

A. Only Electronic Form (to be uploaded on the E-tendering portal of Employer)

(@) Technical proposal as indicated in para ‘B” below

(b) Financial proposal as per format prescribed in SECTION-5 OF RFP.
Hard copy in Original (identical to proposal sto be submitted in Sealed Envelop and
also Electronic form to be uploaded on the E-tendering portal of Employer

(I) Technical Proposal in Hard Bound Form including

(a) Power of Attorney for signing the Application

(b) If applicable, the Power of Attorney for Lead Member of JV;

(o) Copy of Memorandum of Understanding between JV partners, if
applicable;
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iii.

(1)

opy of Memorandum ot Understanding with Associate, 1

d Copy of M d f Und ding with Associate, if

applicable

e irms credentials as per format prescribed in - .
Fi dentials as per f P ibed in SECTION-3 OF RFP

(f) Technical proposal as per format prescribed in SECTION-4 OF
RFP.

Demand Draft towards cost of RFP of Rs. 5,000/- (Rupees Five thousand only) in
favour of Regional Pay and Accounts Officer (NH), Mumbai payable at Mumbai;

(IIT)  Bid Security (For the amount given in section 1 of this document) in the form of a

Bank Guarantee and the format specified in this document and

(IV)  Application processing fee as applicable shall be paid to the Service provider of

V)

E-tendering portal.

Bidders have to comply with the Ministry’s circular no. RW/NH-
37010/4/2010/ PIC-EAP(Printing), dated 22nd February, 2016 regarding
Adoption of Integrity pact.

The Applicant shall submit the original documents specified above in point no.4.1
(ii) B together with their respective enclosures and seal it in an envelope and mark
the envelope as “Technical Proposal” for the Project for which proposal is submitted
and name and address of the Applicant. The envelope must be clearly marked “DO
NOT OPEN, EXCEPT IN THE PRESENCE OF THE EVALUATION
COMMITTEE”. In addition, the Application due date should be indicated on the
right hand corner of the envelope. The original documents should be submitted
before 13:00 hours Indian Standard Time on 10.03.2017, at any of the below
mentioned address in the manner and form as detailed in the RFP. A receipt thereof
should be obtained from the below mentioned person.

Shri Anshumali Srivastava Shri V.S.Deshpande Shri P.S.Mandpe

Regional Officer Chief Engineer (NH) Joint Managing Director-III
(Maharashtra & Goa) Public Works Department MSRDC

Regional Office, Mumbai 5th Floor Bandra Worli Sea Link
Ministry of Road Transport Konkan Bhawan Office

& Highways CBD Belapur Reclamation, Bandra

Room 508 & 509 Navi Mumbai Mumbai

5th Floor, Konkan Bhawan

CBD Belapur

Navi Mumbai

iv.

The Applicant shall upload scanned copies of the Technical Proposal and Financial
Proposal as specified in point nos. 4.1 (ii) A & B above on the E-tendering portal of
Employer before 17:00 hours Indian Standard Time on the Application due date i.e.
on 09.03.2017. Hard copy of the documents as specified in point nos. 4.1 (ii) B above
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(i)
(iv)

4.3

5
51
52

53

only is required to be submitted. Financial Proposal is to be submitted On-line only
and no hard submission is to be made. In the event of any discrepancy between the
original and the copy (in electronic form), the original shall prevail.

Modification / Substitution/ Withdrawal of bids:

The Bidder may modify, substitute or withdraw its e- bid, prior to the Bid Due Date. No Bid
shall be modified, substituted or withdrawn by the Bidder on or after the Bid Due Date.

Any alteration/ modification in the Bid or additional information supplied subsequent to
the Bid Due Date, unless the same has been expressly sought for by the Employer, shall be
disregarded.

For modification of e-bid, bidder has to detach its old bid from e-tendering portal and
upload / resubmit digitally signed modified bid.

For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering portal and can
withdraw its e-bid.

Before withdrawal of a bid, it may specifically be noted that after withdrawal of a bid for
any reason, bidder cannot re-submit e-bid again.

OPENING AND EVALUATION OF APPLICATIONS:

(i) Opening of Proposals will be done through online for Financial Proposal and both
on-line and manually for Technical Proposal.

(if) For participating in the tender, the authorized signatory holding Power of Attorney
shall be the Digital Signatory. In case the authorized signatory holding Power of
Attorney and Digital Signatory are not the same, the bid shall be considered non-
responsive.

The Employer shall open Envelope containing Technical Proposal received as mentioned in

point nos. 4.1 (ii) B at 15:00 hours Indian Standard Time on the Application due date i.e.

10.03.2017 in the presence of the Applicants who choose to attend. The Employer will
subsequently open the Technical Proposal as mentioned in point no.4.1 (ii) A(a) above and
evaluate the Applications in accordance with the provisions set out in the RFP.

(iii) The Financial Proposal 4.1 (ii) A (b) will be opened of the short listed applicants who
qualify for financial opening as per RFP. The date of opening of Financial Proposal will be
notified later on.

PROPOSAL EVALUATION

A two -stage procedure shall be adopted for evaluating the proposals.
Deleted
Technical Proposal
The Evaluation Committee appointed by the Employer shall carry out its evaluation
applying the evaluation criteria and point system specified in the data sheet. Each
responsive proposal shall be attributed a technical score (Sr.) Only those Applicants
whose Technical proposal score 75 marks or more out of 100 shall qualify for further
consideration. However, if the number of such pre-qualified applications is less than two,
the Employer may, in its sole discretion, pre-qualify the applicant(s) whose technical score
is less than 75 marks.

Financial Proposal
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54

5.5

5.6

5.7

5.8

59

6.2

6.3

After the evaluation of Technical Proposals is completed and the shortlist of firms is
finalised, the Employer may notify those consultants whose proposals were not considered
as per conditions of RFP. The Employer shall simultaneously notify the shortlisted firms
indicating the date and time set for opening of the Financial Proposals.
The Financial Proposals shall be opened publicly in the presence of the consultants’
representatives who choose to attend. The name of the consultant, the technical scores,
and the proposed prices shall be read aloud and recorded when the Financial Proposals
are opened. The Client shall prepare minutes of the public opening.
The Evaluation Committee will determine whether the submitted Financial Proposals
are complete (i.e. whether they have included cost of all items of the corresponding
proposals; if not, then the cost towards such missing items will be considered as NIL, but
the Consultant shall, however, be required to carry out such obligations without any
additional compensation.) and without computational error. In case under such
circumstances, if Client feels that the work cannot be carried out within the overall cost
as per the submitted financial proposal, such proposals shall be considered non
responsive.
The lowest financial proposal (Fm) will be given a financial score (Sr) of 100 points. The
financial scores of other proposals will be computed as follows:
Sr=100 x Fm/F  (F= amount of financial proposal)
Proposals will finally be ranked according to their combined technical (Sr) and financial
(Sr) scores as follows:

S= St x Tw+Sk x Fw
Where S is the combined score, and Tw and Fw are weights assigned to Technical
Proposal and Financial Proposal, that shall be 0.80 and 0.20 respectively.
The selected Consultant shall be the first Ranked Applicant (H-1, having the highest
combined score). The second ranked applicant (H-2) shall be kept in reserve and may be
invited for negotiation in case the first ranked Applicants withdraws, or fails to comply
the requirements specified in this document. In the event the proposals of two or more
consultants have the same scores in the final ranking, the proposal with the highest
technical score should be ranked first.

NEGOTIATIONS

Prior to the expiration period of validity of proposal, the Employer shall notify the
successful firm who submitted the highest scoring proposal in writing by registered
letter or facsimile and may either issue LOA if negotiations are not required or may
invite it to negotiate the contract. In case two or more firms obtain same score, the firm
achieving the highest Technical score shall be invited first for negotiations.

Negotiations normally take one to two days. The aim is to reach agreement on all points,
and initial a draft contract by the conclusion of negotiations

In case of 1st round of negotiation is not held within 180 days from the Bid Receipt Date
due to reasons attributable to Employer, the selected consultant (H-1) shall be permitted
for replacement upto a maximum of 50% key personnel with key personnel of equivalent
or better qualifications without considering the same as replacement and without any
deduction. However, for avoidance of doubt, it is clarified that replacement of key
personnel whose CV has scored less than 75% marks shall continue be considered as
replacement as per para 3.4.(iv) (f).Further, it is also clarified that any key personnel, if
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6.4

6.5

6.6

6.7

6.8

debarred during the period between receipt of bid and award of the contract and is
required to be replaced as per the provisions of the RFP, then the replacement shall not be
considered as part of replacement by the consultant and hence no deduction in
remuneration shall be affected. However, in this case the original CV will be considered
for evaluation purpose.

Negotiations shall commence with a discussion of your technical proposal, the
proposed methodology (work plan), staffing. Agreement must then be reached on the
staffing and bar charts, which shall indicate activities, staff, periods in the field and in
the home office, staff months, logistics and reporting. Special attention shall be paid to
optimise the required outputs from the firm within the available budget and to define
clearly the inputs required from the Employer to ensure satisfactory implementation of
the assignment.

It is the responsibility of the Consultant, before starting financial negotiations, to
contact the local tax authorities to determine the local tax amount to be paid by the
Consultant under the Contract. The financial negotiations will include a clarification (if
any) of the firm’s tax liability in the Client’s country, and the manner in which it will be
reflected in the Contract; and will reflect the agreed technical modifications in the cost
of the services.

Having selected a firm, among other things, on the basis of an evaluation of proposed key
professional staff, the Employer’s expects to negotiate, a contract on the basis of the
staff named in the proposal and, prior to contract negotiations, will require assurance
that this staff shall be actually available.

Replacement of key personnel shall be considered only in unavoidable circumstances. In no
case more than two replacements of key personnel shall be permitted during negotiation
and in such cases Consultant and such key personnel shall have to submit affidavit to the
effect that during the period of assignment specified in para 8 of Section:1, the replaced key
personnel shall not be professionally employed anywhere in Employer’s works. Employer
shall not further consider CV of such key personnel directly or indirectly for any of its
projects for this period. The reduction in remuneration of such replacements shall be 5% and
10% for 1st replacement and 2nd replacement respectively within validity period of bid. In
case during negotiations held within validity period of bid, more than two replacements are
sought by the H1 consultant, his proposal shall be considered as Non-Responsive. In such
case the combined score of remaining technically qualified firms, meeting the non-conflict
condition shall be evaluated to arrive at new H1. In case during interaction with the key
personnel at the time of negotiation it is found that the key personnel proposed is un-
suitable for the assignment position, his replacement by equivalent or better shall be
provided by the consultant. The key personnel with such un-suitable CV shall not be
considered in any future bids for that position for two years. No deduction for such
replacement who are not found suitable during interaction shall be made. In the eventuality
that a firm becomes non-responsive, for the third time, due to the action of replacements of
more than 2 key personnel during negotiation, the firm and its constituent JV partners and
Associates shall be debarred upto one year for Employer’s consultancy projects.

Each key personnel of the preferred consultant shall be called for interview at the time of
negotiation at the cost of the Consultant. The negotiations shall be concluded with a review
of the draft form of Contract. The Employer and the firm will finalise the contract to
conclude negotiations.
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7 AWARD OF CONTRACT

7.1 After completion of negotiations with the consultants, the Client shall award the

Contract to the selected Consultant.

7.2 The successful firm with whom the contract is signed is expected to commence the

assignment on the date and at the location specified in the data sheet.
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DATA SHEET
(As Mentioned in Letter of Invitation to Consultants)

Sub clause No. in Letter of Invitation to Consultants

1.1 Pre-Proposal Conference shall be held at: Employers office on 20.02.2017 at 12.00 hrs.

1.2 The proposal shall be valid for 120 days after the last date of submission.
21  Clarification may be requested up to 7 day prior to Pre-Proposal Conference. The
address for requesting clarification is:
Shri Anshumali Srivastava
Regional Officer (Maharashtra & Goa)
Regional Office, Mumbai
Ministry of Road Transport & Highways
Room 508 & 509
5th Floor, Konkan Bhawan
CBD Belapur, Navi Mumbai

3.1 The Language of documents and correspondence will be English

3.2 All the personnel shall have working knowledge of English and all the reports etc shall
be written in English.

3.3 Employer shall pay only service tax. Consultant has to assess all other taxes and
should in-built them in their financial proposal. These taxes (other than service tax)
should not be provided separately. Consultants are requested to consult Tax
Consultants for details.

3.4  The Consultants to state all cost in Indian Rupee only.

4. The time and date of submission: 1700 hrs on 09.03.2017 .

51  The points assigned to Technical Evaluation criteria are:

S.No. | Description Marks
1 Relevant experience for the assignment 25
2 Qualifications and competence of the key staff for the assignment 75
Total 100
(i) Sub criteria for Relevant Experience of the firm for the assignment
Criteria Marks
Year of establishment of the firm (in case of JV year of establishment of Lead 2

member shall be considered)

Average Annual Turnover (last 3 years) from consultancy business 2

Experience n Construction Supervision/Independent Engineer/Authority|
Engineer in Highway Projects of length equal to 40% of project length of similar 16

category for which RFP invited of 2/4/6**-laning or more / bridge works in last 7|
Experience in DPR preparation/ Feasibility Study cum Preliminary Design Report 5

for Number of Highway Projects (of length 40% of project length of similar
category for which RFP invited of 2/4/6**-laning or more/Bridge Works) in last 7
years *

Total 25
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**Similar projects means 2/4/6 lane as applicable for the project for which RFP is invited. For 2-

lane projects experience of 4/6 lane also to be considered with a multiplication factor of 1.5.
Experience of 4/6 lane shall be considered interchangeably for 4/6 laning projects. Experience of 2
lane will be considered for 4/6 laning projects with a multiplication factor of 0.75 . For standalone
bridge projects, experience in bridge work (either standalone project or as a part of road project)
only be considered.

In case of JV the turnover and experience details of Lead and JV partners will be added for
evaluation. Credentials of associate firm, except key personnel, if any will not be considered for
evaluation. However consultant should submit details as per section 3, separately for Lead partner
JV partner and associate.

Employer’s certificate should be submitted substantiating the experience claimed by the firm.
(ii) Deleted
(iii) Qualification and competence of following professional /sub-professional staff for the
assignment shall be evaluated. The weightage for various key staff are as under:-

S.No. | Staff Position Marks in case of Marks in case of 3
Single Project projects clubbed
1 Team Leader- - cum Highway 20 20

Engineer (Team Leader cum
Bridge/Structural Engineer in case
of Specialized Bridge project).

2 Resident Engineer Cum Road 14 2x7
Safety Expert

3 Sr. Contract Specialist 8 8
Senior Quantity Surveyor 7 7

5 Bridge/Structural Engineer 9 3x3

(Highway Engineer in case of
Specialized Bridge project)

6 Material Engineer 9 3x3

7 Highway Design Specialist 4 4

8 Bridge Design Specialist 4 4
Total 75 75

Sub criteria for qualification of key Personnel (i.e. Professional staff)

General qualifications 25
Adequacy for the project 70
Employment with firm 5
Total 100
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The technical proposal should score at least 75 marks to be considered responsive for financial
evaluation.

Qualification and Evaluation Criteria for Team Leader cum Bridge/Structural Engineer and
Highway Engineer in case of Specialized Bridge shall be suitably inserted by the concerned
technical division while inviting RFP.

5.2 Sub Criteria for Employment with firm
Mark for Employment with Firm

(i) Permanent staff (those already employed with the firm prior to one year from the month
during which this Tender Notice is issued) = 5 Marks

Retainer/non-permanent staff = Zero Marks

5.3 Evaluation criteria, self-evaluation and declaration of result of Technical Evaluation on
website:

(i)  Detailed evaluation criteria which is to be used for evaluation of technical bids is enclosed as
Appendix-EC.

(i) The Consultant should carryout self-evaluation based on the evaluation criteria at
Appendix-EC. While submitting the self-evaluation along with bid, Consultant shall make
references to the documents which have been relied upon in his self-evaluation.

(iif)  Result of technical evaluation shall be made available on the website giving opportunity to
the bidders to respond within 7 days in case they have any objection.

6. Commencement of Assignment: The firm shall begin carrying out the services within one
month of signing of the Consultancy Agreement.
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SECTION 3. FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS
The proposal should contain the following information in enclosed format attached at
Appendix A.

e Year of Establishment of Firm
e Average annual turnover (last three years)

Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for the last
three years (FY 2013-2014, FY 2014-2015 and FY 2015-2016). For claiming experience of
Highway projects, completion certificate from employer should be enclosed. The proposal
should also contain the details of the key personnel viz. their name, qualification, expertise
area, experience and years of association with the firm.

Appendix A
The following information related to the firm should be provided in the proposal.
(i) Name of the package applied for :
(ii)  Year of establishment of firm *
Consultant | Year of Country Type of Organization

Establishment

Individual | Partnership| Corporatio| Other

Individual /
Lead Partner
(of JV)/ Minor
Partner of

JV/ Associate

(NOTE:- Year of Establishment of Lead Partner of JV shall be considered.
*Copy of Certificate of incorporation shall be submitted. )

(iif) Office/Business Address/Telephone nos./Cable Address.

(iv) Narrative description of firm (Not more than 2 sheets)

(v) Name of two(2) principals who may be contacted with title and telephone
number/fax number/e-mail.

(vi) Financial Statement of the last three years. **

Sl. Particular 2013-14 2014-15 2015-16
No.
i. Annual turnover from

Consulting business

ii. Total Assets
iii. Current Assets

c) Balance Sheet/ Auditor Certificate of last 3 years (2013-14, 2014-15 and 2015-16) shall be
submitted as evidence of Annual Turnover.
**a) The amount shall be stated in INR. (Consider 1US Dollar = Rs.68.00 and 1 Euro =
Rs. 72.00)
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b) The currency conversion rate for the respective years shall be mentioned for other

international currencies.

Vii.

Experience as Independent Consultant/Construction supervision of Highway

projects, separately for PPP and non-PPP Projects during the last 7 years. ***

S No

Projects

Sole
Consultant/

Prime

consultant

of JV / minor

consultant of

Y7 /

Type of
Services
rendered

Descrip-
of
Highway
Project/

tion

Length

(kms)

Client

(with
complete

address,
contact
person,

Total
Fee for
the
Consu
Itancy
Assign
ment
(INR)

Fee
received
by
Applicant
(incase
of
JV/Asso
ciation)

% a

of

total

fee
rec

ved

by
the

firm

ge
cost

el

ay
Project

Approx.
of

Hi g hw

Period

2

3

4

5

6

7

8 9

10

A. Completed / Substantially completed projects:

Projects in progress:

Vviii.

Experience

in

DPR/ Feasibility Study cum Preliminary Design Report

preparation of 2/4/6 laning / Bridge Highway Projects separately for the PPP
and non-PPP projects during the last 7 years. ***

S No|

Projects

/

Name

‘Sole
Consultant/

Prime

consultant of JV
/ minor consultant

of [V/ /as

Type
Services

Rendered

of

of

Length

Project
(kms)

Client

(with

complete
address,
contact
person,

telephone

the

Total
Fee for

Consult
ancy t
Assign
ment
(INR)

Fee

by

(in

)

received
Applican
case of

JV/Ass
ociation

%age of
total
fee
receive
d by
the firm

Period

2

4 5

7

***a)

2/4/6 lane/Bridge work as applicable for the project for which RFP is invited. For 2-

lane projects experience of 4/6 lane also to be considered with a multiplication factor

of 1.5. Experience of 4/6 lane shall be considered interchangeably for 4/6 laning

projects. Experience of 2 lane will be considered for 4/6 laning projects with a

multiplication factor of 0.75. For standalone bridge projects, experience in bridge

work (either standalone project or as a part of road project) only be considered.
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(ix)

b)

Only those projects, to be included in the table which are Highways Projects and

for which clients certificates from the concerned Government agencies are

enclosed with the proposal.

The details of bridges having length more than 200m (500m in case the project

consist of bridges of length more than 500m) in the listed projects is to be

specifically mentioned.

The weightage given for experience of a firm would depend on the role of the

firm in the respective assignments. The firm’s experience would get full credit

if it was the sole firm in the respective assignment. If the applicant firm has

completed projects as JV with some other firms, weightage shall be given as

per the JV share***. However if the applicant firm has executed the project as
associate with some other firms, 25% weightage shall be given to the applicant
firm for the projects completed under such association

For weightage of experience in any past Consultancy assignment, experience

certificate from the client shall be submitted. In absence of clear demarcation of JV
share in client certificate, the weightage will be treated as 60 % for lead partner and
40% for minor partner. Annual turnover duly certified by Chartered Accountant
shall be accepted. In case of non-availability of such documents no weightage of

turnover/experience will be considered.

Assignments on hand including those for which the Letter of Acceptance from the clients
received as on 7 days prior to due date for submission of proposals: The details shall be given in

the following format.

S. | Name off Clientf Role of the [Date of Date off Present Team Members
No| Assignment firm letter of  [Agreement| status  off provided by the firm
Sole, Lead/ |Acceptancelif signed | Assignment
Other in JV
or sub- Name | DOB | Position
consultant
DI G) @ ) ©) @ ® | © | (0
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SECTION 4. FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL

Appendix B-1 | Technical proposal submission form.

Firm’s comments and suggestions on the Terms of Reference
Appendix B-2 | and on data, services, and facilities to be provided by the
Approach paper on methodology and work plan for performing
Appendix B-3 | the assignment.

Appendix B-4 | Composition of the Team and Task(s) of each Team member

Appendix B-5 | Curriculum vitae of proposed Professional staff.

Appendix B-6 | Time schedule for deployment of Professional staff

Appendix B-7 | Activity (works) schedule.

Appendix B-8 | Affidavit for correctness of CVs of key personnel and experience

claimed by the firm.

APPENDIX B-1
Technical proposal submission form.

FROM (Name of Firm) To: (Name and Address of Client)

Ladies/Gentlemen:

Subject: Submission of Technical and Financial Proposal for engagement as Authority’s
Engineer for Supervision of rehabilitation and up-gradation to 2 lane with paved shoulder /
4 lane standards of National Highway section (i) Pandhrpur to Sangola section of NH-965C
(Length - 34.358 km) section (ii) Sangola to Kurudwadi section of NH-965C (Length - 48.375
km) section (iii) Mhaswad - Pilov - Pandarpur section of NH-548E (Length - 53.08 km) On
EPC Basis.

We, the undersigned, offer to provide the consulting services for the above in accordance
with your Request for Proposal dated (Date), and our Proposal. We are hereby submitting
our Proposal, which includes this Technical Proposal and a Financial Proposal sealed under

a separate envelope for the above mentioned work.

We understand that Employer shall be at liberty to keep the credentials of Consultants
submitted at bidding stage, in public domain and the same may be uploaded by Employer
on official website of Employer. We undertake that we shall have no objection if Employer
uploads/hosts the information pertaining to credentials of our firm as well as of our key
personnel.

If negotiations are held during the period of validity of the Proposal i.e. before (Date) we
undertake to negotiate on the basis of the proposed staff. Our Proposal is binding upon us and
subject to the modifications resulting from contract negotiations.
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2. My /Our registration No. on Infracon is ............. and my/our Infracon Team ID is

We understand you are not bound to accept any Proposal you receive

We remain,
Yours sincerely,

Managing Director/Head of the firm/Authorised
Representative of the firm + *
Name of the firm
Address
*Lead Member in case of JV
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APPENDIX B-2: COMMENT AND  SUGGESTIONS OF CONSULTANTS ON THE
TERMS OF REFERENCE AND ON SERVICES AND FACILITIES TO BE PROVIDED BY THE
EMPLOYER

On the Terms of Reference (not more than one page):

On the services and facilities to be provided by the Employer (not more than one page)
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APPENDIX B-3 : APPROACH PAPER ON METHODOLOGY AND WORK PLAN FOR
PERFORMING THE ASSIGNMENT

(not more than six pages)
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APPENDIX B-4 : COMPOSITION OF THE TEAM PERSONNEL, AND TASK(S) OF EACH
TEAM MEMBER

1. Technical/Managerial Staff

S1. No. | Name Position Task
1

2. Support Staff

S1. No. | Name Position Task
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APPENDIX B-5 :

FORMAT FOR SELF-EVALUATION OF PROPOSED PROFESSIONAL STAFF

Proposed Position : .......ccceeiiiiuiiiiiiiiiiiinniiiiet i cee anane

Date of Birth :
Years with Firm/Entity :

Nationality :

PART - A

Please provided following details for the proposed key-personnel from current period to
start of employment in chronological order . Within each employer/period the details are to
be provided project wise. in case the applicant was deployed in more than one project
during any period / duration, this should be clearly brought out .

Project Index No. -

Period from | Period to

Name of emplovyer

Name of the Project

Client for the
project

Project Description
( give details of
2/4/6 lane lengths
involved , details of
structures involved
as required in
evaluation criteria )

Designation
/ position held in
Project

Is the position held | Yes/no (_give reasons why)
is similar to the
position required in
RFP for this

position

Duties and
responsibility of
key-personnel in
the project

Eligibility of above project as per sub criteria:

Sub-Criteria No.
as per appendix
EC for the key-

Relevant qualifying
year for this project
(No. of months)

Relevant qualifying
Project Number
(Lor0;1for Yes &0

Mention Project serial

Number if this Project, is

overlapping with any
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personnel for No) other Project

(adequacy for the

project)

PART-B

2. After completion of details for all projects, provide summary of evaluation as below to

arrive at marks for CV:-

Sub-Criteria No. & Relevant qualifying Relevant qualifying Project Index
name as per appendix | duration (No. of months) | Number of Projects in Number(s)
EC (Adequacy for the / for all qualifying this category tulfilling this

project) for key- projects combined criteria
personnel

Certification by the Candidate

I, the undersigned, (Name and Address) undertake that this CV correctly describes myself,
my qualifications and my experience and Employer would be at liberty to debar me if any
information given in the CV, in particular the Summary of Qualification & Experience vis-a-
vis the requirements as per TOR is found incorrect. I further undertake that I have neither
been debarred by MoRTH, NHAI or any other central/stage government
organization nor left any assignment with the consultants engaged by Employer /
contracting firm (firm to be supervised now) for any continuing work of Employer
without completing my assignment. I will be available for the entire duration of the
current project (named....). If I leave this assignment in the middle of the work,
Employer would be at liberty to debar me from taking any assignment in any of the
Employer works for an appropriate period of time to be decided by the Employer. I have no
objection if my services are extended by the Employer for this work in future.

I further undertake that my CV is being proposed for this project by --------- (the applicant
firm) and I have not given consent to any other consultant(s) to propose my CV for any

position for this project.

I further undertake that if due to my inability to work on this project due to unavoidable
circumstances, due to which consultant’'s firm is forced to seek replacement. In such
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unavoidable circumstances, I shall not undertake any employment in Employer projects

during the period of assignment of this project and Employer shall consider my CV invalid
till such time.

I undertake that I have no objection in uploading/hosting of my credentials by Employer in
public domain.

For Key Personnel having intermittent inputs, add the following:

I further certify that I am associated with the following assignments as on date (as on 7 days
prior to due date for submission of proposal) including those for which LOA has been
received by the firm and the inputs in these assignments shall not effect the work of the
current assignment.

Name of Assignment | Client Date of Likely start | Likely end | Total input of
LOA (Month / (Month / the person
Year) Year) (man-months)

Note : CVs of Key Personnel having intermittent inputs will be considered only if the
assignments on hand as on 7 days before due date of proposal including those for which LOA
has been received from the Client or for which Consultant has been declared as H1 do not
exceed 3 (three) for Senior Contract Specialist ,.

.................................................................... Date

(Signature of Key Personnel)
(Day/Month/ Year)

The Consultant should carryout self-evaluation based on the evaluation criteria at Appendix-
EC and furnish the same here. While submitting the self-evaluation along with bid, Consultant
shall make references to the documents which have been relied upon in his self-evaluation.

Certification by the firm

The undersigned on behalf of ---------- ( name of consulting firm) certify that Shri-------- (name
of proposed personnel)to the best of our knowledge has neither been debarred by
MoRTH / NHAI or any other Central/State Government organization nor left his
assignment with any other consulting firm engaged by the Employer / Contracting firm
(firm to be supervised now) for the ongoing projects. We understand that if the
information about leaving the past assignment is known to the Employer, Employer would
be at liberty to remove the personnel from the present assignment and debar him for an
appropriate period to be decided by the Employer.
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(Day/Month/ Year)

[Signature of authorized representative of the Firm]

a) Deleted.

b) Deleted.
¢) Deleted.
d) Deleted.
e) Deleted.
f) Deleted
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APPENDIX B-6: TIME SCHEDULE FOR PROFESSIONAL PERSONNEL

A. Activity Schedule
Sl. | Name | Position Monthwise Program (in form of Bar Chart)
No. [’ISt 71’ld ofr are monthe from the start of assionmentl
dl n!ln h subseq [of
uent Months
year
1 Subtotal
Vs A
2 Subtotal
Via)Y
3 Subtotal
2\
4 Subtotal
(A4
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APPENDIX B-7 : ACTIVITY (WORKS) SCHEDULE

A. Activity Schedule

Monthwise Program (in form of Bar Chart)

”St 7nd te _arp monthe from the etart of
Sl Item of Activity (Works) 1St on 3I'd 4th 5th 6th 7th Sth gth 10th 11th 12th
T |
2| e
B | e
4 |
B. Completion and Submission of Reports
S.No Reports : Programme : (Date)
1 Monthly reports
(Desion and Constriiction)
2 Quarterly Reports
3 Various others reports as provided in the Concession Agreement

such as
Completion Report
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APPENDIX B-8: AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL
AND EXPERIENCE CLAIMED BY THE FIRMS
(To be submitted on non-judicial Stamp Paper)

I, the undersigned, on behalf of (name of the Consultant
submitting the proposal), do hereby certify that the details furnished in this proposal
including CV of key personnel and experience claimed by the firm/firms are true and correct
to the best of my knowledge and belief.

Managing Director/Head of the
Firm/Authorised Representative of
the firm*

Address

*Lead Member in case of JV
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SECTION 5: FORMAT FOR SUBMISSION OF FINANCIAL PROPOSAL.
Appendix C-1 Financial proposal submission form
Appendix C-2 Summary of costs

Appendix C-3 Breakdown of costs
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APPENDIX C-1 : FINANCIAL PROPOSAL SUBMISSION FORM

FROM : (Name of Firm) TO:

Address of Employer
Subject : Consultancy Services For Authority’s Engineer For Supervision of rehabilitation
and up-gradation to 2 lane with paved shoulder /4 lane standards of National Highway
section (i) Pandhrpur to Sangola section of NH-965C (Length - 34.358 km) section (ii)
Sangola to Kurudwadi section of NH-965C (Length - 48.375 km) section (iii) Mhaswad -
Pilov - Pandarpur section of NH-548E (Length - 53.08 km) On EPC Basis.

We, the undersigned, offer to provide the consulting services for the above in
accordance with your Request for Proposal dated [Date], and our proposal.
Our attached financial proposal is for the sum of [Amount in words and figures].
This amount is exclusive of the local taxes which we have estimated at (Amount in
Words and Figures).

Our financial proposal shall be binding upon us subject to the modifications
resulting from contract negotiations, up to the expiration of the validity period of
the proposal, i.e., [Date].

We undertake that, in competing for (and, if the award is made to us, in
executing) the above contract, we will strictly observe the laws against fraud and

corruption in force in India namely “Prevention of Corruption Act 1988”.

Commission and gratuities, if any, paid or to be paid by us to agents relating to this
proposal and contract execution, if we are awarded the contract, are listed below:

Name and Address Amount and Purpose of Commission
of Agents Currency or Gratuity

We understand you are not bound to accept any proposal you receive.

We remain,
Yours sincerely,

Managing Director/Head of the
firm/Authorised Representative of the
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firm*

Name of the firm

Address

*Lead Member in case of JV
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APPENDIX C-2: SUMMARY OF COSTS

Amount
No. Descriptio (Rs.)

I Remuneration for Local Professional Staff

Il | Supporting Staff

III | Transportation

IV | Duty Travel to Site

V Office Rent

VI | Office Supplies, Utilities and Communication

VII | Office Furniture and Equipment

VIII | Reports and Document Printing

IX | Survey Equipment with Survey Party and Vehicle

X | Contingencies

Consultancy Services Tax Payable in India

Total Costs (Including Tax)

Note: Payments will be made as per stipulations of the Conditions of Contract..
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APPENDIX C-3 : BREAKDOWN OF COSTS

I. REMUNERATION FOR LOCAL PROFESSIONAL STAFF
(for three projects of length around 60 km clubbed together)

Man-month in | Man-month in | Billing | Amount
S. No. Key Personnel Construction [Maintenance/De| Rate (Rs)
period of fect Liability (Rs)
A: Key Personnel 30/24/18 period of 48
months* months
1. Team Leader Cum Senior 30/24/18 12( Including 6
Highway Engineer (common months
for both packages) (Team Continuous
Leader cum Bridge/Structural input of TL after
Engineer in case of Specialized project
Bridge project). completion
during
maintenance
period)
2. Resident Engineer + Road| 60/48/36 2x48=96
safety Expert (2 nos.),
3. Sr. Contract Specialist 10/8/6 4
(common for all 3 packages)
4. Senior Quantity Surveyor 30/24/18 4
(common for all 3 packages)
5. Bridge/Structural Engineer - 3|  90/72/54 0
Nos (1 for each package)
(Highway Engineer in case of
Specialized Bridge project)
6. Material Engineer -3 Nos (1 90/72/54 3x4=12
for each package)
7. Highway Design Specialist 5/4/3 0
(common for all 3 packages)
8. Bridge Design Specialist 5/4/3 0
(common for all 3 packages)
Sub Total 320/256/192 128
B: Sub Professional Staff
(a) |Quantity Surveyor - 3 Nos (1 90/72/54 3x3=9
for each package)
(b) [Survey Engineer - 3 Nos (1 for| 90/72/54 3x3=9
each package)
(c) |Lab Technician - 3 Nos (1 for 90/72/54 3x3=9
each package)
Sub Total 180/144/108 27
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*Construction period may be suitably adopted as 30/24/18 as per construction period of EPC

contract. The man-month against each key personnel/sub - professional shall be same as
specified in Enclosure A of TOR.

TBN = To Be Named
Support Staff

(for three projects of length around 60 km clubbed together)

No. Position Name Staff Months Rate/ Amount
month (| (Rs

1. Office Manager (3 no) TBN 3x (construction
period + 48 months)

2. Accountant cum cashier | TBN 3x (construction
(3 no) period + 48 months)

3 Photocopy Machine TBN  |3x (construction
Onerator (3 no) neriod + 48 months)

4. Computer Operator cum | TBN  |3x (construction
steno neriod + 48 months)

5. Office Boy (3 no) TBN  [3x (construction period

+ 48 months)

| Total :

Note :

III. Transportation (Fixed rate on rental basis

The vehicles provided by the Consultants shall include the cost for rental, drivers,

operation, maintenance, repairs, insurance, etc. for all complete approx. 3000km/month

run
(for three projects of length around 60 km clubbed together)
S.N Description Qty. Total Rate/ | Amoun
0 of Vehicles (No. of vehicle-month) Vehicle |t
During During - Month
Construction Maintenance /
Period DLP Period
1 Innova / 3xconstruction 1X48
Scorpio  or period in months
equivalent
(not more
than 3 years
old)
2 Ambassador / 3xconstruction 1X48
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Indica or period in months
equivalent
(not more
than 3 years
old)

Total
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IV. Duty Travel to Site (Fixed Costs) (For single /2 /3 projects clubbed together) :

Professional and Sub-Professional Staff
The employer may require the Key Personnel to visit the Employer’s Site/Regional office . The
quoted amount should include travel fare for 20 round trip to Employer’s Head Office and 20
round trip to Employer’s regional office (including Hotel charges, travel costs etc. Complete) .

V. Office Rent (Fixed Costs)- Minimum 400 sqm area of office shall be rented.
(For single /2 / 3 projects clubbed together)

The rent cost includes electricity and water charges, maintenance, Cleaning,

repairs, etc. complete.

Nos of Months

Rate/month

Amount

(Construction period + 48
months)

VI. Office Supplies, Utilities and Communication (Fixed Costs)
(Eor single /2 / 3 projects clubbed together)

No Item

Months

Monthly
Rate

Amount in

Rs.

1. | Office Supplies

2. | Drafting Supplies

3. | Computer Running Costs

4. | Domestic and International

Construction period +
48 months

Construction period + 48
months

Construction period + 48
months

Construction period +

VIIL.

(For single /2 / 3 projects clubbed together)

(Brand new Furniture and Equipment shall be mandatory at the time of commencement of services
as per the list given below. The rental rate per month shall be quoted for the total list of Office

Furniture and Equipment)

Office Furniture and Equipment (Rental) [Fixed monthly cost]

Description

Unit Qty.

Rate/
Month Period in
Junit Months
(Rs.)

Amount
(Rs.)

Office Furniture (Rental/Hire)
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Description

Unit

Qty.

Rate/
Month
/unit
(Rs.)

Period in
Months

Amount
(Rs.)

Executive Table (Godrej make,
model
No. T-108 or equivalent)

each

13

72

Executive Chairs (Godrej
make, model
No. PCH-701 or equivalent)

each

13

72

Tables (Godrej make, model
No. T-104
or equivalent)

each

30

Ordinary Chairs Type-1
(Godrej make,

model No T-CHR -6 or
equivalent)

each

15

30

Tables (for all other staff)
(Godrej

make, model No. T-101 or
equivalent)

each

30

Ordinary Chairs -Type II (for
all other

staff) (Godrej make, model No.

CHR-6 or equivelent

each

10

30

Steel Almirah 1270mm x
765mm x

440mm (Godrej make, model
minor plain or equivalent)

each

72

Visitors chairs/Conference
room chairs

(Godrej make, model No.
DCH?7004 or equivalent)

each

30

Tables for computers with 3
drawers,

key board/mouse pull out
trays size

1664mm x 900 (Godrej make.
Or equivalent as per
Engineer’s design)

each

30

10

Printer desks (Godrej make
orequivalent)

each

30

11

Side tables (Godrej make or
equivalent)

each

30

12

Conference Table (Godrej
make, model No.T-12 or
equivalent)

each

30
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Rate/
_— . Month Periodin | Amount
No. Description Unit Qty. Junit Months (Rs.)
(Rs.)
Revolving Chairs for
13 | Computer each 5 30 0
Room/Drawing room
Office Equipment
(Rental/Hire)
Telephone with PABX
1 facilities (2 h 5 7 0
external lines & 10 internal eac
lines)
2 | Photocopier each 1 72 0
3 | Fax each 1 72 0
4 | Air-Conditioner (1.5 Ton) each 3 72 0
5 | Computer PC (state of the art) each 4 72 0
6 | Laser Jet Printers each 3 72 0
” D1‘esel Ger}erator (20 KVA) cach 1 7 0
with running cost
8 | Binding Machine each 1 72 0
Air Cooler (of 24” size fan
with suitable pump and shall
9 | be of either GEC, Khaitan or each 2 72 0
Cool Home make or
equivalent)
10 Wat.er Coolers (Voltas or cach 1 7 0
equivalent)
11 | Software LS LS 72 0
TOTAL 0
VIII. Reports and Document Printing
(For single /2 / 3 projects clubbed together)
No. Description No. of No. of Total Nos.| Rate pery Amount
Reports Copies per Of copies | Copy (
[Report )
1 Monthly reports (Nos of 2
months in
construction
period + 48
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2 Quarterly Reports 26 2 52
3 Various others reports 5 2 10
as
provided in the EPC
Agreement such  as
Total

(The submission of reports shall be as per guidelines and format issued vide Ministry’s letter no. NH-
15017/36/2016-P&M(SPZ), dated July, 12, 2016 “ Standardisation of eporting responsibility of
Independent Engineers (IEs)/ Authority’s Engineers (AEs) for NH Projects.

IX. Survey Equipment with Survey Party and Vehicle etc complete
(Eor single /2 / 3 projects clubbed together)

Description

Nos. of Months

Rate
/month Amount

Rental cost towards Survey Equipment
(GPS/Total station /Auto Level)
with semiskilled survey Party (4
persons) and one dedicated vehicle
for Survey Party (inclusive of

vehiclerental driver’s salary, fuel

operation and  maintenance
etc complete) with rods, flags and

30

X. Contingencies

A fixed amount of Indian Rupees ONE MILLION shall be included in the
Financial Proposal. The provisions of Contingency shall be operated with the

specific approval form the Authority.
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SECTION 6: TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER

1. Scope

1.1 These Terms of Reference (the “TOR”) for the Authority’s Engineer are being specified
pursuant to the EPC Agreement dated ........... (the “Agreement”), which has been entered
into between the Authority and ............. (the “Contractor”) for [Two-Laning] of the ****
section (km ** to km**) of National Highway No. ** in the State of *** on Engineering,
Procurement, Construction (EPC) basis, and a copy of which is annexed hereto and marked
as Annex-A to form part of this TOR.

1.2 The TOR shall apply to construction and maintenance of the Project Highway.

2 Definitions and interpretation

2.1 The words and expressions beginning with or in capital letters and not defined herein but
defined in the Agreement shall have, unless repugnant to the context, the meaning
respectively assigned to them in the Agreement.

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context
otherwise requires, be deemed to be reference to the Articles, Clauses and Schedules of the
Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of
this TOR.

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply,
mutatis mutandis, to this TOR.

3 General

3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient manner,
consistent with the highest standards of professional integrity and Good Industry Practice.

3.2 The Authority’s Engineer shall perform the duties and exercise the authority in accordance
with the provisions of this Agreement, but subject to obtaining prior written approval of the
Authority before determining.

(a) any Time Extension.

(b) Any additional cost to be paid by the Authority to the Contractor;

(c) The Termination Payment; or

(d) Any other matter which is not specified in (a), (b) or (c) above and which creates an
obligation or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. Fifty lakh.)

3.3 The Authority’s Engineer shall submit regular periodic reports, at least once every month, to
the Authority in respect of its duties and functions under this Agreement. Such reports shall
be submitted by the Authority’s Engineer within 10 (ten) days of the beginning of every
month.

3.4 The Authority’s Engineer shall inform the Contractor of any delegation of its duties and
responsibilities to its suitably qualified and experienced personnel; provided, however, that
it shall not delegate the authority to refer any matter for the Authority’s prior approval in
accordance with the provisions of Clause 18.2 Model EPC Agreement.

3.5 The Authority’s Engineer shall aid and advise the Authority on any proposal for Change of
Scope under Article 13.

3.6 In the event of any disagreement between the Parties regarding the meaning, scope and
nature of Good Industry Practice, as set forth in any provision of the Agreement, the
Authority’s Engineer shall specify such meaning, scope and nature by issuing a reasoned
written statement relying on good industry practice and authentic literature.
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4 Construction Period

4.1 During the Construction Period, the Authority’s Engineer shall review the Drawings
furnished by the Contractor along with supporting data, including the geo-technical and
hydrological investigations, characteristics of materials from borrow areas and quarry sites,
topographical surveys, and the recommendations of the Safety Consultant in accordance
with the provisions of Clause 10.1.6 of Model EPC Agreement. The Authority’s Engineer
shall complete such review and send its observations to the Authority and the Contractor
within 15 (fifteen) days of receipt of such Drawings; provided, however that in case of a
Major Bridge or Structure, the aforesaid period of 15 (fifteen) days may be extended upto 30
(thirty) days. In particular, such comments shall specify the conformity or otherwise of such
Drawings with the Scope of the Project and Specifications and Standards.

4.2 The Authority’s Engineer shall review any revised Drawings sent to it by the Contractor and
furnish its comments within 10 (ten) days of receiving such Drawings. The review of
drawing should be authenticated by Authority’s Engineer.

4.3 The Authority’s Engineer shall review the Quality Assurance Plan submitted by the
Contractor and shall convey its comments to the Contractor within a period of 21 (twenty-
one) days stating the modifications, if any, required thereto.

4.4 The Authority’s Engineer shall complete the review of the methodology proposed to be
adopted by the Contractor for executing the Works, and convey its comments to the
Contractor within a period of 10 (ten) days from the date of receipt of the proposed
methodology from the Contractor.

4.5 The Authority’s Engineer shall grant written approval to the Contractor, where necessary,
for interruption and diversion of the flow of traffic in the existing lane(s) of the Project
Highway for purposes of maintenance during the Construction Period in accordance with
the provisions of Clause 10.4 Model EPC Agreement.

4.6 The Authority’s Engineer shall review the monthly progress report furnished by the
Contractor and send its comments thereon to the Authority and the contractor within 7
(seven) days of receipt of such report.

4.7 The Authority’s Engineer shall inspect the Construction Works and the Project Highway
and shall submit a monthly Inspection Report bringing out the results of inspections and the
remedial action taken by the Contractor in respect of Defects or deficiencies. In particular,
the Authority’s Engineer shall include in its Inspection Report, the compliance of the
recommendations made by the Safety Consultant.

4.8 The Authority’s Engineer shall conduct the pre-construction review of manufacturer’s
reports and standard samples of manufactured Materials, and such other Materials as the
Authority’s Engineer may require.

4.9 For determining that the Works conform to Specifications and Standards, the Authority’s
Engineer shall require the Contractor to carry out, or cause to be carried out, tests at such
time and frequency and in such manner as specified in the Agreement and in accordance
with Good Industry Practice for quality assurance. For purposes of this Paragraph 4.9, the
tests specified in the IRC Special Publication-11 (Handbook of Quality Control for
Construction of Roads and Runways) and the Specifications for Road and Bridge Works
issued by MORT&H (the “Quality Control Manuals”) or any modifications/substitution
thereof shall be deemed to be tests conforming to Good Industry Practice for quality
assurance.
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410 The Authority’s Engineer shall test check at least 20 (twenty) percent of the quantity or
number of tests prescribed for each category or type of test for quality control by the
Contractor.

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/rejection of
their results shall be determined by the Authority’s Engineer in accordance with the Quality
Control Manuals. The tests shall be undertaken on a random sample basis and shall be in
addition to, and independent of, the tests that may be carried out by the Contractor for its
own quality assurance in accordance with Good Industry Practice.

4.12 In the event that results of any tests conducted under Clause 11.10 establish any Defects or
deficiencies in the Works, the Authority’s Engineer shall require the Contractor to carry out
remedial measures.

413 The Authority’s Engineer may instruct the Contractor to execute any work which is urgently
required for the safety of the Project Highway, whether because of an accident,
unforeseeable event or otherwise; provided that in case of any work required on account of
a Force Majeure Event, the provisions of Clause 21.6 of Model EPC Agreement shall apply.

4.14 In the event that the Contractor fails to achieve any of the Project Milestones, the Authority’s
Engineer shall undertake a review of the progress of construction and identify potential
delays, if any. If the Authority’s Engineer shall determine that completion of the Project
Highway is not feasible within the time specified in the Agreement, it shall require the
Contractor to indicte within 15 (fifteen) days the steps proposed to be take to expedite
progress, and the period within which the Project Completion Date shall be achieved. Upon
receipt of a report from the Contractor, the Authority’s Engineer shall review the same and
send its comments to the Authority and the Contractor forthwith.

415 The Authority’s Engineer shall obtain from the Contractor a copy of all the Contractor’s
quality control records and documents before the Completion Certificate is issued pursuant
to Clause 12.4 of Model EPC Agreement.

4.16 Authority’s Engineer may recommend to the Authority suspension of the whole or part of
the Works if the work threatens the safety of the Users and pedestrians. After the
Contractor has carried out remedial measure, the Authority’s Engineer shall inspect such
remedial measures forthwith and make a report to the Authority recommending whether or
not the suspension hereunder may be revoked.

417 In the event that the Contractor carries out any remedial measures to secure the safety of
suspended works and users, and requires the Authority’s Engineer to inspect such works,
the Authority’s Engineer shall inspect the suspended works within 3 (three) days of
receiving such notice, and make a report to the Authority forthwith, recommending
whether or not such suspension may be revoked by the Authority.

4.18 The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests specified in
Schedule-K and issue a Completion Certificate or Provisional Certificate as the case may be.
For carrying out is functions under this Paragraph 4.18 and all matters incidental thereto,
the Authority’s Engineer shall act under and in accordance with the provisions of Article 12
and Schedule-K.
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5 Maintenance Period

5.1 The Authority’s Engineer shall aid and advise the Contractor in the preparation of its
monthly Maintenance Programme and for this purpose carry out a joint monthly inspection
with Contractor.

5.2 The Authority’s Engineer shall undertake regular inspections, at least once every month to
evaluate compliance with the Maintenance Requirements and submit a Maintenance
Inspection Report to the Authority and the Contractor.

5.3 The Authority’s Engineer shall specify the tests, if any, that the Contractor shall carry out, or
cause to be carried out, for the purpose of determining that the Project Highway is in
conformity with the Maintenance Requirements. It shall monitor and review the results of
such tests and remedial measures, if any, taken by the Contractor in this behalf.

5.4 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the
Authority’s Engineer shall, in conformity with Good Industry Practice, specify the
permissible limit of deviation or deterioration with reference to the Specifications and
Standards and shall also specify the time limit for repair or rectification of any deviation or
deterioration beyond the permissible limit.

5.5 The Authority’s Engineer shall examine the request of the Contractor for closure of any lane
(s) of the Project Highway for undertakings maintenance/repair thereof, and shall grant
permission with such modifications, as it may deem necessary, within 5 (five) days of
receiving a request from the Contractor. Upon expiry of the permitted period of closure, the
Authority’s Engineer shall monitor the reopening of such lane (s), and in case of delay,
determine the Damages payable by the Contractor to the Authority under Clause 14.5 of
Model EPC Agreement

6 Determination of costs and time

6.1 The Authority’s Engineer shall determine the costs, and/or their reasonableness, that are
required to be determined by it under the Agreement.

6.2 The Authority’s Engineer shall determine the period of Time Extension that is required to be
determined by it under the Agreement.

6.3 The Authority’s Engineer shall consult each Party in every case of determination in
accordance with the provisions of Clause 18.5 of Model EPC Agreement.

7 Payments

7.1 The Authority’s Engineer shall withhold payments for the affected works for which the
Contractor fails to revise and resubmit the Drawings to the Authority’s Engineer in
accordance with the provision of Clause 10.2.4 (d) of Model EPC Agreement.

7.2 Authority’s Engineer shall
a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor
pursuant to Clause 19.4, determine the amount due to the Contractor and recommend the
release of 90 (ninety) percent of the amount so determined as part payment, pending issue
of the Interim Payment Certificate; and
b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in
Clause 19.4, deliver to the Authority and the Contractor an Interim Payment Certificate
certifying the amount due and payable to the Contractor, after adjustments in accordance
with the provisions of Clause 19.10 of Model EPC Agreement.

7.3 The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the Monthly
Maintenance Statement from the Contractor pursuant to Clause 19.6 of Model EPC
Agreement, verify the Contractor’s monthly statement and certify the amount to be paid to
the Contractor in accordance with the provisions of the Agreement.
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7.4 The Authority’s Engineer shall certify final payment with 30 (thirty) days of the receipt of
the final payment statement of Maintenance in accordance with the provisions of Clause
19.16 of Model EPC Agreement.

8 Other duties and functions
The Authority’s Engineer shall perform all other duties and functions as specified in the
Agreement.

9 Miscellaneous

9.1 A copy of all communications, comments, instructions, Drawings or Documents sent by the
Authority’s Engineer to the Contractor pursuant to this TOR, and a copy of all the test
results with comments of the Authority’s Engineer thereon, shall be furnished by the
Authority’s Engineer to the Authority forthwith.

9.2 The Authority’s Engineer shall retain at least one copy each of all Drawings and Documents
received by it, including ‘as - built’ Drawings and keep them in its safe custody.

9.3 Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer shall
obtain a complete set of as built Drawings in 2 (two) hard copies and in micro film form or
in such other medium as may be acceptable to the Authority, reflecting the Project
Highway as actually designed, engineered and constructed, including an as-built survey
illustrating the layout of the Project Highway and setback lines, if any, of the buildings and
structures forming part of project Facilities; and shall hand them over to the Authority
against receipt thereof.

9.4 The Authority’s Engineer, if called upon by the Authority or the Contractor or both, shall
mediate and assist the Parties in arriving at an amicable settlement of any Dispute between
the Parties.

9.5 The Authority’s Engineer shall inform the Authority and the Contractor of any event of
Contractor’s Default within one week of its occurrence.

10. PERFORMANCE CLAUSE

Authority’s Engineers shall be expected to fully comply with all the provisions of the
“Terms of Reference’, and shall be fully responsible for supervising the Designs,
Construction and maintenance and operation of the facility takes place in accordance with
the provisions of the EPC Agreement and other schedules. Any failure of the Authority
Engineer in notifying to Employer and the Contractor on non-compliance of the
provisions of the EPC Contract Agreement and other schedules by the EPC
Contractor, non-adherence to the provision of ToR and non-adherence to the time
schedule prescribed under ToR shall amount to non-performance.

The Authority Engineer shall appoint its authorized representative, who shall issue on
behalf of the AE, the Provisional Completion Certification and Completion
Certificate along with the Team Leader and shall carry out any such task as may be
decided by Employer. The AE shall take prior approval of Employer before issuing
Provisional Completion Certification and Completion Certificate. The proposal
submitted shall also include the name of the authorized representative along with
the authorization letter and power of attorney.
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11.

11.1

11.2

11.3

12.
121

ii.

iii.
iv.

vi.

CONSULTANT’S PROPOSAL
List of key personnel to be fielded by the Consultants shall be as below:

Team Leader Cum Senior Highway Engineer (Team Leader cum Bridge/Structural
Engineer in case of Specialized Bridge project)..

Resident Engineer + Road safety Expert

Sr. Contract Specialist

Senior Quantity Surveyor

Bridge/Structural Engineer (Highway Engineer in case of Specialized Bridge
project).

Material Engineer

vii.  Highway Design Specialist

viii.  Bridge Design Specialist

Broad job-description and minimum qualification for key personnel mentioned above is
enclosed as Enclosure-B. However, higher marks shall be accorded to the Candidate
with higher relevant qualification and experience. All the CV’s of the personals
mentioned in Para 5.3 (iii) of Data Sheet shall be evaluated at the time of evaluation of
technical proposal. The age of the Key Personnel should not be more than 65 years
on the date of submission of proposal. Consultants are advised in their own
interest to frame the technical proposal in an objective manner as far as possible so
that these could be properly assessed in respect of points to be given as part of
evaluation criteria. The bio-data of the key personnel should be signed on every sheet
by the personnel concerned and the last sheet of each bio-data should also be signed by
the authorised signatory for the Consultant. The key personnel shall also certify at the
end of their bio-data proforma that they have not left any of the Employer works
without completing of their assignment and have not accepted any other offer at the
time of signing of the bio-data and as such shall be available to work with the
Authority Engineer, if the Project is awarded. In case the key personnel leaves the
assignment without approval of Employer, Employer would be at liberty to take
any appropriate action against that key personnel including debarment. The CV
submitted by selected firm/JV shall be hoisted on official website of Employer.

In addition to above, consultants are required to propose other key personnel, sub-
professional staff and other field engineers as detailed in Enclosure-A and the
minimum qualification requirements for the same is enclosed in Enclosure-B.

PERIOD OF SERVICES

The services of an Authority’s Engineer will be in phases as per Contract Agreement.

12.1.1 The appointment of the Authority’s Engineer shall initially be as per details given

below.
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Period of service Construction Maintenance/DLP
(in months) period Period

(in months) (in months)

Construction 24 months 48
Period + 48
Months

The proposed manpower deployment for this period shall be matching the
activities to be performed during the said period. The time frame for services
during the deployment of key personnel during this period shall be as shown in
Enclosure A.

13. PERFORMANCE SECURITY

The successful consulting firm shall have to submit a Bank Guarantee (BG) for
an amount of 2.50% of the Contract Value within 15 days of issue of LOA. The BG
shall be valid for a period of 2 months beyond the expiry of the Contract period.
The BG shall be in the format specified in Appendix H of draft contract form and
furnished from a Nationalised Bank, IDBI or ICICI/ICICI Bank/Foreign
Bank/EXIM Bank / Any Scheduled Commercial Bank approved by RBI having a
networth of not less than 500 crore as per latest Annual Report of the Bank. In the
case of a Foreign Bank (issued by a Branch in India) the networth in respect of
Indian operations shall only be taken into account. In case of Foreign Bank, the
BG issued by Foreign Bank should be counter guaranteed by any Nationalised
Bank in India. In case of JV, the BG shall be furnished on behalf of the JV and not
individually by the members.
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Enclosure-A

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF

AUTHORITY ENGINEER
(for three projects of length around 60 km clubbed together)

. Man-month in
S. No. Key Personnel Man-r.nonth 1.n Maintenance/Defect
Construction period of Liability period of 48
A: Key Personnel 30/24/18 months**
months
1. Team Leader Cum Senior 30/24/18 12( Including 6 months
Highway Engineer (common Continuous input of TL
for both packages) (Team after project completion|
Leader cum Bridge/Structural during maintenance
Engineer in case of Specialized period)
Bridge project).
2. Resident Engineer + Road 60/48/36 2x48=96
safety Expert (3 nos.),
3. Sr. Contract Specialist 10/8/6 4
(common for all 3 packages)
4. Senior Quantity Surveyor 30/24/18 4
(common for all 3 packages)
5. Bridge/Structural Engineer - 3 90/72/54 0
Nos (1 for each package)
(Highway Engineer in case of
Specialized Bridge project)
6. Material Engineer -3 Nos (1 90/72/54 3x4=12
for each package)
7. Highway Design Specialist 5/4/3 0
(common for all 3 packages)
8. Bridge Design Specialist 5/4/3 0
(common for all 3 packages)
Sub Total 320/256/192 128
B: Sub Professional Staff
(a) |Quantity Surveyor - 3 Nos (1 90/72/54 3x3=9
for each package)
(b) [Survey Engineer - 3 Nos (1 for 90/72/54 3x3=9
each package)
(c) |Lab Technician - 3 Nos (1 for 90/72/54 3x3=9
each package)
Sub Total 180/144/108 27

**Construction period may be suitably adopted as 30/24/18 as per construction period of
EPC contract.
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Note: The qualification and experience of Sub Professional staff would not be accounted in the
evaluation. However, Consultant shall have to get their CVs approved from Employer before
mobilization. The other inputs like support staff shall also be provided by the Consultant of
an acceptable type commensuration with the roles and responsibilities of each position.
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Enclosure B

QUALIFICATION OF KEY PERSONNEL

TEAM LEADER CUM SENIOR HIGHWAY ENGINEER (Full Time)

Duties: The Team Leader will reside at project site on a full time basis throughout the period of the
construction supervision services. He will be overall in-charge of the project supervision of the
construction package. He shall act as Representative of the consulting firm appointed by the
Authority. His duties will involve overall superintendence over the Resident Engineers and other
experts of the construction package. He will guide, monitor, supervise and control all the activities
related to supervision for the construction package. He will interact with the Project Director and
the other officials of the Authority.
He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from recognized university.

(b)Total Professional Experience of 15 years in handling Highway Projects.

(c) At least 5 years experience as Team Leader/Resident Engineer/Project Manager or similar
capacity in Highway project.

(d) He should have handled as Team Leader/Resident Engineer/Project Manager or similar capacity
of at least two projects in Construction Supervision/IE of Highways.

(e) He should have handled as Team Leader or similar capacity of at least one Projects of project
Preparation/Design of major highway Project of similar configuration.

(f) Not more than 65 years of age.

(2) Preferential Qualifications.

(a) Post Graduate Degree in Management/Construction Management/Transportation/Highway
Engineering/Structural Engineering.

(b) Supervised Highway Construction projects with rigid pavements.

Note: (1) Similar Capacity includes the following positions

i) On behalf of Consultant : Team Leader / Resident Engineer/Sr Highway Engineer
(Construction Supervision/IE/ AE).

ii) On behalf of Contractor : Project Manager (Construction/ Construction Supervision)
iif) In Government Organizations : Superintending Engineer (or equivalent) and above
(2) Only those projects will be considered for evaluation at SI. No. 1(d) , 1(e) and 2 (b) above, where

the
input of the personnel is at least one year.
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RESIDENT ENGINEER + ROAD SAFETY EXPERT (Full Time)

Duties: He shall be the in-charge of the construction supervision of project stretch and shall
coordinate with all other experts of the construction projects and shall report to the Team Leader
and officers of PIU as per the delegation established. He shall be directly responsible for regulating
the construction process i.e. various activities like earthwork, Sub-base/base courses, bituminous
pavement, bridge/culvert works proposed for being carried out under Stipulated
specifications/manuals etc. = For this purpose, he shall be assisted by other support
engineers/personnel. He shall deal directly with the Highway Engineer and other support staff
attached to ensure that the construction process is well controlled as per established specification
controls to avoid later quality control stage problems. In respect of other experts like Material
Engineer, Quantity Surveyor, etc., he shall be coordinating and regulating their activities to ensure
smooth functioning of the Construction Package concerned. He should have adequate experience
in large quantity of earthwork. He will be required to be fielded throughout the Currency of the
project. The candidate is expected to be thoroughly familiar with various standards/specifications,
contract procedures, design and quality control etc. In addition he will be responsible for ensuring
road safety during construction and maintenance period of the project,

He should have the following qualification / experience.
(1) Essential Qualifications.

(a) Graduate in Civil Engineering from a recognized University.

(b) Professional Experience of 12 years in supervision of Highway Projects.

() At least 8 years experience as Resident Engineer/ Project Director/Project
Manager/Superintending Engineer or equivalent/Executive Engineer or equivalent on similar
construction work/Independent Engineering project.

(d) Should have handled at least 2 Highway projects of about 20-25 km each..

(e) Not more than 65 years of age.

(2) Preferential Qualifications.

(a)Post Graduate Degree in Transportation/Highway Engineering/Structural
Engineering/Geotechnical Engineering.

(b) Experience of Construction Supervision on Highway Project on EPC mode.

SENIOR CONTRACT SPECIALIST

Duties: He will be deployed in working season in stages for cumulative duration of period
mentioned in Enclosure-A for obtaining his expert opinion on emerging contractual issues. His key
responsibilities will be to guide and assist Team Leader/Employer in all aspects of contract
management in proper implementation of contract provisions including controlling the project cost
of the construction package. He will also be required to offer his advice on contractual complications
arising during the implementation as per the request of the employer. He will be required to prepare
manuals/schedules for the consultants team/employer based on the provisions of the contract
document. He will be responsible for giving appropriate suggestions in handling claims of the
contractors and any dispute arising thereof.
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(1) Essential Qualifications.

a) Graduate in Civil Engineering from a recognized University.

(

(b) Professional Experience of 15 years in handling highway projects.

(c) Experience of at least 4 years as Contract Specialist on any National/State Highway project.

(d) ) Contract management of a large highway contract say over Rs. 150.00 Crore including experience
of handling variation orders, claims of the contractor nd their appropriate disposal.

(e) Handled Arbitration cases in respect of any Highway project.

(e) Not more than 65 years of age.

(2) Preferential Qualifications.

(@) Degree in Law/PG in management/certificate course in management/ certificate course in
construction management/ certificate course in contract management.

BRIDGE & STRUCTURAL ENGINEER

Duties: His duties will involve understanding the design provisions of both bridges/ROBs/flyovers
and culverts, guiding and checking of reinforcement/cable laying operations, rectifying any
apparent mistakes in respect of them, checking and controlling the proper mix designs, Checking the
adequacy of proper form-work, laying/compacting of concrete including curing operations. For this
purpose, he will work in close coordination with the Material Engineer and the Contractor’s Expert
to effectively Control the quality of execution. He will be responsible for minor modifications in
design of bridges/culverts, whenever required during execution.

He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from a recognized University.

(b) Professional Experience of 15 years in handling highway/bridge projects.

(c) 10 years experience in similar capacity in Construction / Construction Supervision of bridge
/interchange / any otherstructures.

(d) Must be familiar with modern methods of construction of bridges / ROB / flyover involving RCC
/ pre-stressed concrete, design-standards/technical specifications and statistical quality control /
assurance procedure for construction of different component of bridges.

(e) experience in similar capacity in Supervision of 2 major highway bridges on pile / well
foundation.

(f) Experience in supervision of rehabilitation and repair of 2 nos. bridges.

(g) Not more than 65 years of age.

62




Ministry of Road Transport & Highways Request for Proposal for AE

2) Preferential Qualifications.

(a) Post Graduate Degree in Structural Engineering.
(b) Experience as a bridge engineer abroad.

MATERIAL ENGINEER

Duties: He will be responsible for supervising all the tests to be done in different stages of
construction, besides

ensuring that specified tests are done as per codal stipulations and as per the specifications laid down
in the contract

for all the different stages of construction. He will be coordinating and controlling the support
personnel placed with

him and will report to the Resident Engineer and to the Team Leader/Employer’s representative as
and when

required.
He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from a recognized University.

(b) Professional Experience of 12 years in construction of Highways / Roads / Airfield Runways

(c) Experience of 5 years in similar capacity in Construction / Construction Supervision of Highway
projects.

(d) Experience as Material/ Geotechnical Engineer in Consturction/ Construction Supervision of at
least 2

Highway projects.

(e) Must be familiar with material property of road construction material, technical specifications and
procedures of material tests and testing equipments.

(f) Not more than 65 years of age.

2) Preferential Qualifications.

(a) Post Graduate Degree in Geo-Technical Engineering/Soil Mechanics and Foundation Engineering.

SENIOR QUANTITY SURVEYOR

Duties: He will be reporting to the Team Leader and give input as and when required during the
work. He will provide

necessary guidance to the Quantity Surveyor, and shall issue directions/procedures/formats of
reporting to the Quantity
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Surveyor. He will act as a contract specialist also for the construction package, even though the thrust
of his

responsibilities will be in the areas of quantity surveying/processing of the invoices etc. He will be
responsible for

taking all measures required to control the project cost and time over-runs. He will examine the
claims of the

contractor, variation orders, if any, and will approved the progress reports as per the project
requirements. He will

approve the measurement of all items of works executed in different stages for payment purpose
prepared by

Quantity Surveyor.

He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from recognized university.

(b)Total Professional Experience of 15 years in handling Highway Contracts.

(c) Atleast 10 years experience as Quantity Surveyor in Highway project.

(d) He should have handled as Quantity Surveyor in atleast two projects in Construction Supervision
of Two/four/six of

laning Highways.

(e) Not more than 65 years of age.

(2) Preferential Qualifications.

(a) Post Graduate Degree in any branch of civil engineering.

HIGHWAY DESIGN AND PAVEMENT SPECIALIST

The Highway Specialist shall be responsible for the review of highway designs and drawings using
sophisticated computer software and also construction and O&M works. Should be a graduate in
Civil Engineering from a recognized University (higher qualifications will be preferable); His
expertise shall include computer aided design methods for Civil/Highway Engineering with
particular reference to CAD application to the geometric design for highway rehabilitation and/or
upgrading projects.

He should have the following qualification/experience.

(1) Essential Qualifications.

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of 35 12 years in highway works.

c) Experience of at least 5 years (out of total 35 12 years) in Highway Designing works

d) He should have handled as Highway/ pavement Design Engineer atleast 2 Projects of similar
configuration.

e) Exposure of Computer Software Programmes for Design of Highways

(
(
(
(

(2) Preferential Qualifications.

(a) Post Graduate Degree in Highway Engineering/Pavement engineering.
(b) Experience in Highway Projects in innovative / non traditional technology and design.
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BRIDGE DESIGN SPECIALIST

The Bridge Design Specialist shall be responsible for checking the designs of bridges, ROBs,
interchanges and any other structure to be constructed in the Project highway. He shall also review
the rehabilitation measures to be proposed by the Concessionaire for existing structures based on
site condition and structural requirement basis. His expertise shall include computer aided design
methods for Civil/Structural Engineering with particular reference to Structural design.

He should have the following qualification/experience.

(1) Essential Qualifications.

a) Graduate in Civil Engineering from a recognised University.

b) Professional Experience of 15 years in Bridge Design.

c) 10 years out of total 15 years’ experience in similar capacity for design of major highway bridges.
d) Experience of designing of at least 4 major Highway Bridges of similar configuration.

(
(
(
(

(2) Preferential Qualifications.

(a) Post Graduate Degree in Structural Engineering/CAD.
(b) Design experience of major highway bridge of length 200m or more (excluding approaches).
(d) Experience in similar capacity in innovative and specialised major Bridge Design (Pre-cast

Segmental, Cantilever Construction, Cable Stayed Bridge, Suspension bridges etc.)

SUB PROFESSIONAL (To be evaluated for their suitability by Employer’s representative,

before deployment)

A. Quantity Surveyor
Duties: He will be reporting to the Resident Engineer in day to day working. He will
also work under the guidance of the Sr. Quantity Surveyor, and shall abide by the
directions/procedures/formats of reporting and approvals settled by the Sr. Quantity
Surveyor. He will act as a contract specialist also for the construction package, even
though the thrust of his responsibilities will be in the areas of quantity
surveying/processing of the invoices etc. He will be responsible for reporting all
measures required to control the project cost and time over-runs. He will examine the
claims of the contractor, variation orders, if any, and will prepare the progress reports
as per the project requirements. For the purpose, he will be required to get the levels
and quantity measurements checked in all items of works executed in different stages
for calculations required for payment purpose. He will be required throughout the
currency of the project.
Qualification and experience: The candidate should be a graduate in Civil
Engineering with relevant experience in the field of estimating, preparation and
processing of the invoices, analysing rates, checking survey details etc. of the projects.
He should have about 8 years of relevant professional experience involving resource
planning and scheduling, quantity survey, cost control, contract management etc.
Diploma holders with longer relevant experience of about 12 years could also be
considered. He must have worked as Quantity Surveyors for at least 4 years in any
National/State Highway Projects. He should not be more than 60 years of age.
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B.

Survey Engineer

Duties: Checking layout of centreline, layout of curves, levels and profiles, etc. will be
his main responsibility. Apart from this, he shall also assist the Quantity Surveyor in
preparation of invoices. He shall also be responsible for modifying survey data in case
any modification is required in the design during execution.

Qualifications and Experience: He should be a graduate civil engineer with 3 years for
BE Civil & 6 years for Diploma holder. Survey Engineer should be conversant with
modem survey equipment, total stations, auto level, digital level etc. Diploma holder
should have worked in at least one major highway project. He should not be more than
60 years of age.

Lab Technicians:

They should be at least Diploma-holders with about 5-6 years of experience in
handling the quality control tests laboratories for road/bridge works or Graduates in
Science with about 1 to 2 years of relevant experience in the filed of testing of road /
bridge projects.
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SECTION 7: DRAFT FORM OF CONTRACT

Note: This draft Agreement is a generic document and shall be modified based on particulars

of the Project.
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CONTRACT FOR CONSULTANT’S SERVICES

Between

(Name of Client)

And

(Name of Consultant)

Dated:
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II

FORM OF CONTRACT

GENERAL CONDITIONS OF CONTRACT

1.1
1.2
1.3
14
1.5
1.6
1.7
1.8
1.9

CONTENTS

General Provisions .........ccovveiiiiiiiiiiiiiieinns

Definitions

Relation between the Parties
Law Governing the Contract
Language

Headings

Notices

Location

Authority of Member in charge
Authorized Representatives

1.10 Taxes and Duties

Page No.

2.  Commencement, Completion, Modification, and Termination
Of Contract......c.ovvviiiiiiiiii e
2.1 Effectiveness of Contract ...........c.coevviiiiiiiiiiiinninnnn,
2.2 Termination of Contract for Failure to Become Effective
2.3 Commencement of Services
24 Expiration of Contract
2.5 Entire Agreement
2.6 Modification
2.7 Force Majeure
2.7.1 Definition ........ocoviiiii
2.7.2 No Breach of Contract ............ccooevviiiiiniinnnnnn
2.7.3 Measures to be taken
2.74 Extension of Time
2.7.5 Payments
2.7.6 Consultation
2.8 SUSPENSION ....c.oviviiiiiiiiii

2.9Termination

291 By the Client .......................
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292
293
294
295

By the Consultants .............................
Cessation of Rights and Obligations .........
Cessation of Services ...........................
Payment upon Termination ....................

29.6 Disputes about Events of Termination .......

Obligations of the Consultants ........................

3.1

3.2

3.3
3.4
3.5
3.6
3.7
3.8
3.9

3.10

General
3.1.1 Standard of Performance ..............
3.1.2 Law Governing Services ..............

Conflict of Interests .........coovvvviveviiinnn..

3.21 Consultants not to Benefit from
Commissions, Discounts, etc. ........
3.2.2 Procurement Rules of Funding Agencies
3.2.3 Consultants and Affiliates Not to
Engage in certain Activities ..............
3.24 Prohibition of Conflicting Activities ...

Confidentiality .................oo

Liability of the Consultants .......................
Insurance to be Taken out by the Consultants ...
Accounting, Inspection and Auditing .............
Consultant’s Actions requiring Client’s prior Approval
Reporting Obligations ....................cooeienii
Documents prepared by the Consultants ..........

To Be the Property of the Client ....................
Equipment and Materials Furnished by the Client

Consultants’ Personnel and Sub-consultants ............cccccevee....

41
4.2
43
44
4.5
4.6

General ..o
Description of Personnel .................c.c.oooonne.
Approval of Personnel ....................cooooennin.
Working Hours, Overtime, Leave etc.

Removal and /or Replacement of Personnel ...............
Resident Project Manager ......................oooeene

Obligations of the Client .....................co

51
52
53

Assistance and Exemptions ................
AccesstoLand .........c.coooeiiii
Change in the Applicable Law .............
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5.4 Services, Facilities and Property of the Client
5.5 Payment .................
5.6 Counterpart Personnel ......................

6. Payments to the Consultants .........................o

6.1 Cost Estimates, Ceiling Amount ...................
6.2 Remuneration and Reimbursable Expenditures...
6.3 Currency of Payment ......................o
6.4 Mode of Billing and Payment ......................

7. Fairness and Good Faith .....ccovviiiiin e

7.1 Good Faith ...
7.2 Operation of the Contract ..........................

8. 8.1  Amicable Settlement .....................o
8.2 Dispute Settlement ...............ccoevviiiiinnn..

11 SPECIAL CONDITIONS OF CONTRACT .......ccccoevvinenene.

IV APPENDICES Page No.

Appendix A Description of the Services .................

Appendix B Reporting Requirements e

Appendix C Key Personnel and Sub-consultants .......

Appendix D Medical Certificate e

Appendix E Hours of Work for Key Personnel ..........

Appendix F Duties of the Client .........................

Appendix G Cost Estimates

Appendix H Form of Performance Bank Guarantee

Appendix I Form of Bank Guarantee for Advance Payments

Appendix J Letter of invitation

AppendixK :
Appendix L :
Appendix-M :

Letter of Award
Minutes of pre-bid meeting ...............
Memorandum of Understanding (in case of JV)

ANNEXURES......ccccciiiriiiiiiiiiiiiiniii e i e eae

71



Ministry of Road Transport & Highways Request for Proposal for AE

1. FORM OF CONTRACT

COMPLEX TIME BASED ASSIGNMENTS

This CONTRACT (hereinafter called the “Contract”) is made the ______day of the
Month of , 200 , between, on the one hand (hereinafter
Called the “Client) and, on the other hand, (hereinafter called the
“Consultants”).

[Note* : If the Consultants consist of more than one entity, the above should be partially

amended to read as follows:

“...(hereinafter called the “Client”) and, on the other hand, a joint venture consisting of the following
entities, each of which will be jointly severally liable to the Client for all the Consultants’” obligations
under this Contract, namely, and
(hereinafter called “Consultants”)]

WHEREAS

(a) the Client has requested the Consultants to provide certain consulting services
as defined in the General Conditions of Contract attached to this
Contract (hereinafter called the “Services”);

(b) the Consultants, having represented to the Client that they have the
required processional skills, and personnel and technical resources, have agreed
to provide the Services on the terms and conditions set forth in this Contract;

NOW THEREFORE the parties hereto hereby agree as follows:

1. The following documents attached hereto shall be deemed to form an integral part of
this Contract:

(@) The General Conditions of Contract (hereinafter called “GC”)’
(b) The Special Conditions of Contract (hereinafter called “SC”);
(c) The following Appendices :

[Note: If any of these Appendices are not used, the words “Not Used” should be
inserted below next to the title of the Appendix on the sheet attached hereto
carrying the title of that Appendix |.

72



Ministry of Road Transport & Highways Request for Proposal for AE

Appendix A : Description of the Services .................
AppendixB : Reporting Requirements e
Appendix C : Key Personnel and Sub-consultants .......
AppendixD : Medical Certificate e
AppendixE : Hours of Work for Key Personnel ..........
Appendix F : Duties of the Client ..........cocovvevrunnnneen
Appendix G : Cost Estimates

AppendixH : Form of Performance Bank Guarantee
AppendixI : Form of Bank Guarantee for Advance Payments
Appendix] : Letter of invitation

AppendixK : Letter of Award

Appendix-L : Minutes of pre-Bid Meeting

Appendix-M : Memorandum of Understanding (in case of JV)
2. The mutual rights and obligations of the Client and the Consultants shall be as set

forth in the Contract; in particular
(@) The Consultants shall carry out the Services in accordance with the provisions
of the Contract; and
(b) The Client shall make payments to the Consultants in accordance with the
Provisions of the Contract.
IN WITNESS WHEREOQF, the Parties hereto have caused this Contract to be signed in their

respective names as of the day and year first above written.

FOR AND ON  BEHALF OF
[NAME OF THE CLIENT]

By

(Authorized Representative)
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FOR AND ON BEHALF OF
[NAME OF THE CONSULTANTS]

By
(Authorized Representative)

[Note: If the Consultants consist of more than one entity, all of these entities should appear as
signatures, e.g. in the following manner |

FOR AND ON BEHALF OF EACH OF
THE MEMBERS OF THE CONSULTANTS

[Name of the Member]

By
(Authorized Representative)
[Name of the Member]
By
(Authorized Representative)
etc.
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GENERAL CONDITIONS OF CONTRACT
1. General Provisions

Unless the context otherwise requires, the following terms whenever used in this Contract

have the following meanings:

(a) “Applicable Law” means the laws and any other instruments having the force
of law in the Government’s country [or in such other country as may be
specified in the Special Conditions of Contract (SC)], as they may be issued and
in force from time to time.

(b) “Contract means the Contract signed by the Parties, to which these General
Conditions of Contract are attached, together with all the documents listed
in Clause 1 of such signed Contract;

(c) “Effective Date’” means the date on which this Contract comes into force and
effect pursuant to Clause GC 2.1;

(d) ‘foreign currency’ means any currency other than the currency of the

Government;
(e) “GC means these General Conditions of Contract;

(f) “Government” means the Government of Client’s Country;

(g) ‘Local currency’ means the Indian Rupees;

(h) “Consultant” wherever mentioned in this Contract Agreement means
the “Authority Engineer (AE)” and includes sub-consultants or Associates

engaged by the primary consultant.

(i) “Member”, in case the Consultants consist of a joint venture of more than one
entity, means any of these entities, and “Members” means all of these entities;

(j) “Party” means the Client or the Consultants, as the case may be, and Parties means
both of them;

(k) “Personnel” means persons hired by the Consultants or by any Sub-Consultants
and or Associates as Employees and assigned to the performance of the Services
or any part thereof; “Foreign Personnel” means such persons who at the time
of being so hired had their domicile outside the Government’s Country,
“Local Personnel” means such persons who at the time of being so hired
had their domicile inside the Government’s Country; and ‘key personnel’
means the personnel referred to in Clause GC 4.2 (a).

(I) "SC" means the Special Conditions of Contract by which these General
Conditions of Contract may be amended or supplemented;
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(m)"Services" means the work to be performed by the Consultants pursuant to his
contract, as described in Appendix A hereto. The scope of work will be strictly
as given in various Clauses in TOR. The approach and methodology to
be adopted by the Consultant for carrying out the assignment as
Authority Engineer may be modified depending on the site requirements
and work programme of the EPC Contractor after mutual discussions with
Employer, the EPC Contractor and the Authority Engineer. The work plan as
indicated by the
Consultant may be modified accordingly to the site requirements.

(n) "Sub-consultant and or Associates " means any entity to which the Consultants
subcontract any part of the Services in accordance with the provisions of
Clause GC 3.7; and

(0) "Third Party" means any person or entity other than the Government, the Client,
the Consultants or a Sub-consultant.

1.2 Relation between the Parties

Nothing contained herein shall be construed as establishing a relation of master and servant
or of principal and agent as between the Client and the Consultants. The Consultants, subject
to this Contract, have complete charge of Personnel and Sub- consultants, if any, performing

the Services and shall be fully responsible for the Services performed by them or on their
behalf hereunder.

1.3 Law Governing Contract

This Contract, its meaning and interpretation, and the relation between the Parties shall be
governed by the Applicable Law.

14 Language

This Contract has been executed in the language specified in the SC, which shall be the
binding and controlling language for all matters relating to the meaning or interpretation
of this Contract.

1.5 Headings
The headings shall not limit, alter or affect the meaning of this Contract.
1.6 Notices

1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to
this Contract shall be in writing. Any such notice, request or consent shall be deemed
to have been given or made when delivered in person to an authorized representative

of the Party to whom the communication is addressed, or when sent by registered
mail, telegram or facsimile to such Party at the address specified in the SC.

1.6.2 Notice will be deemed to be effective as specified in the SC.

1.6.3 A Party may change its address for notice hereunder by giving the other Party notice
of such change pursuant to the provisions listed in the SC with respect to Clause GC
1.6.2.
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1.7

1.8

1.9

1.10

22

23

24

Location

The Services shall be performed at such locations as are specified in Appendix A
hereto and, where the location of a particular task is not so specified, at such
locations. whether in Government's Country or elsewhere, as the Client may
approve.

Authority of Member in Charge

In case the Consultants consist of a joint venture of more than one entity, the
Members hereby authorize the entity specified in the SC to act on their behalf in
exercising all the Consultants' rights and obligations towards the Client under this
Contract, including without limitation the receiving of instructions and payments from
the Client.

Authorized Representatives

Any action required or permitted to be taken, and any document required or permitted

to be executed, under this Contract by the Client or the Consultants may be taken or

executed by the officials specified in the SC.

Taxes and Duties

Unless otherwise specified in the SC, the Consultants, Sub-consultants and Personnel
shall pay such taxes, duties, fees and other impositions as may be levied under
the Applicable Law. Service tax as applicable shall be paid to the consultant while
making payment for services rendered. The consultants shall then deposit the same
with the tax authorities and provide a proof of having done so within next 90 days in
line with policy circulars issued by Employer.

Commencement, Completion, Modification and Termination of Contract
Effectiveness of Contract

This Contract shall come into force and effect on the date (the "Effective Date") of the
Client's notice to the Consultants instructing the Consultants to begin carrying out
the Services. This notice shall confirm that the effectiveness conditions, if any,
listed in

the SC have been met.

Termination of Contract for Failure to Become Effective

If this Contract has not become effective within such time period after the date of
the Contract signed by the Parties as shall be specified in the SC, either Party may, by
not less than four (4) weeks' written notice to the other Party, declare this Contract
to be null and void, and in the event of such a declaration by either Party, neither
Party shall have any claim against the other Party with respect hereto.
Commencement of Services

The Consultants shall begin carrying out the Services at the end of such time period
after the Effective Date as shall be specified in the SC.

Expiration of Contract

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall
expire when services have been completed and all payments have been made at
the end of such time period after the Effective Date as shall be specified in the SC.
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2.6

2.7

Entire Agreement

This Contract contains all covenants, stipulations and provisions agreed by
the Parties. No agent or representative of either Party has authority to make,
and the Parties shall not be bound by or be liable for, any statement,
representation, promise

or agreement not set forth herein.

Modification

Modification of the terms and conditions of this Contract, including any modification
of the scope of the Services, may only be made by written agreement between the
Parties as the case may be, has been obtained. Pursuant to Clause GC 7.2 hereof,
however, each Party shall give due consideration to any proposals for
modification made by the other Party.

Force Majeure

2.7.1. Definition

272

(@) For the purposes of this Contract, "Force Majeure" means an event which is
beyond the reasonable control of a Party, and which makes a Party's
performance of its obligations hereunder impossible or so impractical
as reasonably to be considered impossible in the circumstances, and includes,
but
is not limited to, war, riots, civil disorder, earthquake, fire, explosion,
storm, flood or other adverse weather conditions, strikes, lockouts or other
industrial action ( except where such strikes, lockouts or other industrial
action are within the power of the Party invoking Force Majeure to prevent),
confiscation
or any other action by government agencies.

(b) Force Majeure shall not include (i) any event which is caused by the
negligence or intentional action of a party or such Party's Sub-consultants
or agents or employees, nor (ii) any event which a diligent Party
could reasonably have been expected to both (A) take into account at the
.time of the conclusion of this Contract and (B) avoid or overcome in the
carrying out of
its obligations hereunder .

() Force Majeure shall not include insufficiency of funds or failure to make any
payment required hereunder.

No Breach of Contract

The failure of a Party to fulfill any of its obligations hereunder shall not be
considered to be a breach of, or default under, this Contract insofar as such
inability arises from an event of Force Majeure, provided that the Party
affected by such an event has taken all reasonable precautions, due care" and
reasonable alternative measures, all with the objective of carrying out the terms
and conditions of this Contract.
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2.7.5

2.7.6

2.8.

29
291

Measures to be Taken

(a) A Party affected by an event of Force Majeure shall take all reasonable
measures to remove such Party's inability to fulfill its obligations
hereunder with a minimum of delay.

(b) A Party affected by an event of Force Majeure shall notify the other Party
of such event as soon as possible, and in any event not later than
fourteen (14) days following the occurrence of such event, providing
evidence of the nature and cause of such event, and shall similarly give
notice of the restoration of normal conditions as soon as possible.

(c) The Parties shall take all reasonable measures to minimize the
consequences of any event of Force Majeure.

Extension of Time

Any period within which a Party shall, pursuant to this Contract, complete any
action or task, shall be extended for a period equal to the time during which such
Party was unable to perform such action as a result of Force Majeure.

Payments

During the period of their inability to perform the Services as a result of an event
of Force Majeure, the Consultants shall be entitled to be reimbursed for additional
costs reasonably and necessarily incurred by them during such period for the
purposes of the Services and in reactivating the Services after the end of such
period.

Consultation

Not later than thirty (30) days after the Consultants, as the result of an event of Force
Majeure, have become unable to perform a material portion of the Services, the
Parties shall consult with each other with a view to agreeing on appropriate
measures to be taken in the circumstances.

Suspension

The Client may, by written notice of suspension to the Consultants, suspend
all payments to the Consultants hereunder if the Consultants fail to perform any of
their obligations under this Contract, including the carrying out of the Services,
provided that such notice of suspension (i) shall specify the nature of the failure,
and (ii) shall request the Consultants to remedy such failure within a period not
exceeding thirty (30) days after receipt by the Consultants of such notice of
suspension.

Termination

By the Client

The Client may, by not less than thirty (30) days' written notice of termination to the
Consultants (except in the event listed in paragraph (f) below, for which there shall be
a written notice of not less than sixty ( 60) days), such notice to be given after the
occurrence of any of the events specified in paragraphs (a) through (h) of this
Clause GC 2.9.1, terminate this Contract.
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(a) if the Consultants fail to remedy a failure in the performance of their obligations
hereunder, as specified in a notice of suspension pursuant to Clause GC 2.8
hereinabove, within thirty (30) days of receipt of such notice of suspension or
within such further period as the Client may have subsequently approved in writing;

(b) if the Consultants become (or, if the Consultants consist of more than one entity,
if any of their Members becomes) insolvent or bankrupt or enter into any
agreements with their creditors for relief of debt or take advantage of any law for
the benefit of debtors or go into liquidation or receivership whether compulsory or
voluntary;

(c) if the Consultants fail to comply with any final decision reached as a result of
arbitration proceedings pursuant to Clause GC 8 hereof;

(d) if the Consultants submit to the Client a statement which has a material effect on
the rights, obligations or interests of the Client and which the Consultants know to be
false;

(e) if, as the result of Force Majeure, the Consultants are unable to perform a material
portion of the Services for a period of not less than sixty (60) days; or

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to terminate
this Contract.

(g) if the consultant, in the judgment of the Client has engaged in corrupt or
fraudulent practices in competing for or in executing the Contract. For the purpose of
this clause:

"corrupt practice" means the offering, giving, receiving or soliciting of anything of
value to influence the action of a public official in the selection process or in contract
execution.

"fraudulent practice" means a misrepresentation of facts in order to influence a
selection process or the execution of a contract to the detriment of the Borrower, and
includes collusive practice among consultants (prior to or after submission of
proposals) designed to establish prices at artificial non-competitive levels and to
deprive the Borrower of the benefits of free and open competition.

(h) if EPC Contractor represents to Employer that the Consultant is not discharging his

duties in a fair, efficient and diligent manner and if the dispute remains
unresolved, Employer may terminate this contract.
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29.2 By the Consultants

The Consultants may, by not less than thirty (30) days' written notice to the Client, such
notice to be given after the occurrence of any of the events specified in paragraphs (a)
through (d) of this Clause GC 2.9.2, terminate this Contract:

(a) if the Client fails to pay any money due to the Consultants pursuant to
this Contract and not subject to dispute pursuant to Clause 8 hereof within
forty-five (45) days after receiving written notice from the Consultants that such
payment is overdue;

(b) if the Client is in material breach of its obligations pursuant to this Contract
and has not remedied the same within forty-five (45) days (or such longer
period as the Consultants may have subsequently approved in writing)
following the receipt

by the Client of the Consultants' notice specifying such breach;

(c) if, as the result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty (60) days; or

(d) if the Client fails to comply with any final decision reached as a result of
arbitration pursuant to Clause GC 8 hereof.

2.9.3. Cessation of Rights and Obligations

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, or upon
expiration of this Contract pursuant to Clause GC 2.4 hereof, all rights and obligations of
the Parties hereunder shall cease, except:

(i) such rights and obligations as may have accrued on the date of termination
or expiration;

(if) the obligation of confidentiality set forth in Clause GC 3.3 hereof;

(iif) the Consultants' obligation to permit inspection, copying and auditing of their
accounts and records set forth in Clause GC 3.6 (ii) hereof; and

(iv) any right which a Party may have under the Applicable Law

294 Cessation of Services

Upon termination of this Contract by notice of either Party to the other pursuant to
Clauses GC 2.9.1 or GC 2.9.2 hereof, the Consultants shall, immediately upon dispatch or
receipt of such notice, take all necessary steps to bring the Services to a close in a prompt
and orderly manner and shall make every reasonable effort to keep expenditures for this
purpose to a minimum. With respect to documents prepared by the Consultants and
equipment and materials furnished by the Client, the Consultants shall proceed as
provided, respectively, by Clauses GC 3.9 or GC 3.10 hereof.
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2.9.5 Payment upon Termination

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the
Client shall make the following payments to the Consultants (after offsetting against
these payments any amount that may be due from the Consultant to the Client}:

a) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily performed
p YP
prior to the effective date of termination;

(b) reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures
actually incurred prior to the effective date of termination; and

(c) except in the case of termination pursuant to paragraphs (a) through (d) of
Clause GC 2.9.1 hereof, reimbursement of any reasonable cost incident to the
prompt and orderly termination of the Contract including the cost of the
return travel of the Consultants' personnel and their eligible dependents.

2.9.6. Disputes about Events of Termination

If either Party disputes whether an event specified in paragraphs (a) through (e) of Clause GC
2.9.1 or in Clause GC 2.9.2 hereof has occurred, such Party may, within forty-five (45) days
after receipt of notice of termination from the other Party, refer the matter to
arbitration pursuant to Clause GC 8 hereof, and this Contract shall not be terminated on
account of such event except in accordance with the terms of any resulting arbitral award.

3. Obligation of the Consultants

3.1 General

3.1.1. Standard of Performance

The Consultants shall perform the Services and carry out their obligations hereunder with
all due diligence, efficiency and economy, in accordance with generally accepted professional
techniques and practices, and shall observe sound management practices, and employ
appropriate advanced technology and safe and effective equipment, machinery,
materials and methods" The Consultants shall always" act, in respect of any matter
relating to this Contract or to the Services, as faithful advisers to the Client, and shall at
all times support and safeguard the Client's legitimate interests in any dealings with Sub-
consultants or Third Parties.

3.1.2 Law Governing Services

The Consultants shall perform the Services in accordance with the Applicable Law and
shall take all practicable steps to ensure that any Sub- consultants and or Associates,
as well as the Personnel of the Consultants and any Sub- consultants and or Associates,
comply with the Applicable Law. The Client shall advise the Consultants in writing
of relevant local customs and the Consultants shall, after such notifications, respect such
customs.
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3.2 Conflict of Interests
3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc.

The Remuneration of the Consultants pursuant to Clause GC 6 hereof shall constitute the
Consultants' sole remuneration in connection with this Contract or the Services and,
subject to Clause GC 3.2.2 hereof, the Consultants shall not accept for their own benefit any
trade commission, discount or similar payment in connection with activities pursuant
to this Contract or to the Services or in the discharge of their obligations hereunder, and
the Consultants shall use their best efforts to ensure that any Sub- consultants and or
Associates, as well as the Personnel and agents of either of them, similarly shall not receive
any such additional remuneration.

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the
Client on the procurement of goods, works or services, the Consultants shall comply
with any applicable procurement guidelines of the Client (Employer)and or Associates
Bank or of the Association, as the case may be, and other funding agencies and shall at all
times exercise such responsibility in the best interest of the Client. Any discounts or
commissions obtained by the Consultants in the exercise of such procurement
responsibility shal

1 be for the account of the Client.

3.2.3 Consultants and Affiliates Not to engage in Certain Activities

The Consultants agree that, during the term of this Contract and after its termination, the
Consultants and any entity affiliated with the Consultants, as well as any Sub- consultant
and or Associates and any entity affiliated with such Sub- consultant and or Associates, shall
be disqualified from providing goods work or services (other than the Services and any
continuation thereof) for any project resulting from or closely related to the Services. .

3.2.4 Prohibition of Conflicting Activities

The Consultants shall not engage, and shall cause their Personnel as well as their Sub -
consultants and or Associates and their Personnel not to engage, either directly or
indirectly, in any of the following activities:

(a) during the term of this Contract, any business or professional activities in the
Government's country which would conflict with the activities assigned to
them under this Contract; and

(b) after the termination of this Contract, such other activities as may be specified
in the SC.

3.3 Confidentiality
The Consultants, their Sub-consultants and the Personnel of either of them shall
not, either during the term or within two (2) years after the expiration of this
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3.5

3.6

3.7

Contract, disclose any proprietary or confidential information relating to the
Project, the Services, this Contract or the Client's business or operations without the
prior written consent of the Client.

Liability of the Consultants
Subject to additional provisions, if any, set forth in the SC, the Consultants” liability

under this Contract shall be as provided by the Applicable Law.

Insurance to be Taken Out by the Consultants

The Consultants (i) shall take out and maintain, and shall cause any Sub-consultants
to take out and maintain, at their ( or the Sub-consultants', as the case may be)

own cost but on terms and conditions approved by the Client, insurance against

the risks, and for the coverages, as shall be specified in the SC, and (ii) at the

Client's request, shall provide evidence to the Client showing that such insurance

has been taken out and maintained and that the current premiums therefore have

been paid.

Accounting, Inspection and Auditing

The Consultants (i) shall keep accurate and systematic accounts and records in respect
of the Services, hereunder, in accordance with internationally accepted
accounting principles and in such form and detail as will clearly identify all relevant
time charges and cost, and the bases thereof (including such bases as may be
specifically referred

to in the SC); (ii) shall permit the Client or its designated representative
periodically, and up to one year from the expiration or termination of this Contract,
to inspect the same and make copies thereof as well as to have them audited by
auditors appointed

by the Client; and (iii) shall permit the client to inspect the Consultant's accounts
and records relating to the performance of the Consultant and to have them
audited by auditors appointed by the client.

Consultants' Actions Requiring Client's Prior Approval

The Consultants shall obtain the Client's prior approval in writing before taking any of

the following actions:

(a) appointing such members of the Personnel as are listed in Appendix C
("Consultants' Sub-consultants' Key Personnel") merely by title but not by name;

(b) entering into a subcontract for the performance of any part of the Services, it
being understood (i) that the selection of the Sub-consultant and the terms
and conditions of the subcontract shall have been approved in writing by the
Client prior to the execution of the subcontract, and (ii) that the Consultants shall
remain fully liable for the performance of the Services by the Sub- consultant
and its Personnel pursuant to this Contract; and

(c) any other action that may be specified in the SC
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3.8

3.9

3.10

4.2

Reporting Obligations

The Consultants shall submit to the Client the reports and documents specified in
Appendix B hereto, in the form, in the numbers and within the time periods set forth
in the said Appendix.

Documents Prepared by the Consultants to Be the Property of the Client

All plans, drawings, specifications, designs, reports, other documents and
software prepared by the Consultants for the Client under this Contract shall
become and remain the property of the Client, and the Consultants shall, not
later than upon termination or expiration of this Contract, deliver all such
documents to the Client, together with a detailed inventory thereof. The
Consultants may retain a copy of such documents and software. Restrictions about
the future use of these documents and software, if any, shall be specified in the SC.

Equipment and Materials Furnished by the Client

Equipment and materials made available to the Consultants by the Client, or
purchased by the Consultants with funds provided by the Client, shall be the property
of the Client and shall be marked accordingly. Upon termination or expiration of
this Contract, the Consultants shall make available to the Client an inventory of
such equipment and materials and shall dispose of- such equipment and
materials in accordance with the Client's instructions. While in possession of such
equipment and materials, the Consultants, unless otherwise instructed by the
Client in writing, shall insure them at the expense of the Client in an amount equal
to their full replacement value.

Consultants' Personnel and Sub-consultants and or Associates

General

The Consultants shall employ and provide such qualified and experienced Personnel
and Sub-consultants as are required to carry out the Services.

Description of Personnel

(a) The titles, agreed job descriptions, minimum qualification and estimated periods
of engagement in the carrying out of the Services of each of the Consultants' Key
Personnel are described in Appendix C. If any of the Key Personnel has
already been approved by the clients his/her name is listed as well.

(b) If required to comply with the provisions of Clause GCC 3.1.1 hereof,
adjustments with respect to the estimated periods "of engagement of
Key Personnel set forth in Appendix C may be made by the Consultants by
written notice to the Client, provided (i) that such adjustments shall not
alter the originally estimated period of engagement of any individual by
more than 10% or one week, whichever is larger, and (ii) that the aggregate of
such adjustments shall not cause payments under this Contract to exceed the
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ceilings set forth in Clause GC 6.1(b) of this Contract. Any other such
adjustments shall only be made with the Client's written approval.

(c) If additional work is required beyond the scope of the Services specified in
Appendix A, the estimated periods of engagement of Key Personnel set forth
in Appendix C may be increased by agreement in writing between the Client
and the Consultants, provided that any such increase shall not, except as
otherwise agreed, cause payments under this Contract to exceed the ceilings
set forth in Clause GC 6.1 (b) of this Contract.

Approval of Personnel

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as well as
by name in Appendix C are hereby approved by the Client. In respect of other
Key Personnel which the Consultants propose ,to use in the carrying out of the
Services, the Consultants shall submit to the client for review and approval a
copy of their biographical data and (in the case of Key personnel to be used within
the country of the Government) a copy of a satisfactory medical certificate in the
form attached hereto as Appendix D. If the Client does not object in writing (stating
the reasons for the objection) within thirty (30) calendar days from the date of
receipt of such biographical data and (if applicable) such certificate, such Key
Personnel shall be

deemed to have been approved by the Client.

Working Hours, Overtime, Leave, etc.

(a) Working hours and holidays for Key Personnel are set forth in Appendix E
hereto. To account for travel time, foreign Personnel carrying out Services
inside the Government's country shall be deemed to have commenced (or
finished) work in respect of the Services such number of days before their
arrival in (or after their departure from) the Government's country as is
specified in Appendix E hereto.

(b) The Personnel of all types engaged by Consultant to provide Services on this
Contract shall not be entitled to be paid for overtime nor to take paid sick leave
or vacation leave except as specified in Appendix E hereto, and except as
specified in such Appendix, the Consultants' remuneration shall be deemed to
cover these items. All leave to be allowed to  the Personnel is included in the
staff-months of service set for in Appendix C. Any taking of leave by
Personnel shall be subject to the prior approval by the Client and the
Consultants shall ensure that absence for leave purposes will not delay the
progress and adequate supervision of the Services.
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4.5 Removal and/or Replacement of Personnel

(@)

Except as the Client may otherwise agree, no changes shall be made in the
Key Personnel. If, for any reason beyond the reasonable control of the
Consultants,it becomes necessary to replace any of the Personnel, the
Consultants shall forthwith provide as a replacement a person of
equivalent or better qualifications.

If the Client (i) finds that any of the Personnel has committed
serious misconduct or has been charged with having committed a criminal
action, or (ii) has reasonable cause to be dissatisfied with the performance
of any of the Personnel, then the Consultants shall, at the Client's written
request specifying the grounds therefore, forthwith provide as a
replacement a person with qualifications and experience acceptable to the
Client.

Any of the Personnel provided as a replacement under Clauses (a) and
(b) above, the rate of remuneration applicable to such person as well as
any reimbursable expenditures (including expenditures due to the
number of eligible dependents) the Consultants may wish to claim as a
result of such replacement, shall be subject to the prior written approval by
the Client. Except as the Client may otherwise agree, (i) the Consultants shall
bear all additional travel and other costs arising out of or incidental to
any removal and/or replacement, and (ii) the remuneration to be paid to
any of the Key Personnel provided as a replacement shall be 90% of the
remuneration which would have been payable to the Key Personnel
replaced. However, for the reason other than death/extreme medical
ground, (i) for total replacement upto 33% of key personnel, remuneration
shall be reduced by 5% (ii) for total replacement upto between 33% to 50%,
remuneration shall be reduced by 10-% and (iii) for total replacement upto
between 50% to 66%, remuneration shall be reduced by 15% (iv) For
total replacements beyond 66% of the key personnel the client may initiate
action of higher penalty/termination/debarment upto 2 years as considered
appropriate. Further, after completion of the project, one replacement of key
personnels shall be allowed without any reduction in the remuneration.

(e) In order to prevent the tendency of the personnel and consulting firm to submit
incorrect and inflated CV, they should sign every page of CV before subission in order
to authenticate that CV furnished by them is correct. The consulting firm and the

personnel through consulting firm should be informed by Employer while accepting

CV of the new personnel that if CV is found in correct and inflated at a later date, the

personnel accepted would be removed from his assignment and debarred from

further Employer’s works for an appropriate period to be decided by Employer and
the new proposed personnel in place of removed personnel would be paid 15% less
salary than the original personnel. 15% reduction in the salary will be imposed as a

penalty for submitting the incorrect information. This penalty will be imposted only

once. If the same consulting firm submits incorrect information again second time,
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4.6

51

necessary action will be taken by Employer to black-list that firm.

Resident Project Manager

If required by the SC, the Consultants shall ensure that at all times during the

Consultants' performance of the Services in the Government's country a

resident project manager, acceptable to the Client, shall take charge of the

performance of such Services.

Obligations of the Client

Assistance and Exemptions

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure
that the Government shall:

(@)

provide the Consultants, Sub-consultants and Personnel with work permits
and such other documents as shall be necessary to enable the Consultants,
Sub- consultants or Personnel to perform the Services;

assist for the Personnel and, if appropriate, their eligible dependents
to be provided promptly with all necessary entry and exit visas, residence
permits, exchange permits and any other documents required for their
stay in Government's country;

facilitate prompt clearance through customs of any property required
for the Services and of the personal effects of the Personnel and their
-eligible dependents;

issue to officials, agents and representatives of the Government all such
instructions as may be necessary or appropriate for the prompt and
effective implementation of the Services;

assist the Consultants and the Personnel and any Sub-consultants and
or Associates employed by the Consultants for the Services from
any requirement to register or obtain any permit to practice their profession
or to establish themselves either individually or as a corporate entity
according to the Applicable Law;

grant to the Consultants, any Sub-consultants and or Associates and
the Personnel of either of them the privilege, pursuant to the Applicable
Law, of bringing into Government's country reasonable amounts of foreign
currency for the purposes of the Services or for the personal use of the
Personnel and their dependents and of withdrawing any such amounts as
may be earned therein by the Personnel in the execution of the Services: and
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52

53

54

5.5

5.6

(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel
any such other assistance as may be specified in the SC.

Access to Land

The Client warrants that the Consultants shall have, free of charge, unimpeded access
to all land in the Government's country in respect of which access is required for
the performance of the Services. The Client will be responsible for any damage to
such land or any property thereon resulting from such access and will
indemnify the Consultants and each of the Personnel in respect of liability for
any such damage, unless such damage is caused by the default or negligence of
the Consultants or any Sub-consultant or the Personnel of either of them.

Change in the Applicable Law

If, after the date of this Contract, there is any change in the Applicable Law with
respect to taxes and duties which increases or decreases the cost or
reimbursable expenses incurred by the Consultants in performing the
Services, then the remuneration and reimbursable expenses otherwise payable to
the Consultants under this Contract shall be increased or decreased accordingly by
agreement between the Parties hereto, and corresponding adjustments shall be
made to the ceiling amounts specified in Clause GC 6.1(b).

Services, Facilities and Property of the Client

The Client shall make available to the Consultants and the Personnel, for the purposes
of the services and free of any charge, the services, facilities and property described in
Appendix F at the times and in the manner specified in said Appendix F, provided that
if such services, facilities and property shall not be made available to the Consultants
as and when so specified, the Parties shall agree on (i) any time extension that it may
be appropriate to grant to the Consultants for the performance of the Services, (ii)
the manner in which the Consultants shall procure any such services, facilities
and property from other sources, and (iii) the additional payments, if any, to be
made to the Consultants as a result thereof pursuant to Clause GC 6.1(c) hereinafter.

Payment
In consideration of the Services performed by the Consultants under this Contract, the

Client shall make to the Consultants such payments and in such manner as is provided
by Clause GC 6 of this Contract.

Counterpart Personnel

(@) If so provided in Appendix F hereto, the Client shall make available to the
Consultants, as and when provided in such Appendix F, and free of charge,
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6.1

6.2

such counterpart personnel to be selected by the Client, with the Consultants'
advice, as shall be specified in such Appendix E. Counterpart personnel shall
work under the exclusive direction of the Consultants. If any member of
the counterpart personnel fails to perform adequately any work assigned
to him by the Consultants which is consistent with the position occupied by
such - member, the Consultants may request the replacement of such member,
and the Client shall not unreasonably refuse to act upon such request.

If counterpart personnel are not provided by the Client to the Consultants as
and when specified in Appendix F, the Client and the Consultants shall agree
on (i) how the affected part of the Services shall be carried out, and (ii) the
additional payments, if any, to be made by the Client to the Consultants as a
result thereof pursuant to Clause GC 6.1(c) hereof.

Payments to the Consultants

Cost Estimates; Ceiling Amount

(@)

(b)

()

An estimate of the cost of the Services payable is set forth in Appendix G.

Except as may be otherwise agreed under Clause GC 2.6 and subject to
Clause GC 6.1(c), payments under this Contract shall not exceed the
ceilings specified in the SC. The Consultants shall notify the Client as soon
as cumulative charges incurred for the Services have reached 80% of these
ceilings.

Notwithstanding Clause GC 6.1(b) hereof, if pursuant to clauses GC 5.3,5.4 or
5.6 hereof, the Parties shall agree that additional payments shall be made to
the Consultants in order to cover any necessary additional expenditures not
envisaged in the cost estimates referred to in Clause GC 6.1(a) above, the
ceiling or ceilings, as the case may be, set forth in Clause GC 6.1 (b) above
shall be increased by the amount or amounts, as the case may be, of any such
additional payments.

Remuneration and Reimbursable Expenditures

(@)

Subject to the ceilings specified in Clause GC 6.1 (b) hereof, the Client shall
pay to the Consultants (i) remuneration as set forth in Clause GC 6.2(b),
and (ii) reimbursable expenditures as set forth in Clause GC 6.2(c). If
specified in the SC, said remuneration shall be subject to price adjustment as
specified in the SC.

Remuneration for the Personnel shall be determined on the basis of time
actually spent by such Personnel in the performance of the Services after the
date determined in accordance with Clause GC 2.3 and Clause SC 2.3 (or such
other date as the Parties shall agree in writing) (including time for necessary
travel via the most direct route) at the rates referred to, and subject to such
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6.3

6.4

(©

additional provisions as are set forth, in the SC.

Reimbursable expenditures actually and reasonably incurred by the
Consultants in the performance of the Services, as specified in Clause SC
6.3(b).

Currency of Payment

All payments shall be made in Indian Rupees and shall be subjected to applicable

Indian laws withholding taxes if any.

Mode of Billing and Payment

Billing and payments in respect of the Services shall be made as follows:

(@)

The Client shall cause to be paid to the Consultants an interest
bearing advance payment as specified in the SC, and as otherwise set forth
below. The advance payment will be due after provision by the Consultants
to the Client of a bank guarantee by a bank acceptable to the Client in
an amount (or amounts) and in a currency ( or currencies) specified in the
SC, such bank guarantee (I) to remain effective until the advance payment
has been fully set off as provided in the SC, and (ii) to be in the form set
forth in Appendix I hereto or in such other form as the Client shall have
approved in writing.

As soon as practicable and not later than fifteen (15 days) after the end of each

calendar month during the period of the Services, the Consultants shall submit
to the Client, in duplicate, itemized statements, accompanied by copies of

receipted invoices, vouchers and other appropriate supporting materials, of

the amounts payable pursuant to Clauses GC 6.3 and 6.4 for such month.

Each monthly statement shall distinguish that portion of the total

eligible costs which pertains to remuneration from that portion which

pertains to reimbursable expenditures.

The Client shall cause the payment of the Consultants periodically as given
in schedule of payment above within thirty (60) days after the receipt by
the Client of bills with supporting documents. Only such portion of a
monthly statement that is not satisfactorily supported may be withheld
from payment. Should any discrepancy be found to exist between actual
payment and costs authorized to be incurred by the Consultants, the Client
may add or subtract the difference from any subsequent payments. Interest
at the rate specified in the SC shall become payable as from the above due
date on any amount due by, but not paid on. such due date.

The final payment under this Clause shall be made only after the final
report and a final statement, identified as such, shall have been submitted
by the Consultants and approved as satisfactory by the Client. The Services
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7.1

7.2

8.1

shall be deemed completed and finally accepted by the Client and the final
report and final statement shall be deemed approved by the Client as
satisfactory ninety (90) calendar days after receipt of the final report and
final statement by the Client unless the Client, within such ninety (90)-
day period, gives written notice to the Consultants specifying in detail
deficiencies in the Services, the final report or final statement. The
Consultants shall thereupon promptly make any necessary corrections, and
upon completion of such corrections, the foregoing process shall be
repeated. Any amount which the Client has paid or caused to be paid in
accordance with this Clause in excess of the amounts actually payable in
accordance with the provisions of this Contract shall be reimbursed by the
Consultants to the Client within thirty, (30) days after receipt by the
Consultants of notice thereof. Any such claim by the Client for
reimbursement must be made within twelve (12) calendar months after
receipt

by the Client of a final report and a final statement approved by the Client in
accordance with the above.

(e) All payments under this Contract shall be made to the account of the
Consultants specified in the SC.

Fairness and Good Faith
Good Faith

The Parties undertake to act in good faith with respect to each other's rights under
this Contract and to adopt all reasonable measures to ensure the realization
of the objectives of this Contract.

Operation of the Contract

The Parties recognize that it is impractical in this Contract to provide for every
contingency which may arise during the life of the Contract, and the Parties
hereby agree that it is their intention that this Contract shall operate fairly as
between them, and without detriment to the interest of either of them, and that, if
during the term of this Contract either Party believes that this Contract is operating
unfairly, the Parties will use their best efforts to agree on such action as may be
necessary to remove the cause or causes of such unfairness, but no failure to agree
on any action pursuant to this Clause shall give rise to a dispute subject to
arbitration in accordance with Clause GC 8 hereof.

Settlement of Disputes
Amicable Settlement

The Parties shall use their best efforts to settle amicably all disputes arising out of or
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8.2

in connection with this Contract or the interpretation thereof.
Dispute Settlement

Any dispute between the Parties as to matters arising pursuant to this Contract
which cannot be settled amicably within thirty (30) days after receipt by one Party
of the other Party's request for such amicable settlement may be submitted by
either Party

for settlement in accordance with the provisions specified in the SC.

Fake CV

If any case of fake/incorrect/inflated CV is found, it shall be dealt with very severely
and would result in all possible penal action including blacklisting from future
projects of MoRTH / NHAI This would also apply even when the consulting firm is
not successful in getting the assignment. In case CV of a person is turned out to be
fake/incorrect/inflated during the assignment, the consultancy firms will have to refund the
salary and perks drawn including interest @12% per annum in respect of the person apart
from other consequences. In addition to above, 10% of the salary and perks to be
refunded shall be recovered from the Firm as penalty.
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III. SPECIAL CONDITIONS OF CONTRACT
GC Clause

94



Ministry of Road Transport & Highways Request for Proposal for AE

A. Amendments of, and Supplements to, Clauses in the General
Conditions of Contract

1.1(a) The words”’in the Government’s country” are amended to read “in INDIA”

14 The language is: English
1.6.1 The addresses are:
Client: Address of Employer

Attention:
Telex :

Facsimile

Consultant: Address of Consultant
Attention:

Cable address :

Telex

Facsimile

[Note’ : Fill in the
Blanks]

1.6.2 Notice will be deemed to be effective as follows:
(a) in the case of personal delivery or registered mail, on delivery;
(b) in the case of telexes, 24 hours following confirmed transmission;
(c) in the case of telegrams, 24 hours following confirmed transmission; and

(d) in the case of facsimiles, 24 hours following confirmed transmission.

1.8 The Member in Charge is: Member (P) Sh.

(Note: If the Consultants consist of a joint venture of more than one entity, the name of the
entity whose address is specified in SC 1.6.1 should be inserted here. If the Consultants
consist of one entity, this Clause 1.8 should be deleted from the SC)
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1.9

1.10

The Authorised
Representative are:
For the Client:

For the Consultants:

The Consultants, Sub-consultants and the Personnel shall pay the taxes,

duties,

21

22

2.3

24

3.4

ii)

fees, levies and other impositions levied under the existing, amended or
enacted laws during life of this contract and the client shall perform such
duties in regard

to the deduction of such tax as may be lawfully imposed.

The effectiveness conditions are the following;:

i) Approval of the Contract by the client

The time period shall be four months or such other time period as the
parties may agree in writing.

The time period shall be one month or such other time period as the
Parties may agree in writing.

The time period shall be 78 months (30 month for construction period and

48 months for Maintenance period)

Limitation of the Consultants' Liability towards the Client

Except in case of gross negligence or willful misconduct on the part
of the Consultants or on the part of any person or firm acting on
behalf of the Consultants in carrying out the Services, the Consultants,
with respect to damage caused by the Consultants to the Client's property,
shall not be liable to the Client:

for any indirect or consequential loss or damage; and

Consultant will maintain at its expenses; Professional Liability Insurance

including coverage for errors and omissions caused by Consultant’s
negligence in the performance of its duties under this agreement, (A) For
the amount not exceeding total payments for Professional Fees and
Reimbursable Expenditures made or expected to be made to the

96



Ministry of Road Transport & Highways Request for Proposal for AE

3.5

iii)

iv)

vi)

Consultants hereunder OR (B) the proceeds, the Consultants may be
entitled to receive from any insurance maintained by the Consultants to
cover such a liability, whichever

of (A) or (B) is higher.

The policy should be issued only from an Insurance Company operating in
India.

The policy must clearly indicate the limit of indemnity in terms of “Any
One Accident” (AOA) and “Aggregate limit on the policy period” (AOP) and in
no case should be for an amount less than stated in the contract.

If the Consultant enters into an agreement with Employer in a joint venture or
‘in association’, the policy must be procured and provided to Employer by
the joint venture/in association entity and not by the individual
partners of the joint venture/association.

The contract may include a provision thereby the Consultant does not
cancel the policy midterm without the consent of the Employer. The
insurance company may provide an undertaking in this regard.

This limitation of liability shall not affect the Consultants' liability, if any, for
damage to Third Parties caused by the Consultants or any person or firm acting
on behalf of the Consultants in carrying out the Services.

Professional Liability Insurance may be accepted for initially one year which shall
be extended annually for five years. PLI shall be uniformly taken for a period of
five years.

The risks and the coverage shall be as follows

(@)

(b)

Third Party motor vehicle liability insurance as required under Motor
Vehicles Act, 1988 in respect of motor vehicles operated in India by the
Consultants or their Personnel or any Sub-consultants or their Personnel
for the period of consultancy.

Third Party liability insurance with a minimum coverage, of Rs. 1.0 million
for the period of consultancy.

(c) Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy,

(d)

(©)

with a minimum coverage equal to estimated remuneration and reimbursable.
Employer's liability and workers' compensation insurance in respect of the
Personnel of the Consultants and of any Sub-consultant, in accordance
with the relevant provisions of the Applicable Law, as well as, with respect
to such Personnel, any such life, health, accident, travel or other insurance
as may be appropriate; and

Insurance against loss of or damage to (i) equipment purchased in whole or
in part with funds provided under this Contract, (ii) the Consultants'
property used in the performance of the Services, and (iii) any documents
prepared by the Consultants in the performance of the Services.
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3.7(c) The other actions are

"(i) taking any action under a civil works contract designating the Consultants

as "Authority’s Engineer", for which action, pursuant to such civil works

contract, the written approval of the Client as "Employer" is required".

3.9 The Consultants shall not use these documents for purposes unrelated to this

Contract without the prior written approval of the Client.

4.6  "The person designated as Team Leader cum Sr. Highway Engineer in Appendix C

shall serve in that capacity, as specified in Clause GC 4.6."

6.1(b) The amount payable Indian Rupee is :

6.2(a) "Payments for remuneration made in accordance with Clause GC 6:2(a) in

shall be adjusted as follows :

()

(i)

Consultants shall be paid billing rates for services rendered by the
personnel of all categories namely (i) key Personnel; (ii) sub-Professional
personnel and (iii) Support staff on man-moth wise. For calculating billing
rates of remaining items of the financial proposal, namely (i) transportation
, (ii) Duty travel to site (iii) Office Rent, (iv) office supplies communication
etc (v) reports & document printing and (vi) survey equipment etc..
Beginning 13t months from the last date of submission of bid, billing rates
shall be increased to cover all items of contract i.e. remuneration, vehicle
hire, office rent, consumables, furniture etc @ 5% every 12 months.
However, for evaluation and award of the Bid proposals, the quoted initial
rate (as applicable for first 12 months from last date of submission of bid)
shall be multiplied by the total time input for each position on this contract,
i.e. without considering the increase in the billing rates. All payments shall
be made in Indian Rupees and shall be subjected to applicable Indian laws
withholding taxes if any.

Remuneration paid pursuant to the rates set forth in Appendix G shall be
adjusted every twelve (12) months (and, the first time, with effect for the
billing rates earned in the 13t calendar month after the last date of
submission of bid) by 5% every 12month for personnel.

Notwithstanding any other provisions in the agreement in this regard,

this provision will prevail and over ride any other provision to the contrary

in this agreement.

6.2(b)(i) (1) It is understood (i) that the remuneration rates shall cover (A) such salaries

and allowances as the Consultants shall have agreed to pay to the Personnel
as well as factors for social charges and overhead, and (B) the cost of
backstopping by home office staff not included in the Personnel listed in
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Appendix C, and (C) the Consultants' fee; (ii) that bonuses or other means
of profit-sharing shall not be allowed as an element of overhead, and (iii)
that any rates specified for persons not yet appointed shall be
provisional and shall be subject to revision, with the written approval of
the Client, once the applicable salaries and allowances are known.

(2) Remuneration for periods of less than one month shall be calculated on an

6.2(b) (ii)

6.4(a)

6.4 (c)
6.4(e)

hourly basis for actual time spent in the Consultants' home office and
directly attributable to the Services (one hour being equivalent to 1/240th of
a month) and on a calendar-day basis for time spent away from home office
(one day being equivalent to 1/30th of a month).

The rates for foreign and local Personnel are set forth in Appendix G

The following provisions shall apply to the interest bearing advance payment
and the advance payment guarantee :

Request for Proposal for AE

1) An advance payment. of 10% of the contract price in proportion to the

quoted Indian currency (INR) in the bid shall be made within 60 days after
receipt and verification of advance payment bank guarantee. The advance
payment along with interest will be set off by the Client in equal
instalments against the statements for the first 12 months of the Service until
the advance payment has been fully set off. The advance payment shall be in
Indian Rupee.

2) The bank guarantee shall be in the amount and in the currency of the the

advance payment.

3) Interest rate shall be 10% per annum (on outstanding amount).

The interest rate is 10 % per annum .
The accounts are:

[Note: Insert account number, type of account and name and address of the Bank]

8.2  Disputes shall be settled by arbitration in accordance with the following
provisions:

8.2.1 Selection of Arbitrators

Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or

an arbitration panel composed of three arbitrators, in accordance with the

following provisions:

(@)

Where the Parties agree that the dispute concerns a technical matter,
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they may agree to appoint a sole arbitrator or, failing agreement on the
identity of such sole arbitrator or within thirty (30) days after receipt by the
other Party

of the proposal of a name for such an appointment by the Party who initiated
the proceedings, either Party may apply to the President, Indian Roads
Congress, New Delhi, for a list of not fewer than five nominees and, on
receipt of such list, the Parties shall alternately strike names there from,
and the last remaining nominee on the list shall be the sole arbitrator
for the matter in dispute. If the last remaining nominee has not been
determined in this manner within sixty (60) days of the date of the list,
the President, Indian Roads Congress, New Delhi, shall appoint, upon the
request of either Party and from such list or otherwise, a sole arbitrator
for the matter in dispute.

(b) Where the Parties do not agree that the dispute concerns a technical
matter, the Client and the Consultants shall each appoint one arbitrator,
and these two arbitrators shall jointly appoint a third arbitrator, who
shall chair the arbitration panel. If the arbitrators named by the Parties
do not succeed in appointing a third arbitrator within thirty (30) days after
the latter of the two arbitrators named by the Parties has been appointed,
the third arbitrator shall,
at the request of either Party, be appointed by Secretary, the Indian Council
of Arbitration, New Delhi.

(c) If, in a dispute subject to Clause SC 8.2.1 (b ), one Party fails to appoint its
arbitrator within thirty (30) days after the other Party has appointed
its arbitrator, the Party which has named an arbitrator may apply to
the Secretary, Indian Council of Arbitration, New Delhi, to appoint a
sole arbitrator for the matter in dispute, and the arbitrator appointed
pursuant to such application shall be the sole arbitrator for that dispute.

8.2.2 Rules of Procedure

Arbitration proceedings shall be conducted in accordance with procedures of
the Arbitration & Conciliation Act 1996, of India unless the Consultant is a
foreign national/firm, where arbitration proceedings shall be conducted in
accordance with the rules of procedure for arbitration of the United Nations
Commission on International Trade Law (UNCITRAL) as in force on the date of
this Contract.

8.2.3 Substitute Arbitrators

If for any reason an arbitrator is unable to perform his function, a substitute shall
be appointed in the same manner as the original arbitrator.
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8.2.4 Qualifications of Arbitrators
The sole arbitrator or the third arbitrator appointed pursuant to paragraphs
(@) through (c) of Clause 8.2.1 hereof shall be an internationally/nationally
recognized legal or technical expert with extensive experience in relation to
the matter in dispute.

8.2.5 Miscellaneous
In any arbitration proceeding hereunder:

(a) Proceedings shall, unless otherwise agreed by the parties, be held in Delhi.

(b) The English language shall be the official language for all purposes; and

(c) The decision of sole arbitrator or of a majority of the arbitrators ( or of the third
arbitrator if there is no such majority) shall be final and binding and shall be
enforceable in any court of competent jurisdiction, and the Parties hereby waive

any objections to or claims of immunity in respect of such enforcement.

(d) Fee structure shall be as indicated below:

S. No. | Particulars of fee and other | Schedule Amount payable per Arbitrator / per

charges case
1. Arbitrator fee Rs.25,000/- per day
Or

Rs. 7 lacs (lump sum) subject to publishing the
Award within 6 months.

Or

Rs. 5 lakhs (Lump-sum) subject to publishing the
Award after 6 months but before 12 months.

Note:- The amount of fees already paid for the days
of hearing @ Rs. 25,000/- would be adjusted in the
lump-sum payment.

2. Reading Charges Rs. 25,000/ - per Arbitrator per case including
counter claim.

3. Secretarial Assistance and | Rs. 20,000/-
Incidental Charges

4. Charges for Publishing / | Rs.35,000/-
declaration of the Award

5. Other expenses (As per actual against bills subject to maximum of the

prescribed ceiling given below)
Traveling Expenses Economy class (By Air), First Class AC
Lodging and Boarding (By Train) and AC Car (By Road)
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(a) Rs. 15,000/ - per day (in metro cities)

(b) Rs. 7,000/ - per day (in other cities)

(c) Rs. 3,000/- per day, if any Arbitrator makes
their own arrangements.

6. Local Travel Rs. 1,500/ - per day
7. Extra Charges for days | Rs.5,000/- per day for outside Arbitrator
other than hearing /
meeting days (maximum
for 2 days)
Note: [1. Lodging, boarding and traveling expenses shall be allowed only for those

members who are residing 100 kms. away from place of meeting.
2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be

considered as Metro Cities.
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IV. APPENDICES

Appendix A: Description of the Services

[Give detailed descriptions of the Services to be provided; dates for completion of various tasks, place of
performance for different tasks; specific tasks to be approved by Client, etc.]

Details as per TOR
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Appendix B: Reporting Requirements

[List format, frequency, contents of reports and number of copies; persons to receive them; dates of
submission, etc. If no reports are to be submitted, state here "Not applicable".}

Please refer TOR
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Appendix C: Key Personnel and Sub-consultants

[List under: C-I Titles [and names, if already available}, detailed job descriptions and
minimum qualifications. experience of Personnel to be assigned
to work in India, and staff- months for each.

C-2  Same information as C-1 for Key local Personnel.

C-3  Same as C-l for Key foreign Personnel to be assigned to work outside
India.

C-4  List of approved Sub-consultants [if already available]; same
information with respect to their Personnel as in C-1 through C-4)

Please refer TOR
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Appendix D: Medical Certificate

[Show here an acceptable form of medical certificate for foreign Personnel to be stationed
in India. If there is no need for a medical certificate, state here: " Not applicable. "]

The form of Medical Certificate as required under the rules of Govt. of India
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Appendix E: Hours of Work for Key Personnel

The Consultants Key personnel and all other Professional / Sub Professional /
Support Staff / Sub-Consultancy personnel shall work 6 days (Mondays through
Saturday) every week and observe the Gazetted Holidays of Government of India
as Holidays. The Consultant shall work as per the work program of the EPC
Contractor. In this context in case the work plan of the Consultant needs suitable
modifications, the same shall be carried out and submitted to the client for
consideration. The Consultants hours of work normally shall match with that of
Contractor’s activities on the site. No extra remuneration shall be claimed or paid for
extra hours of work required in the interest of Project completion.

In respect of foreign personnel, one day per trip as travel time from and to the country of
the Government shall be allowed.
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Appendix F:

Duties of the Client

[List here under:

F-1 Services, facilities and property to be made available to the Consultants
by the Client.
F-2 Counterpart personnel to be made available to the Consultants by the
Client.]
Please refer TOR
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Appendix G:
Cost Estimates

List hereunder cost estimate in INR:

1. Monthly rates for local Personnel (Key Personnel and other Personnel)

2. Reimbursable/Rental/Fixed expenditures as follows:
a.  Cost of local transportation.

b. Cost of other local services, rentals, utilities, etc.
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Appendix H: FORM OF PERFORMANCE SECURITY
(PERFORMAMANCE BANK GUARANTEE)

(Clause-13 of TOR)

To
Address of Employer:
WHEREAS
[Name and address of Consul’cants]1 (hereinafter called “the consultants”)
has undertaken, in pursuance of Contract
No. dated
to provides the services on terms and conditions  set forth in this
Contract [Name of contract and brief description of works) (hereinafter called

the “the Contract”).

AND WHEREAS it has been stipulated by you in the said Contract that the Consultants
shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein
as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Consultants such a Bank
Guarantee;

NOW THEREOF we hereby affirm that we are the Guarantor and responsible to

you, on behalf of the Consultants up to a total of
2

[amount of Guarantee]

[in words], such sum
being payable in the types and proportions of currencies in which the Contract
Price is payable, and we undertake to pay you, upon your first written demand and
without cavil or argument, any sum or sums within the limits of [amount  of
Guarantee] as aforesaid without your needing to prove or to show grounds or reasons
for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Consultants
before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of
the Contract or of the services to be performed there under or of any of the Contract
documents which may be made between you and the Consultants shall in any way
release us from any liability under this guarantee, and we hereby waive notice of
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any such change, addition or modification.

The liability of the Bank under this Guarantee shall not be affected by any change in the
constitution of the consultants or of the Bank.

Notwithstanding anything contained herein before, our liability under this guarantee is

restricted  to Rs.
(Rs. ) and the guarantee shall remain valid
till . Unless a claim or a demand in writing is made upon us on or before __

all our liability under this guarantee shall cease.

This guarantee shall be valid for a period of 80 months i.e. upto 2 months beyond the expiry
of contract of 78 months.
Signature and Seal of the Guarantor In presence of

Name and Designation 1.

(Name, Signature &

Occupation)
Name of the Bank
Address 2.
(Name & Occupation)
Date

1 Give names of all partners if the Consultants is a Joint Venture.
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Appendix I: Form of Bank Guarantee for Advance Payments
(Reference Clause 6.4(a) of Contract)

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank)

Ref: Bank Guarantee:

Date:

Dear Sir,

In consideration of M/s. (hereinafter  referred as the "Client", which
expression shall, unless repugnant to the context or meaning thereof include it successors,
administrators and assigns) having awarded to M/s.

(hereinafter referred to as the "Consultant" which
expression shall unless repugnant to the context or meaning thereof, include its successors,
administrators, executors and assigns), a contract by issue of client's Contract Agreement No.

dated and the same having been
unequivocally accepted by the Consultant, resulting in a Contract valued at
for Contract (hereinafter called the "Contract")

(scope of work)
and the Client having agreed to make an advance payment to the Consultant for
performance of the above Contract amounting to (in words and figures) as an advance
against Bank Guarantee to be furnished by the Consultant.

We
(Name of the Bank) having its Head Office at__(hereinafter referred to as the Bank), which expression
shall, unless repugnant to the context or meaning thereof, include its successors, administrators
executors and assigns) do hereby guarantee and undertake to pay the client immediately
on demand any or, all monies payable by the Consultant to the extent of
- as aforesaid at any time upto

@ without any
demur, reservation, contest, recourse or protest and/or without any reference to the consultant.
Any such demand made by the client on the Bank shall be conclusive and binding
notwithstanding any difference between the Client and the Consultant or any dispute pending
before any Court, Tribunal, Arbitrator or any other authority. we agree that the Guarantee herein
contained shall be irrevocable and shall continue to be enforceable till the Client discharges this
guarantee.
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The Client shall have the fullest liberty without affecting in any way the liability of the Bank under
this Guarantee, from time to time to vary the advance or to extend the time for performance of the
contract by the Consultant. The Client shall have the fullest liberty without affecting this
guarantee, to postpone from time to time the exercise of any powers vested in them or of any right
which they might have against the Client and to exercise the same at any time in any manner, and
either to enforce or to forebear to enforce any covenants, contained or implied, in the Contract
between the Client and the Consultant any other course or remedy or security available to the
Client. The bank shall not be relieved of its obligations under these presents by any exercise by the
Client of its liberty with reference to the matters aforesaid or any of them or by reason of any other
act or

forbearance or other acts of omission or commission on the part of the Client or any other
indulgence shown by the Client or by any other matter or thing whatsoever which under law would
but for this provision have the effect of relieving the Bank.

The Bank also agrees that the Client at its option shall be entitled to enforce this

Guarantee against the Bank as a principal debtor, in the first instance without proceeding against the
Consultant and notwithstanding any security or other guarantee that the Client may have in relation
to the Consultant's liabilities.

Notwithstanding anything contained herein above our liability under this guarantee is limited to
and it shall remain in force upto and including

and
shall be extended from time to time for such period (not exceeding one year), as may be desired by M/s.
on whose behalf this

guarantee has been given.

Dated this day of
200 at
WITNESS
(signature)
(Signature)
(Name)
(Name)
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(Official Address) Designation (with Bank stamp)
Attorney as per Power of

Attorney No.

Dated

Strike out, whichever is not applicable.

Note 1: The stamp papers of appropriate value shall be purchased in the name of bank
who issues the "Bank Guarantee”.

Note 2: The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign
commercial Bank acceptable to client for Foreign Consultant with counter guarantee from
Nationalized Bank. Bank guarantee furnished by Foreign consultant shall be
confirmed by any Nationalized Bank in India.
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Appendix ]

Letter of invitation
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Appendix K

Letter of Award
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Appendix L

117



Ministry of Road Transport & Highways Request for Proposal for AE

Minutes of pre-bid meeting

Appendix-M
Memorandum of Understanding

between

And

Whereas the Ministry Road Transport & Highways, through the Regional
Office, MumbaiMinistry Road Transport & Highways, through the Regional Office, Mumbai/
Ministry of Road Transport & Highways (MoRT&H)/...... State PWD (the * Employer’) has
invited proposal for appointment of Authority’s Engineer for (Name of
project) hereinafter called the Project.

And Whereas (Lead Partner) and JV partner/s
have agreed to form a Joint Venture to provide the said services to the Employer as

Authority’s Engineer; and
Now, therefore, it is hereby agreed by and on behalf of the partners as follows:

(1) will be the lead partner and will be the other JV
partner/s.

(if) (lead partner) shall be the incharge of overall administration of

contract and shall be authorised representative of all JV partners for conducting all
business for and on behalf of the JV during the bidding process and subsequently,
represent the joint venture for and on behalf of the JV for all contractual matters for
dealing with the Employer/EPC Contractor if Consultancy work is awarded to JV.

(iif)  All JV partners do hereby undertake to be jointly and severely responsible for all
the obligation and liabilities relating to the consultancy work and in accordance
with the Terms of Reference of the Request for Proposal for the Consultancy
Services.

(iv)  Subsequently, if the JV is selected to provide the desired consultancy services, a
detailed MOU indicating the specific project inputs and role of each partner/s
along with percentage sharing of cost of services shall be submitted to the
Employer (Consultant may submit the detailed MOU along with percentage
sharing of cost at the time of bidding also).

For (Name of Lead partner)
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For (Name of JV partner/s)
For (Name of Associate Partner/s)
DISCLAIMER

Managing Director/Head of the Firm
Address

Managing Director/Head of the Firm
Address

The Applicant must read all the instructions in the RFP and submit the same accordingly.
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PROCEDURE FOR E-TENDER
INSTRUCTIONS TO APPLICANTS
(Note: RFP stands modified to the extent required as per these instructions).

DEFINITIONS

a)

C1 India Limited: A service provider to develop and customize the software and

facilitate the process of e-tendering on application service provider
model.

Words in capital and not defined in this document shall have the same meaning as in the
Request for Proposal (“RFP”).

1)

()

(iii)

(iv)

ACCESSING/PURCHASING OF BID DOCUMENTS:

It is mandatory for all the Applicants to have Class-III digital signature certificate (with
both Signing and Encryption certificate)(in the name of person who will sign the
Application) from any of the licensed certifying agency (“CA”) [Applicants can see the
list of licensed CAs from the link www.cca.gov.in] to participate in e-tendering of
NHALI The authorized signatory holding Power of Attorney shall only be the Digital
signatory. In case authorized signatory holding Power of Attorney and Digital
Signatory are not the same, the bid shall be considered non-responsive.

To participate in the submission of the Bids against the Application, it is mandatory for
the bidders to get registered their firm/Consortium with e-tendering portal
https://morth.eproc.in to have user ID and password which has to be obtained by
submitting an annual registration charges of INR 2,300/-(inclusive of all taxes to M/s
C1 India Pvt Ltd.) through e-payment gateway. Validity of online registration is 1 year.
Henceforth there will be no need of physical submission of Demand Draft for the same.

RFP can be viewed/downloaded, free of cost w.e.f. 24.01.2017 till 08.03.2017 up to
17:00 hours.

Following may be noted:

(a) Bids can be submitted only during the validity of registration with the
https://morth.eproc.in .

(b) The amendments/clarifications to the RFP, if any, will be posted on
morth.eproc.in

To participate in bidding, Applicants have to pay a sum of Rs. 5000/- (Rs. five
thousand only) as a cost of the RFP (non-refundable) to “Regional Pay and Accounts
Officer (NH), Mumbai” through a demand draft payable at Mumbeai. To Participate in
bidding, Applicants have also to pay a sum of and Rs. 1,295/- (One Thousand Two
Hundred Ninety Five Only) inclusive of all taxes towards Tender Processing fee (Non-
Refundable) in favour of “M/s C1 India Pvt Limited” through e-payment gateway on
e-tender portal https://morth.eproc.in. Henceforth there will be no physical
submission of Demand Draft for the same.

If the Applicant has already registered with the https://morth.eproc.in and validity of
registration has not expired, then such Applicant does not require fresh registration.
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2)

(@

(i)

(iii)

PREPARATION AND SUBMISSION OF APPLICATIONS:

Detailed RFP may be downloaded from https://morth.eproc.in and the Bid may be
submitted online following the instructions appearing on the screen. A Vendor manual
containing the detailed guidelines for e-tendering system is also available on

https:/ /morth.eproc.in.

The following shall be the form of various documents in the Application:

A. Only Electronic Form (to be uploaded on the https://morth.eproc.in)
[Refer to Clause 4.1 (preparation and submission of Application) of the

RFP
(@) Technical proposal as indicated in Para ‘B” below
(b) Financial proposal as per format prescribed in Section-5 of RFP.

B. Original (in Envelope) [Refer to Clause 4.1 (preparation and submission
of Application) of the RFP]

(I)  Technical Proposal in Hard Bound for including;:

(@) Power of Attorney for signing the Application
(b) If applicable, the Power of Attorney for Lead Member of JV;

(

0

) Copy of Memorandum of Understanding between JV partners, if
applicable;

(d) Copy of Memorandum of Understanding with Associate, if
applicable

(g) Firms credentials as per format prescribed in SECTION-3 OF RFP.

(h) Technical proposal as per format as prescribed in SECTION-4 OF
RFP.

(I) Receipt of online payment towards cost of RFP of Rs. 5,000/- (Rupees Five
thousand only) in favour of National Highways Authority of India;

(III)  Deleted

(IV)  Receipt of online payment of application processing fee of Rs. 1,295/- (One
Thousand Two Hundred Ninety Five Only) inclusive of all taxes in favour of
M/s C1 India Private Limited, New Delhi electronically.

(V) Duly executed on plain paper ‘Integrity Pact’ as per enclosed format [need not
to be upload on the https:/ /morth.eproc.inin electronic form].

The Applicant shall submit the original documents specified above in point No.2 (ii)B
together with their respective enclosures and seal it in an envelope and mark the
envelope as “Technical Proposal” for the Project for which proposal is submitted and
name and address of the Applicant. The envelope must be clearly marked “DO NOT
OPEN, EXCEPT IN THE PRESENCE OF THE EVALUATION COMMITTEE”. In
addition, the Application due date should be indicated on the right hand corner of the

envelope. The original documents should be submitted before 13:00 hours Indian
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Standard Time on 09.03.2017, at any of the below mentioned address in the manner and
form as detailed in the RFP. A receipt thereof should be obtained from the below
mentioned person.

Navi Mumbai

Shri Anshumali Srivastava | Shri V.S.Deshpande Shri P.S.Mandpe
Regional Officer Chief Engineer (NH) Joint Managing Director-
(Maharashtra & Goa) Public Works Department III

Regional Office, Mumbai 5th Floor MSRDC

Ministry of Road Konkan Bhawan Bandra Worli Sea Link
Transport & Highways CBD Belapur Office

Room 508 & 509 Navi Mumbai Reclamation, Bandra

5th Floor, Konkan Bhawan Mumbai

CBD Belapur

(iv)

™)

The Applicant shall upload scanned copies of the documents as specified in point nos. 2
(ii) (A) & (B) above on the https://morth.eproc.in before 17:00 hours Indian Standard
Time on the Application due date i.e 09.03.17. No hard copy of the documents as

specified in point nos. 2 (ii) (A) above is required to be submitted. In the event of any
discrepancy between the original and the copy (in electronic form), the original shall
prevail.

It may be noted that the scanned copies can be prepared in file format i.e. PDF and/or
ZIP only. The Applicants can upload a single file of size of 10 MB only but can upload
multiple files.

Modification/Substitution/Withdrawal of bids:

The Bidder may modify, substitute or withdraw its e- bid after submission. Prior to the
Bid Due Date. No Bid shall be modified, substituted or withdrawn by the Bidder on or
after the Bid Due Date.

Any alteration/modification in the Bid or additional information supplied subsequent
to the Bid Due Date, unless the same has been expressly sought for by the Authority,
shall be disregarded.

For modification of e-bid, bidder has to detach its old bid from e-tendering portal and
upload/resubmit digitally signed modified bid.

For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering portal and
can withdraw its e-bid.

Before withdrawal of a bid, it may specifically be noted that after withdrawal of a bid
for any reason, bidder cannot re-submit e-bid again.

OPENING AND EVALUATION OF APPLICATIONS:

Opening of Proposals will be done through online for Financial Proposal and both on-
line and manually for Technical Proposal.
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(i)

(iif)

For participating in the tender, the authorized signatory holding Power of Attorney
shall be the Digital Signatory. In case the authorized signatory holding Power of
Attorney and Digital Signatory are not the same, the bid shall be considered non-
responsive.

The Authority shall open Envelope containing Technical Proposal received as
mentioned in point nos. 2 (ii) B at 15:00 hours Indian Standard Time on the
Application due date i.e. 10.03.2017 in the presence of the Applicants who choose to
attend. This Authority will subsequently open the Technical Proposal as mentioned in
point No.2 (ii) A(a) above and evaluate the Applications in accordance with the
provisions set out in the RFP.

The Financial Proposal 2 (ii) A (b) will be opened of the short listed applicants who
qualify for financial opening as per RFP. The date of opening of Financial Proposal will
be notified later on.

DISCLAIMER

The Applicant must read all the instructions in the RFP and submit the same accordingly.
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